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08/20/06 Statement of Ongoing Contracts as of 09/05/06

01District

01-DN-101-25.9/27

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-27.0/27.5

01-DN-199-33.3/0

Fed Aid

HM4

HA21

HA21

HA42

HB1

HA26

Pgm Code
IN DEL NORTE COUNTY IN CRESCENT  CITY
FROM ELK VALLEY ROAD TO  NORTHCREST
DRIVE

IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICKS
CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF
MIDDLE FORK SMITH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR PATRICK
CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF
IDLEWILD MAINTENANCE STATION  ROAD

IN DEL NORTE COUNTY AT COLLIER TUNNEL
SAFETY ROADSIDE REST AREA

Description 

REPLACE TRAFFIC SIGNAL HEADS

WIDEN ROADWAY AND BRIDGES

REPLACE BRIDGE

WIDEN TURNOUT AND REPLACE CULVERTS

CURVE REALIGNMENT

REHABILITATE ROADSIDE REST

Type Of Work
W BRADLEY ELECTRIC INC

SHASTA CONSTRUCTORS INC

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

WEST CONSTRUCTION

Contractor

NOVATO CA 94945

REDDING CA 960491539

REDDING  CA 960491539

BROOKINGS OR 97415

WATSONVILLE CA 95077

REDDING  CA 96049

(415)898-1400

(530)365-3930

(530)365-3930

(541)469-5341

(831)724-1011

(530)243-0402

BROWN, KARL

BROWN, KARL

MARTIN, MIKE

BROWN, KARL

BROWN, KARL

BROWN, KARL

Resident
Engineer

(707) 465-3246

(707) 465-3246

(707) 825-4897

(707) 465-3246

(707) 465-3246

(707) 465-3246

 $99,969

 $4,676,550

 $3,746,236

 $162,316

 $4,569,158

 $996,008

Bid + CCOs

 $0

 $2,761,606

 $2,801,342

 $3,900

 $529,577

 $685,037

Comp To  date

 $0

 $0

 $0

 $0

 $72,409

 $0

This Month
05/15/06

07/28/05

09/28/04

09/19/05

04/14/06

12/08/05

Awarded

05/25/06

08/15/05

10/07/04

09/29/05

04/25/06

12/21/05

Approved

07/31/06

05/16/07

02/15/07

12/31/06

01/09/08

02/27/07

Est Comp

 0%

 30%

 52%

 47%

 16%

 71%

%Time

 0%

 59%

 75%

 2%

 12%

 70%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

01-461804

01-293134

01-311714

01-399504

01-409604

01-375634

Contract 

  

ACNH-Q101-(052)E

ACBR-S169-(004)E

  

  

ACNH-P199-(030)E

  

BHQ1-01 0-(2EN)H

P S1-69 0-(4E)

  

  

  P1-99 0-(0E)

  

Q101- 052-()

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

90 HILL ROAD

P O BOX 491539

P O BOX 491539

P O BOX 1956

P O BOX 50085

P O BOX 494455

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD, SUITE
B

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

ARCATA, CA 95521

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

01District

01-HUM-96-/5

01-HUM-101-15.3/15.7

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-83.4/0

Fed Aid

HM1

HM2

HA22

HA21

HB4N

HA12

Pgm Code
IN HUMBOLDT COUNTY NEAR WILLOW CREEK
FROM ROUTE 299 TO 5.2 KM WEST OF TISH
TANG VIADUCT

IN HUMBOLDT COUNTY NEAR GARBERVILLE
AT 1.6 KM NORTH OF DEAN CREEK BRIDGE
AND AT 2.2 KM NORTH OF DEAN CREEK
BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST FROM
SOUTH FORK EEL RIVER BRIDGE TO
ENGLEWOOD PARK OVERCROSSING

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT COUNTY NEAR EUREKA AT THE
BRACUT MAINTENANCE STATION

Description 

CHIP SEAL

DRAINAGE SYSTEM RESTORATION

ROADWAY REHABILITATION

BRIDGE REPLACEMENT (SCOUR)

REALIGNMENT AND SIGNALIZATION

INSTALL WATER SUPPLY

Type Of Work
INTERNATIONAL SURFACING

VAN METER LOGGING INC

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

WAHLUND CONSTRUCTION INC

Contractor

MODESTO CA 95352

REDWAY  CA 95560

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

WATSONVILLE CA 950775085

EUREKA CA 95503

(209)525-9065

(707)923-2209

(707)443-6371

(916)334-1221

(831)724-1011

(707)725-6741

RADFORD, ALAN

MCGEE, JAMES

MCGEE, JIM

WRIGHT, GEOFFREY

HAYLER, CHARLIE

RADFORD, ALAN

Resident
Engineer

(530) 629-3342

(707) 768-9510

(707) 768-9510

(707) 768-9206

(707) 825-4895

(707) 445-6465

 $706,172

 $156,200

 $3,595,639

 $13,814,437

 $3,049,108

 $321,000

Bid + CCOs

 $534,307

 $20,425

 $1,670,458

 $7,553,944

 $2,977,822

 $18,083

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/10/06

02/23/06

04/27/05

06/30/05

09/27/04

06/16/06

Awarded

04/20/06

03/13/06

05/10/05

07/11/05

10/07/04

06/26/06

Approved

07/19/06

09/12/06

01/18/07

07/16/07

04/27/07

09/30/06

Est Comp

 100%

 44%

 0%

 36%

 0%

 36%

%Time

 77%

 13%

 0%

 58%

 0%

 6%

% Work 

COMPLETED

 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

Message

01-462004

01-440904

01-363104

01-314404

01-330454

01-457204

Contract 

  

  

ACNH-Q101-(082)E

ACNH-Q101-(097)E

ACNH-Q101-(073)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 4770

P O BOX 609

P O BOX 1006

P O BOX 620

P O BOX 50085

830 HILMA DRIVE

P.O. BOX 3700

3575 JOHNSON ROAD,
SUITE #1 P.O. BOX 160

P.O. BOX 160

P.O. BOX 160

P.O. BOX 3700

P.O. BOX 3700

HYDESVILLE, CA 95547

HYDESVILLE, CA 95547

WILLOW CREEK, CA 95573

Accepted

08/10/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

01District

01-HUM-101-97.5/109.6

01-HUM-101-102.9/103.7

01-LAK-20-8.3/29

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

01-LAK-99-/0

Fed Aid

HB1

HA26

HB1

HB1

HA22

HM1

Pgm Code
IN HUMBOLDT COUNTY NEAR TRINIDAD AT
VARIOUS LOCATIONS

IN HUMBOLT COUNTY NEAR TRINIDAD  FROM
0.1 KM SOUTH TO 0.5 KM NORTH OF
SEAWOOD DRIVE UNDERCROSSING

IN LAKE COUNTY AT AND NEAR LUCERNE
FROM THE INTERSECTION OF ROUTES  20
AND 29 TO 0.3 KM EAST OF KEYS
BOULEVARD

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY FROM 7.9 KM WEST OF
WALKER RIDGE ROAD TO 1.9 KM WEST OF
COLUSA COUNTY LINE

IN LAKE COUNTY IN AND NEAR CLEARLAKE
AT VARIOUS LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

UPGRADE WATER FILTRATION SYSTEM

INSTALL SIGNS

MODIFY GUARD RAILING AND CULVERT

WIDEN AND RESURFACE HIGHWAY

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work
GRANITE CONSTRUCTION COMPANY

TERRY HANSEN

STEINY AND COMPANY INC

J R ALTMAN GENERAL ENGINEERING

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE  CA 950775085

REDDING CA 96001

VALLEJO CA 94590

YUBA CITY CA 95993

WATSONVILLE CA 95077

WATSONVILLE CA 95077

(831)724-1011

(530)241-3073

(707)552-6900

(530)671-1155

(831)724-1011

(831)724-1011

HAYLER, CHARLIE

HAYLER, CHARLIE

CHARLES BUTLER

BUTLER, CHARLES

KRAFT, DAN

UNCK, JUSTIN

Resident
Engineer

(707) 825-4895

(707) 825-4895

(707) 994-4578

(707) 994-4578

(530) 458-3080

(707) 894-1381

 $255,786

 $497,710

 $400,588

 $258,116

 $7,330,768

 $982,218

Bid + CCOs

 $8,555

 $1,400

 $386,868

 $0

 $4,516,805

 $973,040

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
03/14/06

09/08/05

10/26/05

05/11/05

07/05/05

04/13/06

Awarded

03/28/06

09/21/05

11/21/05

05/24/05

07/20/05

04/24/06

Approved

09/15/06

03/08/07

07/21/06

08/10/05

11/01/06

09/01/06

Est Comp

 33%

 4%

 100%

 0%

 76%

 75%

%Time

 3%

 0%

 100%

 0%

 61%

 95%

% Work 

 

 

COMPLETED

SUSPENDED

SUSPENDED

 

Message

01-461204

01-403204

01-453304

01-429704

01-276814

01-452604

Contract 

  

  

ACST-P020-(139)E

ACST-P020-(134)E

ACNH-P020-(137)E

  

  

  

G P0-20 1-(9E)

  P0-20 1-(4E)

--()

  

  

  

--()

--()

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

6911 DANYEUR ROAD

P O BOX 3008

1557 EUGENE COURT

P O BOX 50085

P O BOX 50085

P.O. BOX 3700

P.O. BOX 3700

P.O. BOX 457

P.O. BOX 457

1401 WILL S. GREEN -
STE. A

P.O. BOX 457

EUREKA, CA 95501

LOWERLAKE, CA 95457

CLEARLAKE, CA 95457

COLUSA, CA 95932

Accepted

07/27/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

01District

01-LAK-175-11.8/12.1

01-MEN-1-10.2/11.2

01-MEN-1-50.0/0

01-MEN-1-60.0/60.7

01-MEN-20-20.0/0

01-MEN-20-33.3/37.9

Fed Aid

HB1

HA42

HB4N

HA4S2
HA21

HM3

HA22

Pgm Code
IN LAKE COUNTY NEAR COBB FROM 0.6 KM
EAST OF WILDCAT ROAD TO 2.7 KM WEST
OF DIENER ROAD

IN MENDOCINO COUNTY NEAR POINT ARENA
FROM 1.7 KM SOUTH OF SCHOONER GULCH
BRIDGE TO 0.1 KM SOUTH OF  SCHOONER
GULCH BRIDGE

IN MENDOCINO COUNTY NEAR MENDOCINO
FROM 0.5 KM SOUTH OF BIG RIVER BRIDGE
TO BID RIVER BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS AT
JAMES CREEK BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA
FROM 0.1 KM EAST OF ROUTE 101 AND 20
SEPARATION TO COLD CREEK BRIDGE

Description 

WIDENING AND RESURFACE HIGHWAY

REALIGN ROADWAY

CHANNELIZATION

SIESMIC RETROFIT

REPAIR BRIDGE DECK

ROADWAY REHABILITATION

Type Of Work
MAGGIORA AND GHILOTTI INC

ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

M C M CONSTRUCTION INC

TRUESDELL CORPORATION OF

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL CA 94901

SANTA ROSA CA 95402

WATSONVILLE CA 950775085

NORTH HIGHLANDS CA 95660

PHOENIX AZ 85040

WATSONVILLE CA 95077

(415)459-8640

(707)542-4862

(831)724-1011

(916)334-1221

(602)437-1711

(831)724-1011

UNCK, JUSTIN

DEROSIER, DAVE

DEROSIER, DAVE

STILES, DAN

SCHULTZ, KELLEY

TAPPAN, SUSAN

Resident
Engineer

(707) 994-1381

(707) 961-5403

(707) 961-5403

(707) 459-6254

(707) 459-6234

(707) 496-4354

 $623,782

 $1,909,177

 $362,658

 $34,416,293

 $188,365

 $11,994,774

Bid + CCOs

 $0

 $769,805

 $184,877

 $33,666,677

 $0

 $194,971

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/28/06

02/02/06

06/15/06

03/25/02

05/22/06

06/05/06

Awarded

08/08/06

02/10/06

06/30/06

03/28/02

06/12/06

06/21/06

Approved

10/24/06

10/23/06

09/25/06

08/09/06

08/22/06

09/17/07

Est Comp

 0%

 50%

 50%

 0%

 0%

 11%

%Time

 0%

 41%

 51%

 0%

 0%

 2%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

01-455304

01-307904

01-458404

01-378014

01-443404

01-297704

Contract 

  

  

  

STP-P001-(476)E

  

  

  

  

  

BRP0-01 4-(6E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

555 DUBOIS ST

P O BOX 639

P O BOX 50085

P O BOX 620

3529 E WOOD STREET

P O BOX 50085

P.O. BOX 457

P.O. BOX 1245

P.O. BOX 1245

P.O. BOX 1450

P.O. BOX 1450

P.O. BOX 3027

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

01District

01-MEN-101-9.2/0

01-MEN-101-10.7/0

01-MEN-101-51.5/55.2

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-84.0/0

Fed Aid

HA23

HA21

HM1

HA26

HM1

HA21

Pgm Code
IN MENDOCINO COUNTY NEAR HOPLAND AT
RUSSIAN RIVER BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM
1.2 KM NORTH OF OUTLET CREEK BRIDGE
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN MENDOCINO COUNTY NEAR LAYTONVILLE
FROM 3.5 KM SOUTH OF RATTLESNAKE
SUMMIT TO RATTLESNAKE CREEK BRIDGE
(KP 121.5/131.0)

IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

Description 

REPAIR DAMAGED STEEL TRUSS MEMBERS

WIDEN BRIDGE AND UPGRADE RAIL

OPEN GRADE ASPHALT CONCRETE OVERLAY

REHABILITATE ROADSIDE REST

RESURFACE EXISTING HIGHWAY

REPAIR CULVERT

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

TABER CONSTRUCTION INC

WINDSOR FUEL CO

SONOMA ENGINEERING INC

Contractor

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

EUREKA  CA 955021006

MARTINEZ CA 94553

WINDSOR CA 95492

HEALDSBURG  CA 95448

(831)724-1011

(831)724-1011

(707)443-6371

(925)682-6133

(707)838-9751

(707)433-1110

MCKEON, MATT

MATT MCKEON

SCHULTZ, KELLEY

MCKEON, MATT

RODRIGUEZ, JOAQUIN

SCHULTZ, KELLEY

Resident
Engineer

(707) 485-0876

(707) 485-8876

(707) 459-6234

(707) 485-0876

(707) 768-3184

(707) 459-6234

 $196,349

 $4,097,933

 $760,610

 $3,069,830

 $1,500,199

 $495,811

Bid + CCOs

 $183,575

 $3,632,609

 $0

 $2,757,881

 $1,311,323

 $313,120

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/15/06

06/21/04

04/10/06

10/19/05

09/29/05

06/24/04

Awarded

02/28/06

07/06/04

04/21/06

10/28/05

10/13/05

07/07/04

Approved

08/10/06

12/18/06

09/26/06

01/04/07

08/28/06

11/21/05

Est Comp

 82%

 76%

 0%

 98%

 83%

 99%

%Time

 93%

 89%

 0%

 91%

 87%

 62%

% Work 

 

 

 

 

 

 

Message

01-459504

01-293014

01-461904

01-375614

01-458704

01-412204

Contract 

  

ACNH-Q101-(066)E

  

ACNH-Q101-(103)E

  

  

  

--()

  

  Q1-01 1-(3E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 50085

P O BOX 1006

P O BOX 1309

P O BOX 38

110 DRY CREEK ROAD

P.O. BOX 959

P.O. BOX 131

21340 BACHTEL ROAD.
P.O. BOX 1450

P.O. BOX 959

P.O. BOX 160

P.O. BOX 1450

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

01District

 $72,409 $69,375,130 $172,130,108

01-MEN-101-98.9/100.8

01-MEN-271-.5/20.4

01-VAR--/0

01-VAR--/0

Fed Aid

HA23

HA22

HM2

Pgm Code
IN MENDOCINO COUNTY NEAR LEGGETT FROM
2.9 KM SOUTH TO 0.3 KM NORTH OF RED
MOUNTAIN CREEK

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN HUMBOLDT AND DEL NORTE COUNTIES AT
VARIOUS LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE AND
MENDOCINO COUNTIES AT VARIOUS
LOCATIONS

Description 

REALIGN ROADWAY

REHABILITATE CULVERTS

REPAIR SIDEWALKS

NUMBERED EXIT SIGNING

Type Of Work
M C M CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

VANGUARD CONSTRUCTION

SUPERIOR TRAFFIC SERVICES

Contractor

NORTH HIGHLANDS CA 95660

REDDING CA 96003

OAKLAND CA 94601

COTTONWOOD CA 96022

(916)334-1221

(530)222-1408

(510)261-5700

(530)347-5701

DEN HEYER, RON

RODRIGUEZ, JOAQUIN

GORONA, MARK

CHARLY EITEL

Resident
Engineer

(707) 441-3989

(707) 768-3184

(707) 825-4887

(707) 445-6663

 $65,740,722

 $535,116

 $214,950

 $405,560

Bid + CCOs

 $548,540

 $63,330

 $0

 $305,254

Comp To  date

 $0

 $0

 $0

 $0

This Month
05/22/06

09/12/05

06/27/06

10/19/05

Awarded

06/05/06

09/23/05

07/12/06

11/02/05

Approved

08/27/09

10/10/06

09/14/06

10/18/06

Est Comp

 5%

 13%

 0%

 66%

%Time

 1%

 12%

 0%

 74%

% Work 

 

SUSPENDED

 

 

Message

01-397514

01-408204

01-458004

01-443704

Contract 

ER-37B3-(004)E

  

  

  

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

P O BOX 620

2806 TARMAC ROAD

1010 THIRTY NINTH AVE

2988 MAJESTIC OAK CIRCLE

P.O. BOX 699

P.O.BOX 160

5065 BOYD ROAD, STE.
B

930 3RD STREET

WILLITS, CA 95490

EUREKA, CA 95501

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-36.9/37.2

02-LAS-139-.6/40

02-LAS-139-25.0/52

Fed Aid

HA42

HA26

HM1

HB4N

HM1

HA22

Pgm Code
IN LASSEN COUNTY IN SUSANVILLE AT
VARIOUS LOCATIONS

IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY NEAR SUSANVILLE FROM
0.6 TO 0.0 KM WEST OF ROUTE 36

IN LASSEN COUNTY FROM CHESTNUT STREET
TO 1.4 KM NORTH OF SLATE  CREEK

IN LASSEN COUNTY FROM 9.3 KM SOUTH OF
EAGLE LAKE ROAD TO 1.9 KM SOUTH OF
HAYDEN HILL ROAD

Description 

REHABILITATE DRAINAGE

BUILD NEW FACILITY

SEAL COAT

WIDEN INTERSECTION

CHIP SEAL

RESTORE SHOULDER

Type Of Work
GUITON AND SON CONSTRUCTION

HAT CREEK CONSTRUCTION AND

NORTHWEST PAVING

GUITON AND SON CONSTRUCTION

NORTHERN CALIFORNIA PAVING

LARRANAGA CONSTRUCTION INC

Contractor

REDDING  CA 960004188

BURNEY CA 96013

REDDING CA 96001

REDDING CA 96099

YREKA CA 96097

ALTURAS CA 96101

(530)243-2313

(530)335-5501

(530)246-4388

(530)243-2313

(530)842-7283

(530)233-3785

TUHOLSKI, JERRY

SOLANO, MATT

MENDOZA, SERGIO

GREENE, DAVID

TUHOLSKI, JEROME

TUHOLSKI, JEROME

Resident
Engineer

(530) 225-3419

(530) 895-4618

(530) 225-3193

(530) 257-8120

(530) 225-3419

(530) 225-3419

 $795,091

 $2,816,277

 $799,500

 $483,327

 $1,453,891

 $737,960

Bid + CCOs

 $734,263

 $2,484,325

 $766,524

 $0

 $0

 $369,242

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/29/05

05/12/04

06/01/05

05/22/06

05/12/06

04/12/06

Awarded

12/15/05

05/24/04

06/09/05

06/06/06

05/25/06

04/25/06

Approved

08/28/06

10/12/06

07/28/07

10/10/06

08/25/06

08/29/06

Est Comp

 87%

 90%

 100%

 0%

 0%

 84%

%Time

 91%

 85%

 100%

 0%

 0%

 50%

% Work 

 

 

 

 

 

 

Message

02-0C55U4

02-361804

02-1C8804

02-396504

02-2C5504

02-1C6904

Contract 

  

ACNH-P044-(041)E

  

  

  

  

  

  P0-44 0-(1E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 994188

24339 HWY 89 N

8115 SECLUDED VALLEY DRIVE

P O BOX 994188

P O BOX 1231

P O BOX 1604

4300 CATERPILLAR ROAD

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

REDDING, CA 96003

CHICO, CA 95928

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-LAS-395-5.8/9

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-LAS-395-64.0/71.3

02-MOD-139-33.5/40.6

Fed Aid

HB1

HA22

HB1

HA26

HA22

HM1

Pgm Code
IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 2.0 KM TO 7.1 NORTH OF
ROUTE 70 AND 395 SEPARATION

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

IN LASSEN COOUNTY IN AND NEAR
SUSANVILLE AT VARIOUS LOCATIONS

IN MODOC COUNTY AT VARIOUS LOCATIONS

Description 

WIDEN SHOULDERS

ROADWAY REHABILITATION

WIDEN EXISTING HIGHWAY

REHABILITATE REST AREA

MILL AND REPLACE ASPHALT CONCRETE

ASPHALT CONCRETE OVERLAY

Type Of Work
MEYERS EARTHWORK INC

TEICHERT CONSTRUCTION

BALDWIN CONTRACTING COMPANY

D H WILLIAMS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

EAGLE PEAK ROCK AND PAVING INC

Contractor

REDDING CA 96049

SACRAMENTO CA 95827

CHICO CA 95928

FRESNO  CA 93704

WATSONVILLE CA 950775085

ALTURAS CA 96101

(530)365-8858

(916)386-5936

(530)891-6555

(559)241-0374

(831)724-1011

(530)233-4568

COLLINS, RON

MINDUS, CARL

GREENE, DAVID

GREENE, DAVE

ALEXANDER, NATHAN

Resident
Engineer

(530) 283-2451

(530) 257-7383

(530) 257-8120

(530) 257-8120

 

(530) 225-2922

 $4,155,395

 $10,549,149

 $8,860,347

 $2,934,265

 $4,333,333

 $1,562,690

Bid + CCOs

 $3,979,539

 $9,870,513

 $3,978,511

 $2,582,009

 $0

 $1,046,759

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
01/23/06

04/09/03

07/26/05

06/18/04

08/07/06

02/28/06

Awarded

02/06/06

04/22/03

08/09/05

07/06/04

08/18/06

03/09/06

Approved

08/16/06

09/20/09

11/24/06

03/26/07

09/01/06

Est Comp

 100%

 100%

 56%

 95%

 0%

 50%

%Time

 100%

 97%

 45%

 87%

 0%

 67%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-359404

02-258504

02-373904

02-357904

02-4C16U4

02-1C8304

Contract 

  

ACNH-P395-(197)E

ACST-P395-(208)E

ACNH-P395-(204)E

  

  

  

--()

  P3-95 2-(8E)

  P3-95 2-(4E)

  

  

  

  

--()

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 493730

P O BOX 276830

1764 SKYWAY

4969 NORTH GLENN AVENUE

P O BOX 50085

P O BOX 879

1555 EAST MAIN ST

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

Accepted

08/24/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-36-.7/1.5

02-PLU-36-12.8/0

02-PLU-36-14.0/18.4

02-PLU-49-4.0/7.5

Fed Aid

HA22

HB1

HB4N

HM1

HM1

Pgm Code
IN MODOC COUNTY IN AND NEAR ALTURAS
AT 0.4 KM WEST OF WHITE PINE LOG ROAD
AND FROM 2.7 KM NORTH OF JUNIPER
CREEK TO COUNTY ROAD 55

IN MODOC COUNTY NEAR ALTURAS FROM 0.8
KM SOUTH OF COUNTY ROAD NUMBER 55 TO
OREGON

IN PLUMAS COUNTY ABOUT 12 KM WEST OF
CHESTER FROM 1.2 KM EAST TO 2.4 KM
EAST OF TEHAMA COUNTY

IN PLUMAS COUNTY NEAR CHESTER AT LAKE
ALMANOR SAFETY ROADSIDE REST AREA

IN PLUMAS COUNTY NEAR CHESTER FROM
0.1 KM EAST OF COUNTY ROAD A13 TO
LASSEN COUNTY

IN PLUMAS COUNTY FROM 0.1 KM NORTH OF
DYSON LANE TO ROUTE 70

Description 

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

CURVE IMPROVEMENT

RIGHT TURN LANE AND LIGHTING

THIN BLANKET AND DIGOUTS

THIN BLANKET AND DIGOUTS

Type Of Work
EAGLE PEAK ROCK AND PAVING INC

TIDEWATER CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

RON HALE CONSTRUCTION INC

WINDSOR FUEL COMPANY

STEVE MANNING CONSTRUCTION INC

Contractor

ALTURAS CA 96101

BROOKINGS OR 97415

WATSONVILLE CA 95077

SHASTA LAKE CA 96019

WINDSOR CA 95492

REDDING CA 96049

(530)233-4568

(541)469-5341

(831)724-1011

(530)275-7844

(707)838-9751

(530)222-0810

BARNES, BILL

ALEXANDER, NATHAN

BLINE, JEFF

CHAFFIN, FRED

CHAFFIN, FRED

COLLINS, RONALD

Resident
Engineer

(530) 225-3364

(515) 223-1296

(530) 949-2984

(530) 283-9368

(530) 283-9368

(530) 283-2451

 $9,821,233

 $6,718,375

 $1,621,999

 $202,522

 $2,113,746

 $580,590

Bid + CCOs

 $4,695,617

 $1,358,229

 $1,155,120

 $0

 $676,932

 $523,035

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/01/05

09/07/05

04/20/06

06/02/06

06/07/06

05/11/06

Awarded

11/10/05

09/16/05

05/03/06

06/12/06

06/16/06

05/22/06

Approved

01/29/07

09/20/06

08/31/06

08/25/06

08/18/06

Est Comp

 39%

 60%

 100%

 0%

 67%

 100%

%Time

 48%

 20%

 71%

 0%

 32%

 92%

% Work 

 

 

OVER RUN

 

 

 

Message

02-3603U4

02-387404

02-1C2204

02-0C7504

02-1C8204

02-1C7904

Contract 

ACNH-P395-(212)E

ACNH-P395-(211)E

  

  

  

  

STP3-95 2-(2EP)E

--()

  

  

  

  

P395- 212-()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 879

P O BOX 1956

P O BOX 50085

P O BOX 795

P O BOX 38

P O BOX 491660

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

1555 EAST MAIN STREET

1555 EAST MAIN STREET

1555 EAST MAIN STREET

REDDING, CA 96003

REDDING, CA 96003

Accepted

08/25/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-89-.7/2.7

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-5-44.0/58

Fed Aid

HB1

HA21

HB1

HA21

HA22

HA22

Pgm Code
IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

IN SHASTA COUNTY NEAR SHASTA LAKE
CITY FROM 0.6 KM NORTH OF BRIDGE BAY
0VERCROSSING TO 0.5 KM SOUTH OF
TURNTABLE BAY OVERCROSSING

IN SHASTA COUNTY NEAR LAKEHEAD FROM
SACRAMENTO RIVER BRIDGE TO 1.6 KM
SOUTH OF DOG CREEK BRIDGE

IN SHASTA COUNTY NEAR LAKEHEAD FROM
2.5 KM SOUTH OF DOG CREEK TO 2.2 KM
SOUTH OF FLUME CREEK UNDERCROSSING

Description 

INSTALL TUNNEL LIGHTING

BRIDGE REHABILITATION

REALIGN CURVE

CONSTRUCT NEW DECK

REHABILITATE ROADWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
TENNYSON ELECTRIC INC

AMERICAN CIVIL CONSTRUCTORS

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

Contractor

LIVERMORE CA 94550

BENICIA CA 94510

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 960494519

SHASTA LAKE CA 96019

(925)606-1038

(707)746-8028

(530)244-7097

(925)372-8000

(530)246-4292

(530)275-7844

ROGERS, JIM

ROGERS, JIM

CHAFFIN, FRED

PASCAL, ANTHONY

WOOD, JAMES

WOOD, JAMES

Resident
Engineer

(530) 895-5245

(530) 895-5245

(530) 283-9368

(530) 235-9806

(530) 225-3160

(530) 225-3160

 $490,225

 $23,320,729

 $4,495,078

 $16,788,269

 $11,707,421

 $1,111,750

Bid + CCOs

 $465,261

 $22,734,965

 $2,430,503

 $567,358

 $10,583,752

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/18/05

08/01/02

09/01/04

07/11/06

08/29/05

07/27/06

Awarded

03/07/05

08/12/02

09/09/04

07/18/06

09/08/05

08/07/06

Approved

08/21/06

11/01/06

09/11/06

03/27/08

09/14/06

09/08/06

Est Comp

 99%

 100%

 90%

 3%

 49%

 0%

%Time

 95%

 97%

 54%

 3%

 90%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

02-398004

02-3016U4

02-366004

02-3C1414

02-387504

02-4C1804

Contract 

ACST-P070-(085)E

STP-P070-(074)E

ACST-P089-(084)E

  

ACIM-005 -(326)E

  

  P0-70 0-(5E)

BHP0-70 0-(4EA)C

  P0-89 0-(4E)

  

--()

  

--()

P070- 074-()

--()

  

  

  

WPCP

  

SWPPP

WPCP

SWPPP

WPCP

7275 NATIONAL DR SUITE A2

3701 MALLARD DR

P O BOX 491660

901 HOWE ROAD

P O BOX 494519

P O BOX 795

3881 BENATAR, SUITE C

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

10300 BRIDGE BAY ROAD

4300 CATERPILLAR ROAD

20803 ANTLERS ROAD

CHICO, CA 95928

CHICO, CA 95928

QUINCY, CA 95971

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SHA-5-44.4/58

02-SHA-5-58.0/67

02-SHA-36-7.5/7.7

02-SHA-44-1.2/4.2

02-SHA-44-7.0/0

02-SHA-44-14.4/43.3

Fed Aid

HM1

HA22

HA21

HB1

HB32

HM1

Pgm Code
IN SHASTA COUNTY ON ROUTES 5 AND 273
AT VARIOUS LOCATIONS

IN SHASTA AND SISKIYOU COUNTIES IN
AND NEAR DUNSMUIR FROM 0.9 KM NORTH
OF SIMS ROAD UNDERCROSSING TO
SACRAMENTO RIVER BRIDGE OVERH

IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY IN REDDING FROM
VICTOR AVENUE OVERCROSSING TO 0.9 KM
EAST OF AIRPORT ROAD  OVERCROSSING

IN SHASTA COUNTY AT PALO CEDRO AT
DESCHUTES ROAD UNDERCROSSING

IN SHASTA COUNTY FROM BEAR CREEK
BRIDGE TO 1.4 KM EAST OF DEER FLAT
ROAD

Description 

CRACK SEAL

RESURFACE ASPHALT CONCRETE

BRIDGE REPLACEMENT

CONSTRUCT CONCRETE MEDIAN BARRIER

PLANTING AND IRRIGATION

WARRANTY SLURRY SEAL

Type Of Work
CONTRACTORS CHEMICAL INC

J F SHEA CONSTRUCTION INC

MERCER FRASER COMPANY

TULLIS INC

AUBURN GARDENING AND LANDSCAPE

INTERMOUNTAIN SLURRY SEAL INC

Contractor

HAYWARD CA 94545

REDDING CA 960494519

EUREKA CA 95502

REDDING CA 96049

POLLOCK PINES  CA 95726

WATSONVILLE CA 95077

(510)783-5631

(530)246-4292

(707)443-6371

(530)241-5105

(916)641-7223

(831)724-1011

BLINE, JEFF

MINDUS, CARL

RINARD, WAYNE

BAILEY, JOHN

WOOD, JAMES

MINDUS, CARL

Resident
Engineer

(530) 527-8418

 

(530) 527-8412

(530) 225-3172

(530) 225-3160

(530) 225-3192

 $260,920

 $17,802,561

 $1,685,848

 $4,407,259

 $186,850

 $1,105,675

Bid + CCOs

 $184,830

 $1,329,261

 $1,447,017

 $4,056,472

 $100,589

 $1,078,776

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/19/05

06/20/06

09/28/04

12/08/05

03/29/06

05/26/05

Awarded

05/26/05

06/30/06

10/13/04

12/20/05

04/18/06

06/06/05

Approved

08/31/06

03/15/07

10/31/06

10/24/06

03/14/07

09/27/06

Est Comp

 100%

 7%

 76%

 65%

 57%

 100%

%Time

 71%

 8%

 83%

 92%

 54%

 97%

% Work 

OVER RUN

SUSPENDED

 

 

SUSPENDED

 

Message

02-1C8704

02-387304

02-310904

02-0C8104

02-397504

02-1C9004

Contract 

  

ACIM-005 -(325)7

ACST-P036-(077)E

ACST-P044-(042)E

  

  

  

ACIM-005 -(325)E

  P0-36 0-(7E)

G P0-44 0-(2E)

  

  

  

--()

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

3130 DEPOT RD

P O BOX 494519

P O BOX 1006

P O BOX 493416

P O BOX 2080

P O BOX 50085

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

1222 BELLE MILL ROAD

4300 CATERPILLAR RD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SHA-44-24.2/25.2

02-SHA-44-43.3/65.3

02-SHA-44-66.1/67.1

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

Fed Aid

HB1

HM1

HB1

HA22

HA22

HB1

Pgm Code
IN SHASTA COUNTY NEAR SHINGLETOWN
FROM 0.4 KM WEST OF PONDEROSA WAY TO
2.0 KM WEST OF SHASTA FOREST  DRIVE

IN SHASTA COUNTY ON VARIOUS ROUTES
AND VARIOUS LOCATIONS

IN SHASTA COUNTY ON ROUTE 44 NEAR OLD
STATION FROM 1.0 KM EAST TO  2.2 KM
EAST OF ROUTE 89 SEPARATION

IN SHASTA COUNTY NEAR BURNEY AT
VARIOUS LOCATIONS

IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

Description 

WIDEN AND REALIGN ROADWAY

CHIP SEAL

CURVE IMPROVEMENT

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

Type Of Work
MEYERS EARTHWORK INC

NORTHERN CALIFORNIA PAVING

STEVE MANNING CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

TULLIS INC

Contractor

REDDING CA 96049

YREKA CA 96097

REDDING CA 96049

REDDING  CA 960494519

REDDING  CA 96049

REDDING CA 96049

(530)365-8858

(530)842-7283

(530)222-0810

(530)246-4292

(530)222-0810

(530)241-5105

WING, KATHRYN

WING, KATHRYN

KATHRYN WING

BADE, TIM

BADE, TIM

JEFF BLINE

Resident
Engineer

(530) 225-3212

(530) 335-7140

(530) 335-7140

(530) 225-3158

(530) 225-3158

(530) 527-8414

 $2,926,905

 $931,251

 $1,235,143

 $8,408,925

 $20,403,231

 $1,006,119

Bid + CCOs

 $546,964

 $814,154

 $1,140,993

 $2,805,037

 $3,322,304

 $962,328

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/11/06

05/16/06

03/09/06

02/09/06

07/27/05

08/11/05

Awarded

04/25/06

05/25/06

03/23/06

02/24/06

08/10/05

08/18/05

Approved

11/07/06

08/25/06

08/25/06

11/15/06

12/01/08

08/31/06

Est Comp

 27%

 0%

 93%

 51%

 24%

 50%

%Time

 19%

 86%

 87%

 34%

 16%

 91%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-383014

02-2C5204

02-391304

02-360604

02-310404

02-3937U4

Contract 

  

  

  

  

ACNH-P089-(086)E

ACST-S273-(007)E

  

  

  

  

--()

G S2-73 0-(7E)

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 493730

P O BOX 1231

P O BOX 491660

P O BOX 494519

P O BOX 491660

P O BOX 493416

4300 CATERPILLAR ROAD

13203 BRIAN'S WAY

13203 BRAIN'S WAY

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SHA-299-1.7/0

02-SHA-299-24.1/30.3

02-SHA-299-26.8/27.2

02-SHA-299-31.0/41

02-SHA-299-60.0/67.7

02-SHA-5713-/0

Fed Aid

HA23

HA22

HB1

HA22

HM1

HA12

Pgm Code
IN SHASTA COUNTY ABOUT 27 KM WEST OF
SHASTA AT 3 KM EAST OF BUCKHORN
SUMMIT

IN SHASTA COUNTY IN AND NEAR  REDDING
FROM ROUTE 273 TO 0.7 KM WEST OF KERN
DRIVE

IN SHASTA COUNTY NEAR REDDING FROM
0.7 KM WEST OF OLD OREGON TRAIL
UNDERCROSSING TO OLD OREGON TRAIL
UNDERCROSSING

IN SHASTA COUNTY AT AND NEAR BELLA
VISTA FROM 0.8 KM WEST OF DESCHUTES
ROAD TO BACKBONE RIDGE

IN SHASTA COUNTY AT VARIOUS LOCATIONS
FROM BIG BEND ROAD TO  0.8 KM WEST OF
ROUTE 89

IN SHASTA COUNTY ABOUT 16 KM SOUTH OF
CASTELLA AT THE GIBSON  MAINTENANCE
FACILITY

Description 

CONSTRUCT ROCK SLOPE PROTECTION

RESURFACE ASPHALT CONCRETE

IMPROVE SIGHT DISTANCE

RESURFACE ASPHALT CONCRETE

WARRANTY SLURRY SEAL AND DIGOUTS

UPGRADE FACILITIES

Type Of Work
STEVE MANNING CONSTRUCTION INC

TULLIS INC

MERCER FRASER COMPANY

RON HALE CONSTRUCTION INC

VALLEY SLURRY SEAL COMPANY

CAL ELECTRO INC

Contractor

REDDING CA 96049

REDDING CA 96049

EUREKA CA 955021006

SHASTA LAKE CA 96019

WEST SACRAMENTO CA 95798

REDDING  CA 96002

(530)222-0810

(530)241-5105

(707)443-6371

(530)275-7844

(916)373-1500

(530)223-5937

TORRES, SAL

MENDOZA, SERGIO

MENDOZA, SERGIO

MENDOZA, SERGIO

MINDUS, CARL

Resident
Engineer

(530) 225-2034

(707) 485-5495

(530) 225-3193

 

(530) 225-3193

(530) 225-3192

 $248,382

 $2,861,790

 $1,231,506

 $506,250

 $884,803

 $2,122,225

Bid + CCOs

 $0

 $2,128,206

 $1,238,671

 $0

 $674,973

 $100,028

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/29/06

10/21/05

03/16/06

08/14/06

02/24/06

02/08/06

Awarded

07/12/06

10/31/05

03/28/06

08/22/06

03/09/06

02/21/06

Approved

09/14/06

08/21/06

08/02/06

04/26/07

Est Comp

 0%

 74%

 98%

 0%

 70%

 31%

%Time

 0%

 74%

 97%

 0%

 69%

 5%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-4C0904

02-0C3504

02-1C1704

02-4C1904

02-1C9404

02-351504

Contract 

  

ACST-P299-(149)E

  

  

  

  

  

  P2-99 1-(9E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 491660

P O BOX 493416

P O BOX 1006

P O BOX 795

P O BOX 981330

5199 AIRPORT ROAD

4300 CATERPILLAR ROAD

P.O. BOX 959

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SHA-5716-/0

02-SIS-5-10.0/16

02-SIS-5-11.4/16

02-SIS-5-31.2/0

02-SIS-5-40.1/58.1

02-SIS-89-29.1/29.6

Fed Aid

HA12

HA22

HA22

HM3

HB1

HB4N

Pgm Code
IN SHASTA COUNTY NEAR OLD STATION AT
THE HAT CREEK MAINTENANCE  FACILITY

IN SISKIYOU COUNTY IN AND NEAR MOUNT
SHASTA FROM 0.6 KM NORTH OF REAM
AVENUE OVERCROSSING TO 0.1 KM NORTH
OF BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR  MOUNT SHASTA
FROM 0.4 KM NORTH OF LASSEN LANE
OVERCROSSING TO BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR GRENADA AT
LOUIE ROAD

IN SISKIYOU COUNTY NEAR YREKA FROM
0.7 KM NORTH OF SHASTA RIVER  BRIDGE
TO KLAMATH RIVER ROAD  UNDERCROSSING

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM
0.5 KM SOUTH TO 0.3 KM NORTH OF SKI
PARK HIGHWAY

Description 

CONSTRUCT BUILDING

RESURFACE ASPHALT CONCRETE

REHABILITATE EXISTING PAVEMENT

REPLACE BRIDGE DECK

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE SURFACING

Type Of Work
DONALD F GALLINO INC

TULLIS INC

J F SHEA CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING  CA 96049

REDDING CA 96049

REDDING CA 960494519

MARTINEZ  CA 94553

REDDING CA 960494519

REDDING CA 960494519

(530)246-7671

(530)241-5105

(530)246-4292

(925)372-8000

(530)246-4292

(530)246-4292

BRACE, CHRIS

PASCAL, ANTHONY

PASCAL, ANTHONY

PASCAL, ANTHONY

SMOLENSKI, JIM

PASCAL, ANTHONY

Resident
Engineer

(530) 225-3338

(530) 235-9806

(530) 235-9806

(530) 235-9806

(530) 841-0695

(530) 235-9806

 $3,396,497

 $1,233,546

 $13,539,419

 $1,119,211

 $5,368,464

 $239,904

Bid + CCOs

 $1,396,690

 $0

 $7,734,211

 $1,049,186

 $4,805,655

 $214,014

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
01/19/06

07/27/06

12/23/05

12/14/05

01/27/06

11/07/05

Awarded

01/25/06

08/07/06

01/10/06

12/21/05

02/10/06

11/21/05

Approved

04/27/07

09/08/06

08/20/06

08/18/06

09/21/06

07/31/06

Est Comp

 35%

 0%

 59%

 20%

 73%

 100%

%Time

 41%

 0%

 57%

 98%

 88%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

02-3508U4

02-4C2004

02-381114

02-1C3604

02-381504

02-1C1204

Contract 

  

  

ACIM-005 -(164)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 493526

P O BOX 493416

P O BOX 494519

901 HOWE ROAD

P O BOX 494519

P O BOX 494519

4300 CATERPILLAR ROAD

10300 BRIDGE BAY ROAD

1625 MOTT ROAD

1625 MOTT ROAD

1745 S. MAIN STREET

1625 MOTT ROAD
MT. SHASTA, CA 96067

Accepted

08/03/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SIS-96-1.3/21.9

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-96-96.4/96.8

02-SIS-97-24.0/52.5

Fed Aid

HA23

HA23

HM1

HA42

HA42

HA22

Pgm Code
IN SISKIYOU COUNTY FROM 2.0 KM WEST
OF THE SALMON RIVER BRIDGE NO. 2-177
TO ELLIOT CREEK  (KP 2.1/35.3)

IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR SEIAD VALLEY
FROM 0.3 KM WEST TO 0.3 KM EAST OF
ONEIL CREEK

IN SISKIYOU COUNTY ABOUT 11 KM EAST
OF KLAMATH RIVER FROM 5.5 KM TO  6.0
KM EAST OF EMPIRE CREEK BRIDGE

IN SISKIYOU COUNTY AT AND NEAR
MACDOEL FROM 6.0 KM SOUTH OF  TENNANT
BRAY ROAD TO 0.2 KM NORTH OF INDIAN
TOM LAKE ROAD

Description 

REPAIR STORM WATER DAMAGE

DRAINAGE AND SLOPE PROTECTION WORK

RESURFACE EXISTING ROADWAY

REPLACE CULVERTS WITH BRIDGE

WIDENING AND EXTEND CULVERTS

RESURFACE ASPHALT CONCRETE

Type Of Work
R BROWN CONSTRUCTION COMPANY

ROBERT J FRANK CONSTRUCTION

NORTHWEST PAVING

STEWART ENGINEERING INC

HAYES AND SONS INC

J F SHEA CONSTRUCTION INC

Contractor

WILLOW CREEK CA 95573

REDDING CA 96003

REDDING CA 96001

REDDING CA 96099

HAPPY CAMP  CA 96039

REDDING CA 96049

(530)629-3702

 

(530)246-4388

(530)244-8464

(530)493-2679

(530)246-4292

HINTON, JOHN

SMOLENSKI, JIM

HINTON, JOHN

HINTON, JOHN

SMOLENSKI, JAMES

Resident
Engineer

(530) 841-0173

 

(530) 841-0695

(530) 841-0173

(530) 841-0173

(530) 841-0695

 $567,500

 $98,000

 $1,813,242

 $1,576,817

 $749,427

 $1,193,280

Bid + CCOs

 $61,182

 $0

 $711,090

 $411,765

 $265,319

 $524,394

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/12/06

11/21/97

05/31/06

02/28/06

11/15/05

07/28/06

Awarded

07/20/06

11/21/97

06/09/06

03/08/06

11/28/05

08/07/06

Approved

09/18/06

09/19/06

11/20/06

09/12/06

09/18/06

Est Comp

 20%

 0%

 42%

 42%

 64%

 24%

%Time

 11%

 0%

 39%

 26%

 36%

 44%

% Work 

 

 

 

 

 

 

Message

02-3C8004

02-340204

02-2C5404

02-347104

02-380204

02-4C2104

Contract 

ACST-43A1-(004)E

  

  

ACST-P096-(046)E

  

  

  43-A1 0-(4E)

  

  

  P0-96 0-(6E)

  

  

--()

  

  

--()

  

  

WPCP

  

WPCP

SWPPP

SWPPP

WPCP

P O BOX 406

2806 TARMAC ROAD

8115 SECLUDED VALLEY DRIVE

P O BOX 990010

P O BOX 258

P O BOX 494519

1745 S. MAIN STREET

4300 CATERPILLAR RAOD

1745 S. MAIN STREET

17455 MAIN STREET

1745 S. MAIN STREET

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

02-SIS-265-20.1/0

02-TEH-5-10.2/0

02-TEH-5-27.3/27.8

02-TEH-5-28.0/32.3

Fed Aid

HM4

HA21

HB4N

HA23

HA25

HB4N

Pgm Code
IN MODOC, SHASTA, LASSEN AND
SISKIYOU COUNTIES AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR HATFIELD AT
LOST RIVER BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN TEHAMA COUNTY NEAR CORNING AT
KIRKWOOD ROAD OVERCROSSING AND
CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY IN RED BLUFF FROM
0.3 KM SOUTH TO 0.5 KM NORTH OF
ADOBE ROAD OVERCROSSING

IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM 0.3 KM SOUTH OF DIBBLE
CREEK BRIDGE TO BIGGS CREEK BRIDGE

Description 

REPLACE RECESSED PAVEMENT MARKERS

REPLACE BRIDGE

INSTALL HIGHWAY ADVISORY RADIO

HAZARDOUS FLASHING BEACON SIGNS

HIGHWAY LANDSCAPING

CONSTRUCT TRUCK CLIMBING LANE

Type Of Work
TRAFFIC SOLUTIONS INC

SHASTA CONSTRUCTORS INC

RICHARD A HEAPS ELECTRICAL

CLAYBORN CONTRACTING GROUP INC

AUBURN GARDENING AND LANDSCAPE

TULLIS INC

Contractor

REDDING CA 96002

REDDING CA 96049

SACRAMENTO CA 95829

AUBURN CA 95602

POLLOCK PINES CA 95726

REDDING CA 96049

(530)222-8023

(530)365-3930

(916)386-8857

(530)268-9512

(916)641-7223

(530)241-5105

ALEXANDER, NATHAN

PASCAL, ANTHONY

BLINE, JEFF

RINARD, WAYNE

BLINE, JEFF

Resident
Engineer

(530) 225-2922

 

(530) 235-9806

(530) 527-8418

(530) 527-8412

(530) 527-8418

 $249,431

 $5,724,296

 $329,312

 $280,658

 $470,597

 $5,153,530

Bid + CCOs

 $53,904

 $0

 $176,163

 $0

 $403,097

 $3,700,768

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/08/06

08/10/06

05/24/06

05/24/06

03/29/06

10/11/05

Awarded

06/21/06

08/23/06

06/06/06

06/07/06

04/18/06

10/18/05

Approved

10/10/06

08/31/06

08/31/06

11/17/06

11/24/06

Est Comp

 22%

 0%

 100%

 0%

 93%

 55%

%Time

 22%

 0%

 53%

 0%

 86%

 71%

% Work 

 

 

OVER RUN

 

 

 

Message

02-3C3704

02-311204

02-3969U4

02-3C2304

02-1C45U4

02-301714

Contract 

  

ACST-P161-(002)E

  

  

  

ACIM-005 -(327)E

  

  P1-61 0-(2EA)C

  

  

  

--()

  

P161- 002-()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

8490 HARTMEYER LANE

P O BOX 491539

8909 FLORIN ROAD

10556 COMBIE RD

P O BOX 2080

P O BOX 493416

4300 CATERPILLAR ROAD

1625 MOTT ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD
RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 17
08/20/06 Statement of Ongoing Contracts as of 09/05/06

02District

02-TEH-5-35.1/37.1

02-TEH-5-41.3/41.6

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

Fed Aid

HB4N

HA22

HA21

HA21

HA21

HA21

Pgm Code
IN TEHAMA COUNTY ABOUT 11 KM NORTH OF
RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KM
NORTH OF NINE MILE  OVERCROSSING

IN TEHAMA COUNTY NEAR COTTONWOOD AT
BOWMAN ROAD OVERCROSSING

IN TEHAMA COUNTY ABOUT 21 KM WEST OF
CHESTER AT NORTH FORK DEER CREEK
BRIDGE

IN TEHAMA COUNTY FROM 0.6 KM NORTH OF
LONG CREEK BRIDGE TO 0.3 KM SOUTH OF
CHAMPLIN SLOUGH BRIDGE

IN TEHAMA COUNTY NEAR LOS MOLINOS
FROM 0.2 KM NORTH OF 9TH AVENUE  TO
62ND AVENUE

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

Description 

CONSTRUCT NORTHBOUND MEDIAN LANE

REHABILITATE RAMPS

DECK REPLACEMENT

BRIDGE REPLACEMENT SCOUR

REPLACE BRIDGE

REPLACE BRIDGE (SCOUR)

Type Of Work
TULLIS INC

TULLIS INC

GOLDEN STATE BRIDGE INC

SHASTA CONSTRUCTORS INC

BLAISDELL CONSTRUCTION INC

SHASTA CONSTRUCTORS INC

Contractor

REDDING CA 96049

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 96049

REDDING CA 960493459

REDDING CA 960491539

(530)241-5105

(530)241-5105

(925)372-8000

(530)365-3930

(530)245-0132

(530)365-3930

JEFF BLINE

RINARD, WAYNE

CHAFFEE, ERIC

RINARD, WAYNE

WAYNE RINARD

DARNALL, MARK

Resident
Engineer

(530) 527-8418

(530) 527-8412

(530) 218-2266

(530) 527-8412

(530) 527-8412

(530) 365-1779

 $3,719,315

 $223,004

 $3,005,574

 $5,016,268

 $4,014,518

 $4,781,825

Bid + CCOs

 $3,233,192

 $0

 $1,350,006

 $1,704,043

 $2,530,535

 $4,573,206

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/19/05

05/08/06

10/24/05

02/16/06

11/02/05

06/18/04

Awarded

10/31/05

05/16/06

11/04/05

03/07/06

11/18/05

07/06/04

Approved

10/10/06

07/12/06

08/07/07

05/11/07

12/01/06

09/22/06

Est Comp

 73%

 0%

 31%

 29%

 40%

 92%

%Time

 86%

 0%

 45%

 34%

 63%

 94%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-301704

02-3C2204

02-364204

02-251474

02-295924

02-364104

Contract 

ACIM-005 -(328)E

  

ACBH-P036-(080)E

  

ACNH-P099-(484)E

ACST-P003-(028)E

--()

  

P P0-36 0-(0E)

  

--()

  P0-03 0-(8EA)C

  

  

--()

  

  

P003- 028-()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 493416

P O BOX 493416

901 HOWE ROAD

P O BOX 491539

P O BOX 493459

P O BOX 491539

122 BELLE MILL ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

3001 FREEMAN ST

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

ANDERSON, CA

Accepted

Location
Storm Water
Plan
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02District

02-TRI-36-23.1/32

02-TRI-36-/2.2

02-TRI-299-20.9/21.4

02-TRI-299-37.0/41.5

02-TRI-299-48.6/50.9

02-TRI-299-55.7/57.7

Fed Aid

HM1

HA22

HB1

HM1

HA42

HB4C

Pgm Code
IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

IN TRINITY COUNTY NEAR MAD RIVER FROM
HUMBOLDT COUNTY LINE TO 0.8 KM WEST
OF MAD RIVER BRIDGE

IN TRINITY COUNTY NEAR DEL LOMA  FROM
2.0 KM TO 2.5 KM EAST OF BIG MOUNTAIN
ROAD

IN TRINITY COUNTY NEAR HELENA FROM
NORTH FORK TRINITY RIVER BRIDGE  TO
POWERHOUSE ROAD

IN TRINITY COUNTY NEAR WEAVERVILLE
FROM GLENNISON GAP ROAD  TO 0.3 KM
WEST OF MINER STREET

IN TRINITY COUNTY NEAR DOUGLAS CITY
FROM 1.5 KM WEST OF WEAVER CREEK
BRIDGE TO 0.5 KM WEST OF TRINITY
RIVER BRIDGE

Description 

WARRANTY CHIP SEAL

RESURFACE ASPHALT CONCRETE PAVEMENT

CURVE IMPROVEMENT

THIN BLANKET AND DIGOUTS

DRAINAGE IMPROVEMENT

WIDEN EXISTING ROADWAY

Type Of Work
NORTHWEST PAVING

MERCER FRASER COMPANY

R BROWN CONSTRUCTION COMPANY

STEVE MANNING CONSTRUCTION INC

R BROWN CONSTRUCTION COMPANY

STEVE MANNING CONSTRUCTION INC

Contractor

REDDING CA 96001

EUREKA CA 955021006

WILLOW CREEK CA 95573

REDDING CA 96049

WILLOW CREEK  CA 95573

REDDING  CA 96049

(530)246-4388

(707)443-6371

(530)629-3702

(530)222-0810

(530)629-3702

(530)222-0810

BLINE, JEFF

CORBETT, DAVE

BAILEY, JOHN

MOGEN, MICHAEL

CORBETT, DAVE

MOGEN, MICHAEL

Resident
Engineer

(530) 527-8418

(530) 623-4954

(530) 225-3172

(530) 225-3482

(530) 623-4954

(530) 225-3483

 $628,463

 $293,522

 $1,166,479

 $720,064

 $264,522

 $3,319,647

Bid + CCOs

 $553,249

 $0

 $669,729

 $697,228

 $217,670

 $3,340,814

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/25/05

05/23/06

03/09/06

05/05/06

11/18/05

10/18/05

Awarded

06/06/05

06/13/06

03/16/06

05/16/06

11/29/05

10/28/05

Approved

08/10/06

08/09/06

09/01/06

08/08/06

09/01/06

10/18/06

Est Comp

 100%

 0%

 85%

 100%

 78%

 75%

%Time

 99%

 0%

 59%

 100%

 81%

 97%

% Work 

 

SUSPENDED

SUSPENDED

OVER RUN

 

 

Message

02-1C9204

02-3C0604

02-0C9104

02-1C8104

02-0C2204

02-288534

Contract 

  

  

  

  

  

ACNH-P299-(150)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

8115 SECLUDED VALLEY DRIVE

P O BOX 1006

P O BOX 406

P O BOX 491660

P O BOX 406

P O BOX 491660

122 BELLE MILL ROAD

P.O. BOX 1178

4300 CATERPILLAR

P.O. BOX 1178

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

WEAVERVILLE, CA 96093-
0189

REDDING, CA 96003

Accepted

08/18/06

Location
Storm Water
Plan
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02District

 $0 $134,307,684 $258,008,137

02-VAR--/0

Fed Aid

HM1

Pgm Code
IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

CHIP SEAL COAT

Type Of Work
ELKEN CONTRACTING INC

Contractor

LEMON GROVE CA 91945
(619)698-1168

BLINE, JEFF

Resident
Engineer

(530) 527-8418

 $1,083,000

Bid + CCOs

 $997,513

Comp To  date

 $0

This Month
06/17/03

Awarded

07/01/03

Approved

09/20/04

Est Comp

 100%

%Time

 100%

% Work 

 

Message

02-388504

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

7667 NORTH AVENUE 122 BELLE MILL RD
RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

03District

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-32-/7.7

03-BUT-99-24.5/30.3

03-BUT-149-/4.6

03-COL-5-1.9/8.2

Fed Aid

HB1

HB1

HM1A

HA22

HE14  HB1
  HA21

HA22

Pgm Code
IN BUTTE COUNTY NEAR HAMILTON CITY
FROM EAST END OF PINE CREEK LAGOON
BRIDGE TO THE WEST END OF PINE CREEK
OVERFLOW BRIDGE

IN BUTTE COUNTY NEAR CHICO FROM  0.8
KM WEST OF EAST AVENUE TO EAST AVENUE

IN BUTTE COUNTY IN AND NEAR CHICO AT
VARIOUS LOCATIONS

IN BUTTE COUNTY IN AND NEAR CHICO
FROM 1.2 KM NORTH OF DURHAM PENTZ
ROAD TO 0.6 KM SOUTH OF SKYWAY
OVERCROSSING

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

IN COLUSA COUNTY ABOUT 11.3 KM SOUTH
OF WILLIAMS AT PETROLEUM CREEK BRIDGE
AND AT SALT CREEK BRIDGE

Description 

REPLACE BRIDGE

CONSTRUCT TWO WAY LEFT TURN LANE

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

CONSTRUCT 4 LANE EXPRESSWAY

REPAIR SLABS

Type Of Work
STEELHEAD CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

PROFESSIONAL CONSTRUCTION

Contractor

PALO CEDRO CA 96073

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

BENICIA CA 94510

PLEASANT HILL CA 94523

(530)226-6400

(831)724-1011

(831)724-1011

(831)724-1011

(707)742-6000

(925)945-1052

JIM ROGERS

ROGERS, JIM

ROGERS, JIM

SCOTT, JEFF

INGVOLDSEN, KYLE

JODY ALLEN

Resident
Engineer

(530) 895-5245

(530) 895-5245

(530) 895-5245

(916) 263-4931

(530) 532-9377

(530) 934-3520

 $2,526,563

 $665,999

 $823,999

 $749,900

 $82,704,747

 $689,685

Bid + CCOs

 $1,593,548

 $5,278

 $792,493

 $679,713

 $17,807,158

 $171,346

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/02/05

02/02/06

05/11/06

06/13/06

01/31/06

11/01/05

Awarded

11/10/05

02/16/06

05/25/06

06/23/06

02/06/06

11/18/05

Approved

11/21/06

10/04/06

08/31/06

08/14/06

06/01/09

08/21/06

Est Comp

 51%

 29%

 38%

 100%

 15%

 98%

%Time

 62%

 1%

 90%

 100%

 22%

 25%

% Work 

 

 

 

 

 

 

Message

03-0C3404

03-4A4404

03-2M3904

03-0E3104

03-3822V4

03-0E3204

Contract 

ACST-P032-(038)E

  

  

  

ACST-X007-(008)E

  

  P0-32 0-(8E)

  

  

  

  X0-07 0-(8E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 997

P O BOX 50085

P O BOX 50085

P O BOX 50085

2100 GOODYEAR ROAD

164 BELLE AVENUE

3881 BENATAR SUITE C

3881 BENATAR WAY,
SUITE C

3881 BENATAR, SUITE C

3855 NORTH FREEWAY
BLVD., STE. 120

2060 3RD STREET,
SUITE B

849 N. HUMNBOLDT AVE.

CHICO, CA 95928

WILLOWS, CA 95988

Accepted

08/24/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

03District

03-COL-20-30.6/

03-COL-20-31.3/32.1

03-ED-49-21.5/0

03-ED-49-24.1/24.6

03-ED-50-16.7/18.1

03-ED-50-69.4/0

Fed Aid

HM2C

HA23

HB1

HB4N
HB4N

HA42

Pgm Code
RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

IN COLUSA COUNTY IN COLUSA FROM  7TH
STREET TO CARSON STREET

IN EL DORADO COUNTY NEAR COLOMA  FROM
3.2 KM NORTH OF GOLD HILL ROAD TO 2
KM SOUTH OF ROUTE 153

IN EL DORADO COUNTY NEAR COLOMA  FROM
SOUTH FORK AMERICAN RIVER BRIDGE TO
0.1 KM WEST OF MARSHALL ROAD

IN EL DORADO COUNTY IN PLACERVILLE
FROM 0.2 KM WEST OF WEST PLACERVILLE
UNDERCROSSING TO CLAY STREET
UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY NEAR MEYERS AT
FLAGPOLE GUN MOUNT

Description 

CONCRETE SIDEWALK

SIDEWALK REPAIR

REPAIR SLIP OUT

CONSTRUCT 2 WAY LEFT TURN LANE

WIDEN HIGHWAY AND BRIDGES

AVALANCHE CONTROL

Type Of Work
OLSEN CONST CO

J R ALTMAN GENERAL ENGINEERING

YUBACON INC

MARTIN BROTHERS CONSTRUCTION

MITCHELL ENGINEERING

D M L CONSTRUCTION

Contractor

REDDING CA 96001

YUBA CITY CA 95993

DIAMOND SPRINGS CA 95619

SAN FRANCISCO CA 94134

VERDI NV 89439

 

(530)671-1155

(530)295-5890

(916)852-1911

(415)227-1040

(775)345-7320

KRAFT DAN

ABU-MARKHIEH, OSAMA

SPECTOR, PETE

PETE SPECTOR

FLAHERTY, KEITH

LUIS RIVAS

Resident
Engineer

(530) 458-3080

(530) 368-1693

(530) 621-0986

(916) 416-7547

(530) 344-1691

(530) 621-0985

 $63,810

 $124,810

 $365,652

 $1,692,907

 $35,184,656

 $767,560

Bid + CCOs

 $0

 $126,822

 $342,384

 $1,035,967

 $3,357,898

 $142,682

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/11/00

04/28/06

06/28/06

11/04/05

03/22/06

10/31/05

Awarded

05/22/00

05/10/06

07/12/06

12/02/05

04/03/06

11/09/05

Approved

08/02/06

08/21/06

09/15/06

08/20/08

09/20/06

Est Comp

 0%

 100%

 100%

 80%

 9%

 73%

%Time

 0%

 100%

 91%

 61%

 10%

 19%

% Work 

 

COMPLETED

 

 

 

 

Message

03-1M4404

03-2M4704

03-2E2104

03-2C3604

03-3555U4

03-1A6104

Contract 

  

  

ACST-43A3-(004)E

ACST-P049-(136)E

ACST-P050-(110)E

  

  

  

  43-A3 0-(4E)

  P0-49 1-(6E)

  P0-50 1-(0EB)R

  

  

  

--()

--()

6203- 014-()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

PO BOX 2441

1557 EUGENE COURT

P O BOX 3176

P O BOX 34367

P O BOX 728

MARYSVILLE FIELD
OFFICE

3065 BLAIR AVENUE

3065 BLAIR AVE. P.O.
BOX 2424

701 FORNI RD

3065 BLAIR AVE. P.O.
BOX 2424

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

08/18/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

03District

03-ED-89-8.6/21

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-32-.2/.1

03-GLE-32-5.9/10.8

03-GLE-162-67.2/84.6

Fed Aid

HM1A

HM1A

HB1

HB4N

HA22

HM1A

Pgm Code
IN EL DORADO COUNTY IN AND NEAR
SOUTH LAKE TAHOE FROM THE  NORTHERN
ROUTE 89 AND 50 JUNCTION TO 2.1 KM
NORTH OF BLISS MEMORIAL ST

IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

IN EL DORADO COUNTY ABOUT 11 KM  WEST
OF GEORGETOWN AT SLIGER MINE ROAD

IN GLENN COUNTY IN ORLAND FROM 0.3 KM
EAST OF ROUTE 5 AND 32 SEPARATION TO
0.1 KM WEST OF  FIFTH STREET

IN GLENN COUNTY NEAR ORLAND FROM 0.5
KM EAST OF 6TH AVENUE TO THE GLENN
AND BUTTE COUNTY LINE

IN GLENN COUNTY NEAR WILLOWS AT
VARIOUS LOCATIONS

Description 

SEAL COAT

MICROSURFACING

CONSTRUCT LEFT TURN POCKET

REALIGN EXISTING ROADWAY

ASPHALT CONCRETE OVERLAY

SEAL COAT

Type Of Work
VALLEY SLURRY SEAL COMPANY

VALLEY SLURRY SEAL COMPANY

MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

BALDWIN CONTRACTING COMPANY

FRANKLIN CONSTRUCTION INC

Contractor

WEST SACRAMENTO CA 95798

WEST SACRAMENTO  CA 95798

FOLSOM CA 95630

CHICO  CA 95928

CHICO  CA 95928

CHICO CA 95927

(916)373-1500

(916)373-1500

(916)989-8187

(530)891-6555

(530)891-6555

(530)343-9600

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

ALLEN, JODY

ROGERS, JIM

GRANDY, DWAYNE

Resident
Engineer

(530) 621-0985

(530) 621-0985

(530) 621-0985

(530) 934-3520

(530) 895-5245

(530) 713-7814

 $941,989

 $551,755

 $605,310

 $1,850,694

 $2,180,732

 $873,378

Bid + CCOs

 $7,050

 $499,604

 $411,603

 $1,789,528

 $2,150,727

 $52,175

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/04/06

02/08/05

08/09/05

10/13/05

02/09/06

04/28/06

Awarded

05/23/06

03/01/05

08/25/05

10/27/05

02/16/06

05/08/06

Approved

10/05/06

08/26/06

09/11/06

09/05/06

07/20/06

09/06/06

Est Comp

 61%

 100%

 67%

 59%

 90%

 73%

%Time

 1%

 89%

 68%

 95%

 92%

 6%

% Work 

 

 

 

 

COMPLETED

 

Message

03-2M3304

03-2M0304

03-4C2604

03-373604

03-1A8304

03-2M3704

Contract 

  

  

ACST-S193-(008)E

ACST-P032-(037)E

ACST-P032-(039)E

  

  

  

  S1-93 0-(8E)

  P0-32 0-(7E)

  P0-32 0-(9E)

  

  

  

--()

--()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 981330

P O BOX 981330

133 CANYON RIM DRIVE

1764 SKYWAY

1764 SKYWAY

P O BOX 3100

3065 BLAIR AVENUE,
P.O. BOX 2424

P.O. BOX 2424

P.O. BOX 2424

849 N. HUMBOLDT
AVENUE

3881 BENATAR, STE. C

P.O. BOX 911

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95670

WILLOWS, CA 95988

Accepted

07/27/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

03District

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-49-22.5/0

03-NEV-80-9.0/0

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

Fed Aid

HM1A

HB1

HA23

HM2C

HB1

HM1A

Pgm Code
IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

IN NEVADA COUNTY AT 12.0 KM NORTH OF
NEVADA CITY

IN NEVADA COUNTY NEAR DONNER LAKE AT
DONNER LAKE UNDERCROSSING

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY NEAR TRUCKEE FROM
1.6 KM NORTH OF THE ROUTE 80 AND 89
SEPARATION TO 1.8 KM NORTH OF EAST
ALDER CREEK ROAD

Description 

WARRANTY CHIP SEAL

WIDEN AND ADD SHOULDERS

REPAIR EMBANKMENT AND RAILING

REPAIR CULVERT

WIDEN EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
NORTHWEST PAVING

STIMPEL WIEBELHAUS ASSOCIATES

YUBACON INC

YUBACON INC

R AND L BROSAMER INC

SIERRA NEVADA CONSTRUCTION INC

Contractor

REDDING CA 96001

REDDING CA 960492335

DIAMOND SPRINGS CA 95619

DIAMOND SPRINGS CA 95619

ALAMO CA 94507

SPARKS NV 894350760

(530)246-4388

(530)223-6605

(530)295-5890

(530)295-5890

(925)837-5600

(775)355-0420

DEMARTINI, MARK

CATANIA, DAVE

REED, AL

ZINK, PHIL

FARRETTA, DENISE

Resident
Engineer

(530) 271-6173

(530) 271-6172

 

(530) 550-8326

(530) 346-7996

(530) 587-7958

 $1,181,079

 $2,312,497

 $222,165

 $414,390

 $3,098,912

 $648,007

Bid + CCOs

 $1,097,333

 $2,031,208

 $0

 $0

 $2,994,458

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/21/04

05/10/05

08/14/06

06/07/06

06/07/05

05/18/06

Awarded

01/03/05

05/26/05

08/22/06

06/23/06

06/17/05

06/02/06

Approved

10/20/06

09/08/06

07/20/06

10/26/06

Est Comp

 100%

 92%

 0%

 0%

 100%

 0%

%Time

 100%

 91%

 0%

 0%

 96%

 0%

% Work 

 

 

 

 

 

 

Message

03-2M0204

03-3A2604

03-2E3504

03-2M5104

03-3C9304

03-2M3804

Contract 

  

ACST-P049-(135)E

ACST-43A4-(004)E

  

ACIM-080 -(177)E

  

  

  P0-49 1-(5E)

  43-A4 0-(4E)

  

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

8115 SECLUDED VALLEY DRIVE

P O BOX 492335

P O BOX 3176

P O BOX 3176

P O BOX 238

P O BOX 50760

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

10960 WEST RIVER
STREET, SUITE 101A

P.O. BOX 1807

10960 WEST RIVER
STREET, SUITE 101A

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

03District

03-NEV-267-/2.8

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

03-PLA-80-/1.6

Fed Aid

HE14

HA22

HA22

HA23

HA25

Pgm Code
IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

IN NEVADA COUNTY AT YUBA PASS
SEPARATION OVERHEAD AND IN PLACER
COUNTY AT KINGVALE UNDERCROSSING

IN PLACER COUNTY NEAR CISCO GROVE AT
0.1 KM EAST OF SOUTH YUBA RIVER
BRIDGE

IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

Description 

PLANTING AND IRRIGATION

ROADWAY REHABILITATION

PAVEMENT REHABILITATION

PORTLAND CONCRETE SLAB REPLACEMENT

ROCK SLOPE PROTECTION

PLANTING AND IRRIGATION

Type Of Work
WATKIN AND BORTOLUSSI INC

TEICHERT CONSTRUCTION

BROSAMER GRANITE A JOINT

MARTIN BROTHERS CONSTRUCTION

HARVEYS EXCAVATING AND

WATKIN AND BORTOLUSSI INC

Contractor

SAN RAFAEL CA 94901

SACRAMENTO CA 958276830

ALAMO CA 94507

SACRAMENTO CA 95828

ROCKLIN CA 95677

SAN RAFAEL CA 949014886

(415)453-4691

(916)386-5900

(925)837-5600

(916)381-0911

(916)624-6070

(415)453-4691

REED, ALBERT

MURPHY, ROD

ZINK, PHIL

SAMPSON, TAD

OULAD-DAOUD, BRAHIM

SAGER, JANET

Resident
Engineer

(530) 550-8326

(530) 878-1786

(530) 346-7996

(916) 624-2851

(530) 346-7513

(916) 263-4912

 $860,186

 $41,367,253

 $35,149,051

 $824,965

 $270,778

 $1,471,684

Bid + CCOs

 $799,611

 $35,760,099

 $35,478,328

 $681,855

 $139,090

 $751,189

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/16/05

06/10/04

06/04/04

05/04/06

04/19/06

02/06/06

Awarded

05/31/05

06/24/04

06/17/04

05/15/06

05/03/06

02/22/06

Approved

11/07/07

10/15/06

08/30/06

08/31/06

10/15/06

01/20/10

Est Comp

 49%

 84%

 97%

 70%

 47%

 12%

%Time

 93%

 81%

 98%

 83%

 53%

 50%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-291014

03-0A6004

03-1A8014

03-2M3504

03-0E0204

03-2C2104

Contract 

ACST-X057-(044)E

ACIM-080 -(231)1

ACIM-080 -(175)1

  

  

ACIM-080 -(234)E

  X0-57 0-(4E)

ACIM-080 -(231)E

ACIM-080 -(175)E

  

  

--()

--()

BH08-0 E2-(112)0

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

77 LARKSPUR STREET

P O BOX 276830

P O BOX 238

20 LIGHT SKY CT

4325 DOMINGUEZ ROAD SUITE C

77 LARKSPUR STREET

10960 WEST RIVER
STREET, SUITE 101A

14300 MUSSO ROAD

33 DEPOT STREET

2520 WARREN DRIVE,
SUITE B

33 DEPOT STREET P.O.
BOX 1807

3855 NORTH FREEWAY
BLVD., SUITE 120

TRUCKEE, CA 96161

AUBURN, CA 95603

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

03District

03-PLA-89-8.6/0

03-PLA-193-5.6/0

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-5-16.1/26.8

03-SAC-50-1.1/2

Fed Aid

HB4N

HA23

HB4N

HA12

HB4N

HA21

Pgm Code
IN PLACER COUNTY IN TAHOE CITY AT
ROUTE 28 AND 89 INTERSECTION

IN PLACER COUNTY ABOUT 8 KM EAST OF
LINCOLN AT HIDDEN ACRES LANE

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN PLACER COUNTY NEAR BAXTER AT THE
WHITMORE MAINTENANCE STATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

Description 

INSTALL PEDESTRIAN SIGNAL

REHABILITATE CULVERT AND SLOPE

UPGRADE MESSAGE SIGNS

REMODEL EXISTING BUILDING

WIDEN RAMPS AND TRAFFIC OPERATION

REHABILITATE JOINT SEALS

Type Of Work
TENNYSON ELECTRIC INC

VIKING CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

P N P CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

BAY LINE CUTTING AND CORING

Contractor

LIVERMORE CA 94550

RANCHO CORDOVA CA 95741

AUBURN CA 956028908

ROCKLIN  CA 95677

WATSONVILLE CA 950775085

OAKLAND CA 94608

(925)606-1038

(916)852-5530

(530)268-9512

(916)632-9361

(831)724-1011

(510)420-8992

CROSBY, TIM

SAMPSON, TAD

CLARK, MARTIN

HAAS, KENNETH

CHOHAN, MOHAN

OKPALA, MESHACK

Resident
Engineer

(530) 587-5698

(916) 624-2851

(916) 624-2852

(530) 346-9473

(916) 263-4922

(916) 263-5620

 $489,833

 $198,350

 $1,927,081

 $503,497

 $4,690,057

 $520,129

Bid + CCOs

 $0

 $29,792

 $880,365

 $438,483

 $4,757,521

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/23/06

08/14/06

01/19/06

12/30/05

01/20/05

06/13/06

Awarded

07/07/06

08/22/06

02/01/06

01/17/06

02/02/05

06/30/06

Approved

09/26/06

01/19/07

10/16/06

07/27/06

10/23/06

Est Comp

 0%

 13%

 38%

 69%

 100%

 0%

%Time

 0%

 15%

 46%

 87%

 100%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

03-3C7004

03-1E1504

03-0E0604

03-2C4804

03-0A9104

03-0E1804

Contract 

  

  

ACST-000C-(286)E

  

ACIM-005 -(314)E

  

  

  

  00-0C 2-(6ED)E

  

PL62-00 0-(6)

  

  

  

6203- 008-()

  

--()

  

WPCP

WPCP

WPCP

  

SWPPP

WPCP

7275 NATIONAL DR

P O BOX 1508

10556 COMBIE ROAD

45OO YANKEE HILL CT SUITE A

P O BOX 50085

1033 YERBA BUENA AVE

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

2520 WARREN DRIVE,
SUITE B

P.O. BOX 1807

3855 NORTH FREEWAY
BLVD, STE. 120

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

Accepted

08/24/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

03District

03-SAC-51-.2/1.1

03-SAC-80-.4/11.1

03-SAC-80-1.4/14.5

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

03-SAC-160-19.7/20.9

Fed Aid

HA21

HB4N
HB4N

HM3H

HB1

HA21

HM3

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM NORTH OF OAK PARK
SEPARATION TO 0.3 KM SOUTH OF E
STREET UNDERCROSSING

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO AT VARIOUS LOCATIONS

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY NEAR
PAINTERSVILLE AT STEAMBOAT SLOUGH
BRIDGE AND AT SACRAMENTO RIVER
PAINTERSVILLE BRIDGE

Description 

RESURFACE EXISTING HIGHWAY

RAMP WIDENING

SEAL BRIDGE DECKS

RELOCATE RAMP METER AND LIGHTING

REPLACE BRIDGE CONTROL HOUSES

REPAIR BRIDGES

Type Of Work
MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

CONTRACTORS CHEMICAL INC

CLAYBORN CONTRACTING GROUP INC

TABER CONSTRUCTION COMPANY

ASHRON CONSTRUCTION AND

Contractor

SACRAMENTO CA 95828

WATSONVILLE CA 950775085

HAYWARD CA 94545

AUBURN CA 956028908

MARTINEZ CA 94553

MOUNTAIN VIEW CA 94043

(916)381-0911

(831)724-1011

(510)783-5631

(530)268-9512

(925)682-6133

(650)964-1775

BEHVAND, MORTEZA

WALKER, CLAY

EISSA, SAMI

RICHARD JOHNSON

FEUSI, ROBERT

FEUSI, ROBERT

Resident
Engineer

(916) 263-4925

(916) 263-4927

(916) 263-4929

(916) 799-0937

(916) 263-4926

(916) 263-4926

 $720,351

 $2,706,623

 $696,175

 $164,206

 $4,205,490

 $188,885

Bid + CCOs

 $515,658

 $2,569,224

 $59,012

 $163,131

 $1,882,969

 $40,200

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/17/06

03/02/05

05/19/06

08/10/05

07/18/05

05/30/06

Awarded

04/25/06

03/11/05

06/01/06

08/22/05

07/28/05

06/08/06

Approved

10/10/06

08/25/06

10/14/06

07/28/06

05/09/07

09/07/06

Est Comp

 53%

 100%

 42%

 91%

 0%

 80%

%Time

 72%

 95%

 8%

 99%

 45%

 21%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

03-0E4904

03-2A8304

03-0E1704

03-4C5104

03-437204

03-0E9004

Contract 

  

ACIM-X067-(066)E

  

ACST-000C-(269)E

ACST-S160-(021)E

  

  

--()

  

  00-0C 2-(9E)

  S1-60 0-(1E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

20 LIGHT SKY COURT

P O BOX 50085

3130 DEPOT ROAD

10556 COMBIE ROAD PMB 6203

P O BOX 1309

713 N SHORELINE BLVD

3855 NORTH FREEWAY
BLVD, STE. 120

3855 N. FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., SUITE 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

03-YOL-5-.8/0

03-YOL-50-/3.1

Fed Aid

HA25

HA21

HE13

HB1

HM4K

HA22

Pgm Code
IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

IN SUTTER COUNTY NEAR NICOLAUS FROM
0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3
KM SOUTH OF GARDEN HIGHWAY
UNDERCROSSING

IN EL DORADO, PLACER, SACRAMENTO AND
YOLO COUNTIES AT VARIOUS  LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES AT
VARIOUS LOCATIONS

IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

Description 

PLANTING AND IRRIGATION

UPGRADE HAND RAIL AND SIDEWALK

WIDEN HIGHWAY

INSTALL THRIE BEAM MEDIAN BARRIER

ELECTRONIC SIGNS

GRIND PORTLAND CEMENT CONCRETE

Type Of Work
VIKING CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

TEICHERT CONSTRUCTION

CORAL CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

C C MYERS INC

Contractor

RANCHO CORDOVA CA 95741

MARTINEZ CA 94553

SACRAMENTO CA 958276830

WILSONVILLE OR 97070

AUBURN CA 95602

RANCHO CORDOVA CA 957412948

(916)852-5530

(925)372-8000

(916)386-5900

(503)682-2252

(530)268-9512

(916)635-9370

JANET SAGER

GEESEY, DUANE

RIVERA, FERNANDO

GHASSEMI, MOHSSEN

MULLEN, MICHAEL

OKPALA, MESHACK

Resident
Engineer

(916) 263-4912

(530) 741-4170

(530) 741-4170

(916) 263-5648

(916) 263-5647

(961) 263-5620

 $498,642

 $6,027,378

 $8,278,407

 $3,459,607

 $230,886

 $10,710,211

Bid + CCOs

 $572,905

 $3,419,213

 $239,125

 $1,121,097

 $0

 $9,159,863

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/21/05

09/20/05

06/28/06

04/20/06

05/15/06

07/25/05

Awarded

11/08/05

09/28/05

07/14/06

04/27/06

05/25/06

08/08/05

Approved

04/09/07

01/17/07

03/08/07

11/13/06

09/27/06

Est Comp

 0%

 59%

 10%

 56%

 0%

 87%

%Time

 0%

 57%

 3%

 32%

 0%

 85%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

03-4C3904

03-0A1314

03-1A4314

03-0E6804

03-2M5404

03-0A8404

Contract 

  

ACNH-P020-(138)E

  

  

  

ACIM-305 -(046)E

  

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 1508

901 HOWE ROAD

P O BOX 276830

P O BOX 347

10556 COMBIE ROAD

P O BOX 2948

3855 NORTH FREEWAY
BLVD. STE. 120

555A W. ONSTOTTE ROAD

1315 YUBA STREET

3951 PERFORMANCE
DRIVE, STE. E

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-84-.8/0

03-YOL-113-10.1/0

03-YUB-20-1.9/6.6

03-YUB-49-2.8/0

03-YUB-49-6.9/9.4

03-YUB-65-8.2/0

Fed Aid

HA23

HA23

HM1A

HA23

HA42

HA23

Pgm Code
IN YOLO COUNTY NEAR VALDEZ AT 0.1 KM
NORTH OF WEST SUTTER ROAD

IN YOLO COUNTY IN WOODLAND AT MAIN
STREET OFF RAMP

IN YUBA COUNTY IN AND NEAR MARYSVILLE
AT VARIOUS LOCATIONS

IN YUBA COUNTY NEAR CAMPTONVILLE AT
4.5 KM

IN YUBA AND SIERRA COUNTIES AT
VARIOUS LOCATIONS

IN YUBA COUNTY IN OLIVEHURST ON
ROUTE 65 AT MCGOWAN ROAD OVERCROSSING
AND ON ROUTE 70 AT  THE 65 SOUTH AND
70 EAST SEPARATION

Description 

REPAIR ROADWAY AND EMBANKMENT

REPAIR EMBANKMENT

RESURFACE ROADWAY

REPAIR EMBANKMENT

REPLACE CULVERTS

INSTALL UNDERDRAIN

Type Of Work
CIMARRON INC

ROBERT J FRANK CONSTRUCTION

MARTIN GENERAL ENGINEERING INC

ROBERT J FRANK CONSTRUCTION

THUNDER MOUNTAIN ENTERPRISES

GOODWIN CONSTRUCTION INC

Contractor

OAKDALE CA 95361

REDDING CA 96003

RANCHO CORDOVA CA 95742

REDDING CA 96003

SACRAMENTO  CA 95829

JAMESTOWN CA 95327

(209)848-1655

(530)222-1408

(916)355-8101

(530)222-1408

(916)381-3400

(209)881-3010

RIVERA, FERNANDO

PETERSON, DALE

DEMARTINI, MARK

TED COPPIN

Resident
Engineer

 

 

(530) 741-4170

(530) 271-6189

(530) 271-6173

(530) 741-4194

 $224,295

 $159,120

 $1,717,282

 $192,895

 $586,590

 $444,906

Bid + CCOs

 $0

 $0

 $429,290

 $185,540

 $579,855

 $422,901

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/16/06

08/09/06

05/23/06

06/27/06

12/15/05

11/01/05

Awarded

08/24/06

08/17/06

06/09/06

07/05/06

01/04/06

11/09/05

Approved

10/25/06

07/21/06

08/10/06

07/20/06

Est Comp

 0%

 0%

 39%

 100%

 100%

 98%

%Time

 0%

 0%

 25%

 100%

 100%

 95%

% Work 

 

 

 

COMPLETED

COMPLETED

COMPLETED

Message

03-2E4004

03-2E3904

03-2M1004

03-2E3604

03-4A5104

03-1E4404

Contract 

ACST-43A5-(004)E

ACST-43A6-(004)E

  

ACST-43A2-(004)E

  

  

  43-A5 0-(4E)

  43-A6 0-(4E)

  

  43-A2 0-(4E)

  

  

--()

--()

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

10424 CIMARRON TRAIL

2806 TARMAC ROAD

12485 QUICKSILVER DRIVE

2806 TARMAC RD

P O BOX 292821

13160 TULLOCH DAM RD

1315 YUBA STREET

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

555A WEST ONSTOTT
YUBA CITY, CA 95993

Accepted

08/03/06

08/14/06

08/03/06

Location
Storm Water
Plan
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03District

 $0 $151,601,941 $289,477,988

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

Fed Aid

HB1

HA12

HA12

Pgm Code
IN YUBA COUNTY NEAR MARYSVILLE FROM
NOBLE ROAD TO 0.3 KM NORTH OF
WOODRUFF LANE

IN YUBA COUNTY NEAR LINDA AT THE
MARYSVILLE WAREHOUSE YARD

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

WIDEN HIGHWAY

CONSTRUCT NEW WAREHOUSE

REMODEL MAINTENANCE STATIONS

Type Of Work
BALDWIN CONTRACTING COMPANY

ALLEN L BENDER INC

ALLEN L BENDER INC

Contractor

MARYSVILLE CA 95901

WEST SACRAMENTO CA 95691

WEST SACRAMENTO CA 95691

(530)742-5141

(916)372-2190

(916)372-2190

ABU-MARKHIEH, OSAMA

RIVERA, FERNANDO

BROOK, BILL

Resident
Engineer

(530) 634-7678

(530) 822-4332

(530) 822-4332

 $2,367,518

 $3,495,591

 $12,888,871

Bid + CCOs

 $0

 $730,216

 $12,706,433

Comp To  date

 $0

 $0

 $0

This Month
06/30/06

04/06/06

10/27/04

Awarded

07/14/06

04/21/06

11/08/04

Approved

12/29/06

07/26/07

09/20/06

Est Comp

 0%

 34%

 100%

%Time

 0%

 21%

 98%

% Work 

 

 

 

Message

03-4A5704

03-3C0604

03-0A29U4

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

4509 SKYWAY DR

2798 INDUSTRIAL BLVD

2798 INDUSTRIAL BLVD

1315 YUBA STREET

555A WEST ONSTOTT
ROAD

5555 WEST ONSTOTT
ROAD
YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.2/8.3

04-ALA-13-4.7/9.6

04-ALA-24-1.8/6.2

04-ALA-80-1.6/3.5

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

Fed Aid

HM3

HA25

HA22

HA4S3

HE14

HE2

Pgm Code
IN ALAMEDA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
ROUTE 580 AND 24 SEPARATION TO 1.7 KM
EAST OF THE ROUTE 24 AND 13
INTERSECTION

IN ALAMEDA COUNTY IN OAKLAND AND
EMERYVILLE AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN ALBANY AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

Description 

SEAL BRIDGE DECKS

HIGHWAY PLANTING RESTORATION

REHABILITATE PAVEMENT

STORM WATER TREATMENT SYSTEMS

REPLACE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
BAY LINE CUTTING AND CORING

WATKIN & BORTOLUSSI, INC.

O. C. JONES AND SONS INC

DIABLO CONTRACTORS INC

ECOLOGY SPRINKLER

WATKINS & BORTOLUSSI

Contractor

OAKLAND CA 94608

SAN RAFAEL,CA 94901

BERKLEY, CA 94710

SAN RAMON, CA 94583

RIO LINDA CA 95673

SAN RAFAEL, CA  94903

(510)420-8992

 

 

 

 

 

AHMADZADEH ALI

JOHN HOLLIS

MOIN SHAIKH

DUNCAN RICHARD

FAROKH MONEMZADEH

BHOOPEN KURANI

Resident
Engineer

(510) 450-3990

(510) 450-3996

(510) 450-2410

(510) 286-0497

(510) 231-7170

(510) 780-1530

 $220,425

 $584,918

 $3,694,914

 $13,177,569

 $805,459

 $732,793

Bid + CCOs

 $220,633

 $554,493

 $3,448,587

 $2,561,681

 $809,940

 $672,372

Comp To  date

 $0

 $4,431

 $63,889

 $426,155

 $4,236

 $3,140

This Month
05/17/06

06/17/03

05/10/05

03/20/06

10/04/02

01/08/03

Awarded

06/07/06

06/27/03

05/26/05

04/03/06

10/07/02

01/22/03

Approved

07/31/06

01/09/07

08/11/06

04/30/07

08/24/06

11/01/06

Est Comp

 77%

 87%

 100%

 17%

 100%

 95%

%Time

 98%

 95%

 93%

 20%

 99%

 90%

% Work 

 

 

OVER RUN

 

 

 

Message

04-0E1304

04-1R0424

04-0C6804

04-0120J4

04-181634

04-045064

Contract 

  

  

ACNH-P024-(028)E

  

ACIM-X001-(485)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1033 YERBA BUENA AVE

77 LARKSPUR STREET

1526 FOURTH STREET

7 CROW CANYON CT SUITE 100

6636 2ND ST

77 LARKSPUR STREET

34102 MANDELA PKWY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

333 BURMA RD

3401 REGATTA BLVD

21030 REDWOOD ROAD

OAKLAND, CA 94607

OAKLAND, CA 94608

RICHMOND, CA 94804

CASTRO VALLEY, CA 94546

Accepted

08/24/06

Location
Storm Water
Plan
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04District

04-ALA-112-/1.7

04-ALA-123-/5.2

04-ALA-580-.1/12.5

04-ALA-580-9.0/27.5

04-ALA-580-17.0/22

04-ALA-580-18.8/30.8

Fed Aid

HB4N

HA22

HB4N

HA42

HB4N

HA22

Pgm Code
IN ALAMEDA COUNTY IN SAN LEANDRO AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN EMERYVILLE,
OAKLAND, BERKELEY AND ALBANY FROM
35TH STREET TO CONTRA COSTA COUNTY
LINE

IN ALAMEDA AND SAN JOAQUIN COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA AND SANTA CLARA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN DUBLIN AND
PLEASANTON AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN PLEASANTON,
DUBLIN AND CASTRO VALLEY ON ROUTE 580
FROM HACIENDA DRIVE OVERCROSSING TO
ROUTE 580 AND 238 SEPAR

Description 

INSTALL CLOSED CIRCUIT TELEVISION

REHABILITATE ROADWAY

INSTALL CHANGEABLE MESSAGE SIGNS

REPLACE MESSAGE SIGNS

INSTALL TRAFFIC OPERATIONS SYSTEM

REHABILITATE ROADWAY

Type Of Work
ROSENDIN ELECTRIC, INC

GHILOTTI CONSTRUCTION COMPANY

TENNYSON ELECTRIC, INC

M.BUMGARNER, INC

TOP GRADE CONSTRUCTION INC

R&L, BROSAMER RE SERRANO INC

Contractor

SAN JOSE, CA 95161

SAN RAFAEL CA. 94901

LIVERMORE, CA 94550

LIVERMORE, CA 94550

LIVERMORE, CA 94551

ALAMO, CA 94507

 

 

 

 

 

 

EDALATI BEN

FAROKH MONEMZADEH

BORRAYO SALVADOR

TRUONG HENRY

SHAIKH

ELSHAER KHALED

Resident
Engineer

(510) 385-7163

(510) 231-7170

(408) 654-5716

(408) 254-5029

(510) 385-7143

(510) 715-7650

 $1,212,864

 $8,433,894

 $958,973

 $699,723

 $2,398,378

 $20,715,850

Bid + CCOs

 $773,066

 $8,572,337

 $0

 $451,054

 $0

 $18,080,504

Comp To  date

 $227,445

 $51,125

 $0

 $100,679

 $0

 $3,053,226

This Month
12/12/05

10/06/04

03/28/06

10/24/05

06/23/06

10/18/05

Awarded

12/22/05

10/13/04

04/05/06

11/02/05

07/12/06

11/02/05

Approved

09/15/06

09/07/06

11/24/06

11/02/06

05/15/07

10/04/06

Est Comp

 100%

 94%

 0%

 57%

 0%

 79%

%Time

 64%

 98%

 0%

 64%

 0%

 84%

% Work 

OVER RUN

 

 

 

 

 

Message

04-151774

04-249714

04-150924

04-444804

04-151054

04-284314

Contract 

ACST-000C-(273)E

ACST-P123-(002)E

ACIM-000C-(280)E

  

  

ACIM-580 -(045)E

  00-0C 2-(3E)

  P1-23 0-(2E)

--()

  

  

--()

--()

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 49070

2301 KERNER BLVD. SUITE E

7275 NATIONAL DR. SUITE A-2

1175 GREENVILLE ROAD

50 CONTRACTOR STREET

333 CAMILLE AVE

3401 REGATTA BLVD

3401 REGATTA BLVD

1007 KNOX AVE.

1007 KNOX AVENUE

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

RICHMOND, CA 94804

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-45.8/46.9

04-ALA-580-46.3/46.4

04-ALA-580-/2.7

04-ALA-580-/0

04-ALA-680-2.4/0

04-ALA-680-12.4/18

Fed Aid

HB4N

HA4S2

HB4C

HB4N

HA23

HA22

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

IN ALAMEDA COUNTY IN OAKLAND AT
ROUTE 80, 580 AND 880 SEPARATION

IN ALAMEDA AND SAN JOAQUIN COUNTIES
NEAR TRACY AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT
NORTHBOUND MISSION BOULEVARD  OFF
RAMP

IN ALAMEDA COUNTY IN PLEASANTON  FROM
KOOPMAN ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF WEST LAS POSITAS BOULEVARD
OVERCROSSING

Description 

CONSTRUCT NEW BRIDGE

DRIVE PILES AND FOOTING RETROFIT

CONSTRUCT TRUCK BYPASS

INSTALL CHANGEABLE MESSAGE SIGNS

STORM DAMAGE REPAIR

ASPHALT CONCRETE OVERLAY

Type Of Work
R G W CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

DESILVA GATES-MCM JV

CORAL CONSRUCTION

MKM CONSTRUCTION INC

RGW CONSTRUCTION COMPANY

Contractor

LIVERMORE CA 94550-8390

BENICIA CA 94510

WILSONVILLE OR. 97070

LIVERMORE, CA 94551

 

(707)746-8028

(925)829-9220

 

(408)727-5330

 

KAMRAN ABOLFAZLIAN

MARQUEZ, PAM

EDALATI BEN

GREWAL, SATINDER

KURAI BHOOPEN

Resident
Engineer

(510) 385-6881

(510) 450-2453

(209) 941-1911

(510) 385-7163

(510) 413-5930

(510) 867-6032

 $8,095,309

 $8,793,885

 $18,888,606

 $1,185,587

 $182,497

 $9,181,325

Bid + CCOs

 $7,869,113

 $0

 $12,000

 $851,417

 $100,024

 $3,435,736

Comp To  date

 $81,289

 $0

 $12,000

 $90,250

 $88,660

 $1,895,004

This Month
07/01/05

05/05/06

06/29/06

12/20/05

06/09/06

05/08/06

Awarded

07/20/05

05/12/06

07/17/06

01/10/06

06/26/06

05/23/06

Approved

08/30/06

12/27/07

12/26/08

09/15/06

09/12/06

09/26/06

Est Comp

 100%

 0%

 1%

 100%

 64%

 65%

%Time

 97%

 0%

 0%

 72%

 55%

 37%

% Work 

 

 

 

OVER RUN

 

 

Message

04-162004

04-143554

04-470804

04-150144

04-2S4604

04-0C6904

Contract 

ER-1597-(004)E

  

  

ACIM-580 -(047)E

ER-37A3-(004)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

550 GREENVILLE RD

3701 MALLARD DRIVE

P O BOX 347

550 GREENVILLE RD

3410 MANDELA PARKWAY

611 SAN JUAN AVENUE

3401REGATTA BLVD.

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

OAKLAND CA 94608

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

Fed Aid

HA25

HA23

HA23

HE13
HA22

HA12

HB4N

Pgm Code
IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN SAN LEANDRO AND
SAN LORENZO IN THE SOUTHEAST QUADRANT
OF ROUTE 880 AND 238 SEPARATION

IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS FROM WILLOW AVENUE
OVERCROSSING TO OAKLEY ROAD
OVERCROSSING

Description 

PLANTING AND IRRIGATION

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

CONSTRUCT MAINTENANCE STATION

INSTALL CHANGEABLE MESSAGE SIGN

Type Of Work
AMLAND

DESUIVG GATRS CONSCTRUCTION

AMLAND

DESILVA GATES FCI JNT VENTURE

MITCHELL ENGINEERING

STEINY AND COMPANY INC

Contractor

SAN JOASE CA 95132

SAN JOSE, CA 95132

DUBLIN CA 94568

VALLEJO, CA 94590

 

 

 

 

(415)227-1040

 

MOIN SHAIKH

HANSON JIM

JIM HANSON

DEVANG J DESAI

KENNEDY KEN

EDALATI, BEN

Resident
Engineer

(510) 780-1545

(510) 450-2450

(510) 450-2450

(510) 413-5931

(510) 450-3709

(510) 231-7187

 $1,093,613

 $11,850,433

 $404,541

 $60,628,027

 $8,743,377

 $1,499,900

Bid + CCOs

 $1,029,982

 $11,530,991

 $367,881

 $28,665,019

 $1,391,692

 $0

Comp To  date

 $4,760

 $7,000

 $490

 $1,574,788

 $252,551

 $0

This Month
09/05/02

06/28/02

01/26/04

12/17/04

03/28/06

04/20/06

Awarded

09/24/02

07/12/02

02/05/04

12/21/04

04/11/06

05/01/06

Approved

01/03/07

10/29/08

04/09/08

02/05/09

10/04/07

03/01/07

Est Comp

 0%

 0%

 0%

 27%

 33%

 0%

%Time

 0%

 0%

 0%

 47%

 16%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
UNSAT

PLANT EST
UNSAT

 

 

 

Message

04-243004

04-292364

04-2923A4

04-2332U4

04-130524

04-150774

Contract 

ACIM-880 -(050)E

ACIM-880 -(049)4

ER-1539-(004)E

ACNH-880 -(055)N

  

  

--()

--()

--()

  88-0 10-(5N)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

3168 KNIGHTS BRIDGE ROAD

3168 KNIGHT BRIDGE RD.

11555 DUBLIN BLVD

PO BOX 3008

3535 BREAKWATER AVE

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

3401 REGATTA BLVD.

SAN JOSE 94545

OAKLAND, CA 94607

OAKLAND CA 94607

FREMONT CA 94539

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-CC-4-12.4/0

04-CC-4-22.2/23.8

04-CC-4-/T4.9

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-123-/2.2

Fed Aid

HB71

HB4C

HM1

HB4C

HE2

HA22

Pgm Code
IN CONTRA COSTA COUNTY NEAR MARTINEZ
AT PACHECO BOULEVARD AND BLUM ROAD

IN CONTRA COSTA COUNTY IN PITTSBURG
FROM 1.7 KM WEST OF RAILROAD AVENUE
OVERCROSSING TO 0.3 KM WEST OF
LOVERIDGE ROAD OVERCROSSING

IN CONTRA COSTA COUNTY IN AND NEAR
HERCULES FROM SAN PABLO AVENUE TO
CUMMINGS SKYWAY OVERCROSSING

IN CONTRA COSTA COUNTY NEAR HERCULES
FROM 0.2 KM WEST OF 80 AND 4
SEPARATION TO 0.3 KM EAST OF CUMMINGS
SKYWAY OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

Description 

CONSTRUCT RETAINING WALLS

WIDEN EXISTING FREEWAY

RESURFACE ASPHALT CONCRETE

WIDEN FREEWAY

REMOVE BRIDGE AND APPROACHES

ROADWAY REHABILITATION

Type Of Work
SPOSETO ENGINEERING INC

R&L BROSSAMER

GHILOTTI BROTHERS, INC

C C MYERS INC

CALIFORNIA ENGINEERING

BAY CITIES PAVING & GRADING

Contractor

UNION CITY, CA 94587

WALNUT CREEK, CA 94596-4063

SAN RAFAEL, CA 94901

RANCHO CORDOVA CA 957412948

PLESANTON, CA 94566

 

 

 

(916)635-9370

 

 

BAGHERLI AZITA

ALFONSO GONZALEZ

REZAEI ASGHAR

HATEFI, AMIR

HUYNH PHIL

ABDOLREZA ABDI

Resident
Engineer

(925) 957-2160

(510) 286-5081

(925) 957-2152

(925) 957-2595

(925) 957-2578

(510) 286-1161

 $625,264

 $32,725,732

 $1,139,142

 $19,511,995

 $30,312,498

 $1,659,303

Bid + CCOs

 $491,686

 $31,988,706

 $1,038,779

 $8,206,557

 $20,415,123

 $1,762,655

Comp To  date

 $4,369

 $0

 $854,423

 $2,495,331

 $774,447

 $0

This Month
12/02/05

11/14/03

05/19/06

01/19/06

04/04/05

11/17/04

Awarded

12/15/05

11/24/03

05/26/06

02/02/06

04/20/05

12/06/04

Approved

08/31/06

07/20/06

08/30/06

01/31/07

12/08/07

08/15/06

Est Comp

 92%

 100%

 80%

 44%

 48%

 58%

%Time

 80%

 100%

 89%

 42%

 67%

 96%

% Work 

 

COMPLETED

 

 

 

 

Message

04-252064

04-229014

04-0E1704

04-263704

04-013094

04-270204

Contract 

  

ACNH-P004-(124)E

  

ACIM-080 -(107)N

  

ACST-P123-(003)E

  

--()

  

--()

  

  P1-23 0-(3E)

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

4301 BETTECOVRT WAY

1777 OAKLAND BLVD, STE 300

525 JACOBY STREET

P O BOX 2948

20 HAPPY VALLEY ROAD

4585 PACHECO BLVD
SUITE 100-A

4585 PACHECO BLVD STE
100

4585 PACHECO BLVD.

4585 PACHECO BLVD,
SUITE 100A

4585 PACHECO BLVD.,
SUITE 100A

1545 WILLOW AVE.

PITTSBURGH, CA 94565

MARTINEZ CA 94553

Accepted

07/24/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-CC-680-2.9/4.3

04-CC-680-10.2/10.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/12.6

04-CC-680-/.6

Fed Aid

HB4N
HB4N

HA23

HE2

HE2

HA22

HE11

Pgm Code
IN CONTRA COSTA COUNTY IN SAN RAMON
AND DANVILLE AT VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY AT ALAMO AT
0.3 KM SOUTH AND 0.9 KM NORTH OF
STONE VALLEY ROAD UNDERCROSSING

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA COUNTY IN SAN RAMON
DANVILLE, ALAMO AND WATNUT CREEK FROM
ALAMEDA AND CONTRA COSTA COUNTY LINE
TO RUDGEAR ROAD UND

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

Description 

CONSTRUCT AUXILIARY LANES

RECONSTRUCT EMBANKMENT SLOPE

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

REPLACE CONCRETE PAVEMENT

MODIFY INTERCHANGE

Type Of Work
NEHEMIAH CONSTRUCTION

SITEWORKS CONSTRUCTION INC

WEST BAY BUILDERS

KIEWIT PACIFIC

AMERICAN CIVIL CONSTRUCTORS

BAY CITIES PAVING & GRADING

Contractor

BENICIA. CA 94510

LAFAYETTE  CA 94549

SAN RAFAEL CA 94912-3474

MARTINEZ, CA 94553

BENICIA CA 94510

CONCORD, CA 94520

 

(925)284-1437

 

 

(707)746-8028

 

JOLIE SCHNEIDER

BOUZAR, CYRUS

AGNES LIU

IGOR TSIGELMAN

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

Resident
Engineer

(925) 840-4480

(925) 957-2590

(925) 957-2154

(825) 957-2006

 

(510) 881-7425

 $15,165,289

 $438,625

 $22,284,777

 $757,450,304

 $412,327

 $7,225,541

Bid + CCOs

 $5,898,405

 $422,644

 $20,971,755

 $689,803,014

 $0

 $7,501,101

Comp To  date

 $1,562,446

 $0

 $332,642

 $11,672,036

 $0

 $4,406

This Month
03/29/06

11/03/05

04/05/02

10/25/01

08/07/06

10/23/03

Awarded

04/12/06

11/15/05

04/16/02

10/31/01

08/14/06

11/04/03

Approved

11/20/06

08/04/06

05/14/07

12/30/07

03/20/07

Est Comp

 55%

 100%

 0%

 87%

 0%

 0%

%Time

 39%

 100%

 0%

 93%

 0%

 0%

% Work 

 

COMPLETED

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

04-228554

04-2S4504

04-006044

04-006034

04-4C2604

04-228444

Contract 

STPL-6204-(056)E

ER-37B1-(004)E

ACIM-680 -(054)5

ACIM-680 -(054)5

  

STPL- 680-(   )

--()

IM68-0 10-(5E)

--()

--()

  

--()

  

--()

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

4790 EAST 2ND STREET

P O BOX 1324

P O BOX 3474

80 MOCOCO ROAD

3701 MALLARD DRIVE

5029 FORNI DRIVE

4585 PACHECO BLVD

4585 PACHECO BLVD.

4585 PACHECO BLVD

4585 PACHECO BLVD.
SUITE 200

21030 REDWOOD ROAD

MARTINEZ CA 94553

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

Accepted

08/07/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-MRN-1-25.5/25.7

04-MRN-37-11.2/14.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-8.3/8.4

Fed Aid

HA23

HB4N

HA26

HB71

HA25

HB5

Pgm Code
IN MARIN COUNTY IN MARIN FROM 1.0 KM
SOUTH OF SIR FRANCIS DRAKE BLVD TO
9.0 KM NORTH OF BOLINAS  FAIRFAX ROAD

IN MARIN, SONOMA AND SOLANO COUNTIES
AT VARIOUS LOCATIONS

IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

IN MARIN COUNTY IN AND NEAR SAUSALITO
AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN LARKSPUR, CORTE
MADERA, AND SAN RAFAEL FROM 0.2 KM
NORTH OF TAMALPAIS DRIVE OVERCROSSING
TO 0.1 KM SOUTH OF ROU

Description 

MAJOR DAMAGE RESTORATION

INSTALL TRAFFIC OPERATIONS SYSTEM

UPGRADE REST AREA

UPGRADE REST AREA

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT HOV LANES

Type Of Work
MAGGIORA AND GHILOTTI INC

STEINY AND COMPANY INC

WEST BAY BUILDERS

PAGNI CONSTRUCTION INC.

MCGUIRE AND HESTER

BALFOUR BEATTY CONSTRUCTION

Contractor

SAN RAFAEL CA 94901

VALLJO, CA 94590

WINDSOR, CA 95492

OAKLAND, CA 94603

100, KENT, WA 98032

(415)459-8640

 

 

 

 

 

FRANK DUAN

ADAM SOPLOP

SCOTT HISLOP

BAVID BARTEL

ADAM SOPLOP

Resident
Engineer

 

(510) 231-7139

(415) 257-3647

(415) 257-3643

(510) 385-6755

(415) 257-3647

 $184,481

 $2,309,101

 $4,683,205

 $460,988

 $1,601,559

 $9,211,824

Bid + CCOs

 $0

 $514,333

 $4,704,073

 $428,552

 $900,167

 $8,026,713

Comp To  date

 $0

 $317,250

 $0

 $0

 $38,148

 $0

This Month
05/26/06

03/28/06

08/19/02

06/07/05

02/09/06

01/29/04

Awarded

06/07/06

04/13/06

08/29/02

06/20/05

02/24/06

02/17/04

Approved

05/17/07

04/26/06

07/21/06

08/20/06

08/17/05

Est Comp

 0%

 24%

 0%

 0%

 11%

 99%

%Time

 0%

 22%

 0%

 0%

 56%

 89%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

04-1S9614

04-150674

04-251304

04-1A9604

04-271604

04-226134

Contract 

ER-35L8-(004)E

ACST-000C-(278)E

ACNH-Q101-(017)E

  

  

ACNH-Q101-(057)E

--()

  00-0C 2-(8E)

--()

  

  

--()

  

--()

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

555 DUBOIS ST

27 SHERIDAN STREET

1397 BIRDIE DR.

9009 RAILROAD AVENUE

1934 WEST VALLEY HIGHWAY SUIT

3401 REGATTA BLVD

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD

3410 MANDELA PARKWAY

756 WEST FRANCISCO
BLVD

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 37
08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

04-MRN-580-/1.9

04-NAP-29-7.0/0

04-NAP-29-29.3/32.8

04-NAP-29-/6.2

Fed Aid

HB5

HM1

HA21

HM3

HA22

HA22

Pgm Code
IN MARIN COUNTY IN SAN RAFAEL AT
VARIOUS LOCATIONS

IN MARIN COUNTY IN NOVATO FROM 1.2 KM
NORTH OF NORTH NOVATO  OVERHEAD TO
SONOMA COUNTY LINE

IN CONTRA COSTA AND MARIN COUNTIES AT
RICHMOND SAN RAFAEL BRIDGE

IN NAPA COUNTY AT THE GEORGE BUTLER
BRIDGE

IN NAPA COUNTY NEAR ST HELENA FROM
YORK CREEK BRIDGE TO BALE LANE

IN MARIN, NAPA, SOLANO, AND SONOMA
COUNTIES AT VARIOUS LOCATIONS

Description 

WIDEN FREEWAY

ASPHALT CONCRETE OVERLAY

RESURFACE BRIDGE DECKS

RESURFACE ASPHALT CONCRETE

ROADWAY REHABILITATION

UPGRADE DRAINAGE INLETS

Type Of Work
GHILOTTI BROS. INC

GHILOTTI BROS INC

CALIFORNIA ENGINEERING

AMERICAN CIVIL CONSTRUCTORS

GHILOTTI BROTHERS, INC.

BUGLER CONSTRUCTION

Contractor

SAN RAFAEL, CA

SAN RAFAEL CA 94901

PLEASANTON, CA 94566

BENICIA CALIFORNIA 94510

SAN RAFAEL, CA 94901

FREMONT, CA 94539

 

(415)454-7011

 

 

 

 

JOHN SAWYER

SENG TA

NAPA CONSTRUCTION
OFFICE

NAPA CONSTRUCTION

MANGLO PERPETUO

Resident
Engineer

(415) 257-4844

 

(510) 450-3993

(707) 265-1920

(707) 265-1920

(707) 428-2029

 $49,359,966

 $2,126,888

 $10,484,270

 $1,113,740

 $4,606,399

 $514,719

Bid + CCOs

 $7,041,062

 $0

 $1,916,283

 $1,093,937

 $2,091,284

 $561,397

Comp To  date

 $2,121,076

 $0

 $1,916,283

 $0

 $212,579

 $0

This Month
03/28/06

06/08/06

06/02/06

04/12/06

12/23/05

02/16/06

Awarded

04/13/06

06/23/06

06/20/06

04/20/06

01/10/06

03/06/06

Approved

12/01/08

11/08/06

07/17/06

10/20/06

07/27/06

Est Comp

 13%

 0%

 20%

 100%

 69%

 100%

%Time

 14%

 0%

 18%

 100%

 44%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-2261V4

04-0E0504

04-041524

04-4R6704

04-128474

04-445904

Contract 

CML-6404-(054)E

  

  

  

ACST-P029-(099)E

  

--()

  

  

  

  P0-29 0-(9E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

525 JACOBY ST

525 JACOBY STREET

20 HAPPY VALLEY ROAD

3701 MALLARD DRIVE

525 JACOBY STREET

47000 WARM SPRINGS BLVD 101

756 W. FRANCISCO BLVD

3410 MANDELA PARKWAY

PO BOX 4282

P.O. BOX

2320 COURAGE DRIVE
SUITE #106

Accepted

07/31/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-NAP-121-5.0/5.7

04-NAP-121-9.0/9.2

04-NAP-128-20.0/0

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-17.7/17.9

Fed Aid

HA21

HB4N

HA23

HB4N

HB1

HM1

Pgm Code
IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN NAPA COUNTY IN NAPA AT HAGEN  ROAD

IN NAPA COUNTY ABOUT 23 KM EAST OF
RUTHERFORD FROM 0.2 KM WEST OF CAPELL
CREEK BRIDGE

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUTNY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN CUPERTINO AT
SOUTHBOUND OFF RAMP TO STEVENS CREEK
BOULEVARD

Description 

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNALS

STORM DAMAGE REPAIR

INSTALL NEW RAMP METERING EQUIPMENT

REMOVE GORE AREA EXIT SIGNS

RESURFACE ASPHALT CONCRETE

Type Of Work
C.C. MYERS, INC.

AMLAND

KEVIN PHAN

ROSEDIN ELECTRIC INC

CORAL CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA, CA 95741

SAN JOSE, CA 95161

WILSONVILLE, OR. 97070

 

 

 

 

 

(831)724-1011

KISHIYAMA, DARIN

DUAN, FRANK

ELIAS MOUSSA

TRUONG HENRY

NIM PATEL

KOOS CHARLES

Resident
Engineer

(707) 252-5858

(510) 231-7139

(707) 265-1920

(408) 254-5029

(408) 254-5705

(408) 254-5848

 $30,421,442

 $226,434

 $151,785

 $846,219

 $2,654,919

 $229,437

Bid + CCOs

 $29,795,060

 $142,200

 $153,786

 $607,007

 $1,818,963

 $252,438

Comp To  date

 $85,546

 $0

 $0

 $127,733

 $256,858

 $0

This Month
02/13/03

09/22/05

02/08/06

11/10/05

08/31/05

04/17/06

Awarded

02/25/03

10/05/05

02/24/06

11/29/05

09/12/05

05/08/06

Approved

08/16/07

06/30/06

08/02/06

12/18/06

10/05/06

08/01/06

Est Comp

 98%

 100%

 100%

 54%

 75%

 100%

%Time

 97%

 63%

 100%

 72%

 68%

 100%

% Work 

 

OVER RUN

COMPLETED

 

 

COMPLETED

Message

04-253804

04-444604

04-2S3804

04-151324

04-270904

04-2R9704

Contract 

ACST-P121-(020)E

  

ER-37B2-(004)E

ACST-X085-(036)E

ACST-X085-(035)E

  

  P1-21 0-(0EA)C

  

--()

  X0-85 0-(6E)

G X0-85 0-(5E)

  

P121- 020-()

  

  

--()

--()

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 2948

P O BOX 49070

P.O. BOX 347

P.O. BOX 4282

3401 REGATTA BLVD.

P.O. BOX 4282

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVENUE

NAPA, CA 94558

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

08/02/06

08/02/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/22.3

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-3.1/3.8

Fed Aid

HA25

HA25

HB1

HA23

HA42

HA22

Pgm Code
IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.5 KM NORTH OF ROUTE 85 AND 280
SEPARATION TO 0.25 KM NORTH OF
FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE
AND MOUNTAIN VIEW FROM 0.25 KM NORTH
OF FREMONT AVENUE  UNDERCROSSING TO
0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AND PALO ALTO AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT
COMMUNICATIONS HILL FROM 0.3 KM NORTH
OF HILLSDALE AVENUE  UNDERCROSSING TO
1.1 KM SOUTH OF C

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

REMOVE AND REPLACE OVERHEAD SIGNS

MITIGATION PLANTING, STORM DAMAGE

CONSTRUCT RETAINING WALLS

INSTALL HORIZONTAL DRAINS

Type Of Work
WATKIN & BROTOLUSSI INC

AMLAND

M BUMGARNER INC

WATKIN & BORTOLUSSI INC

GORDON N BALL, INC

RELIANCE ENGINEERING

Contractor

SAN RAFAEL, CA 94901

SAN JOSE, CA 95122

LIVERMORE CA 94550

SAN RAFAEL CA 94901

SAN FRANCISCO, CA 94188

 

 

 

 

 

 

MACKLE BRIAN

BRIAN MACKLE

NIM PATEL

NIM PATEL

KOOS, CHARLES

SHAWN ORDOUBADI

Resident
Engineer

(510) 385-6991

(510) 385-6991

(408) 254-5705

(408) 254-5705

(408) 254-5848

(408) 201-8219

 $1,370,526

 $1,753,236

 $1,369,595

 $86,180

 $5,855,675

 $444,360

Bid + CCOs

 $651,550

 $227,250

 $129,677

 $59,065

 $1,561,942

 $0

Comp To  date

 $106,469

 $154,000

 $28,214

 $1,602

 $436,929

 $0

This Month
12/07/05

04/06/06

01/11/06

09/29/04

12/29/05

06/27/06

Awarded

12/22/05

04/21/06

01/19/06

10/19/04

01/12/06

07/12/06

Approved

10/20/09

03/05/10

12/29/06

12/24/07

12/04/07

Est Comp

 14%

 7%

 54%

 57%

 43%

 0%

%Time

 47%

 13%

 9%

 69%

 27%

 0%

% Work 

 

 

 

 

 

 

Message

04-165934

04-165944

04-0A2304

04-1S73A4

04-0A1604

04-247304

Contract 

ACST-X085-(039)E

  

  

  

ACST-S085-(041)E

  

  X0-85 0-(9E)

  

  

  

  S0-85 0-(1E)

  

--()

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

1175 GREENVILLE ROAD

77 LARKSPUR STREET

PO BOX 882103

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVE

650 IRENE ST

SAN JOSE CA 95122

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-6.5/52.2

04-SCL-101-27.0/48

04-SCL-101-40.2/52.6

04-SCL-101-/0

Fed Aid

HE13
HA22

HB4N

HM3

HB4N

HA22

HA28

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA AND SAN BENITO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS FROM BERNAL ROAD
UNDERCROSSING TO ELLIS STREET
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE,
SANTA CLARA, SUNNYVALE, MOUNTAIN VIEW
AND PALO ALTO FROM THE GUADALUPE
RIVER TO THE SAN MATEO C

IN SANTA CLARA COUNTY ON VARIOUS
LOCATIONS

Description 

WIDEN ROADWAY AND BRIDGE REPAIR

INSTALL TRAFFIC OPERATION SYSTEM

REPLACE JOINT SEALS

UPGRADE EXISTING RAMPS

RESURFACE ASPHALT CONCRETE

MAINTENANCE VEHICLE PULLOUTS

Type Of Work
RGW CONSTRUCTION INC

ROSENDIN ELECTRICAL INC

BAY LINE CUTTING & CORING INC

GRANITE CONSTRUCTION COMPANY

GRANITEROCK-PAVEX CONSTRUCTION

SCQ CONSTRUCTION

Contractor

LIVERMORE CA 94550

SAN JOSE, CA 95161

WATSONVILLE CA 95077

SAN JOSE, CA 95136

CUPERTINO CA 95014

 

 

(510)420-8992

(831)724-1011

 

 

SAMUEL WANG

TRUONG, HENRY

LOWE, THOMAS K

MOGHADAM SIAVOSH

LOWE THOMAS K.

Resident
Engineer

(408) 277-1350

(408) 254-5029

(408) 254-5816

 

(408) 277-1405

(408) 254-5816

 $41,764,989

 $1,562,247

 $394,162

 $1,832,865

 $14,087,800

 $1,485,255

Bid + CCOs

 $29,789,005

 $679,558

 $340,742

 $0

 $7,728,986

 $283,741

Comp To  date

 $1,109,352

 $56,325

 $340,742

 $0

 $2,714,986

 $19,339

This Month
12/08/04

12/01/05

05/17/06

03/28/06

10/19/05

03/10/06

Awarded

12/17/04

12/09/05

06/05/06

04/10/06

10/31/05

03/23/06

Approved

11/30/06

11/13/06

08/25/06

02/16/07

10/11/06

Est Comp

 61%

 51%

 100%

 0%

 39%

 73%

%Time

 71%

 43%

 86%

 0%

 51%

 19%

% Work 

 

 

OVER RUN

 

 

 

Message

04-4396U4

04-151334

04-0E1404

04-151294

04-0C8904

04-246934

Contract 

ACNH-S087-(027)E

NH-    -(   )P

  

ACNH-Q101-(110)E

ACNH-Q101-(105)E

  

--()

 000-C 28-(E)

  

--()

--()

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

550 GREENVILLE ROAD

P O BOX 49070

P O BOX 50085

120 GRANITE ROCK WAY

12100 STEVENS CANYON ROAD

650 IRENE STREET

1007 KNOX AVE.

1007 KNOX AVE

650 IRENE STREET

1007 KNOX AVE.

SAN JOSE CA 95110

SAN JOSE, CA 95110

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SCL-130-1.3/3.1

04-SCL-152-21.9/30.3

04-SCL-280-2.2/5.1

04-SCL-280-2.3/2.8

04-SCL-680-/M7.6

04-SCL-880-3.6/5.4

Fed Aid

HM1

HA22

HB4N

HA25

HA27

HA25

Pgm Code
IN SANTA CLARA COUNTY IN AND NEAR SAN
JOSE FROM ROUTE 130 AND 680
SEPARATION TO 0.15 KM EAST OF KIRK
FLEMMING AVENUE

IN SANTA CLARA COUNTY NEAR GILROY
FROM JUNCTION ROUTE 156 TO PACHECO
CREEK BRIDGE

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.5 KM SOUTH OF ROUTE 87 TO
CYPRESS AVENUE PEDESTRIAN
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM THE ROUTE 280 AND 101
JUNCTION TO CALAVERAS ROAD

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

Description 

RESURFACE ROADWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

REHABILITATE ROADWAY

REPLACE PLANTING AND IRRIGATION

REPLACE EXISTING MEDIAN BARRIER

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
VALLEY SLURRY SEAL COMPANY

PAVEX CONSTRUCTION

RGW CONSTRUCTION INC.

J.S. BRAR

OJ JONES & SONS INC

AMLAND CONSTRUCTION

Contractor

WATESONVILLE, CA 95077-5085

LIVERMORE, CA 94550

CLOVIS CA 93611

SAN JOSE CA 95132

(916)373-1500

 

 

 

(510)526-3424

 

LOWE THOMAS K.

NIM PATEL

RAY BALALLO, JR.

NIM PATEL

MOAID LAYMOUN

NIM PATEL

Resident
Engineer

(408) 254-5814

(408) 254-5705

(408) 277-1353

(408) 254-5705

(408) 254-5838

(408) 254-5705

 $553,118

 $5,335,550

 $15,624,535

 $1,785,391

 $7,988,032

 $1,897,725

Bid + CCOs

 $389,196

 $4,520,684

 $494,080

 $1,532,375

 $2,982,264

 $1,439,291

Comp To  date

 $389,196

 $2,190,597

 $277,130

 $18,596

 $996,331

 $16,984

This Month
05/26/06

09/07/05

05/24/06

08/15/02

11/23/05

09/09/04

Awarded

06/09/06

09/23/05

06/12/06

09/11/02

12/07/05

09/20/04

Approved

08/28/06

09/22/06

06/26/07

11/29/06

11/15/06

02/04/09

Est Comp

 87%

 80%

 15%

 94%

 57%

 40%

%Time

 70%

 83%

 3%

 85%

 37%

 75%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-0E1904

04-0C7604

04-272014

04-244604

04-270514

04-253404

Contract 

  

ACNH-P152-(067)E

  

ACNH-S087-(022)E

ACIM-680 -(064)E

ACIM-880 -(056)E

  

--()

  

IM28-0  1-(5E)

  68-0 10-(4E)

--()

  

  

  

--()

--()

  

WPCP

WPCP

SWPPP

  

SWPPP

SWPPP

411 WALKER STREET

550 GREENVILLE ROAD

7202 EAST BULILRAD STREET

3168 KNIGHTS BRIDGE RD

1007 KNOX AVENUE

1007 KNOX AVE.

650 IRENE STREET

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA. 95122

SAN JOSE CA 95122

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

Fed Aid

HE11

HA4S3
HA23

HA21

HA21

HA4S3

HA4S3

Pgm Code
IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT SAN FRANCISCO AND
OAKLAND BAY BRIDGE FROM WEST OF SAN
FRANCISCO ANCHORAGE TO YERBA BUE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT THE SAN FRANCISCO
OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM 0.6 KM TO 1.3 KM EAST
OF YERBA BUENA TUNNEL EAST  PORTAL

Description 

BRIDGE WIDENING AND RECONSTRUCTION

SEISMIC RETROFIT

RESURFACE UPPER AND LOWER DECKS

REPLACE BRIDGE FENDERS

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

Type Of Work
BAY CITIES PAVING

TUTO-SALIBA CORPORATION

AMERICAN CIVIL CONSTRUCTORS

CALIFORNIA ENGINEERING

CC MYERS INC

AMERICAN BRIDGE FLOUR

Contractor

CONCORD, CA 94524

SAN FRANCISCO, CA 94105

BENICIA, CA 94510

PLEASANTON CA 94566

SAN FRANCISCO CA 94130

CORAPOLIS, PA 15108

 

 

 

 

 

 

HARPAL CHAHAL

DEANNA VILCHECK

DOUG INORI

ABELA, FERNANDO

ANIGOL MAHANTESH

PURSELL, GARY

Resident
Engineer

(510) 867-6091

(415) 396-9171

(415) 356-6628

(415) 356-6498

(510) 286-5183

(510) 622-5660

 $31,586,223

 $222,423,586

 $12,450,947

 $7,622,508

 $83,035,132

 $1,444,585,935

Bid + CCOs

 $31,577,062

 $157,735,873

 $8,966,413

 $7,629,643

 $31,406,721

 $138,222,969

Comp To  date

 $0

 $512,633

 $1,628,230

 $0

 $392,046

 $67,557,742

This Month
07/17/01

06/06/03

12/08/05

02/22/05

03/10/04

04/18/06

Awarded

07/26/01

06/16/03

12/22/05

03/09/05

03/25/04

05/03/06

Approved

04/20/07

01/11/09

11/09/06

08/01/06

12/07/07

03/11/13

Est Comp

 0%

 64%

 57%

 100%

 51%

 4%

%Time

 0%

 71%

 72%

 100%

 38%

 10%

% Work 

PLANT EST
SATIS

 

 

COMPLETED

SUSPENDED

 

Message

04-285524

04-0435V4

04-0105U4

04-049044

04-0120R4

04-0120F4

Contract 

ACNH-880 -(047)1

  

  

  

ACBR-080 -(097)N

  

I-880 -(047)1

  

  

  

  08-0 10-(7N)

  

--()

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 6227

399 HARRISON ST

3701 MALLARD DR.

20 HAPPY VALLEY ROAD

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

21339, CABOT BLVD.

151 FREMONT STREET

280 BEALE STREET

280 BEALE STREET

333 BURMA ROAD

333 BURMA ROAD

HAYWARD, CA 94545

SAN FRANCISCO, CA 94105

SAN FRANCISCO CA 94105

OAKLAND, CA. 94607

Accepted

08/01/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-.5/1.8

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-101-9.1/9.4

Fed Aid

HA4S3

HA4S3

HA21

HA23

HB4N

HA21

Pgm Code
IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN THE CITY AND COUNTY OF SAN
FRANCISCO VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO AT PRESIDIO VIADUCT BRIDGE

Description 

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

SEAL BRIDGE DECKS AND JOINTS

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

REHABILITATE VIADUCT

Type Of Work
KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT

CALIFORNIA ENGINEERING

PROVEN MANAGEMENT INC

W. BRADLEY ELECTRIC INC.

CALIFORNIA ENGINEERING

Contractor

OAKLAND, CA  94607

VANCOUVER WA 98668

PLEASANTON, CA 94566

SAN FRANCISCO CA 94111

NOVATO, CA 94945

PLEASANTON CA 94566

 

 

 

 

 

(925)461-1500

PEDRO SANCHEZ

COE, DOUG

WASHINGTON, MARCUS

KHALIFE WALID

DUAN, FRANK

Resident
Engineer

(510) 286-0538

(510) 622-5101

(415) 356-6512

(415) 356-6622

(510) 231-7139

 

 $267,526,246

 $1,112,942,947

 $422,454

 $27,825,524

 $2,330,650

 $13,655,765

Bid + CCOs

 $122,167,534

 $1,037,130,443

 $300,793

 $27,663,845

 $2,203,925

 $0

Comp To  date

 $6,641,261

 $11,546,112

 $0

 $820

 $669,195

 $0

This Month
04/01/04

01/17/02

10/24/05

09/18/03

12/01/04

08/01/06

Awarded

04/22/04

01/22/02

11/07/05

10/02/03

12/10/04

08/17/06

Approved

03/31/08

12/01/07

07/21/06

09/30/05

09/15/06

Est Comp

 45%

 92%

 100%

 0%

 94%

 0%

%Time

 46%

 93%

 100%

 0%

 95%

 0%

% Work 

 

 

COMPLETED

PLANT EST
SATIS

 

 

Message

04-0120E4

04-012024

04-443544

04-291004

04-171204

04-449404

Contract 

ACBR-080 -(095)N

ACIM-080 -(085)8

  

ACNH-Q101-(049)E

ACST-Q101-(086)E

  

  08-0 10-(5N)

--()

  

--()

G Q1-01 0-(6E)

  

--()

  

  

  

--()

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

220 BURMA ROAD

P O BOX 1769

20 HAPPY VALLEY ROAD

706 SANSOME STREET

90 HILL ROAD

20 HAPPY VALLEY ROAD

333 BURMA ROAD

345 BURMA ROAD

280 BEALE STREET

280 BEALE STREET

3401 REGATTA BLVD.

OAKLAND, CA 94607

OAKLAND, CA. 94607

SAN FRANCISCO, CA 94105

SAN FRANCISCO CA 94105

RICHMOND CA 94804

Accepted

07/26/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SF-280-4.0/7

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-35-7.4/0

Fed Aid

HM3

HB4N

HE14

HE14

HE14

HA42

Pgm Code
IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY NEAR HALF MOON
BAY AT VERDE PURISMA CREEK ROAD

IN SAN MATEO COUNTY IN MONTARA AT
ROUTE 1 FROM 2ND STREET TO 2.1 KM
NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA ON
ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH
OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN AND NEAR
WOODSIDE ON ROUTE 35 AT 5.02 KM
SOUTH OF ROUTE 84

Description 

REPAIR DECK JOINTS

INSTALL LEFT TURN CHANNELIZATION

WETLAND CREATION AND RESTORATION

RETAINING WALL AND EMBANKMENT

BRIDGE CONSTRUCTION

REHABILITATE SHOULDER

Type Of Work
GOLDEN STATE BRIDGE INC

PAVEX CONSTRUCTION

HANFORD APPLIED RESTORATION

GORDON N BALL INC

DISNEY CONSTRUCTION INC

GORDON N BALL, INC

Contractor

MARTINEZ, CA 94553

SAN JOSE CA 95136

SONOMA, CA 95476

ALAMO CA 94507

SAN MATEO, CA 94402

ALAMO, CA 94507

 

 

 

 

 

 

ABELA, FERNANDO

FRED BOOSHEHRI

JENNIE NIELSON

DAVE PANG

LOURDES DAVID

FRED BOOSHEHRI

Resident
Engineer

(415) 356-6498

(650) 855-7777

(510) 502-4879

(510) 774-4396

(650) 738-3804

(650) 855-7777

 $1,200,774

 $492,940

 $1,416,957

 $8,209,248

 $38,183,843

 $854,523

Bid + CCOs

 $1,187,453

 $412,855

 $951,896

 $7,866,521

 $8,384,237

 $591,591

Comp To  date

 $0

 $0

 $11,860

 $0

 $2,342,945

 $73,700

This Month
10/31/05

10/27/05

08/29/05

04/01/05

02/23/06

10/21/05

Awarded

11/14/05

11/09/05

09/09/05

04/13/05

03/13/06

11/01/05

Approved

07/20/06

07/31/06

04/15/10

06/16/06

08/20/06

10/31/06

Est Comp

 100%

 93%

 15%

 100%

 20%

 46%

%Time

 100%

 84%

 69%

 100%

 22%

 69%

% Work 

COMPLETED

 

 

 

 

 

Message

04-0R5404

04-276704

04-1123G4

04-1123C4

04-1123K4

04-212804

Contract 

  

  

ER-1187-(009)E

ACST-1187-(008)E

ER-1187-(010)E

  

  

  

--()

  11-87 0-(8E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

901 HOWE ROAD

120 GRANITE ROCK WAY

23195 MAFFEI ROAD

333 CAMILLE AVENUE

635 OCCIDENTAL AVE

333 CAMILLE AVE.

280 BEALE ST.

2350 PAGE MILL ROAD

585 LINDA MAR BLVD

280 BEALE STREET

2350 PAGE MILL ROAD

SAN FRANCISCO, CA 94105

PALO ALTTO CA 94304

PACIFICA, CA 94044

SAN FRANCISCO CA 94105

PALO ALTO CA 94304

Accepted

07/25/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SM-82-2.7/5

04-SM-82-22.1/22.3

04-SM-84-13.3/0

04-SM-84-27.7/28.2

04-SM-92-5.0/7.3

04-SM-92-7.2/0

Fed Aid

HM1

HB4N

HA23

HE2

HM1

HM4

Pgm Code
IN SAN MATEO COUNTY IN REDWOOD CITY
FROM BERKSHIRE AVENUE TO EDGEWOOD
ROAD

IN SAN MATEO COUNTY IN SOUTH SAN
FRANCISCO AND COLMA ON EL CAMINO REAL
AT ARLINGTON DRIVE

IN SAN MATEO COUNTY NEAR WOODSIDE AT
2.7 KM SOUTH OF ROUTE 35

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY NEAR SAN MATEO
FROM 0.3KM WEST OF JUNCTION ROUTE 35
SKYLINE BLVD TO 280 AND 92 SEPARATION

IN SANTA CLARA AND SAN MATEO
COUNTIES AT VARIOUS LOCATIONS

Description 

RESURFACE ROADWAY

WIDEN EXISTING HIGHWAY

STORM DAMAGE REPAIR

MITIGATION PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

REMOVE AND REPLACE EXISTING PANELS

Type Of Work
WINDSOR FUEL

GHILOTTI., INC.

MKM CONSTRUCTION, INC

AMLAND

J. A. GONSALVES & SON CONSTRUC

REPUBLIC ELECTRIC

Contractor

SAN RAFAEL, CA 94901

CUPERTINO, CA 95015

SAN JOSE, CA 95132

NAPA, CA 94558

NOVATO CA 94949

 

 

 

 

 

(415)884-3000

FRED BOOSHEHRI

WASHINGTON MARCUS

FRED BOOSHEHRI

BASSAM BADR

FRED BOOSHEHRI

Resident
Engineer

(650) 855-7777

(415) 356-6512

(650) 855-7777

(415) 356-6636

(650) 855-7777

 

 $1,988,925

 $665,889

 $143,370

 $433,845

 $593,690

 $111,800

Bid + CCOs

 $226,271

 $285,995

 $0

 $407,615

 $371,163

 $0

Comp To  date

 $115,887

 $118,676

 $0

 $2,430

 $358,073

 $0

This Month
05/26/06

10/31/05

06/21/06

06/19/03

05/18/06

05/10/06

Awarded

06/08/06

11/18/05

07/12/06

07/03/03

06/06/06

05/25/06

Approved

10/31/06

10/25/06

12/31/07

04/30/07

09/30/06

Est Comp

 48%

 23%

 0%

 85%

 29%

 0%

%Time

 11%

 43%

 0%

 94%

 63%

 0%

% Work 

 

 

 

 

 

 

Message

04-2R8704

04-299704

04-2S3104

04-015124

04-0E2004

04-2R9204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

WINDSOR, CA 95492

525 JACOBY STREET

P O BOX 2290

3165 KNIGHTS BRIDGE ROAD

1100 SOSCOL FERRY ROAD # 2

371 BEL MARIN KEYS BLVD 200

2350 PAGE MILL RD

280 BEALE STREET

2350 PAGE MILL RD.

2350 PAGE MILL ROAD

2350 PAGEMILL ROAD

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SM-92-9.4/11.4

04-SM-92-11.8/11.8

04-SM-92-13.4/13.4

04-SM-101-9.6/11.9

04-SM-101-19.2/19.9

04-SOL-0-/0

Fed Aid

HB1

HM3

HA25

HB4C

HB1

HA25

Pgm Code
IN SAN MATEO COUNTY IN SAN MATEO FROM
0.2 KM EAST OF WEST HILLSDALE
BOULEVARD UNDERCROSSING TO ALAMEDA DE
LAS PULGAS OVERCROSSING 

IN SAN MATEO COUNTY IN SAN MATEO AT
ROUTE 92 AND 101 SEPARATION

IN SAN MATEO COUNTY IN FOSTER CITY
AND SAN MATEO AT EAST 3RD AVENUE AND
MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY NEAR SAN BRUNO
FROM 0.25 KM NORTH OF SAN FRANCISCO
AIRPORT OVERCROSSING TO 0.68 KM
SOUTH OF SAN BRUNO AVENUE 

IN MARIN, SOLANO AND SONOMA COUNTIES
AT VARIOUS LOCATIONS

Description 

IMPROVE SKID RESISTANCE

REPLACE JOINT SEAL ASSEMBLIES

PLANTING AND IRRIGATION

WIDEN HIGHWAY

INSTALL CONCRETE BARRIER

HIGHWAY PLANTING RESTORATION

Type Of Work
O'GRADY PAVING INC

PENHALLCOMPANY

PROVEN MANAGEMENT INC

RGW CONSTRUCTION

VANGUARD CONSTRUCTION

RELIABLE TREE EXPERTS

Contractor

SAN FRANCISCO

LIVERMORE CA 94551

OAKLAND CA 94601

OAKLAND, CA 94601

 

 

 

 

 

 

FRED BOOSHEHRI

FRED BOOSHEHRI

FRED BOOSHEHRI

DOUG INORI

FERNANDO ABELA

HOLLIS,JOHN

Resident
Engineer

(650) 855-7777

(650) 855-7777

(650) 855-7777

(650) 333-4036

(415) 356-6498

(510) 450-3996

 $654,666

 $408,477

 $2,643,654

 $8,892,514

 $463,096

 $949,600

Bid + CCOs

 $0

 $0

 $1,130,283

 $9,107,189

 $0

 $475,893

Comp To  date

 $0

 $0

 $705,554

 $0

 $0

 $0

This Month
06/23/06

05/04/06

12/05/05

02/15/01

06/21/06

02/06/06

Awarded

07/05/06

05/25/06

12/21/05

03/02/01

07/07/06

03/02/06

Approved

12/31/06

09/30/06

10/31/07

09/20/05

10/02/06

02/08/07

Est Comp

 0%

 0%

 29%

 100%

 0%

 42%

%Time

 0%

 0%

 44%

 100%

 0%

 50%

% Work 

 

 

 

PLANT EST
SATIS

SUSPENDED

 

Message

04-1A3104

04-2R5704

04-1A0204

04-235724

04-1A9404

04-1A3804

Contract 

  

  

ACNH-P092-(035)E

ACNH-P101-(963)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

MOUNTAIN VIEW,CA 94043

SAN LEANDRO, CA 94577

706 SANSOME ST

P.O.BOX 2910

1010 39TH AVENUE

2960 CHAPMAN STREET

2350 PAGE MILL RD

2350 PAGE MILL RD

2350 PAGE MILL RD

2350 PAGE MILL RD

280 BEALE STREET

3410 MANDELA PARKWAY

PALO ALTO CA 94304

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-80-7.9/39.5

04-SOL-80-9.8/0

04-SOL-80-12.8/16.2

Fed Aid

HB1

HB1

HE14

HB4N

HA42

HE13

Pgm Code
IN SOLANO COUNTY IN FAIRFIELD FROM
ROUTE 80 INTERCHANGE TO  PENNSYLVANIA
AVENUE

IN SOLANO COUNTY IN VALLEJO FROM 0.2
KM SOUTH TO 0.2 KM NORTH OF  MARITIME
ACADEMY DRIVE INTERSECTION

IN SOLANO COUNTY IN VALLEJO AT THE
WALNUT STREET OVERCROSSING

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR
FAIRFIELD AT 0.3 KM EAST OF LYNCH
ROAD UNDERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

Description 

INSTALL CONCRETE MEDIAN BARRIER

WIDEN ROADWAY

PLANTING AND IRRIGATION

INSTALL OR UPGRADE RAMP LIGHTING

STABILIIZE LANDSLIDE

ROADWAY EXCAVATION AND CONCRETE

Type Of Work
O C JONES AND SONS INC

BAY CITIES PAVING & GRADING

BAUNAN LANDSCAPE INC

STEINY AND COMPANY, INC

RYAN NAGLE

FANFA INC

Contractor

BERKELEY CA 94710

CONCORD CA 94524

RICHMOND, CA. 94801

94509

SAN LORENZO CA 94580

 

 

 

 

 

 

CARL BUTTERS

SIDHU BALJIT

BUTTERS, CARL

EDALATI BEN

CARL BUTTERS

DAVE CHANGIZI

Resident
Engineer

(707) 428-2060

(707) 648-4081

(707) 428-2060

(510) 385-7163

(707) 428-2060

(707) 428-2015

 $1,793,818

 $836,304

 $504,432

 $2,032,150

 $5,611,514

 $740,410

Bid + CCOs

 $1,663,815

 $852,053

 $463,720

 $1,694,501

 $727,033

 $672,489

Comp To  date

 $13,045

 $10,167

 $0

 $105,637

 $589,720

 $2,881

This Month
08/10/05

03/29/05

06/10/02

11/21/05

01/13/06

04/21/04

Awarded

08/18/05

04/11/05

06/19/02

12/07/05

01/31/06

05/06/04

Approved

09/08/06

09/07/06

07/24/06

01/11/07

02/11/08

10/18/07

Est Comp

 87%

 0%

 100%

 60%

 18%

 0%

%Time

 91%

 0%

 100%

 83%

 13%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

04-444104

04-299204

04-0T14C4

04-443604

04-449604

04-0T1644

Contract 

ACST-P012-(095)E

ACST-S029-(097)E

  

ACST-X095-(019)E

ACIM-080 -(348)E

ACIM-080 -(343)4

G P0-12 0-(5E)

G S0-29 0-(7E)

  

  X0-95 0-(9E)

--()

--()

--()

--()

  

--()

  

  

SWPPP

WPCP

  

WPCP

SWPPP

SWPPP

1520 FOURTH STREET

PO BOX 6227

115 BROOKSIDE DRIVE

CA

2401 GRANT AVE

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

3401 REGATTA BLVD.

2320 COURAGE DRIVE
SUITE 106

2320 CARICIA DRIVE,
STE 103

FAIRFIELD CA 94533

FAIRFIELD CA 94533

FAIRFIELD, CA. 94533

FAIRFIELD CA 94533

Accepted

08/08/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SOL-780-4.7/5

04-SON-1-9.7/10

Fed Aid

HA4

HA22

HE2

HA22

HB4N

HA23

Pgm Code
IN SOLANO COUNTY ON VARIOUS ROUTES AT
VARIOUS LOCATIONS

IN SOLANO COUNTY IN DIXON FROM EAST
CHESTNUT STREET TO WEST H STREET

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

IN SOLANO COUNTY IN AND NEAR  BENICIA
AND FAIRFIELD FROM BENICIA VIADUCT TO
ROUTE 680 AND 80 SEPARATION

IN SOLANO COUNTY IN BENICIA AT THE
WESTBOUND ON RAMP FROM COLUMBUS
PARKWAY

IN SONOMA COUNTY NEAR BODEGA BAY AT
0.2 KM NORTH OF SMITH BROTHERS ROAD
AND NEAR MONTE CRISTO AT 0.1 KM  EAST
OF MONTE CRISTO DRIV

Description 

RECONSTRUCT METAL BEAM GUARD RAIL

REHABILITATE PAVEMENT

CONSTRUCT BRIDGE INTERCHANGE

WIDEN SHOULDERS

WIDEN EXISTING ROADWAY

REPAIR STORM DAMAGE

Type Of Work
CLARK EBINGER

GHILOTTI BROTHERS CONSTRUCTION

C.C, MYERS

OC JONES & SONS INC.

O C JONES AND SONS INC

GRANITE CONSTRUCTION

Contractor

LIVEMORE,CA 94550

BENICIA CA 94510

VALLEJO, CA 94589

BERKELEY  CA 94710

HEALDSBURG, CA  95448

 

(415)454-7011

 

 

(510)526-3424

 

DAVE CHANGIZI

DAVE CHANGIZI,
FAIRFIELD CONSTRUCTION

LEE, KEN

SIDHU, BALJIT

MANGLO PERPETUO

LEGALLEE, DALE

Resident
Engineer

(707) 428-2015

(707) 428-2015

(925) 957-2007

(707) 428-2198

(707) 428-2029

(707) 566-3950

 $1,220,384

 $2,696,801

 $87,262,058

 $7,288,793

 $470,438

 $2,068,965

Bid + CCOs

 $331,512

 $1,171,092

 $80,933,545

 $3,047,181

 $462,738

 $767,505

Comp To  date

 $0

 $482,069

 $1,441,465

 $1,755,771

 $0

 $175,083

This Month
12/09/05

12/08/05

12/20/01

01/11/06

10/20/05

02/02/06

Awarded

12/28/05

12/20/05

01/08/02

01/19/06

11/01/05

02/10/06

Approved

02/20/07

11/02/06

04/13/08

01/23/07

08/04/06

04/25/07

Est Comp

 21%

 38%

 96%

 57%

 100%

 34%

%Time

 27%

 43%

 92%

 42%

 100%

 37%

% Work 

 

 

 

 

COMPLETED

 

Message

04-0A8804

04-0T1114

04-006064

04-258714

04-299304

04-1S3004

Contract 

ACST-X095-(018)E

ACST-P113-(030)E

ACIM-680 -(054)5

ACIM-680 -(349)E

  

ER-35M1-(004)E

G X0-95 0-(8E)

  O1-13 9-(9E)

--()

--()

  

--()

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

1175 GREENVILLE ROAD

2000 PARK RD

285 MINI DRIVE

1520 FOURTH STREET

1500 GROVE STREET

2320 COURAGE DRIVE

2320 COURAGE DRIVE,
STE 106

4585 PACHOECO BLVD
SUTIE 200

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE #106

4030 OCCIDENTAL RD,
BLDG. A

MARTINE, CA 94553

FAIRFIELD, CA 94533

Accepted

08/07/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SON-1-50.6/58.5

04-SON-12-27.0/0

04-SON-37-2.0/4.1

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

Fed Aid

HM1

HB4N

HA22

HA4S2

HA21

HB6
HB4N

Pgm Code
IN SONOMA COUNTY ON ROUTE 1 FROM SEA
WALK DRIVE TO GUALALA RIVER  BRIDGE
ABOUT 12.8 KM SOUTH OF GUALALA

IN SONOMA COUNTY IN KENWOOD AT WARM
SPRINGS ROAD

IN SONOMA COUNTY NEAR NOVATO  FROM
LAKEVILLE ROAD TO TOLAY CREEK BRIDGE

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

Description 

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

CONSTRUCT VIEW AREA

REPLACE BRIDGE AND IMPROVE ON RAMP

PARK AND RIDE LOT

Type Of Work
J. A. GONSALVES & SON

RICHARD A HEAOS ELECTRICAL

MCK SERVICES INC

TRI COUNTY INCORPORATED

DIABLO CONTRACTORS INC

NORTH BAY CONSTRUCTION INC

Contractor

BOX 6553, NAPA, CA  94558

SACRAMENTO, CA 95829

CONCORD, CA 94529

NAPA CA 94559

SAN RAMON, CA 94583

PETALUMA, CA  94952

 

 

 

(707)226-6117

 

 

BRAJNIKOFF, LEONARD

FRANK DUAN

HAL STREATER

BRAJNIKOFF, LEONARD

HAL STREATER

LEGALLEE, DALE

Resident
Engineer

(707) 566-3956

(510) 231-7139

(707) 781-2640

 

(707) 781-2640

(707) 566-3956

 $557,600

 $173,513

 $2,239,646

 $607,133

 $10,197,254

 $2,836,391

Bid + CCOs

 $0

 $166,405

 $1,390,623

 $586,676

 $7,680,186

 $2,835,154

Comp To  date

 $0

 $0

 $686,041

 $1,918

 $162,802

 $0

This Month
06/13/06

01/10/06

04/05/06

06/26/03

09/29/04

12/17/03

Awarded

06/21/06

01/20/06

04/17/06

07/09/03

10/13/04

12/26/03

Approved

10/31/06

08/24/06

09/07/06

04/15/08

12/04/06

01/30/06

Est Comp

 0%

 100%

 61%

 0%

 96%

 93%

%Time

 0%

 100%

 62%

 0%

 75%

 99%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

04-0E3004

04-446004

04-0C8604

04-0T0424

04-276004

04-130214

Contract 

  

  

  

  

ACNH-Q101-(058)E

ACNH-Q101-(027)E

  

  

  

  

--()

L 53-79 0-(0)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

1100 SOSCAL FERRY RD #2 PO

8909 FLORIN RD.

P. O. BOX 5697

2475 STOCKTON ST

7 CROW CANYON COURT SUITE 100

431 PAYRAN STREET

4030 OCCIDENTAL RD,
BLDG. A

3401 REGATTA BLVD.

1009 CLEGG COURT
SUIITE A

202 4TH STREET

1009 CLEGG COURT
SUITE A

4030 OCCIDENTAL ROAD,
BLDG A

SANTA ROSA

CA 95401

SANTA ROSA, CA 95401

Accepted

08/25/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

04-SON-101-16.8/19.4

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

Fed Aid

HB5

HE13

HE11

HA23

HA23

HA23

Pgm Code
IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA AT
VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA FROM
0.4 KM SOUTH OF STEELE LANE
UNDERCROSSING TO 0.2 KM SOUTH OF
BICENTENNIAL WAY OVERCROSSING

IN SONOMA COUNTY ABOUT 0.5 KM WEST OF
DUNCANS MILLS

IN SONOMA COUNTY ABOUT 0.2 KM NORTH
OF JENNER AND ABOUT 0.7 KM EAST OF
DUNCANS MILLS

IN SONOMA COUNTY NEAR MONTE RIO AT
0.8 KM EAST OF HOHEMIAN HIGHWAY

Description 

CONSTRUCT SOUND WALLS

WIDEN FREEWAY TO 6 LANES

WIDEN HIGHWAY

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE AT 2 LOCATIONS

CONSTRUCT TIEBACK WALL

Type Of Work
GORDON BALL CONSTRUCTION

MCM CONSTRUCTION, INC

GHILOTTI CONSTRUCTION CO.

GORDON N BALL

GRANITE CONSTRUCTION COMPANY

GORDON N BALL

Contractor

ALAMO, CA

NORTH HIGHLANDS, CA  95660

SANTA ROSA, CA  95401

ALAMO, CA 94507

HEALDSBURG, CA 95448

ALAMO, CA 94507

 

 

 

 

 

 

LEGALLEE, DALE

NOZZARI, S. RAY

LEGALLEE, DALE W.

HAL STREATER

HAL STREATER

HAL STREATER

Resident
Engineer

(707) 576-2404

(707) 566-3956

(707) 566-3956

(707) 781-2640

(707) 781-2640

(707) 781-2640

 $4,026,986

 $71,859,134

 $12,693,392

 $1,940,535

 $1,529,647

 $3,226,167

Bid + CCOs

 $4,012,364

 $12,506,286

 $2,638,571

 $695,396

 $1,053,444

 $1,949,142

Comp To  date

 $20,787

 $3,731,827

 $295,462

 $197,334

 $65,150

 $404,173

This Month
06/22/04

03/10/06

01/12/06

11/09/05

12/09/05

10/20/05

Awarded

07/06/04

03/27/06

01/27/06

11/18/05

12/20/05

10/28/05

Approved

09/30/06

04/09/06

04/15/08

01/18/07

11/13/06

04/25/07

Est Comp

 95%

 19%

 41%

 34%

 50%

 39%

%Time

 97%

 17%

 21%

 36%

 69%

 60%

% Work 

 

 

 

 

 

 

Message

04-272424

04-245414

04-263904

04-1S2824

04-1S2814

04-1S3224

Contract 

ACNH-Q101-(050)E

ACNH-Q101-(107)E

CML-6204-(058)

ER-35M0-(004)E

ER-35M0-(004)E

ER-35L9-(004)E

--()

L 62-04 0-(9)

--()

--()

--()

--()

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

333 CAMILLE AVE

P O BOX 620

246 GHILOTTI AVE.

333 CAMILLE AVENUE

1500 GROVE STREET

333 CAMILLE AVENUE

202 4TH STREET

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

SANTA ROSA, CA 95402

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 51
08/20/06 Statement of Ongoing Contracts as of 09/05/06

04District

 $146,523,896 $2,730,289,917 $4,833,934,209

04-SON-116-9.5/0

04-SON-128-5.3/5.8

04-VAR--/0

04-VAR--/0

Fed Aid

HA23

HA23

HB4N

HB4N

Pgm Code
IN SONOMA COUNTY NEAR NORTHWOOD AT
0.6 KM WEST OF REDWOOD DRIVE

IN SONOMA COUNTY IN GEYSERVILLE  FROM
0.1 KM EAST OF RIVER LANE TO 0.1 KM
WEST OF RIVER ROAD

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA, CONTRA COSTA, MARIN,
SANTA CLARA, SAN FRANCISCO AND SOLANO
COUNTIES AT VARIOUS LOCATIONS

Description 

STORM DAMAGE REPAIR

REPLACE STORM DAMAGE BRIDGE

INSTALL TRAFFIC OPERATION SYSTEMS

MONITORING AND SURVEILLANCE STATION

Type Of Work
GORDON N. BALL, INC.

CC MYERS, INC

AMLAND

PRISM ENGINEERING INC

Contractor

SAN RAMON, CA

RANCHO CORDOVA, CA 95741

SAN JOSE, CA 95132

SANTA CLARA, CA 95050

 

 

 

 

BRAJNIKOFF, LEONARD

SARGISS, RAMSES

WASSEFF, WAGDY

BORRAYO SALVADOR

Resident
Engineer

(707) 566-3956

(707) 566-3953

(408) 254-5866

(408) 254-5716

 $269,027

 $11,570,771

 $1,613,967

 $1,838,977

Bid + CCOs

 $83,845

 $10,964,822

 $269,675

 $1,510,356

Comp To  date

 $75,000

 $3,529,165

 $135,962

 $391,792

This Month
10/25/05

04/11/06

02/08/06

12/13/05

Awarded

11/02/05

04/13/06

02/24/06

12/28/05

Approved

09/30/06

11/22/06

05/25/07

12/16/06

Est Comp

 44%

 58%

 20%

 59%

%Time

 31%

 95%

 17%

 82%

% Work 

 

 

 

 

Message

04-2S3004

04-2S9404

04-151284

04-151914

Contract 

ER-37A9-(004)E

ACST-4390-(001)E

ACST-X085-(038)E

ACST-000C-(285)E

--()

  43-90 0-(1E)

  X0-85 0-(8E)

  00-0C 2-(5E)

  

--()

--()

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

WPCP

WPCP

333 CAMILLE AVE.

P O BOX 2948

3168 KNIGHTS BRIDGE ROAD

630 REED STREET

4030 OCCIDENTAL ROAD,
BLDG.A

4030 OCCIDENTAL RD

1007 KNOX AVE

1007 KNOX AVE

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

Fed Aid

20.80
2660

HB1

HB1

HA22

HA23

HA22

Pgm Code
MON-1-PM21.9-ACTIVE ROCKFALL ONTO
ROADWAY;PM22.5/23.0 & 27.0-ROADWAY
DROPPED SEVERALINCHES;REESTABLISH
PROFILE W/BASE, RESURFACE W

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT MOSS LANDING
FROM 0.8 KM NORTH OF ROUTE 1 AND 156
SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

IN MONTEREY COUNTY NEAR MONTEREY FROM
0.8 KM WEST OF LAURELES GRADE ROAD TO
1.5 KM EAST OF TORO PARK
UNDERCROSSING

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

Description 

RECONSTRUCT RWDY, MULTIPLE
LOCATIONS, EFA

PLANTING AND IRRIGATION

CONSTRUCT CENTERLINE RUMBLE STRIP

OVERLAY ASPHALT CONCRETE

REPLACE CULVERT

REPLACEMENT PLANTING

Type Of Work
WINSOR CONSTRUCTION, INC.

J.S. BRAR COMPANY

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

MGE

J.C. RANDOLPH INC.

Contractor

CAMBRIA, CA 93428

CLOVIS, CA 93611-3414

SAN JOSE, CA 95136

WATSONVILLE, CA 95076

APTOS, CA.  95003

 

 

 

 

 

 

HENCH, CHARLIE

WILSON, JENNIFER

NAAS, ABDALLA

LAVERING, TYLER

WILSON, JENNIFER

WILSON, JENNIFER

Resident
Engineer

(805) 927-4559

(831) 375-1621

(831) 663-8902

(831) 375-1621

(831) 375-1621

(831) 375-1621

 $885,000

 $931,683

 $574,350

 $3,055,885

 $378,466

 $246,516

Bid + CCOs

 $207,025

 $821,717

 $456,245

 $2,979,360

 $315,616

 $138,134

Comp To  date

 $0

 $3,246

 $117,363

 $6,159

 $48,032

 $2,919

This Month
04/03/06

04/23/04

05/10/06

12/23/05

06/24/04

06/07/05

Awarded

04/04/06

05/06/04

05/26/06

01/05/06

07/07/04

06/14/05

Approved

07/03/06

03/11/08

08/25/06

08/07/06

04/27/06

12/24/06

Est Comp

 85%

 57%

 90%

 100%

 76%

 26%

%Time

 23%

 92%

 80%

 92%

 84%

 56%

% Work 

 

 

 

OVER RUN

 

 

Message

05-0P2204

05-4757V4

05-0M3204

05-486904

05-495704

05-491514

Contract 

  

ACST-P001-(500)E

  

ACST-P068-(018)E

ER-35L7-(004)E

  

  

  P0-01 5-(0E)

  

  P0-68 0-(8E)

--()

  

  

--()

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

P. O. BOX 556

2779 BULLARD AVE

120 GRANITE ROCK WAY

411 WALKER ST.

1097 PLEASANT VALLEY ROAD

775 ARLINGTON STREET

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

1529 HIGHWAY 68

1529 HIGHWAY 68

1529 HWY. 68

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05-MON-101-73.9/76

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

05-MON-183-4.2/0

05-MON-198-7.0/25.8

05-MON-198-16.1/21.3

Fed Aid

HB1

HE14

HM1A

HB1

HM1A

HM1

Pgm Code
IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF  MAIN STREET
OVERCROSSING

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY NEAR CASTROVILLE
FROM CASTROVILLE BOULEVARD TO 0.1 KM
EAST OF MC GUFFIE ROAD

IN MONTEREY COUNTY NEAR SALINAS AT
SAN JON ROAD

IN MONTEREY COUNTY NEAR SAN LUCAS AT
VARIOUS LOCATIONS

IN MONTEREY COUNTY ON RTE 198 FROM 2
MI EAST OF RTE 25 TO 7.5 MI EAST OF
RTE 25

Description 

CONSTRUCT MEDIAN BARRIER

MODIFY INTERCHANGE AND RAMPS

ASPHALT CONCRETE OVERLAY

INSTALL LEFT TURN CHANNELIZATION

ASPHALT CONCRETE OVERLAY

REPAIR EMBANKMENT

Type Of Work
GRANITE ROCK CO.

R M HARRIS COMPANY INC

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

Contractor

WATSONVILLE, CA 95076

MARTINEZ CA 94553

WATSONVILLE, CA 95077

WATSONVILLE, CA 95076

WATSONVILLE, CA 95077

PISMO BEACH, CA 93448

 

(925)335-3000

 

 

 

 

LAVERING, TYLER

NAAS, ABDALLA

NAAS, ABDALLA

LAVERING, TYLER

HOPKINS, RAMON

HOPKINS, RAY

Resident
Engineer

(831) 375-1621

(831) 663-9802

(831) 663-8900

(831) 375-1621

(805) 226-9983

(805) 226-9217

 $1,433,395

 $8,727,094

 $1,041,045

 $587,572

 $1,417,738

 $412,367

Bid + CCOs

 $1,312,457

 $8,766,116

 $950,304

 $486,495

 $1,387,997

 $377,964

Comp To  date

 $20,200

 $11,437

 $500

 $0

 $0

 $0

This Month
11/23/05

08/27/01

04/01/05

11/21/05

12/21/05

03/24/05

Awarded

12/09/05

09/10/01

04/11/05

12/02/05

01/04/06

03/24/05

Approved

12/13/06

09/27/06

08/17/06

07/19/06

07/22/06

08/31/06

Est Comp

 51%

 100%

 100%

 100%

 100%

 100%

%Time

 90%

 100%

 100%

 100%

 100%

 99%

% Work 

 

OVER RUN

 

COMPLETED

SUSPENDED

OVER RUN

Message

05-0L5504

05-0161U4

05-0L9404

05-0K6204

05-0L8304

05-0M8504

Contract 

ACST-Q101-(106)E

ACNH-X053-(020)E

  

ACST-P183-(003)E

  

  

G Q1-01 1-(6E)

--()

  

  P1-83 0-(3E)

  

  

--()

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

  

411 WALKER ST.

1000 HOWE ROAD

P.O. BOX 50085

580 WEST BEACH ST.

P.O. BOX 50085

P. O. BOX 2210

1529 HIGHWAY 68

3075 EXECUTIVE DR.

1529 HIGHWAY 68

3230 RIVERSIDE AVE,
SUITE 130

P. O. BOX 307

SALINAS, CA 93907

TEMPLETON, CA 93465

Accepted

07/25/06

07/24/06

Location
Storm Water
Plan
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05-MON-218-1.5/1.5

05-SB-1-1.7/2.5

05-SB-1-10.1/10.3

05-SB-1-46.4/49.2

05-SB-1-/0

05-SB-33-/8.2

Fed Aid

201   130

HA23

HA23

HM1

HM3H

HA22

Pgm Code
EASTBOUND HWY 218 NEAR DEL REY
GARDENS DR.

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM
NORTH OF YTIAS CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR
GUADALUPE FROM WALDORF UNDERPASS TO
ROUTE 166

IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166

Description 

REPAIR CULVERT AND SINK HOLES

REALIGNMENT SLOPE

CONSTRUCT RETAINING WALL

ASPHALT CONCRETE OVERLAY

SEAL BRIDGE DECK

REHABILITATE AND WIDEN HIGHWAY

Type Of Work
MONTEREY PENINSULA ENGINEERING

GRANITE CONSTRUCTION COMPANY

CONDON JOHNSON AND ASSOCIATES

UNION ASPHALT, INC.

TRUESDELL CORP. OF CALIFORNIA

GRANITE CONSTRUCTION COMPANY

Contractor

MONTEREY, CA 93942

WATSONVILLE CA 950775085

OAKLAND CA 94604

SANTA MARIA, CA. 93454

PHOENIX, AZ  85040

TEMPLETON, CA.93465

 

(831)724-1011

(510)534-3400

 

 

 

LAVERING, TYLER

STIMSON, PATRICK

STIMSON, PATRICK

MIKE LEW

ANDY GILL, R.E.

MICHAEL LEW

Resident
Engineer

(831) 375-1621

(805) 348-3533

(805) 348-3197

(805) 348-3105

(805) 884-9689

(805) 348-3105

 $385,000

 $4,130,313

 $2,740,354

 $451,114

 $205,471

 $8,324,168

Bid + CCOs

 $0

 $4,010,704

 $2,669,793

 $451,307

 $185,131

 $7,707,339

Comp To  date

 $0

 $4,761

 $0

 $0

 $0

 $648

This Month
04/19/06

04/12/04

06/15/05

04/19/06

04/13/06

02/23/05

Awarded

04/21/06

04/21/04

06/23/05

05/01/06

04/28/06

03/08/05

Approved

10/31/06

01/10/07

08/24/06

07/31/06

08/14/06

08/30/06

Est Comp

 0%

 0%

 100%

 100%

 67%

 0%

%Time

 0%

 0%

 100%

 100%

 93%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

COMPLETED

 

PLANT EST
SATIS

Message

05-0P5404

05-484604

05-0M7304

05-0M2204

05-0M1904

05-0A4004

Contract 

  

ER-35L2-(004)E

ACNH-4101-(004)E

  

  

ACST-P033-(060)E

  

--()

--()

  

  

  P0-33 0-(0E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P. O. BOX 2317

P O BOX 50085

P O BOX 12368

1625 EAST DONOVAN ROAD

3529 EAST WOOD LANE

P.O. BOX 790

1529 HIGHWAY 68

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

2053 PRESKIER LANE,
SUITE E

22 N. MILPAS STREET,
STE G & H

2053 PREISKER LANE,
SUITE E

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

Accepted

08/24/06

07/31/06

08/30/06

Location
Storm Water
Plan
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05District

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

05-SB-101-38.7/39.6

Fed Aid

HB311

HB4N
HB4N

HA25

HM1

HB1

HB1

Pgm Code
IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH  OF
GARRAPATA CREEK TO PADARO  LANE
OVERCROSSING

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST
OF SHEFFIELD DRIVE UNDERCRO

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN GOLETA
FROM EL SUENO ROAD ON RAMP TO 0.2 KM
SOUTH OF TURNPIK ROAD

IN SANTA BARBARA COUNTY NEAR  REFUGIO
STATE BEACH FROM TAJIGUAS RANCH
ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

Description 

CONSTRUCT AND RETROFIT SOUND WALL

WIDEN FREEWAY

UPGRADE PLANTING AND IRRIGATION

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

INSTALL CONCRETE BARRIER

MEDIAN BARRIER

Type Of Work
UNION ENGINEERING COMPANY INC

MENDEZ CONCRETE INC

AMERICA WEST LANDSCAPE INC

WHITAKER CONTRACTORS, INC.

R BURKE CORPORATION

JOHN MADONNA CONSTRUCTION

Contractor

VENTURA CA 93002

SANTA PAULA CA 93060

BELLFLOWER CA 90707

SANTA MARGARITA, CA 93453

SAN LUIS OBISPO CA
934060957

SAN LUIS OBISPO CA 93403

(805)648-3373

(805)525-8043

(562)803-6800

 

(805)543-8568

(805)543-7751

ROLDAN, ANDRES

INFANTE, A.J.

INFANTE, ART

HENCH, CHARLIE

MORTENSEN, MICHAEL

Resident
Engineer

(805) 884-9459

(805) 884-9459

(805) 884-9459

(805) 927-4559

(805) 884-9459

 

 $2,150,350

 $4,878,930

 $1,314,772

 $3,360,000

 $669,820

 $806,431

Bid + CCOs

 $1,889,411

 $2,249,459

 $1,243,499

 $3,250,688

 $671,915

 $0

Comp To  date

 $46,901

 $430,748

 $4,328

 $98,479

 $1,600

 $0

This Month
11/09/05

12/15/05

11/01/02

04/18/05

04/15/05

08/16/06

Awarded

11/18/05

12/28/05

11/18/02

04/18/05

04/22/05

08/29/06

Approved

07/28/06

12/19/06

08/23/06

01/04/06

08/21/06

Est Comp

 100%

 28%

 97%

 100%

 0%

 0%

%Time

 89%

 47%

 94%

 97%

 0%

 0%

% Work 

 

 

 

OVER RUN

PLANT EST
SATIS

 

Message

05-314304

05-448104

05-462104

05-0M7204

05-0K2204

05-0L5404

Contract 

ACNH-Q101-(089)E

  

ACNH-Q101-(013)E

  

ACST-Q101-(091)E

  

--()

  

--()

  

G Q1-01 0-(1E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

P O BOX 1000

1210 E SANTA PAULA STREET

P O BOX 1698

P. O. BOX 910

P O BOX 957

P O BOX 5310

22 N. MILPAS ST., STE
G & H

22 N. MILPAS ST. STE
H

22 N. MILPAS STE H

775 ARLINGTON ST.

22 N. MILPAS ST. STE
G & H

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

Accepted

08/23/06

Location
Storm Water
Plan
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05District

05-SB-101-46.2/47.2

05-SB-101-47.9/50.8

05-SB-101-84.1/90.9

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-25-40.0/

Fed Aid

HB1

HB1

HE13

HA23

HB1

HA23

Pgm Code
IN SANTA BARBARA COUNTY NEAR  GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA MARIA FROM 0.4 KM SOUTH OF
SANTA MARIA UNDERCROSSING TO 0.4 KM
NORTH OF NORTH SANTA MARI

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND 1.0 KM SOUTH OF TORO
CANYON ROAD

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SAN BENITO COUNTY EMERGENCY WORK

Description 

MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

WIDEN FREEWAY

CONSTRUCT RETAINING WALL

MEDIAN BARRIER

REPAIR ROADWAY

Type Of Work
JOHN MADONNA CONSTRUCTION

A J DIANI CONSTRUCTION CO INC

DIABLO CONTRACTORS INC

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

SAN LUIS OBISPO  CA 93403

SANTA MARIA CA 93456

SAN RAMON CA 94583

SAN LUIS OBISPO CA 93401

WATSONVILLE CA 95077

SACRAMENTO CA  95851

(805)543-7751

(805)925-9533

(925)552-8250

(805)543-1706

(831)724-1011

 

MORTENSEN, MICHAEL

INFANTE, ART

STIMSON, PATRICK

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

Resident
Engineer

(805) 884-9459

(805) 884-9459

(805) 348-3533

(805) 884-9459

(805) 884-9459

 

 $1,305,337

 $2,812,333

 $30,086,553

 $613,269

 $1,177,995

 $5,000,000

Bid + CCOs

 $1,247,659

 $2,704,437

 $84,000

 $0

 $1,138,047

 $0

Comp To  date

 $143,605

 $0

 $84,000

 $0

 $2,550

 $0

This Month
02/21/06

04/18/05

06/22/06

07/18/06

08/02/05

01/20/98

Awarded

03/01/06

04/26/05

07/06/06

08/01/06

08/12/05

02/02/98

Approved

03/23/07

07/26/06

05/12/08

03/31/07

01/26/07

Est Comp

 0%

 100%

 4%

 0%

 0%

 0%

%Time

 0%

 100%

 0%

 0%

 0%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

Message

05-0K1104

05-0H0904

05-446014

05-0M8704

05-0J0604

05-470304

Contract 

ACST-Q101-(108)E

ACST-Q101-(092)E

ACNH-Q101-(028)E

ACST-4111-(004)E

ACST-P217-(001)E

ER-    -(   )

G Q1-01 1-(8E)

G Q1-01 0-(2E)

--()

  41-11 0-(4E)

G P2-17 0-(1E)

--()

--()

--()

  

--()

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

  

P O BOX 5310

P O BOX 636

7 CROW CANYON COURT SUITE 100

645 CLARION CT

P O BOX 50085

P O BOX 15002

22 N. MILPAS ST., STE
H

22 N. MILPAS ST.
SUITE H

2053 PREISKER LANE,
SUITE E

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE
G

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

07/27/06

Location
Storm Water
Plan
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05District

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-3.0/7.2

05-SCR-1-7.7/7.7

05-SCR-1-8.0/8.1

05-SCR-1-8.4/9.4

Fed Aid

HM1A

HB1

HM1A

201130

HM2C

HB1

Pgm Code
IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

IN SAN BENITO COUNTY NEAR SAN JUAN
BAUTISTA FROM ALAMEDA STREET TO
UNION ROAD

NORTHBOUND ON RAMP AT LARKIN VALLEY
ROAD

IN SANTA CRUZ COUNTY NEAR APTOS  FROM
0.6 KM NORTH OF LARKIN VALLEY ROAD
UNDERCROSSING

IN SANTA CRUZ COUNTY NEAR APTOS  FROM
ROB ROY JUNCTION OVERCROSSING TO 0.2
KM NORTH OF RIO DEL MAR OVERCROSSING

Description 

RESURFACE ROADWAY

CONSTRUCT CONCRETE MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

REPAIR SINK HOLES

SLOPE STABILIZATION

INSTALL MEDIAN BARRIER

Type Of Work
GRANITEROCK

PAVEX CONSTRUCTION

C.F. ARCHIBALD PAVING, INC.

PAVEX CONSTRUCTION DIVISION

GOODWIN CONSTRUCTION, INC.

PAVEX CONSTRUCTION DIVISION

Contractor

WATSONVILLE, CA 95076

REDWOOD CITY, CA  94063

REDWOOD CITY, CA 94064

WATSONVILLE, CA 95076

OAKDALE, CA 95361

SAN JOSE, CA 95136

 

 

 

 

 

 

NAAS, ABDALLA

NAAS, ABDALLA

NAAS, ABDALLA

ROMAN, BERTHA

WILSON, JENNIFER

WILSON, JENNIFER

Resident
Engineer

(831) 663-8902

(831) 663-8900

(831) 663-8902

(831) 375-5920

(831) 663-8908

(831) 663-8908

 $1,363,600

 $1,159,461

 $833,653

 $585,000

 $388,020

 $1,462,612

Bid + CCOs

 $1,244,784

 $1,178,168

 $830,507

 $0

 $0

 $601,386

Comp To  date

 $500

 $0

 $98,766

 $0

 $0

 $282,038

This Month
06/02/05

12/29/04

02/21/06

04/18/06

06/22/06

05/12/06

Awarded

06/14/05

01/13/05

03/02/06

04/19/06

07/12/06

05/26/06

Approved

11/03/06

07/10/06

08/25/06

10/31/06

07/26/06

10/17/06

Est Comp

 100%

 0%

 100%

 0%

 0%

 43%

%Time

 100%

 0%

 94%

 0%

 0%

 40%

% Work 

 

PLANT EST
UNSAT

OVER RUN

 

 

 

Message

05-0L8804

05-0E3604

05-0L0604

05-0P5504

05-0L7904

05-0J9404

Contract 

  

ACST-P156-(014)E

  

  

  

  

  

G P1-56 0-(4E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

  

WPCP

SWPPP

411 WALKER ST.

330 BLOMQUIST STREET

P.O. BOX 37

411 WALKER STREET

460 N YOSEMITE AVE, SUITE 4

120 GRANITE ROCK WAY

3075 EXECUTIVE DR.

3075 EXECUTIVE DR

3075 EXECUTIVE DRIVE

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

3075 EXECUTIVE DRIVE

SALINAS, CA 93907

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-1-15.8/17.6

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

05-SCR-17-/6.5

05-SCR-35-2.8/3.5

05-SCR-152-7.6/8

Fed Aid

HE11

HB1

HB1

HM1A

HM1

HB1

Pgm Code
IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY FROM 0.1 KM SOUTH OF LAUREL
ROAD TO 0.4 KM NORTH OF LAUREL ROAD

IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ FROM 0.1 KM NORTH OF
ROUTE 1 AND 17 SEPARATION TO 0.1 KM
NORTH OF GRANITE CREEK OVERC

IN SANTA CRUZ COUNTY NEAR REDWOOD
ESTATES FROM SUMMIT ROAD TO SKYLINE
BOULEVARD

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

Description 

WIDEN TO 6 LANES

CONSTRUCT LEFT TURN LANE

WIDEN ROADWAY AND SHOULDER

SEAL COAT

RESURFACE ASPHALT CONCRETE

REHABILITATE ROADWAY

Type Of Work
PAVEX MYERS J V

PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

Contractor

SAN JOSE, CA  95136

REDWOOD CITY CA 94063

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077-5085

SAN JOSE  CA 95136

REDWOOD CITY CA 94063

 

 

 

 

(408)574-1400

 

SIOBHAN SAUNDERS

BARRY DUNLAP

WILSON, JENNIFER

WILSON, JENNIFER

NAAS, ABDALLA

BARRY DUNLAP

Resident
Engineer

(831) 427-4857

(831) 427-4706

(831) 375-5920

(831) 663-8904

(831) 663-8902

(831) 427-4706

 $43,838,282

 $1,516,725

 $3,980,115

 $1,827,811

 $134,060

 $1,356,708

Bid + CCOs

 $7,918,063

 $1,506,366

 $1,762,150

 $1,614,893

 $126,905

 $1,335,509

Comp To  date

 $3,124,082

 $1,260

 $187,262

 $297,247

 $10,420

 $0

This Month
03/10/06

03/09/04

03/16/06

05/05/06

03/21/06

06/28/05

Awarded

03/24/06

03/18/04

03/27/06

05/15/06

04/04/06

07/13/05

Approved

09/22/09

02/14/08

03/19/07

08/24/06

07/27/06

04/24/06

Est Comp

 14%

 0%

 32%

 100%

 93%

 0%

%Time

 18%

 0%

 44%

 88%

 86%

 0%

% Work 

 

PLANT EST
SATIS

SUSPENDED

OVER RUN

 

PLANT EST
SATIS

Message

05-129104

05-465604

05-0G4104

05-0L9304

05-0M2304

05-444804

Contract 

ACNH-X087-(028)E

ACST-S009-(013)E

  

  

  

ACST-P152-(066)E

BHX0-87 0-(8EN)H

  S0-09 0-(3E)

  

  

  

  P1-52 0-(6E)

X087- 028-()

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

120 GRANITE ROCKWAY

330 BLOMQUIST ST

P O BOX 50086

P.O. BOX 50085

120 GRANITE ROCK WAY

330 BLOMQUIST STREET

140 DUBOIS STREET,
SUITE E

140 DU BOISE ST SUITE
"D"

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

3075 EXECUTIVE DR

140 DUBOIS ST SUITE
"D"

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

Accepted

08/25/06

Location
Storm Water
Plan
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05District

05-SLO-1-9.4/10

05-SLO-1-67.4/69.4

05-SLO-41-10.8/11.9

05-SLO-46-.3/0

05-SLO-46-.7/1

05-SLO-46-52.5/0

Fed Aid

HB1

HB1

HE13

HA23

HA42

HA23

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.8 KM NORTH OF HALCYON ROAD TO
0.4 KM SOUTH OF  LOS BERROS CREEK
BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN
ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF
ROUTE 1

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

Description 

ASPHALT CONCRETE OVERLAY

WIDEN EXISTING HIGHWAY

CONSTRUCT TURNOUTS

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

CONSTRUCT EARTH BUTRESS EMBANKMENT

RECONSTRUCT SLOPE PROTECTION

Type Of Work
UNION ASPHALT, INC.

ON GRADE CONTRACTING

GRANITE CONSTRUCTION COMPANY

HAMON OVERHEAD DOOR CO., INC.

UNION ASPHALT INC

A F A CONSTRUCTION INC

Contractor

SANTA MARIA, CA. 93454

JAMESTOWN  CA 95327

TEMPLETON, CA  93465

PASO ROBLES, CA 93447

SANTA MARIA  CA 93456

NOVATO CA 94949

 

(209)984-4800

 

 

(805)922-9858

(415)883-6734

MIKE LEW

HENCH, CHARLES

SILVA, RICK

HENCH, CHARLIE

HENCH, CHARLES

RICARDO QUINTANA

Resident
Engineer

(805) 348-3105

(805) 927-4559

(805) 226-8279

(805) 927-4559

(805) 927-4559

 

 $398,273

 $1,551,820

 $849,341

 $547,500

 $3,644,898

 $102,249

Bid + CCOs

 $341,993

 $734,063

 $185,209

 $301,404

 $3,149,308

 $0

Comp To  date

 $0

 $293,666

 $185,209

 $0

 $591,957

 $0

This Month
06/05/06

11/09/05

07/10/06

12/01/04

02/27/06

02/25/99

Awarded

06/15/06

12/02/05

07/18/06

12/01/04

03/14/06

03/10/99

Approved

08/23/06

04/26/07

01/02/08

09/05/06

11/07/06

Est Comp

 100%

 63%

 3%

 84%

 59%

 0%

%Time

 100%

 47%

 22%

 61%

 85%

 0%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

05-0M1504

05-420744

05-345304

05-0M5404

05-468604

05-458804

Contract 

  

ACST-P001-(517)E

  

  

  

ACNH-33B2-(004)E

  

  P0-01 5-(7E)

  

  

  

--()

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

  

SWPPP

  

1625 EAST DONOVAN ROAD

P O BOX 159

P.O. BOX 790

3021 PROPELLER DR,PO BOX 1085

P O BOX 1280

22 COMMERCIAL BLVD STE E

2053 PRESKIER LANE,
SUITE E

775 ARLINGTON STREET

3230 RIVERSIDE AVE.,
#130

775 ARLINGTON ST.

775 ARLINGTON STREET

P. O. BOX 307

CAMBRIA, CA 93428

CAMBRIA, CA 93428

TEMPLETON, CA 93465

Accepted

08/24/06

Location
Storm Water
Plan
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05District

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

Fed Aid

HA25

HB1

HB4C

201   130

HA25

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM MARSH STREET
SEPARATION TO BROAD STREET

IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT RYANS GATE

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

Description 

PLANTING AND IRRIGATION

STEEL POST METAL BEAM GUARD RAIL

HIGHWAY PLANTING AND IRRIGATION

MAJOR DAMAGE RESTORATION AT RYANS
GATE

HIGHWAY PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work
J.S. BRAR COMPANY

CORAL CONSTRUCTION COMPANY

ELITE LANDSCAPING INC

R. BURKE CORP.

PACIFIC RESTORATION GROUP, INC

CLAYBORN CONTRACTING GROUP,INC

Contractor

CLOVIS CA  93611-3414

WILSONVILLE OR 97070

CLOVIS, CA  93612

SAN LUIS OBISPO, CA  93406

CORONA, CA  92877

AUBURN, CA  950602-8908

 

(503)682-2252

 

 

 

 

RICHARDS, TIM

RICHARDS, TIM

ROSS MCGOWAN

RICHARDS, TIM

SILVA, RICK

Resident
Engineer

(805) 542-4765

 

(805) 542-4765

(805) 549-3735

(805) 542-4765

(805) 226-8279

 $1,312,334

 $390,390

 $527,938

 $1,312,878

 $2,363,727

 $594,074

Bid + CCOs

 $1,231,302

 $0

 $471,047

 $1,055,898

 $556,909

 $486,075

Comp To  date

 $4,200

 $0

 $5,600

 $0

 $221,144

 $0

This Month
05/24/04

06/16/06

05/23/02

01/13/06

03/14/06

09/27/05

Awarded

06/10/04

06/23/06

06/04/02

03/02/06

03/30/06

10/06/05

Approved

06/11/07

03/21/07

12/15/06

04/08/10

06/23/06

Est Comp

 0%

 0%

 0%

 100%

 34%

 94%

%Time

 0%

 0%

 0%

 98%

 23%

 83%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

OVER RUN

 

SUSPENDED

Message

05-0C1004

05-0M0204

05-345484

05-0N9904

05-0C1104

05-0C8704

Contract 

ACNH-Q101-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

SWPPP

WPCP

2779 BULLARD AVENUE

P O BOX 347

2972 LARKIN AVENUE

P O BOX 957

P.O. BOX 77038

10556 COMBIE ROAD

4485 VACHELL LANE

50 HIGUERA STREET

1559 EL CAMINO REAL

4485 VACHELL LANE

3230 RIVERSIDE AVE.
#130

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA
93401

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $6,450,143 $74,901,595 $163,115,775

05-SLO-227-13.4/13.7

Fed Aid

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET AND
ON BRIDGE STREET

Description 

CONSTRUCT LEFT TURN CHANNELIZATION

Type Of Work
SOUZA CONSTRUCTION, INC

Contractor

SAN LUIS OBISPO CA 93403-
3810
 

ROSS MCGOWAN

Resident
Engineer

(805) 549-3560

 $970,986

Bid + CCOs

 $566,840

Comp To  date

 $119,316

This Month
10/24/05

Awarded

11/08/05

Approved

10/04/07

Est Comp

 55%

%Time

 59%

% Work 

 

Message

05-494104

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

P O BOX 3810 1559 EL CAMINO REAL
SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 62
08/20/06 Statement of Ongoing Contracts as of 09/05/06

06District

06-FRE-33-62.5/69.5

06-FRE-41-6.1/0

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-.7/7.4

06-FRE-99-10.7/15.9

Fed Aid

HA22

HB1

HB4N

HB1

HE13

HA22

Pgm Code
IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY NEAR CARUTHERS AT
ELKHORN AVENUE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY NEAR SELMA AT
MOUNTAIN VIEW AVENUE

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

Description 

WIDEN EXISTING HIGHWAY

INSTALL TRAFFIC SIGNAL

WIDEN EXISTING HIGHWAY

INSTALL SIGNAL AND RESURFACE

WIDEN AND REHABILITATE FREEWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
LEE'S PAVING INC.

MADCO ELECTRICAL INC

YEAGER SKANSKA, INC.

R. J. BERRY JR. INC

F C I CONSTRUCTORS INC

F C I CONSTRUCTORS, INC.

Contractor

VISALIA, CA 93291

SELMA, CA  93662

RIVERSIDE, CA  92502-0087

SELMA, CA  93662

BENICIA CA 94510

 

 

 

 

(707)742-6000

(707)742-6000

BAINS, DEL

HADDADIN HAIDAR

MENGONI, MARK

MENGONI, MARK

WOODS, JOHN A

ABOUZEDAN, RAAID

Resident
Engineer

(559) 651-8314

(559) 445-6720

(559) 445-5595

(559) 445-5595

(559) 445-6308

(559) 445-6322

 $5,890,437

 $219,070

 $6,632,666

 $501,653

 $58,163,248

 $16,690,434

Bid + CCOs

 $5,899,047

 $218,607

 $6,617,549

 $264,177

 $12,952,199

 $16,001,852

Comp To  date

 $0

 $0

 $82,381

 $100,652

 $1,926,548

 $1,657,685

This Month
10/04/02

02/06/06

06/28/04

10/18/05

11/23/05

01/04/05

Awarded

10/18/02

02/16/06

07/12/04

10/31/05

12/13/05

01/13/05

Approved

10/29/08

07/24/06

10/01/06

09/15/06

07/23/07

09/01/06

Est Comp

 100%

 100%

 0%

 68%

 35%

 100%

%Time

 98%

 100%

 0%

 58%

 22%

 92%

% Work 

OVER RUN

COMPLETED

PLANT EST
SATIS

 

 

 

Message

06-343534

06-494804

06-419604

06-494004

06-350704

06-420304

Contract 

ACST-P033-(058)E

ACST-P041-(101)E

ACNH-P041-(097)E

ACST-P043-(033)E

ACNH-P099-(450)E

ACNH-P099-(464)E

  P0-33 0-(8E)

G P0-41 1-(1E)

--()

G P0-43 0-(3E)

BHP0-99 4-(0EN)H

--()

--()

--()

  

--()

P099- 450-()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

1212 N. PLAZA DR.

2135 E. FRONT ST.

P.O. BOX 87

P.O. BOX 468

2100 GOODYEAR ROAD

8530 W. ROOSEVELT
AVE.

505 N STREET

2510 S. EAST AVE.
#400

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93706

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

07/26/06

Location
Storm Water
Plan
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06District

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/27.3

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-168-58.1/58.8

Fed Aid

HB4

HA25

HA22

HB32

202.02

HA21

Pgm Code
IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
VENTURA AVENUE OVERCROSSING TO BIOLA
JUNCTION OVERHEAD

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY NEAR SHAVER LAKE
FROM 0.3 KM WEST OF TAMARACK  CREEK
BRIDGE TO 0.2 KM EAST OF TAMARACK
CREEK BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

REPLACE BRIDGE RAILING

Type Of Work
J. S. BRAR

WATKIN & BORTOLUSSI

W JAXON BAKER INC

BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

BUGLER CONSTRUCTION

Contractor

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

REDDING CA 960994248

BUENA PARK, CA 90622

FRESNO, CA 93710

FREMONT, CA  94539

 

 

(530)241-1086

 

 

 

HADDADIN, HAIDAR

SAMIMI, MOHAMMAD

SAMIMI, MOHAMMAD

MENGONI, MARK

MARK MENGONI

Resident
Engineer

(559) 445-6720

(559) 445-6727

 

(559) 445-6727

(559) 445-5595

(559) 445-5595

 $461,025

 $1,478,530

 $2,240,995

 $882,547

 $250

 $628,790

Bid + CCOs

 $235,350

 $1,390,492

 $0

 $838,603

 $0

 $456,682

Comp To  date

 $0

 $3,600

 $0

 $6,080

 $0

 $0

This Month
01/31/05

05/21/01

08/10/06

06/17/03

04/18/06

12/15/05

Awarded

02/14/05

06/05/01

08/22/06

06/27/03

05/24/06

01/05/06

Approved

07/09/09

05/21/07

02/23/07

07/14/06

08/15/06

Est Comp

 11%

 79%

 0%

 85%

 0%

 100%

%Time

 51%

 94%

 0%

 94%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

06-458604

06-404104

06-0E2604

06-453204

06-0F8804

06-333704

Contract 

ACST-P099-(482)E

ACNH-P099-(418)E

  

  

  

  

  P0-99 4-(2ES)T

--()

  

  

  

  

6206- 005-()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

WPCP

2779 BULLARD AVENUE

77 LARKSPUR ST.

P O BOX 994248

P.O. BOX 6270

5070 N SIXTH ST., STE 176

47000 WARM SPRINGS BLVD RM101

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

08/16/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

06District

06-FRE-168-/4.2

06-FRE-180-31.3/0

06-FRE-180-58.7/61

06-FRE-198-14.9/26.8

06-KER-5-11.9/0

06-KER-5-47.3/47.7

Fed Aid

HB1

HA22

HM2E

HB1

HA42

HM1A

Pgm Code
IN FRESNO COUNTY IN FRESNO FROM
CEDAR AVENUE RAMP UNDERCROSSING  TO
SHAW AVENUE UNDERCROSSING

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY NEAR HARRIS RANCH
ABOUT 22 KM EAST COALINGA AT ROUTE 5
AND 198 SEPARATION

IN KERN COUNTY AT LEBEC AT THE
GRAPEVINE TRUCK WEIGH AND  INSPECTION
STATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

Description 

CONSTRUCT MEDIAN BARRIER

MITIGATION PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

CONSTRUCT TWO LOOP ON RAMP

CONCRETE PAVEMENT AND COLD PLANE

RESURFACE ASPHALT CONCRETE

Type Of Work
GRANITE CONSTRUCTION COMPANY

DAYLEN, INC

J. S. BRAR

LEE'S PAVING INC.

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY

Contractor

WATSONVILLE CA 95077

FRESNO  CA  93704

CLOVIS, CA 93611

VISALIA, CA  93291

ORANGE, CA. 92868

BAKERSFIELD, CA 93387-0157

(831)724-1011

 

 

 

 

 

SHERRILL, OSCAR

ALLRED, LARRY

JOHNSON, T CHRIS

HADDADIN, HAIDAR

HISHAM ALNATOUR

PETER MULLALY

Resident
Engineer

(559) 445-6726

(559) 445-5004

(559) 445-6727

(559) 445-6720

(661) 859-2428

(661) 720-0971

 $2,544,185

 $96,384

 $936,248

 $4,297,510

 $409,500

 $424,424

Bid + CCOs

 $867,227

 $94,611

 $927,977

 $3,643,996

 $398,651

 $422,463

Comp To  date

 $404,540

 $0

 $0

 $749,381

 $264,125

 $0

This Month
05/16/06

12/19/02

03/19/03

11/29/05

04/12/06

06/19/06

Awarded

06/01/06

12/27/02

04/03/03

12/15/05

04/25/06

06/27/06

Approved

10/26/06

03/16/06

04/21/06

09/26/06

08/28/06

08/18/06

Est Comp

 48%

 100%

 100%

 79%

 82%

 100%

%Time

 34%

 100%

 100%

 84%

 95%

 100%

% Work 

 

OVER RUN

 

 

 

 

Message

06-497504

06-478904

06-478604

06-497404

06-464404

06-0F3204

Contract 

  

  

  

ACST-X019-(019)N

  

  

  

  

  

  X0-19 0-(9N)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

1039 E. SANTA ANA

2779 BULLARD AVE

1212 N. PLAZA DRIVE

133 N. PIXLEY STREET

P.O. BOX 70157

505 N STREET

505 N STREET

505 N STREET

505 N STREET

P.O.BOX 81197

805 S. LEXINGTON ST.

FRESNO, CA 93723

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

08/28/06

08/23/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

06District

06-KER-5-/4.6

06-KER-14-16.2/26.6

06-KER-43-1.0/6.1

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

06-KER-58-27.2/31.8

Fed Aid

HE13
HE13

HM1

HB1

HB1

HM

Pgm Code
IN KERN COUNTY IN AND NEAR LEBEC FROM
LOS ANGELES COUNTY LINE TO  0.2 KM
NORTH OF GRAPEVILE CREEK  BRIDGE

IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY NEAR LOST HILLS AT
VARIOUS LOCATIONS

IN KERN AND TULARE COUNTIES AT
VARIOUS LOCATIONS

Description 

SLAB REPLACEMENT

WIDEN HIGHWAY

RESURFACE ASPHALT CONCRETE

MODIFY INTERSECTIONS

INSTALL TRAFFIC SIGNALS

SLURRY SEAL

Type Of Work
GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

INTERMOUNTAIN SLURRY SEAL INC.

Contractor

BAKERSFIELD, CA 93387-0157

BAKERSFIELD, CA. 93388-5127

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA 93387

BAKERSFIELD CA 93387

LOOMIS, CA 95650

 

 

 

 

(661)831-7331

 

PETER MULLALY

PINEDA, PAUL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

DHALIWAL, AMARJIT

Resident
Engineer

(661) 720-0971

(661) 332-0892

(661) 859-2428

(661) 720-0971

(661) 720-0971

(661) 720-0972

 $802,942

 $46,203,913

 $2,343,627

 $214,973

 $525,865

 $941,978

Bid + CCOs

 $484,370

 $19,510,821

 $2,195,315

 $218,628

 $511,418

 $927,951

Comp To  date

 $484,370

 $1,029,708

 $144,356

 $0

 $0

 $0

This Month
06/22/06

01/24/06

11/04/05

05/23/05

10/19/05

05/10/06

Awarded

07/05/06

02/02/06

11/16/05

06/01/05

11/03/05

05/25/06

Approved

09/01/06

11/30/06

08/25/06

03/29/06

07/28/06

08/17/06

Est Comp

 67%

 24%

 83%

 100%

 100%

 100%

%Time

 60%

 42%

 93%

 100%

 98%

 100%

% Work 

 

 

 

 

OVER RUN

 

Message

06-0F6104

06-408404

06-0C6304

06-410304

06-0C0604

06-0F1204

Contract 

  

  

  

ACST-P043-(031)E

ACST-P046-(035)E

  

  

  

  

  P0-43 0-(1E)

G P0-46 0-(5E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 70157

P.O.BOX 5127

P.O.BOX 70157

P.O. BOX 70157

P O BOX 70157

6225 S. WALNUT ST. SUITE#C

805 S. LEXINGTON ST.

P.O.BX 2548

P.O.BOX 81197

805 SOUTH LEXINGTON
STREET

805 S. LEXINGTON ST.

DELANO, CA 93215

Accepted

08/28/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

06District

06-KER-58-46.0/51.6

06-KER-58-55.7/56.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-65-6.1/25.2

06-KER-99-2.7/13.4

Fed Aid

HA22

HA22

HA22

HM1A

HB1

Pgm Code
IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY NEAR BAKERSFIELD  FROM
0.4 KM WEST OF WASHINGTON STREET
OVERCROSSING TO 0.5 KM EAST OF MOUNT
VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR EDISON FROM 0.5
KM WEST OF CALIENTE CREEK BRIDGE TO
0.3 KM EAST OF CALIENTE ROAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

IN KERN COUNTY NEAR WHEELER RIDGE
FROM ROUTE 166 AND 99 SEPARATION TO
BEAR MOUNTAIN BOULEVARD OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

COLD PLANE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CHIP SEAL AND DIGOUTS

CONSTRUCT MEDIAN BARRIER

Type Of Work
GRIFFITH COMPANY

A C C U CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WESTERN STATES SURFACING, INC.

MODERN ALLOYS, INC.

Contractor

BAKERSFIELD, CA. 93387

PERRIS CA 92570

BAKERSFIELD, CA 93308

WATSONVILLE CA 95077

MODESTO, CA. 95352

STANTON, CA. 90680

 

(951)657-8200

 

(831)724-1011

 

 

HISHAM ALNATOUR

BURFORD, JAMES D

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661) 859-2428

 

(661) 720-0971

(661) 859-2421

(661) 859-2428

(661) 859-2428

 $7,917,031

 $945,109

 $9,049,409

 $697,498

 $1,005,560

 $5,264,399

Bid + CCOs

 $7,407,871

 $0

 $0

 $720,115

 $979,690

 $745,698

Comp To  date

 $0

 $0

 $0

 $0

 $500

 $312,337

This Month
07/28/05

07/20/06

06/23/06

05/23/05

06/03/05

05/10/06

Awarded

08/04/05

08/07/06

07/12/06

06/06/05

06/16/05

05/23/06

Approved

10/24/05

10/05/05

10/20/06

01/08/07

Est Comp

 100%

 0%

 0%

 100%

 100%

 34%

%Time

 100%

 0%

 0%

 100%

 93%

 14%

% Work 

OVER RUN

 

 

 

 

 

Message

06-0E4504

06-0A5104

06-463604

06-480004

06-493604

06-0A8604

Contract 

ACNH-P058-(100)E

ACST-P058-(102)E

ACNH-P058-(101)E

  

  

  

--()

  P0-58 1-(2E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P.O.BOX 70157

P O BOX 23135

18851 JAMES RD.

P O BOX 50085

P.O.BOX 4770

11172 WESTERN AVENUE

P.O.BOX 81197

POBX 81197

P.O.BOX 81197

P.O.BOX 81197

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

06District

06-KER-99-20.5/36.4

06-KER-99-23.1/0

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

Fed Aid

HM1

HM3

HA25

HM1A

HB1

HA22

Pgm Code
IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM PACHECO ROAD
UNDERCROSSING TO 0.2 KM SOUTH OF
LERDO HIGHWAY OVERCROSSING

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD FROM
BAKERSFIELD YARD OVERHEAD TO  GILMORE
AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 KM WEST OF MORNING DRIVE TO  3.0
KM EAST OF COTTONWOOD CREEK

Description 

JOINT SEAL

REPLACE BRIDGE RAILING

PLANTING AND IRRIGATION

HIGHWAY OVERLAY

WIDEN EASTBOUND OFF RAMP

WIDEN AND RESURFACE ROADWAY

Type Of Work
GRAHAM CONTRACTORS

SHASTA CONSTRUCTORS

A C C U CONSTRUCTION

WINDSOR FUEL COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SAN JOSE, CA 95159

REDDING, CA. 96049-1539

PERRIS, CA 92570

WINDSOR CA 95492-0038

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA. 93388

 

 

 

 

 

 

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661) 720-0972

(661) 859-2428

(661) 720-0971

(661) 588-4548

(661) 859-2428

(661) 859-2428

 $708,434

 $1,254,833

 $2,674,226

 $2,442,467

 $571,115

 $7,948,122

Bid + CCOs

 $577,369

 $990,551

 $0

 $2,275,084

 $592,395

 $4,999,324

Comp To  date

 $0

 $185,425

 $0

 $100

 $0

 $1,774,020

This Month
05/24/06

01/19/06

08/04/06

04/06/05

02/25/05

01/05/06

Awarded

06/06/06

02/06/06

08/22/06

04/14/05

03/07/05

01/19/06

Approved

08/22/06

09/07/06

02/10/07

04/21/06

10/10/06

Est Comp

 100%

 86%

 0%

 100%

 100%

 67%

%Time

 100%

 80%

 0%

 99%

 100%

 59%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

06-0F1404

06-491904

06-451604

06-0C1204

06-388804

06-422304

Contract 

  

  

ACNH-P099-(479)E

  

ACST-P178-(057)E

ACST-P178-(058)E

  

  

--()

  

  P1-78 0-(7E)

  P1-78 0-(8E)

  

  

  

  

--()

--()

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 26770

P.O.BOX 491539

23135 BETTY RD.

PO BOX 38

P.O.BOX 5127

P.O.BOX 5127

805 S. LEXINGTON ST.

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

DELANO CA 93215

BAKERSFIELD, CA. 93380

Accepted

08/23/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

06District

06-KER-178-13.7/0

06-KER-178-16.5/20

06-KER-178-100.6/104.6

06-KER-223-21.1/31.9

06-KIN-5-3.1/7.3

06-KIN-41-28.4/33

Fed Aid

HB1

HM1A

HM1

HM1

HB1

HA22

Pgm Code
IN KERN COUNTY NEAR BAKERSIFLED AT
SIDEHILL VIADUCT

IN KERN COUNTY NEAR BAKERSFIELD  FROM
1.0 KM EAST OF EDISON POWERHOUSE TO
0.2 KM WEST OF UPPER RICHBAR
CAMPGROUND

IN KERN COUNTY IN RIDGECREST FROM
INYO KERN ROAD TO SAN BERNARDINO
COUNTY LINE

IN KERN COUNTY IN AND NEAR ARVIN FROM
DERBY STREET TO ROUTE 58 JUNCTION

IN KINGS COUNTY ABOUT 15 KM SOUTH OF
KETTLEMAN CITY FROM 2.0 KM SOUTH OF
XENIA AVENUE OVERCROSSING TO 0.3 KM
NORTH OF WATERLOO AVE

IN KINGS COUNTY NEAR STRATFORD FROM
0.1 KM NORTH OF NEVADA AVENUE TO
LAUREL AVENUE

Description 

REPLACE GUARD RAIL WITH CONCRETE

COLD PLANE ASPHALT CONCRETE

OPEN GRADE ASPHALT CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT MEDIAN BARRIER

RESURFACE EXISTING HIGHWAY

Type Of Work
PETERSON CHASE GENERAL ENGINEE

GRIFFITH COMPANY

ASPHALT CONSTRUCTION CO. INC.

GRIFFITH COMPANY

M BUMGARNER INC

GRANITE CONSTRUCTION CO.

Contractor

IRVINE, CA. 92614

BAKERSFIELD, CA. 93387

LANCASTER, CA. 93585

BAKERSFIELD CA 93387

LIVERMORE CA 94550

FRESNO, CA  93706

 

 

 

(661)831-7331

(925)373-1986

 

JAMES BURFORD

JAMES BURFORD

JIM BURFORD

BURFORD, JAMES D

MEJIA, HUGO

Resident
Engineer

(661) 859-2428

(661) 859-2421

(661) 859-2421

(661) 859-2421

 

(559) 651-8313

 $598,784

 $528,405

 $1,271,102

 $875,583

 $940,665

 $4,012,393

Bid + CCOs

 $0

 $405,753

 $803,313

 $828,606

 $0

 $1,971,209

Comp To  date

 $0

 $405,753

 $803,313

 $0

 $0

 $1,117,340

This Month
05/25/06

05/26/06

04/17/06

04/01/05

08/01/06

04/06/06

Awarded

06/06/06

06/07/06

04/25/06

04/11/05

08/14/06

04/17/06

Approved

09/01/06

08/22/06

08/28/06

09/20/06

Est Comp

 0%

 50%

 94%

 100%

 0%

 73%

%Time

 0%

 77%

 64%

 100%

 0%

 48%

% Work 

 

 

 

 

 

 

Message

06-483304

06-493704

06-0C5904

06-0C3604

06-0A8704

06-364604

Contract 

  

  

  

  

ACIM-005 -(177)2

  

  

  

  

  

G-005 -(177)E

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1792 KAISER AVENUE

P.O.BOX 70157

P.O.BOX 1187

P O BOX 70157

1175 GREENVILLE ROAD

2716 GRANITE COURT

P.O.BOX 81197

P.O.BOX 81197

P.O.BOX 81197

PO BOX 81197

8530 W. ROOSEVELT
AVE.

BAKERSFIELD, CA 93380

Accepted

08/29/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

06District

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-41-41.2/42.1

06-KIN-43-10.1/10.6

06-KIN-43-22.0/25

06-KIN-43-/1.5

Fed Aid

HB1

HB32

HB1

HB1

HM

HM1

Pgm Code
IN KINGS COUNTY NEAR LEMOORE FROM 0.4
KM SOUTH OF JERSEY AVENUE TO 0.5 KM
NORTH OF JERSEY AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 0.1 KM NORTH OF CIMARRON
OVERHEAD TO HANFORD AND ARMONA ROAD

IN KINGS COUNTY ABOUT 11.2 KM NORTH
OF CORCORAN FROM 0.3 KM NORTH OF
KANSAS AVENUE TO 0.4 KM SOUTH OF
KANSAS AVENUE

IN KINGS COUNTY NEAR HANFORD FROM
10TH AVENUE TO 0.8 KM NORTH OF
EXCELSIOR AVENUE

IN KINGS AND TULARE COUNTIES AT
VARIOUS LOCATIONS

Description 

LEFT TURN LANE AND LIGHTING

PLANTING AND IRRIGATION

INSTALL RUMBLE STRIPS

INSTALL TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

SEAL COAT

Type Of Work
W. JAXON BAKER

J.S. BRAR COMPANY

W.JAXON BAKER

LEE'S PAVING INC

LEE'S PAVING, INC.

GRAHAM CONTRACTORS,INC.

Contractor

REDDING, CA  96099-4248

CLOVIS, CA 93611-9202

REDDING, CA  96099

VISALIA CA 93291

VISALIA, CA  93291

SAN JOSE, CA  95159

 

 

 

 

 

 

ROMANI, HANI

JOHNSON, T CHRIS

ROMANI, HANI

HANI ROMANI

MEJIA, HUGO

MEJIA, HUGO

Resident
Engineer

(559) 651-8315

(559) 445-6727

(559) 651-8315

(559) 651-8315

(559) 651-8313

(559) 651-8313

 $900,989

 $439,067

 $319,284

 $724,954

 $402,860

 $1,148,740

Bid + CCOs

 $33,005

 $425,719

 $318,035

 $132,670

 $366,337

 $913,893

Comp To  date

 $33,005

 $0

 $0

 $132,670

 $366,337

 $0

This Month
07/13/06

06/30/03

05/26/06

12/02/05

05/25/06

05/26/05

Awarded

07/24/06

07/11/03

06/05/06

12/20/05

06/08/06

06/06/05

Approved

10/17/06

12/12/05

07/28/06

09/01/06

08/30/06

04/21/06

Est Comp

 11%

 100%

 100%

 67%

 80%

 100%

%Time

 4%

 100%

 100%

 19%

 88%

 98%

% Work 

 

 

COMPLETED

 

 

OVER RUN

Message

06-479204

06-467904

06-0C8104

06-0A0804

06-0F1304

06-0C4204

Contract 

  

  

  

ACST-P043-(034)E

  

  

  

  

  

G P0-43 0-(4E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P.O. BOX 994248

2779 BULLARD AVENUE

P.O.BOX 994248

1212 N PLAZA AVE

1212 N. PLAZA DR

P.O. BOX 26770

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

FRESNO, CA 93721

VISALIA, CA 93291

Accepted

08/01/06

Location
Storm Water
Plan
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06District

06-KIN-5712-/0

06-MAD-41-6.8/6.9

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

06-MAD-145-8.0/9

06-TUL-63-19.8/30.1

Fed Aid

HA12

HA21

HB1

HM1

HM1

HA22

Pgm Code
IN KINGS COUNTY IN LEMOORE AT THE
LEMOORE MAINTENANCE STATION

IN MADERA COUNTY AT FRIANT MADERA
CANAL BRIDGE

IN MADERA COUNTY AT OAKHURST FROM
FRESNO RIVER BRIDGE TO 0.2 KM NORTH
OF ROUTE 41 AND 49 INTERSECTION

IN MADERA COUNTY NEAR FAIRMEAD FROM
1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM
SOUTH OF 99 AND 152 CONNECTOR
SEPARATION

IN FRESNO AND MADERA COUNTIES NEAR
KERMAN FROM MCMULLIN GRADE TO CENTRAL
AVENUE AND IN MADERA FROM AVENUE 13
TO OLIVE AVENUE

IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

Description 

PAVE MAINTENANCE STATION

UPGRADE BRIDGE RAIL

SIGNALS AND LIGHTING

GRIND PORTLAND CEMENT CONCRETE

COLD PLANE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

Type Of Work
W. JAXON BAKER

AGEE CONSTRUCTION CORPORATION

W JAXON BAKER INC

DIVERSIFIED CONCRETE CUTTING

LEE'S PAVING INC

LEE'S PAVING, INC.

Contractor

REDDING, CA  96099-4248

CLOVIS CA 93613

REDDING, CA 96099-4248

SPARKS, NV 89431

VISALIA, CA 93291

VISALIA, CA 93291

 

(559)299-3290

 

 

 

 

MEJIA, HUGO

SHERRILL, OSCAR

SHERRILL, OSCAR

SHERRILL, OSCAR

MARK MENGONI

MEJIA, HUGO

Resident
Engineer

(559) 651-8313

(559) 445-6726

(559) 445-6726

(559) 445-6726

(559) 445-5595

(559) 651-8313

 $648,875

 $379,641

 $1,138,529

 $738,318

 $617,641

 $3,659,473

Bid + CCOs

 $551,226

 $299,494

 $758,804

 $663,174

 $593,691

 $3,410,335

Comp To  date

 $551,226

 $0

 $193,225

 $160,481

 $0

 $0

This Month
06/21/06

04/04/06

01/13/06

11/18/05

11/15/05

05/19/05

Awarded

07/05/06

04/20/06

01/24/06

12/09/05

11/23/05

06/08/05

Approved

09/14/06

07/31/06

08/21/06

07/31/06

07/28/06

12/07/05

Est Comp

 55%

 100%

 100%

 100%

 100%

 100%

%Time

 85%

 100%

 66%

 95%

 100%

 100%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

06-480404

06-327004

06-303104

06-0C6504

06-0C6804

06-448004

Contract 

  

  

ACST-P041-(099)E

  

  

ACST-P063-(019)E

  

  

G P0-41 0-(9E)

  

  

  P0-63 0-(9E)

  

  

--()

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 994248

P O BOX 629

P.O. BOX 994248

59 CONEY ISLAND DRIVE

1212 N. PLAZA DR

1212 N. PLAZA DRIVE

8530 W. ROOSEVELT
AVE.

505 N STREET

505 N STREET

505 N STREET

505 N STREET

8530 W. ROOSEVELT
AVE.

FRESNO, CA 93721

VISALIA, CA 93291

Accepted

08/02/06

07/31/06

Location
Storm Water
Plan
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06District

06-TUL-63-23.2/0

06-TUL-65-18.7/21.9

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

Fed Aid

HB1

HM1

HB32

HB4N

HA21

HA25

Pgm Code
IN TULARE COUNTY IN OROSI AT  AVENUE
413

IN TULARE COUNTY NEAR PORTERVILLE AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

Description 

INSTALL TRAFFIC SIGNAL

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

REMOVE BRIDGE AND OFF RAMP

PLANTING AND IRRIGATION

Type Of Work
MADCO ELECTRIC CO

W. JAXON BAKER INC

WATKINS & BORTOLUSSI

TDS ENGINEERING

FCI

WATKINS & BORTOLUSSI

Contractor

SELMA CA 93662

REDDING CA 96099-4248

SAN RAFAEL, CA 94901-4886

WEST LAKE VILLAGE, CA 91361

SELMA CA 93662

SAN RAFAEL, CA 94901-4886

 

 

 

 

 

 

DAVID ONTIVEROS

SHELLEY MAGGARD

PETER MULLAY

SHELLEY MAGGARD

SHELLEY MAGGARD

DAVID ONTIVEROS

Resident
Engineer

(559) 651-8321

(559) 651-8319

(661) 720-0971

(559) 651-8319

(559) 651-8319

(559) 651-8316

 $227,654

 $1,658,954

 $560,426

 $434,475

 $2,780,531

 $2,113,872

Bid + CCOs

 $206,395

 $1,455,769

 $462,731

 $0

 $1,736,197

 $1,601,129

Comp To  date

 $76,493

 $1,152,523

 $3,522

 $0

 $55,755

 $46,478

This Month
02/02/06

05/24/06

11/15/05

06/23/06

03/10/06

01/19/06

Awarded

02/16/06

06/05/06

12/02/05

07/05/06

03/24/06

01/26/06

Approved

08/21/06

09/18/06

05/20/09

09/14/06

12/17/08

Est Comp

 100%

 60%

 20%

 0%

 84%

 17%

%Time

 86%

 90%

 82%

 0%

 63%

 76%

% Work 

OVER RUN

 

 

 

 

 

Message

06-494704

06-0C6204

06-479004

06-484404

06-490204

06-431604

Contract 

  

  

ACST-P099-(489)E

OTS-000C-(283)

  

ACNH-P099-(455)E

  

  

  P0-99 4-(9E)

--()

  

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

2135 E FRONT ST

PO BOX 994248

77 LAKSPUR ST.

2899 AGOURA ROAD, STE 171

1650 DOCKERY AVENUE

77 LARKSPUR STREET

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

Accepted

Location
Storm Water
Plan
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06District

 $14,223,930 $118,222,893 $229,434,153

06-TUL-99-43.4/45.7

06-TUL-137-15.0/15.9

06-TUL-198-4.8/8.8

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

06-TUL-201-/14

Fed Aid

HB1

HB4N

HE14

HM1

HB4N

Pgm Code
IN TULARE COUNTY IN VISALIA FROM 0.1
KM SOUTH OF AVENUE 328 OVERCROSSING
TO THE CROSS CREEK  BRIDGE

IN TULARE COUNTY IN TULARE AT SOUTH E
STREET AND AT 0 STREET

IN TULARE COUNTY IN AND NEAR  VISILIA
FROM 0.4 KM EAST OF PLAZA DRIVE TO
ROUTE 198 AND 63  SEPARATION

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY NEAR VISALIA AT
ROUTE 198 AND 245 SEPARATION

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

Description 

INSTALL MEDIAN BARRIER

MODIFY SIGNALS

PLANTING AND IRRIGATION

SEAL COAT

SIGNAL LIGHTS

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
APEX FENCE CO

LEE'S PAVING

JS BRAR CO

WESTERN STATES SURFACING, INC

MADCO ELECTRIC INC

W. JAXON BAKER

Contractor

ANDERSON, CA 96007

VISALIA CA 93291

CLOVIS, CA 93611-9202

MODESTO  CA 95352

SELMA CA 93662

REDDING, CA  96099

 

 

 

 

 

 

DAVID ONTIVEROS

DAVID ONTIVEROS

SHELLEY MAGGARD

SHELLEY MAGGARD

SHELLEY MAGGARD

ROMANI, HANI

Resident
Engineer

(559) 651-8321

(559) 651-8321

(559) 651-8319

(559) 651-8319

(559) 651-8319

(559) 651-8315

 $966,356

 $962,728

 $2,440,729

 $1,143,633

 $310,136

 $2,479,960

Bid + CCOs

 $0

 $0

 $2,384,353

 $1,084,034

 $0

 $2,450,940

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/18/06

06/27/06

04/06/01

10/31/05

06/28/06

11/15/05

Awarded

08/01/06

07/12/06

05/01/01

11/14/05

07/12/06

11/28/05

Approved

03/31/06

06/12/07

08/04/06

Est Comp

 0%

 0%

 100%

 93%

 0%

 100%

%Time

 0%

 0%

 100%

 100%

 0%

 100%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

06-0C0704

06-3937U4

06-278634

06-0C6004

06-483204

06-0C6404

Contract 

ACST-P099-(504)E

  

ACNH-P099-(416)E

  

  

  

G P0-99 5-(4E)

  

--()

  

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

PO BOX 545

1212 N. PLAZA DRIVE

7202 E. BULLARD

PO BOX 4770

2135 E FRONT ST

P.O. BOX 994248

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

VISALIA CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-5.6/5.6

07-LA-1-6.8/9.2

07-LA-1-7.1/30.7

07-LA-1-9.9/0

Fed Aid

HA42

HB1

HB1

HM1

HA21

HA21

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH
AT LOS ALAMITOS CIRCLE

IN LOS ANGELES COUNTY IN LONG BEACH
AT LEMON AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH
AND LOS ANGELES FROM MAGNOLIA AVENUE
TO ALAMEDA STREET

IN LOS ANGELES COUNTY IN AND NEAR
CARSON, LONG BEACH AND LOS ANGELES AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WILMINGTON OVERHEAD

Description 

MODIFY STORM WATER FILTERING SYSTEM

REPLACE LIGHTING

INSTALL SMART PEDESTRIAN CROSSWALK

RESURFACE ASPHALT CONCRETE

UPGRADE BRIDGE RAILS

UPGRADE BRIDGE RAILS

Type Of Work
SRD ENGINEERING INC.

TDS ENGINEERING

INSPECTION ENGINEERING CONSTR.

ALL AMERICAN ASPHALT

D W POWELL CONSTRUCTION INC

KLM CONSTRUCTION, INC.

Contractor

ANAHEIM, CA.  92807

WEST LAKE VILLAGE, CA
91361

COSTA MESA, CA 92626

CORONA CA 92878

FONTANA CA 923341406

PUYALLUP, WA 98372

 

 

 

(951)736-7600

(909)356-8880

 

WANG, SIMON YEH-FU

NGUYEN, LUKE

WANG, PAUL

FAYAD, HASSAN

AZIZ, FUAD

FAYAD, HASSAN

Resident
Engineer

(213) 620-2039

(562) 926-2537

(562) 926-2537

(562) 860-3085

(562) 860-3085

(562) 860-3085

 $1,036,791

 $259,869

 $170,000

 $859,833

 $2,396,676

 $715,353

Bid + CCOs

 $854,027

 $221,259

 $0

 $335,016

 $1,888,154

 $19,016

Comp To  date

 $152,045

 $0

 $0

 $335,016

 $229,396

 $19,016

This Month
10/06/05

02/02/06

06/08/06

05/24/06

07/28/05

11/16/05

Awarded

10/21/05

02/16/06

06/26/06

06/13/06

08/18/05

11/28/05

Approved

09/06/06

09/08/06

12/10/06

10/24/06

01/05/07

Est Comp

 92%

 51%

 0%

 10%

 100%

 0%

%Time

 79%

 85%

 0%

 39%

 79%

 3%

% Work 

 

 

 

 

OVER RUN

SUSPENDED

Message

07-231504

07-4K6804

07-4K6904

07-1Y5604

07-1190E4

07-1190F4

Contract 

  

  

  

  

ACST-P001-(510)E

ACST-S001-(522)E

  

  

  

  

  P0-01 5-(0E)

  S0-01 5-(2E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

3578 E. ENTERPRISE DRIVE

2899 AGOURA ROAD, SUITE 171

2973 HARBOR BLVD., STE. 516

P O BOX 2229

P O BOX 1406

1011 E. MAIN, STE. 408

1615 SOUTH WALL
STREET

14620 CARMENITA ROAD

14620 CARMENITA ROAD

17912 CRUSADER AVE.,
STE. 101

17912 CRUSADER AVE.
SUITE 101

17912 CRUSADER AVE.,
SUITE 101

LOS ANGELES, CA. 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-26.5/27

07-LA-1-27.4/30.9

07-LA-2-24.4/82.3

07-LA-5-2.0/0

07-LA-5-11.6/15.3

07-LA-5-13.9/41

Fed Aid

HB1

HE13

HA22

HB4N

HA22

HA25

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM SEPULVEDA BOULEVARD TUNNEL NORTH
PORTAL TO 98TH STREET

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA
CANADA FLINTRIDGE FROM 0.1 KM WEST OF
ROUTE 2 AND 210 SEPARATION TO SAN
BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND CITY OF COMMERCE FROM 0.1 KM
SOUTH OF WASHINGTON  BOULEVARD
UNDERCROSSING TO 0.2 KM NORTH

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER

WIDEN AND REALIGN ROADWAY

RESURFACE ASPHALT CONCRETE

REPLACE LOOP DETECTOR

RESURFACE ASPHALT CONCRETE

REMOVE AND REPLACE DISEASED TREES

Type Of Work
PETERSON CHASE GENERAL

EXCEL PAVING COMPANY

GRANITE CONSTRUCTION COMPANY

TERNO INC

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION

Contractor

IRVINE CA 926145706

LONG BEACH, CA 90806

WATSONVILLE, CA 95076

LA MIRADA, CA 90638

P.O. BOX 2229, CORONA
CA92878

PERRIS, CA 92570

(949)252-0441

 

 

 

 

 

GALLARDO, SAM

TRUJILLO JR., GILBERT

MCKENZIE, DARRELL

NGUYEN, LUKE

TRAN, KELVIN

IZADPANAH, MOE

Resident
Engineer

(310) 609-0264

(310) 649-1821

(818) 637-2506

(562) 926-2537

(562) 401-3333

(323) 981-1795

 $1,755,072

 $10,063,102

 $19,965,599

 $638,900

 $4,156,999

 $517,780

Bid + CCOs

 $1,720,824

 $3,573,708

 $0

 $586,943

 $4,353,918

 $0

Comp To  date

 $0

 $50,035

 $0

 $0

 $0

 $0

This Month
12/09/05

05/04/05

06/22/06

10/13/05

06/15/05

04/07/06

Awarded

12/21/05

05/17/05

07/05/06

10/26/05

06/29/05

04/21/06

Approved

08/11/06

09/29/08

05/09/07

08/18/06

08/15/06

05/08/08

Est Comp

 100%

 60%

 0%

 100%

 100%

 0%

%Time

 100%

 36%

 0%

 97%

 100%

 0%

% Work 

COMPLETED

 

 

OVER RUN

COMPLETED

 

Message

07-4J2504

07-1660U4

07-214204

07-214604

07-206204

07-2324A4

Contract 

ACST-S001-(524)E

  

  

ACIM-X037-(130)E

ACIM-005 -(918)E

  

G S0-01 5-(4E)

  

  

NHP0-60 1-(8E)

--()

  

--()

  

  

--()

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

2230 LEMON AVENUE

585 WEST BEACH STREET

15701 HERON AVENUE

400 E. SIXTH STREET

23135 BETTY ROAD

18730 S. WILMINGTON
AVE. SUITE 103

9100 S. SEPULVEDA
BLVD., SUITE 200

2090 FERN LANE

14620 CARMENITA ROAD

11229 S. WOODRUFF
AVE.

2550 CORPORATE PLACE,
SUITE C-107

WESTCHESTER, CA 90045

NORWALK, CA. 90650

DOWNEY, CA 90241

Accepted

08/16/06

08/16/06

Location
Storm Water
Plan
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07District

07-LA-5-15.2/15.3

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-42.6/88.6

Fed Aid

HA28

HA28

HA22

HB311

HB5

HA-22

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 101 AT 4TH STREET
OVERCROSSING AND ON ROUTE 5 AT
CALZONA STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND MONTEREY PARK AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

IN NORTHERN LA COUNTY BETWEEN THE
CITIES OF VALENCIA AND FRAZIER PARK
ON LA-5 TO REMOVE FAILED PCC PAVEMENT
SLABS DIR'S EMERGENCY 

Description 

FREEWAY MAINTENANCE ACCESS

ROADSIDE ACCESS IMPROVEMENTS

REHABILITATE PAVEMENT

PLANTING AND IRRIGATION

WIDEN FREEWAY AND STRUCTURES

REMOVE FAILED PCC SLAB WITH ASHPALT
PAVEMT

Type Of Work
A P ENGINEERING CORPORATION

ALL AMERICAN ASPHALT

F C I CONSTRUCTORS INC

P&D LANDSCAPE MANAGEMENT SERV

CHUMO CONSTRUCTION, INC.

ALLIED PAVING COMPANY

Contractor

RIVERSIDE, CA 92507

CORONA, CA  92878

VISTA, CA 92081-8831

ORANGE, CA 92868

BALDWIN PARK, CA 92334

ANAHEIM, CA 92806

 

 

 

 

 

 

PATEL, PRAVIN

IZADPANAH, MOE

RESLER, CAESAR

AGUILAR, ANGEL

YOUNG, FRED

SHARIFI, KAMI

Resident
Engineer

(213) 620-2039

(323) 981-1795

(818) 637-2506

(818) 637-2506

(818) 364-2760

(661) 257-0273

 $1,050,727

 $791,492

 $44,300,418

 $355,160

 $35,306,696

 $985,000

Bid + CCOs

 $1,006,069

 $200,664

 $9,324,518

 $8,027

 $19,899,381

 $796,203

Comp To  date

 $0

 $173,856

 $3,455,612

 $8,027

 $1,987,948

 $425,248

This Month
09/29/04

02/06/06

10/24/05

06/19/06

04/12/05

04/25/06

Awarded

10/19/04

02/21/06

11/05/05

07/06/06

04/27/05

05/09/06

Approved

07/18/06

03/15/07

10/31/10

12/07/09

12/19/08

10/27/06

Est Comp

 100%

 92%

 15%

 18%

 50%

 63%

%Time

 100%

 26%

 21%

 2%

 56%

 81%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

07-187504

07-232604

07-193104

07-0510C4

07-122004

07-1X3804

Contract 

ACNH-Q101-(070)E

ACIM-X037-(131)E

ACIM-005 -(064)E

  

ACNH-005 -(051)N

  

IM00-5 29-(4E)

NHP0-60 1-(9E)

--()

  

  00-5 30-(1N)

  

--()

--()

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

  

1271 COLUMBIA AVENUE, #10

P.O. BOX 2229

2585 BUSINESS PARK DRIVE

999 TOWN & COUNTRY RD 4TH FL

14425 JOANBRIDGE STREET

1234 N. BLUE GUM ST.

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

2090 FERN LANE

2090 FERN LN

13171 TELFAIR AVE.
SUITE 101

25061 W. AVENUE
STANFORD #70

LOS ANGELES, CA 90015

SYLMAR, CA 91342

Accepted

08/02/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

07District

07-LA-5-65.4/65.8

07-LA-5-65.4/65.9

07-LA-5-85.6/86.5

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

Fed Aid

HA-23

HA23

HA22

201.130

HA22

HA25

Pgm Code
SOUTH OF TEMPLIN HIGHWAY U/C, WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LOS ANGELES COUNTY ADJACENT
TO LA-5 PM65.4 DIR'S EMER

IN LOS ANGELES COUNTY NEAR CASTAIC
FROM 0.2 KM NORTH OF ROUTE 5
NORTHBOUND AND SOUTHBOUND  SEPARATION
TO 0.1 KM SOUTH OF TEMPLIN 

IN LOS ANGELES COUNTY AT GORMAN  FROM
0.6 KM WEST TO 0.6 KM EAST OF GORMAN
BOULEVARD UNDERCROSSING

REPAIR FIRE DAMAGE ON LA-5, NO. OF
CASTAICFIRE DESTROYED 500 LINEAR FEET
OF BARB WRE AND FENCE POSTS.  DIR.
ORDER, EMERGENCY FA CO

IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA ON  ROUTE 10 FROM
ROUTE 1 AND 10  SEPARATION TO ROUTE
10 AND 110 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

TRAFFIC CONTROL & INSTALL WELLS TO
DEWATER

SLOPE RECONSTRUCTION

COLD PLANE ASPHALT CONCRETE

FIX DAMAGE LA 5 FROM PM 60.0 TO PM
61.0

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION COMPANY

YEAGER SKANSKA INC

ALLIED PAVING COMPANY

ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

P AND D LANDSCAPE MANAGEMENT

Contractor

WATSONVILLE, CA 95077

RIVERSIDE CA 925092405

ANAHEIM CA 928062411

SUN VALLEY, CA 91353-1449

CORONA, CA 92878-2229

ORANGE, CA.  92868

 

(951)684-5360

(714)632-7484

 

 

 

MOGHADDAS, SEYED

MOGHADDAS, SEYED

ARDABILI, MAHMUD

SHARIFI, KAMI

YADEGARI, SHAHRIAR

SAAD, HUSSEIN

Resident
Engineer

(661) 257-0273

(661) 257-0273

(661) 257-0274

(661) 257-0273

(310) 478-7970

(562) 401-3333

 $6,000,000

 $19,526,786

 $294,998

 $500,000

 $9,441,984

 $1,090,742

Bid + CCOs

 $5,193,505

 $8,753,851

 $249,291

 $0

 $1,883,853

 $916,257

Comp To  date

 $0

 $2,175,879

 $249,291

 $0

 $175,422

 $9,375

This Month
01/12/05

02/01/06

06/22/06

07/10/06

10/13/05

08/30/05

Awarded

01/12/05

02/09/06

07/18/06

07/10/06

10/27/05

09/14/05

Approved

07/19/06

03/31/07

09/29/06

09/01/06

03/28/07

08/20/07

Est Comp

 100%

 47%

 68%

 0%

 52%

 42%

%Time

 100%

 45%

 85%

 0%

 20%

 84%

% Work 

COMPLETED

 

 

 

 

 

Message

07-4K9504

07-4L0404

07-1P1504

07-1X4404

07-244504

07-2324C4

Contract 

  

ACIM-4110-(004)E

  

  

ACIM-010 -(784)E

ACIM-010 -(782)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

SWPPP

WPCP

  

WPCP

WPCP

P.O. BOX 50085

1995 AGUA MANSA ROAD

1234 NORTH BLUE GUM STREET

P.O. BOX 1249

P.O. BOX 2229

999 TOWN AND COUNTRY RD

25061 W. AVENUE
STANFORD #70

25061 AVENUE STANFORD
#70

25061 W AVENUE
STANFORD, STE 70

25061 W. AVENUE
STAFORD, STE. 70

1200 S. SEPULVEDA

11229 S. WOODRUFF
AVENUE

VALENCIA, CA 91355

LOS ANGELES, CA 90025

DOWNEY, CA. 90241

Accepted

07/21/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

07District

07-LA-10-5.8/6.7

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

07-LA-10-23.4/26.4

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

Fed Aid

HB34

HA21

HA22

HM1A

HB32

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF MILITARY AVENUE
UNDERCROSSING TO 0.1 KM WEST OF MOTOR
AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN ALHAMBRA,
MONTEREY PARK, ROSEMEAD AND SAN
GABRIEL AT VARIOUS LOCATION

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN WEST COVINA
FROM 0.4 KM EAST OF  PUENTE AVENUE
UNDERCROSSING TO CAMERON AVENUE
UNDERCROSSING

Description 

CONSTRUCT SCREENING SYSTEM

BRIDGE RAIL REPLACEMENT

REPLACE OVERHEAD AND GROUND SIGNS

REPLACE CONCRETE PAVEMENT SLABS

HIGHWAY PLANTING

INSTALL METAL BEAM GUARD RAIL

Type Of Work
OLIVAS VALDEZ INC

BRUTOCO ENGINEERING AND

PETERSON-CHASE GENERAL

PETERSON CHASE GENERAL

DIVERSIFIED LANDSCAPE CO

ALCORN FENCE COMPANY

Contractor

COVINA CA 91723

FONTANA CA 92334

IRVINE, CA.  92614-5706

IRVINE CA 926145706

WINCHESTER  CA 92596

SUN VALLEY, CA 91352

(626)915-7633

(909)350-3535

 

(949)252-0441

(909)926-7444

 

CASTILLO, ELOY

WANG, SIMON

CHOU, MICHAEL

KAROUT, REDA

KAROUT, REDA

GALVAN, PATRICIA

Resident
Engineer

(310) 649-1821

(213) 620-2039

(626) 338-3430

(626) 338-3430

(626) 338-3430

(909) 594-9311

 $1,998,794

 $5,688,912

 $870,560

 $451,416

 $2,211,588

 $272,034

Bid + CCOs

 $1,807,419

 $5,509,508

 $411,400

 $460,172

 $2,087,274

 $255,070

Comp To  date

 $276,089

 $641,425

 $103,447

 $0

 $0

 $151,443

This Month
11/30/05

05/25/05

10/18/05

03/01/06

10/02/02

08/22/05

Awarded

12/13/05

06/09/05

10/28/05

03/10/06

10/16/02

09/08/05

Approved

09/25/06

09/11/06

08/09/07

08/07/06

11/30/06

08/17/06

Est Comp

 85%

 92%

 27%

 100%

 86%

 90%

%Time

 90%

 95%

 47%

 100%

 94%

 93%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-242004

07-222204

07-205004

07-1Y8904

07-008704

07-0N9704

Contract 

  

ACIM-010 -(775)E

ACIM-010 -(785)E

  

ACIM-X037-(102)E

ACIM-010 -(780)E

  

NHP1-10 0-(9E)

  01-0 17-(5E)

  

--()

  01-0 17-(0E)

  

--()

--()

  

  

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 4576

P O BOX 429

1792 KAISER AVENUE

1792 KAISER AVENUE

33801 WASHINGTON STREET

9901 GLENOAK ST

91004 S. SEPULVEDA
BLVD. #200

12901 E. RAMONA
BLVD., SUITE H

12901 RAMONA BLVD STE
H

12901 RAMONA BLVD.,
UNIT H

821 BREA CANYON ROAD,
SUITE 6

LOS ANGELES, CA 90045

LOS ANGELES, CA 90015

IRWINDALE, CA. 91706

IRWINDALE, CA 91706

WALNUT, CA 91789

Accepted

08/29/06

08/23/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

07District

07-LA-10-/.6

07-LA-10-/.1

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-23-/8.9

Fed Aid

HA-23

HA42

HA21

HA42

HB5

HA22

Pgm Code
E/B LA-10 AT 101/10W EAST TO PM 0.65
EASTSOF DOWNTOWN L.A. TO INSTALL
SOLDIER PILE RETAINING WALL W/TIEBACK
& CRIB WALLS DIR'S EME

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 10 AND 101  SEPARATION

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

LOS ANGELES COUNTY NEAR SANTA CLARITA
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR
MALIBU AND WESTLAKE VILLAGE FROM
ROUTE 1 TO VENTURA COUNTY LINE

Description 

INSTALL RETAINING WALL/CRIB
WALLS/EROSION

SLOPE PAVING

SCOUR MITIGATION CHECK DAM

CUT AND STABILIZE ROCK SLOPES

WIDEN EXISTING HIGHWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE

Type Of Work
DRILL TECH DRILLING & SHORING

P.K. CONSTRUCTION

GRIFFITH COMPANY

PETERSON CHASE GENERAL

R&L BROSAMER, INC.

SULLY MILLER CONTRACTING CO

Contractor

ANTIOCH, CA 94509

ALTADENA, CA 91001

SANTA FE SPRINGS CA 90670

IRVINE CA 926145706

WALNUT CREEK, CA 94596

ANAHEIM, CA  92801

 

 

(562)207-1777

(949)252-0441

 

 

PATEL, PRAVIN

PATEL, PRAVIN

KWAN, KIN

KWAN, KIN

CARRANZA, ALVARO

SAYKALI, ZARIF

Resident
Engineer

(213) 620-2039

(213) 620-2039

(661) 726-0148

(661) 257-0273

(818) 364-2760

(310) 649-1821

 $2,306,000

 $139,000

 $2,193,403

 $7,543,798

 $30,465,207

 $2,796,987

Bid + CCOs

 $1,169,776

 $135,080

 $1,539,134

 $3,329,136

 $29,737,219

 $0

Comp To  date

 $79,356

 $10,570

 $284,642

 $528,787

 $347,021

 $0

This Month
10/04/05

02/14/06

03/16/04

01/10/06

02/18/05

07/21/06

Awarded

10/19/05

03/03/06

03/29/04

01/24/06

03/09/05

08/07/06

Approved

12/31/06

08/31/06

10/16/06

01/11/08

09/10/06

02/16/07

Est Comp

 100%

 100%

 100%

 26%

 96%

 0%

%Time

 51%

 86%

 72%

 44%

 96%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

07-250804

07-4K4304

07-4E2404

07-194104

07-125204

07-184904

Contract 

  

  

ACNH-P014-(060)E

ACNH-P014-(063)E

CMLN-6207-(028)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

2200 WYMORE WAY

2126 N. FAIR OAKS

P O BOX 2150

1792 KAISER AVENUE

1777 OAKLAND BLVD., STE 300

1100 E. ORANGETHORPE AVE.#200

1615 SOUTH WALL
STREET

25061 W. AVENUE
STANFORD, STE 70

25061 W. AVENUE
STANFORD, STE 70

45120 13TH ST W

9100 S. SEPULVEDA
BLVD. SUITE 200

LOS ANGELES, CA 90015

VALENCIA, CA. 91355

SYLMAR, CA 91306

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

07District

07-LA-27-4.1/4.6

07-LA-27-7.0/0

07-LA-27-19.9/20

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

Fed Aid

HB4N

HA23

HB4N

HA23

HA22  HB1

HA22

Pgm Code
IN LOS ANGELES COUNTY IN FERNWOOD
FROM 0.1 KM SOUTH OF CUESTA CALA ROAD
TO TOPANGA SCHOOL ROAD

LOS ANGELES COUNTY IN TOPANGA CANYON
AT PM7.0 KELLY GULCH JUST EAST/CITY
OF MALIBU REBUILDING FAILED SIDESLOPE
DUE TO STORMS DIR'S

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT INDIAN DRIVE

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM ROUTE 1 TO MULHOLLAND
DRIVE

IN LOS ANGELES COUNTY AT ANGELES
NATIONAL FOREST AT 0.5 KM NORTH OF
PEJSA CANYON BRIDGE

Description 

INSTALL TRAFFIC SIGNAL

REBUILD FAILED SIDESLOPE AND
REINFORCE

ROADWAY WIDENING

ROCK AND DEBRIS REMOVAL

WIDEN AND RESURFACE ROADWAY

RECONSTRUCT WASHED OUT CULVERT

Type Of Work
TDS ENGINEERING

BURNS PACIFIC CONSTRUCTION,INC

HIGHLAND CONSTRUCTION INC

BURNS-PACIFIC CONSTRUCTION,

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

Contractor

WESTLAKE VILLAGE, CA 91361

THOUSAND OAKS, CA 91360

ORANGE CA 92868

THOUSAND OAKS, CA 91360

CORONA, CA  92879

CORONA CA 92883

 

 

(714)538-5156

 

 

(951)674-7352

MANNAA, HASSAN

PATEL, JAGDISH

PATEL, JAGDISH

AZIMA, HASSAN

RAMIN, SIXTO

KAROUT, REDA

Resident
Engineer

(818) 364-2760

(818) 788-3303

(818) 788-3303

(323) 981-1795

(310) 649-1821

(626) 338-3430

 $405,759

 $650,000

 $344,128

 $1,200,000

 $4,673,004

 $539,759

Bid + CCOs

 $0

 $590,292

 $174,550

 $864,712

 $490,096

 $494,326

Comp To  date

 $0

 $0

 $0

 $0

 $231,515

 $135,576

This Month
05/24/06

10/04/05

05/22/06

01/10/05

09/22/05

12/30/05

Awarded

06/02/06

10/24/05

05/30/06

01/10/05

10/11/05

01/12/06

Approved

11/01/07

06/20/06

11/01/06

08/30/06

03/30/07

03/12/07

Est Comp

 0%

 100%

 20%

 100%

 53%

 89%

%Time

 0%

 91%

 51%

 72%

 10%

 93%

% Work 

 

OVER RUN

 

OVER RUN

 

 

Message

07-0P6804

07-4L5904

07-4J0704

07-4K8104

07-2074U4

07-4G7004

Contract 

  

  

  

  

ACST-S027-(004)E

  

  

  

  

  

  S0-27 0-(4EA)C

  

  

  

  

  

S027- 005-()

  

WPCP

  

WPCP

  

WPCP

SWPPP

2899 AGOURA RD. STE 171

505 THOUSAND OAKS BLVD.

133 N PIXLEY STREET

505 THOUSAND OAKS BLVD.,

POST OFFICE BOX 2229

26320 LESTER CIRCLE

13171 TELFAIR AVE.
STE 101

5160 HASKELL AVENUE

5160 HASKELL AVENUE

2550 CORPORATE PLACE,
SUITE C-107

9100 S. SEPULVEDA
BLVD., SUITE 200

12901 RAMONA BLVD.
STE H

ENCINO, CA 91436

MONTEREY PARK, CA 91754

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

07District

07-LA-47-.8/2

07-LA-47-2.1/2.1

07-LA-47-/1.9

07-LA-60-.5/.7

07-LA-60-6.9/19.4

07-LA-60-19.5/23.9

Fed Aid

HM3

HM3

HB4N

HM3

HA22

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 47 AND 110 SEPARATION TO
0.3 KM EAST OF END OF VINCENT THOMAS
BRIDGE AND AT THE LA

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 60 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

Description 

REALIGN TRAVELER RAIL

REPLACE SEISMIC DAMPERS

INSTALL CLOSED CIRCUIT TELEVISION

BRIDGE REHABILITATION

GRIND CONCRETE PAVEMENT

REPLACE PORTLAND CEMENT CONCRETE

Type Of Work
CHRISTIE CONSTRUCTION INC

CHRISTIE CONSTRUCTORS INC

ROYAL ELECTRIC CO.

ODONNELL CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

J. MCLOUGHLIN ENG.

Contractor

RICHMOND, CA 94804

RICHMOND CA 94804

SACRAMENTO, CA  95823-0409

SAN DIMAS CA 917732911

BENICIA, CA 94510

RANCHO CUCAMONGA, CA 91730

 

(510)215-4820

 

(909)394-4510

 

 

SOHEILI, A

AZIZ, FUAD

ALONZO, BERNARD

PATEL, PRAVIN

PUNJABI, RAJ

SAAD, HUSSEIN

Resident
Engineer

(310) 609-0264

(562) 860-3085

(562) 926-2537

(213) 620-2039

(562) 572-6230

(562) 401-3333

 $1,029,840

 $62,000

 $2,950,863

 $601,731

 $10,209,072

 $3,154,500

Bid + CCOs

 $0

 $0

 $1,307,584

 $107,968

 $9,613,776

 $2,781,649

Comp To  date

 $0

 $0

 $306,855

 $107,968

 $0

 $0

This Month
03/16/06

05/22/06

11/30/05

04/21/06

06/03/05

08/02/05

Awarded

04/04/06

06/07/06

12/16/05

05/08/06

06/17/05

08/18/05

Approved

02/05/07

08/31/06

04/09/07

10/27/06

01/06/07

04/30/07

Est Comp

 0%

 0%

 40%

 56%

 72%

 58%

%Time

 0%

 0%

 45%

 18%

 92%

 85%

% Work 

 

 

 

 

 

 

Message

07-1Y7104

07-1Y9604

07-129954

07-2Y0004

07-206804

07-244604

Contract 

  

  

ACNH-P047-(007)E

  

ACNH-P060-(125)E

ACNH-P060-(127)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

4925 SEAPORT AVENUE

4925 SEAPORT AVENUE

P.O. BOX 231430

559 W COVINA BLVD

3701 MALLARD DRIVE

10722 ARROW ROUTE,SUITE 716

18730 S. WILMINGTON
AVE., SUITE 103

17912 CRUSADER AVE.
SUITE 101

14620 CARMENITA ROAD

1615 SOUTH WALL
STREET

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

NORWALK, CA 90650

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

07District

07-LA-60-22.4/25

07-LA-60-29.4/0

07-LA-60-/0

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-6.0/14.1

Fed Aid

HB5

HA12

HA42

HE13

HE13

HA22

Pgm Code
IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN POMONA AT
THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,
COMPTON AND LONG BEACH AT VARIOUS
LOCATIONS

Description 

CONCRETE BOX GIRDER BRIDGE

CONSTRUCT NEW MAINTENANCE STATION

GROSS SOLID WASTE REMOVAL DEVICES

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

Type Of Work
CC MYERS, INC.

BRUTOCO ENGINEERING & CONSTR.

D.W. POWELL CONSTRUCTION, INC.

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

Contractor

ANAHEIM, CA

FONTANA, CA 92334

FONTANA, CA 92334-1406

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

 

 

 

 

(916)635-9370

 

SANDOVAL, MARTIN

GALVAN, PATRICIA

ZAWISTOWSKI, TOM

SAYKALI, ZARIF

TRUJILLO, GILBERT

LONGAZO, RON

Resident
Engineer

(909) 594-9311

(909) 594-9311

(562) 401-3333

(310) 649-1821

(310) 649-1821

(562) 401-3333

 $55,430,329

 $12,816,576

 $2,818,548

 $3,032,302

 $11,588,281

 $71,268,603

Bid + CCOs

 $49,602,042

 $1,288,775

 $1,626,297

 $2,993,927

 $9,036,635

 $14,256,404

Comp To  date

 $97,358

 $456,905

 $7,626

 $4,413

 $457,426

 $2,534,328

This Month
04/08/03

02/10/06

08/12/05

02/16/05

02/16/05

11/03/05

Awarded

04/23/03

02/22/06

08/25/05

03/07/05

03/03/05

11/21/05

Approved

12/30/06

07/30/07

05/01/07

07/01/07

12/28/07

03/08/08

Est Comp

 91%

 61%

 70%

 0%

 92%

 4%

%Time

 89%

 10%

 58%

 0%

 78%

 20%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

07-1257U4

07-201704

07-226714

07-1693A4

07-1693C4

07-182204

Contract 

ACST-X037-(114)E

  

ACNH-X027-(124)E

  

  

ACNH-091 -(123)E

  X0-37 1-(4E)

  

--()

  

  

--()

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1822 S. LEWIS STREET

P.O. BOX 429

P.O. BOX 1406

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

721 BREA CANYON ROAD,
SUITE #6

721 BREA CANYON ROAD,
SUITE 6

11229 S. WOODRUFF
AVE.

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVE.

WALNUT, CA 91789

DOWNEY, CA 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-9.8/10

07-LA-91-16.6/17.3

07-LA-91-17.8/18.8

07-LA-101-.2/S.2

07-LA-101-.4/.9

07-LA-101-1.8/27.4

Fed Aid

HA21

HB32

HA25

HA23

HB4N

HA25

Pgm Code
IN LOS ANGELES COUNTY IN COMPTON AT
ACACIA AVENUE UNDERCROSSING AND AT
COLLEGE OVERHEAD

IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN ARTESIA AND
CERRITOS FROM 0.4 KM WEST OF PIONEER
BOULEVARD UNDERCROSSING TO 0.2 KM
EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES
AT 6TH STREET  OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

Description 

REPAIR EROSION AND SPALLS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPAIR STORM DRAIN AND SINK HOLE

REALIGN FREEWAY AND RAMPS

REMOVE AND REPLACE DISEASED TREES

Type Of Work
PK CONSTRUCTION

BELAIRE WEST LANDSCAPE INC.

A C C U CONSTRUCTION

HIGHLAND CONSTRUCTION INC

BRUTOCO ENGINEERING &

ACCU CONSTRUCTION

Contractor

ALTADENA CA 91001

BUENA PARK, CA 90620-1759

PERRIS CA 92570

ORANGE, CA 92868

FONTANA, CA 92334

PERRIS, CA 92570

(626)794-0800

 

(951)657-8200

 

 

 

WANG, MIKE

WANG, MIKE

WANG, MIKE

PATEL, PRAVIN

WANG, SIMON YEH-FU

IZADPANAH, MOE

Resident
Engineer

 

(562) 401-3333

 

(213) 620-2039

(213) 620-2039

(323) 981-1795

 $438,590

 $2,356,634

 $2,229,388

 $176,730

 $14,209,878

 $1,285,528

Bid + CCOs

 $1,875

 $2,328,437

 $770,634

 $160,996

 $9,687,398

 $990,597

Comp To  date

 $0

 $54,189

 $209,425

 $0

 $275,790

 $81,582

This Month
04/06/06

09/19/02

01/05/06

05/18/06

08/20/04

08/02/05

Awarded

04/18/06

09/27/02

01/23/06

05/25/06

09/07/04

08/18/05

Approved

12/05/06

09/22/06

12/29/09

07/21/06

04/27/07

09/30/07

Est Comp

 13%

 0%

 12%

 100%

 89%

 45%

%Time

 0%

 0%

 35%

 100%

 68%

 77%

% Work 

 

PLANT EST
SATIS

 

COMPLETED

 

 

Message

07-1Y6504

07-002964

07-180004

07-4L3204

07-1199U4

07-2324G4

Contract 

  

ACNH-P091-(111)E

ACNH-P091-(125)E

  

  

ACNH-Q101-(101)E

  

IM60-5 28-(5E)

--()

  

  

--()

  

--()

  

  

  

  

WPCP

  

SWPPP

WPCP

SWPPP

WPCP

2126 N FAIR OAKS

7371 WALNUT AVENUE

23135 BETTY ROAD

133 NORTH PIXLEY ST

P.O. BOX 429

23135 BETTY ROAD

11229 S. WOODRUFF
AVENUE

11229 WOODRUFF AVENUE

1615 SOUTH WALL ST.

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

Accepted

08/11/06

Location
Storm Water
Plan
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07District

07-LA-101-3.9/4.1

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-33.7/33.7

Fed Aid

HA22

HA22

HB34

HA25

HB4N

HM3

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VIRGIL AVENUE  UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AGOURA HILLS
AT PALO COMADO CANYON ROAD
OVERCROSSING

Description 

RECONSTRUCT DEPRESSED PAVEMENT

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION RESTORATION

INSTALL COMMUNICATION SYSTEM

REPLACE GIRDER AND OVERHEAD SIGN

Type Of Work
PETERSON CHASE GENERAL

SECURITY PAVING COMPANY, INC.

PETERSON CHASE GENERAL

BELAIRE-WEST LANDSCAPE, INC.

GOLDEN STATE UTILITY CO

HIGHLAND CONSTRUCTION INC

Contractor

IRVINE, CA 92614-5706

SUN VALLEY, CA 91353-1489

IRVINE, CA  92614-5706

BUENA PARK, CA 90622

TURLOCK CA 95381

ORANGE CA 92868

 

 

 

 

(209)634-4981

(714)538-5156

AZIMA, HASSAN

AZIMA, HASSAN

PATEL, JAGDISH

PATEL, JAGDISH

MANNAA, HASSAN

PATEL, JAGDISH

Resident
Engineer

(323) 981-1795

(323) 981-1795

(818) 788-3303

(818) 788-3303

(818) 364-2760

(818) 788-3304

 $240,747

 $4,110,802

 $5,049,953

 $1,114,779

 $10,582,399

 $482,977

Bid + CCOs

 $189,027

 $2,885,236

 $2,718,402

 $1,052,598

 $1,950,812

 $0

Comp To  date

 $189,027

 $819,133

 $577,192

 $36,000

 $385,325

 $0

This Month
06/13/06

06/03/05

10/31/05

05/17/03

11/14/05

06/12/06

Awarded

06/21/06

06/14/05

11/15/05

05/17/03

11/29/05

06/26/06

Approved

11/15/06

01/30/07

01/24/08

03/30/07

08/28/07

08/30/06

Est Comp

 38%

 59%

 29%

 84%

 35%

 0%

%Time

 77%

 76%

 53%

 93%

 18%

 0%

% Work 

 

 

 

 

 

 

Message

07-4J6904

07-244804

07-218504

07-0616A4

07-120884

07-4K3804

Contract 

  

ACNH-Q101-(095)E

ACNH-X037-(128)E

ACNH-P101-(995)0

ACNH-000C-(276)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

WPCP

WPCP

1792 KAISER AVENUE

P.O. BOX 1489

1792 KAISER AVENUE

P.O. BOX 6270

P O BOX 2968

133 N PIXLEY STREET

2550 CORPORATE PLACE,
STE. C-107

2550 CORPORATE PLACE,
SUITE C-107

5160 HASKELL AVENUE

5160 HASKELL AVE

13171 TELFAIR AVE.,
SUITE 101

5160 HASKELL AVENUE

MONTEREY PARK, CA 91754

ENCINO, CA 91436

ENCINO CA 91436

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-103-1.2/1.3

07-LA-103-/1.6

07-LA-105-/18.2

07-LA-105-/0

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

Fed Aid

HM1A

HM1A

HM4

HB4N

HB4N

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AND LONG BEACH AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND LONG BEACH FROM NORTH JUNCTION
ROUTE 47 TO ROUTE 1 AND 103
SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES,
HAWTHORNE, INGLEWOOD, LYNWOOD,
PARAMOUNT, SOUTH GATE,  DOWNEY AND
NORWALK AT VARIOUS LOCATIO

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS ON ROUTES 105,110,405,710

IN LOS ANGELES COUNTY IN TORRANCE AND
REDONDO BEACH AT 230TH STREET AND AT
190TH STREET

IN LOS ANGELES COUNTY IN CARSON AT
ROUTE 110 AND 405 SEPARATION

Description 

RESURFACE ASPHALT CONCRETE

COLD PLANE

REPLACE STRIPING AND MARKING

ELECTRIC LOOP DETECTOR REPLACEMENT

UPGRADE TRAFFIC SIGNALS

REPLACE APPROACH AND ROADWAY SLABS

Type Of Work
R.J. NOBLE COMPANY

R.J. NOBLE COMPANY

SUDHAKAR COMPANY INTERNATIONAL

JFL ELECTRIC INC.

TDS ENGINEERING

PETERSON CHASE

Contractor

ORANGE, CA 92856

ORANGE, CA 92856

RIALTO, CA 92376

LOS ANGELES, CA 9001-3915

WESTLAKE VILLAGE, CA 91361

IRVINE, CA 92614-5706

 

 

 

 

 

 

PUNJABI, RAJ

AZIZ, FUAD

ZAWISTOWSKI, TOM

NGUYEN, L

NGUYEN, LUKE

SOHEILI, ANDY

Resident
Engineer

(562) 401-3333

(562) 860-3085

(562) 401-3333

(562) 926-2537

(562) 926-2537

(310) 609-0264

 $321,702

 $427,767

 $949,340

 $595,300

 $422,955

 $553,835

Bid + CCOs

 $0

 $440,705

 $0

 $542,545

 $0

 $3,750

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/06/06

05/25/05

05/25/06

02/14/06

06/06/06

05/26/06

Awarded

06/15/06

06/02/05

06/12/06

02/24/06

06/15/06

06/07/06

Approved

08/18/06

06/28/07

09/12/06

11/21/06

Est Comp

 0%

 100%

 0%

 69%

 0%

 19%

%Time

 0%

 100%

 0%

 94%

 0%

 1%

% Work 

 

 

 

 

 

 

Message

07-2Y3804

07-2Y0504

07-1Y9304

07-214804

07-4J9904

07-251404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 620

P.O. BOX 620

1450 N FITZGERALD AVE

8257 COMPTON AVE.

2899 AGOURA ROAD, STE. 171

1792 KAISER AVENUE

11229 SOUTH WOODRUFF
AVENUE

17912 CRUSADER, SUITE
101

11229 S WOODRUFF AVE

14620 CARMENITA RD.

14620 CARMENITA ROAD

18730 S. WILMINGTON
AVE., STE. 103

CERRITOS, CA 90703

Accepted

08/21/06

Location
Storm Water
Plan
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07District

07-LA-110-11.1/13

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

07-LA-118-9.9/13.3

07-LA-118-11.3/11.4

Fed Aid

HM1A

HB1

HA22

HM1

HM1A

HA42

Pgm Code
IN LOS ANGELES COUNTY IN LOS
ANGELES, TORRANCE, LAWNDALE AND
HAWTHOME AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.3 KM SOUTH OF STADIUM WAY
OVERCROSSING TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM NORTH OF PARK ROW DRIVE
OVERCROSSING TO LOS ANGELES RIVER
BRIDGE OVERHEAD

IN LOS ANGELES COUNTY IN AND NEAR
PASADENA FROM 0.2 KM SOUTH OF ARROYO
DRIVE OVERCROSSING TO  GLENARM STREET

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 118 AND 5 SEPARATION

Description 

COLD PLANE AND OVERLAY RAMPS

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE LIGHTS

RESURFACE ASPHALT CONCRETE

COLD PLANE ASPHALT CONCRETE

SLOPE PAVING AND EROSION CONTROL

Type Of Work
ALL AMERICAN ASPHALT

PETERSON-CHASE GENERAL

ROYAL ELECTRIC COMPANY

ALL AMERICAN ASPHALT

ORTIZ ASPHALT PAVING INC

A P ENGINEERING CORP.

Contractor

CORONA, CA 92878-2229

IRVINE, CA 92614

SACRAMENTO CA 95823

CORONA CA 928782229

COLTON CA 92324

RIVERSIDE, CA  92507

 

 

(916)428-0286

(951)736-7600

(909)382-2233

 

GALLARDO, SAM

MCKENZIE, DARRELL

MANNAA, HASSAN

MCKENZIE, DARRELL

SHEIK, HAKIM

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(310) 609-0264

(818) 637-2506

(818) 364-2760

(818) 637-2506

(818) 788-3303

(805) 480-4928

 $855,995

 $2,500,174

 $3,583,780

 $528,600

 $417,000

 $575,098

Bid + CCOs

 $657,317

 $814,078

 $732,084

 $0

 $5,748

 $514,378

Comp To  date

 $650,837

 $426,704

 $0

 $0

 $5,748

 $0

This Month
05/08/06

11/14/05

10/04/05

05/24/06

05/08/06

11/04/05

Awarded

05/30/06

11/23/05

10/20/05

06/06/06

05/26/06

11/21/05

Approved

10/06/06

10/30/07

10/30/06

09/19/06

08/11/06

Est Comp

 58%

 26%

 42%

 0%

 64%

 100%

%Time

 77%

 32%

 20%

 0%

 1%

 100%

% Work 

 

 

SUSPENDED

 

 

OVER RUN

Message

07-2Y3604

07-243504

07-4G3004

07-1Y1504

07-1Y8104

07-4K7404

Contract 

  

ACST-S110-(010)E

ACNH-S110-(012)E

  

  

  

  

G S1-10 0-(0E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 2229

1792 KAISER AVENUE

3131 52ND AVENUE

P O BOX 2229

P O BOX 883

1271 COLUMBIA AVENUE

18730 S WILMINGTON
AVE STE 103

2090 FERN LANE

13171 TELFAIR AVE.

2090 FERN LANE

5160 HASKELL AVENUE

1525 RANCHO CONEJO
BLVD., SUITE 103

GLENDALE, CA 91208

SYLMAR, CA. 91342

THOUSAND OAKS, CA 91320

Accepted

08/16/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

07District

07-LA-118-11.3/12.1

07-LA-134-11.5/13

07-LA-138-2.2/4.3

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

Fed Aid

HA42

HA25

HM1A

HE13

HE13  HB1

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT LAUREL CANYON  BOULEVARD
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND PASADENA FROM 0.3 KM WEST OF
FIGUEROA STREET UNDERCROSSING TO
ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN LANCASTER
FROM 1.5 KM EAST OF OLD RIDGE ROUTE
ROAD TO 0.5 KM EAST OF 288TH STREET

IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM
AND LLANO FROM 2.1 KM EAST OF
LONGVIEW ROAD TO 0.1 KM  WEST OF
165TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

Description 

SLOPE PAVING AND EROSION CONTROL

PLANTING AND IRRIGATION

ASPHALT RUBBER CHIP SEAL

WIDENING AND ASPHALT CONCRETE

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

Type Of Work
METROPOLE

P&D CONSULTANTS, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO

Contractor

LAKE FOREST, CA 92609

ORANGE, CA.  92868

WATSONVILLE CA 950775085

PALMDALE, CA 93590-2500

WATSONVILLE, CA.  95077

RANCHO CUCAMONGA, CA 91730

 

 

(831)724-1011

 

 

 

JAMAL, ABDUL

AGUILAR, ANGEL

HORMOZI, IRAJ

HORMOZI, IRAJ

ZAWISTOWSKI, TOM

Resident
Engineer

(818) 364-2760

(818) 637-2514

 

(661) 726-0148

(661) 726-0148

(562) 401-3333

 $593,580

 $1,247,978

 $783,925

 $4,144,020

 $15,008,330

 $900,000

Bid + CCOs

 $496,380

 $711,966

 $0

 $4,128,600

 $4,202,204

 $812,630

Comp To  date

 $122,600

 $105,919

 $0

 $960

 $1,343,148

 $0

This Month
02/24/06

12/01/05

05/30/06

02/02/05

10/12/05

05/23/05

Awarded

03/14/06

12/09/05

06/12/06

02/14/05

10/20/05

05/23/05

Approved

09/27/06

09/25/09

03/15/07

06/25/08

06/01/06

Est Comp

 77%

 10%

 0%

 0%

 0%

 100%

%Time

 84%

 56%

 0%

 0%

 0%

 90%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

OVER RUN

Message

07-4K1204

07-182604

07-1Y8204

07-127254

07-127264

07-4L2104

Contract 

  

ACNH-P134-(033)E

  

  

ACNH-P138-(037)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

  

P.O. BOX 1632

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 50085

P.O. BOX 902500

P. O. BOX 50085

10722 ARROW RTE. #716

13171 TELFAIR AVENUE,
SUITE 101

2090 FERN LANE

45120 13TH STREET
WEST

45120 13TH ST W

11229 S. WOODRUFF
AVE.

GLENDALE, CA. 91208

LANCASTER, CA 93534

SYLMAR, CA. 91342

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-164-4.0/4.8

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-7.5/7.5

Fed Aid

HM1

HA22

HB311

HE14

HE14

HM3

Pgm Code
IN LOS ANGELES COUNTY IN SOUTH EL
MONTE FROM RUSH STREET TO  ROUTE 10

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.2 KM NORTH OF WHITSETT AVENUE
OVERCROSSING TO  0.2 KM NORTH OF
ROSCOE BOULEVARD UNDERC

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LONG BEACH
AT ROUTE 405 AND 710 SEPARATION

Description 

COLD PLANE ASPHALT CONCRETE

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RECONSTRUCT MEDIAN AND SEAL JOINTS

Type Of Work
ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION

POWELL CONSTRUCTORS

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

RSB GROUP, INC.

Contractor

CORONA, CA 92878-2229

SAN DIMAS, CA.  91773-2911

FONTANA, CA 92334-0698

WINCHESTER, CA 92596

WINCHESTER, CA 92596

LAKE FOREST, CA 92630

 

 

 

 

 

 

CHOU, MICHAEL

IZADPANAH, MOE

AZIMA, HASSAN

KAROUT, REDA

KAROUT, REDA

GALLARDO, SAM

Resident
Engineer

(626) 338-3430

(323) 981-1795

(323) 981-1795

(626) 338-3430

(626) 338-3430

(310) 609-0264

 $502,660

 $5,365,010

 $5,282,243

 $1,504,820

 $1,748,256

 $396,010

Bid + CCOs

 $0

 $1,141,145

 $1,747,866

 $1,259,907

 $1,512,092

 $0

Comp To  date

 $0

 $366,875

 $481,263

 $120,923

 $76,569

 $0

This Month
05/30/06

10/13/05

03/27/06

08/02/05

07/13/05

05/16/06

Awarded

06/13/06

10/26/05

04/12/06

08/11/05

07/28/05

05/31/06

Approved

12/26/06

04/30/07

04/30/07

08/18/09

07/08/09

11/27/06

Est Comp

 0%

 46%

 45%

 21%

 23%

 0%

%Time

 0%

 21%

 33%

 83%

 86%

 0%

% Work 

 

 

 

 

 

 

Message

07-1Y5304

07-244304

07-224404

07-172174

07-1264F4

07-250704

Contract 

  

ACST-S170-(002)E

  

  

  

  

  

  S1-70 0-(2E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 2229

559 W. COVINA BLVD.

PO BOX 698

33801 WASHINGTON ST.

33801 WASHINGTON ST.

22865 LAKE FOREST DRIVE,#26

12901 RAMONA BLVD

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.
#11

18730 S.WILMINGTON
AVE., STE. 103

MONTEREY PARK, CA. 91754

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

07District

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

Fed Aid

HB5

HB5

HB4N

HA42

HB5

HE11

Pgm Code
LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

Description 

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

Type Of Work
BALFOUR BEATTY CONSTRUCTION

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

DW POWELL CONSTRUCTION

STEVE P RADOS INC

Contractor

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

ARCADIA CA 910661717

FONTANA, CA 92334

SANTA ANA CA 927350128

(909)886-6823

 

(925)552-8250

(626)301-9897

 

(714)835-4612

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

YADEGARI, SHAHRIAR

PATEL, JAGDISH

PATEL, JAGDISH

Resident
Engineer

 

(310) 410-9862

(213) 216-7346

(310) 478-7970

(818) 788-3303

(818) 788-3303

 $29,916,929

 $115,169,522

 $33,180,652

 $2,823,339

 $3,969,897

 $24,791,802

Bid + CCOs

 $29,658,873

 $43,817,981

 $19,255,126

 $1,856,562

 $3,049,815

 $16,852,677

Comp To  date

 $140,474

 $2,101,307

 $1,084,989

 $85,688

 $202,069

 $876,941

This Month
01/17/03

09/28/04

04/12/05

08/29/05

06/21/05

03/02/05

Awarded

01/30/03

10/06/04

04/26/05

09/14/05

07/08/05

03/18/05

Approved

12/21/06

04/13/09

02/15/07

05/15/07

09/14/07

04/27/07

Est Comp

 100%

 47%

 100%

 85%

 94%

 59%

%Time

 96%

 38%

 58%

 66%

 77%

 68%

% Work 

 

 

 

 

 

 

Message

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

07-201204

Contract 

ACNH-405 -(032)N

ACNH-405 -(048)N

ACNH-405 -(054)N

ACIM-405 -(046)E

  

ACNH-405 -(050)N

  40-5 30-(2N)

  40-5 30-(8NS)T

  40-5 30-(4N)

--()

  

  40-5 30-(0N)

--()

6207- 034-()

--()

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 661717

P.O. BOX 4406

P O BOX 15128

18730 S. WILMINGTON
AVE. SUITE 103

1220 S. SEPULVEDA

1200 SO. SEPULVEDA

5160 HASKELL AVENUE

5160 HASKELL AVE.

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90025

ENCINO, CA 91436

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-/12.6

07-LA-405-/13

07-LA-605-1.7/26

07-LA-605-14.6/15.4

07-LA-710-6.8/9.4

07-LA-710-6.8/9.1

Fed Aid

HA22

HA25

HA22

HB311

HB4N

HA25

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH,
CARSON AND SIGNAL HILL FROM LOS
ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY IN LONG BEACH
SIGNAL HILL, CARSON AND LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

Description 

SLAB REPLACEMENT AND GRINDING

HIGHWAY PLANTING AND IRRIGATION

RESURFACE EXISTING PAVEMENT

CONSTRUCT SOUND AND RETAINING WALLS

INSTALL COMMUNICATION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
PETERSON CHASE GENERAL

NATIV ENGINEERING INC

AMERICAN CIVIL CONSTRUCTORS

PKB CONSTRUCTION, INC.

GOLDEN STATE UTILITY CO

P&D LANDSCAPE

Contractor

IRVINE, CA 92614-5706

RESEDA CA 91335

BENECIA, CA  94510

ARCADIA, CA 91066

TURLOCK, CA 95381-2968

ORANGE, CA 92868

 

(818)342-1376

 

 

 

 

ZAWISTOWSKI, TOM

AKBARIAN, MASSOD

JAHROMI, REZA

PUNJABI, RAJ

WANG, PAUL

AKBARIAN, MASSOD

Resident
Engineer

(562) 401-3333

(562) 860-3085

(562) 401-3333

(562) 572-6230

(562) 926-2537

(562) 860-3085

 $14,577,468

 $993,174

 $12,562,424

 $5,067,916

 $2,999,829

 $3,037,844

Bid + CCOs

 $738,156

 $915,707

 $12,498,900

 $4,239,041

 $303,696

 $2,776,543

Comp To  date

 $252,379

 $0

 $500,325

 $309,801

 $177,196

 $9,019

This Month
11/10/05

08/05/04

06/03/05

10/29/04

11/14/05

08/05/04

Awarded

11/23/05

08/25/04

06/17/05

11/16/04

11/29/05

08/19/04

Approved

06/30/09

08/04/06

09/08/06

12/04/06

05/31/07

10/20/08

Est Comp

 14%

 100%

 90%

 69%

 43%

 43%

%Time

 5%

 100%

 97%

 84%

 10%

 89%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

07-244404

07-232414

07-212304

07-040104

07-120934

07-234904

Contract 

ACIM-405 -(929)E

ACIM-405 -(916)E

ACIM-605 -(928)E

ACIM-605 -(720)E

ACNH-710 -(787)E

ACNH-P710-(011)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1792 KAISER AVE.

6650 RESEDA BLVD STE 120

3701 MALLARD DRIVE

P.O. BOX 661717

PO BOX 2968

999 TOWN & COUNTRY RD. 4TH FL

11229 S. WOODRUFF
AVE.

17912 CRUSADER AVE.
SUITE 101

11229 S. WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

14620 CARMENITA RD

17912 CRUSADER AVE,
STE 101

DOWNEY, CA 90241

CERRITOS, CA 90703

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

NORWALK, CA 90650

CERRITOS, CA 90703

Accepted

08/09/06

Location
Storm Water
Plan
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07District

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-710-21.6/26.9

07-LA-5707-/0

07-VEN-1-1.2/1.2

07-VEN-1-/11

Fed Aid

HA27

HA22

HM1

HA12

HA21

HA-23

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VERNON,
BELL, CITY OF COMMERCE, MONTEREY PARK
AND ALHAMBRA AT VARIOUS  LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT SILVERLAKE  MAINTENANCE STATION

IN VENTURA COUNTY IN VENTURA AT
SOUTH COAST AT LITTLE SYCAMORE CREEK
BRIDGE

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

Description 

UPGRADE MEDIAN BARRIER

SLAB REPLACEMENT AND GRINDING

COLD PLANE AND OVERLAY RAMPS

RECONSTRUCT MAINTENANCE STATION

REPLACE BRIDGE RAILING

SLIDE & STORM DEBRIS REMOVAL

Type Of Work
COOPER MYERS A JOINT VENTURE

ALL AMERICAN ASPHALT

EXCEL PAVING COMPANY

MEPCO SERVICES INC

METROPOLE

UNION ENGINEERING COMPANY, INC

Contractor

RANCHO CORDOVA CA 957412948

CORONA CA 92878

LONG BEACH CA 90806

DOWNEY  CA 90241

LAKE FOREST CA 92609

VENTURA, CA 93001

(916)635-9370

(951)736-7600

(562)599-5841

(562)803-9499

(949)380-9414

 

AKBARIAN, MASSOD

ALI, MASHHUR

SAAD, HUSSEIN

AZIMA, HASSAN

BOBBA, PRASAD

DORRI, MIKE

Resident
Engineer

(562) 860-3085

(310) 609-0264

(562) 401-3333

(323) 981-1795

(805) 375-9247

(805) 480-4928

 $19,757,155

 $15,264,697

 $742,129

 $4,531,144

 $173,160

 $575,000

Bid + CCOs

 $3,943,991

 $11,285,952

 $698,232

 $337,155

 $171,120

 $475,413

Comp To  date

 $286,546

 $1,457,759

 $0

 $88,105

 $0

 $0

This Month
12/23/05

06/09/05

04/28/06

12/02/05

02/23/06

01/10/05

Awarded

01/11/06

06/17/05

05/10/06

12/21/05

03/09/06

01/10/05

Approved

11/21/07

02/10/07

08/03/06

04/30/08

07/05/06

04/30/06

Est Comp

 29%

 65%

 100%

 22%

 100%

 100%

%Time

 20%

 74%

 100%

 7%

 100%

 83%

% Work 

 

 

COMPLETED

 

COMPLETED

OVER RUN

Message

07-242604

07-244704

07-2Y0104

07-201604

07-4K3904

07-4K8304

Contract 

ACST-710 -(783)E

ACNH-710 -(781)E

  

  

  

  

G 71-0 17-(3E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

  

P O BOX 2948

P O BOX 2229

2230 LEMON AVENUE

9634 WASHBURN ROAD UNIT B

P O BOX 1632

3658 N. VENTURA AVE.

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

11229 S. WOODRUFF
AVE.

2550 CORPORATE PLACE,
SUITE C-107

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD.

RANCHO DOMINGUEZ, CA
90220

THOUSAND OAKS, CA 91320

Accepted

08/04/06

07/27/06

Location
Storm Water
Plan
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07District

07-VEN-23-3.5/11.4

07-VEN-23-3.7/10.4

07-VEN-23-5.2/24.1

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

Fed Aid

HE13

HM1A

HA22

HA23

HA-23

HA-23

Pgm Code
IN VENTURA COUNTY IN THOUSAND OAKS
AND MOORPARK FROM THOUSAND OAKS
BOULEVARD UNDERCROSSING TO NEW LOS
ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN THOUSAND OAKS
FROM HILLCREST DRIVE UNDERCROSSING TO
0.3 KM NORTH OF TIERRA REJADA ROAD
UNDERCROSSING

IN VEN COUNTY, ROUTE 23 POSTMILE 5.2-
24.16REPAIR BROKEN SLABS, ASPHALT
FAILURES INCLUDING POTHOLING,
DELAMINATION &RUTTINGDIR'S EM

VEN 23 AT PM 23.5-25.6  THIS TWO LANE
SECTION OF VEN23 IS JUST SOUTH OF
SANTA CLARA RIVER & FILMORE DIR.
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

Description 

WIDEN ROADWAY AND SOUND WALL

COLD PLANE ASPHALT CONCRETE

REMOVING & REPLACING BROKEN CONCRETE
SLABS

REPAIR DAMAGED CONCRETE DRAINAGE
CHANNEL

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

Type Of Work
SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

SECURITY PAVING

BURNS-PACIFIC

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

Contractor

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

SUN VALLEY, CA 91352

THOUSAND OAKS, CA 91360

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

(818)767-8418

(818)767-8418

 

 

 

 

ABUMUHOR, ISSAM

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 375-9247

 

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $60,009,888

 $1,376,810

 $2,200,000

 $510,000

 $3,196,109

 $5,700,000

Bid + CCOs

 $4,633,328

 $0

 $1,512,181

 $366,218

 $2,889,382

 $5,641,132

Comp To  date

 $3,863,196

 $0

 $0

 $0

 $0

 $0

This Month
04/04/06

04/25/06

05/03/05

10/03/05

01/09/05

02/14/05

Awarded

04/17/06

05/09/06

05/03/05

10/03/05

01/09/05

02/14/05

Approved

07/19/10

11/07/06

08/23/06

02/28/06

07/20/06

09/29/06

Est Comp

 4%

 0%

 100%

 100%

 100%

 100%

%Time

 8%

 0%

 69%

 72%

 90%

 99%

% Work 

 

 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

Message

07-115454

07-1Y7704

07-4L4004

07-4L6204

07-4K7604

07-4K6304

Contract 

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

  

  

  

  

P O BOX 1489

P O BOX 1489

9050 NORRIS AVE.

505 EAST THOUSAND OAKS BLVD.

1184 NORTH OAK AVE.

2360 SHASTA WAY

1525 RANCHO CONEJO
BLVD. #102

1525 RANCHO CONEJO
BLVD. STE. 102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

THOUDAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-11.2/20.8

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-34-6.3/12.4

07-VEN-101-22.0/26.4

07-VEN-101-22.0/24

Fed Aid

HM1

HA23

HA25

HM1A

HA42

HE13

Pgm Code
IN VENTURA COUNTY IN AND NEAR OJAI
FROM ROUTE 150 TO CANON CREEK

IN VEN 33 AT PM 55.8 IN THE LOS
PADRES NATIONAL FOREST 43 MI OF OJAI
& 2 MI SO.OFSANTA BARBARA COUNTY
LINE/REMOVE DEBRIS DIR'S EME

IN VENTURA COUNTY AT VARIOUS
LOCATIONS

IN VENTURA COUNTY IN AND NEAR OXNARD
AND CAMARILLO FROM RICE AVENUE TO
PLEASANT VALLEY ROAD

IN VENTURA COUNTY IN VENTURA AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

Description 

RESURFACE ASPHALT CONCRETE

REMOVE DEBRIS/REBUILD EMBANKMENT

REMOVE AND REPLACE DISEASED TREES

COLD PLANE ASPHALT CONCRETE

SLOPE PAVING AND EROSION CONTROL

WIDEN ROADWAY AND BRIDGES

Type Of Work
NYE AND NELSON INC

SUMMER CONSTRUCTION, INC.

AMERICA WEST LANDSCAPE INC.

GRANITE CONSTRUCTION COMPANY

METROPOLE

M C M SECURITY PAVING J V

Contractor

VENTURA CA 93003

SANTA PAULA, CA 93061

DOWNEY, CALIFORNIA 90241

WATSONVILLE CA 95077

LAKE FOREST CA 92609

NORTH HIGHLANDS CA 95660

(805)654-1682

 

 

(831)724-1011

(949)380-9414

(916)334-1221

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

PRASAD BOBBA

IRA, ALFRED

BOBBA, PRASAD

ALISHAHI, HOOSHANG

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 375-9247

 

(805) 375-9247

(805) 375-9247

 $1,651,987

 $5,085,000

 $679,138

 $1,159,070

 $398,390

 $82,029,150

Bid + CCOs

 $224,500

 $3,471,598

 $0

 $936,578

 $360,790

 $71,137,522

Comp To  date

 $224,500

 $0

 $0

 $936,578

 $174,805

 $516,903

This Month
06/23/06

06/10/05

05/24/06

05/04/06

02/24/06

04/26/02

Awarded

06/30/06

09/01/05

06/06/06

05/15/06

03/13/06

05/02/02

Approved

11/22/06

09/30/06

06/27/07

10/05/06

08/21/06

03/30/07

Est Comp

 28%

 100%

 0%

 63%

 92%

 86%

%Time

 13%

 68%

 0%

 80%

 91%

 86%

% Work 

 

OVER RUN

 

 

 

 

Message

07-2Y3304

07-4L3404

07-2324F4

07-1Y7404

07-4K1004

07-0607U4

Contract 

  

  

  

  

  

ACNH-Q101-(005)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

SWPPP

SWPPP

1860 EASTMAN AVENUE STE 108

P.O.BOX 30

12328 WOODRUFF AVENUE

P O BOX 50085

P O BOX 1632

P O BOX 620

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD, STE 102

1525 RANSHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. , SUITE 102

SYLMAR, CA 91342

THOUSAND OAKS, CA 93021

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-31.5/31.5

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

07-VEN-118-16.0/17.9

07-VEN-118-18.6/0

07-VEN-118-23.8/30.5

Fed Aid

HA23

HA-23

HA-23

HM1A

HA-21

HA42

Pgm Code
ON AND BENEATH THE NB VEN-101 FWY AND
THE ADJACENT MAIN STREET ON-RAMP AT
PM 31.5 INCITY OF VENTURA NORTH OF
VEN101/33 INTCHNGDIR'

IN THE TOWN OF SATICOY N/OF CAMARILLO
VENTREPAIR & REPLACE DAMAGED DRAINAGE
SYSTEM AS NEEDED, REBUILD THE
SIDESLOPE/ROADBED DIR'S 

2 MILES WEST OF VEN 34/118 INTERSECT
IN SOMIS IN VENTURA COUNTY TO REPAIR
UNDERCUT& COLLAPSED GUARDRAIL DUE TO
STORM DAMAGE DIR'S 

IN VENTURA COUNTY IN MOORPARK FROM
BUTTER CREEK ROAD TO SPRING ROAD

IN THE CITY OF MOORPARK ON THE E/B
VEN-118BRIDGE TRANSITION TO THE S/B
VEN-23 FWY BRIDGE NO. 52-0331L  DIR'S
EMERGENCY F.A. CONTRA

IN VENTURA COUNTY IN SIMI VALLEY AT
VARIOUS LOCATIONS

Description 

REPAIR SINKHOLE AND PAVEMENT DAMAGE

SLOPE PROTECTION/EROSION CONTROL FOR
STORM

REBUILD SIDESLOPE/ROADBED
SUPPORT/GUARDRAI

COLD PLANE ASPHALT CONCRETE

REPLACE FAILED BRIDGE JOINT ASSEMBLY

CONSTRUCT SIDEWALK AND RAMPS

Type Of Work
SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

NYE & NELSON, INC.

SECURITY PAVING COMPANY INC

ABUMHOR, ISSAM

A AND R CONSTRUCTION CORP

Contractor

SUN VALLEY, CA 91353

SIMI VALLEY, CA 93065

VENTURA, CA 93003

SUN VALLEY CA 913531489

THOUSAND OAKS, CA 91320

NORTHRIDGE, CA 91326

 

 

 

(818)767-8418

 

 

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

TOUTOUNCHIAN, MOHAMMAD

ABUMUHOR, ISSAM

CHAVEZ, EFRAIM

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 375-9247

(818) 364-2760

 $735,000

 $350,000

 $500,000

 $1,060,765

 $270,000

 $412,800

Bid + CCOs

 $0

 $0

 $0

 $911,088

 $140,436

 $67,354

Comp To  date

 $0

 $0

 $0

 $911,088

 $0

 $67,354

This Month
07/03/06

10/04/05

10/04/05

05/26/06

02/07/06

06/22/06

Awarded

07/05/06

11/02/05

10/12/05

06/06/06

02/13/06

06/29/06

Approved

07/30/06

02/15/06

01/25/06

11/13/06

05/19/06

11/14/06

Est Comp

 0%

 0%

 0%

 41%

 100%

 32%

%Time

 0%

 0%

 0%

 86%

 100%

 16%

% Work 

 

 

 

 

COMPLETED

 

Message

07-1X4304

07-4L6104

07-4L6004

07-2Y3204

07-1X3404

07-4G6804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

P.O. BOX 1489

2360 SHASTA WAY

1860 EASTMAN AVE. #108

P O BOX 1489

1525 RANCHO CONEJO BLVS.,

20282 VIA MEDICI

1525 RANCHO CONEJO
BLVD. SUITE 103

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO BLVD.,
SUITE 103

1525 RANCHO CONEJO
BLVD. #102

13171 TELFAIR AVENUE,
SUITE 101

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

08/10/06

Location
Storm Water
Plan
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07District

07-VEN-126-/13.1

07-VEN-126-/13

07-VEN-150-8.7/0

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

Fed Aid

HB1

HA22

HA23

HA21

HA22

HA23

Pgm Code
IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY IN AND NEAR VENTURA
AND SANTA PAULA FROM ROUTE 101 AND
126 SEPARATION TO HALLOCK DRIVE

IN VENTURA COUNTY NEAR RANCHO SANTA
ANA AT 3.9 KM WEST OF SANTA ANA  ROAD

IN VENTURA COUNTY NEAR LIVE OAK
ACRES AT SANTA ANA CREEK BRIDGE

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

BETWEEN CITIES OF OJAI & SANTA PAULA
6 LOCOF FAILED ROADBED SUPPORT AT
POST MILES:
22.52,22.59,22.62,22.80,23.52 AND
23.71 DIR'S E

Description 

INSTALL THRIE BEAM BARRIER

SLAB REPLACEMENT AND GRINDING

REINFORCED CONCRETE PIPES

WIDEN ROADWAY AND BRIDGE RAILS

RESURFACE ASPHALT CONCRETE

REBUILD ROADBED SLOPE W/ROCK SLOPE
PROTECT

Type Of Work
MODERN ALLOYS INC

SECURITY PAVING COMPANY, INC.

BERKELEY ENGINEERING, CO.

NYE AND NELSON INC

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

Contractor

STANTON CA 90680

SUN VALLEY, CA  91353

PALO ALTO, CA  94301

VENTURA CA 93003

SIMI VALLEY, CA 93065

(714)893-0551

 

 

(805)654-1682

(480)784-2910

 

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DORRI, MIKE

IRA, ALFRED

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4929

(805) 375-9247

(805) 480-4928

 $3,137,947

 $6,399,857

 $1,423,500

 $469,099

 $2,839,069

 $3,200,000

Bid + CCOs

 $2,899,473

 $7,619,112

 $4,194

 $0

 $2,791,226

 $1,496,762

Comp To  date

 $1,240,198

 $143,846

 $0

 $0

 $0

 $288,038

This Month
04/22/05

09/21/05

09/26/05

06/16/06

06/26/02

09/28/05

Awarded

05/06/05

10/06/05

10/13/05

06/22/06

07/11/02

10/02/05

Approved

02/28/07

08/07/06

04/19/07

01/14/08

08/31/06

Est Comp

 54%

 100%

 14%

 0%

 68%

 100%

%Time

 92%

 96%

 0%

 0%

 99%

 47%

% Work 

 

 

 

 

 

OVER RUN

Message

07-237204

07-244904

07-4G5204

07-1189C4

07-105484

07-4L2404

Contract 

ACST-P126-(049)E

ACNH-P126-(050)E

ACST-P150-(022)E

  

ACST-P150-(018)E

  

G P1-26 0-(9E)

--()

  P1-50 0-(2E)

  

--()

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

  

  

11172 WESTERN AVENUE

P.O. BOX 1489

257 KINGSLEY AVENUE

1860 EASTMAN AVENUE STE 108

2360 SHASTA WAY

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD, SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $39,032,558 $515,337,478 $978,817,410

07-VEN-150-/30.5

07-VEN-150-/13.4

Fed Aid

HA23

HA23

Pgm Code
VEN 150 FROM PM 26.65 TO PM 30.5 THIS
LOCATION IS BETWEEN THE CITIES OF
OJAI AND SANTA PAULA DIR. EMERGENCY
F. A. CONTRACT

RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

Description 

REBUILD SECTION OF FAILED ROADWAY

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

Type Of Work
ALLIANCE CONTRACTING, INC.

LARRY THOMPSON CONSTRUCTION CO

Contractor

CAMARILLO, CA 93010

OJAI, CA 93023

 

 

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(805) 480-4928

 $8,000,000

 $2,510,000

Bid + CCOs

 $7,436,105

 $2,009,448

Comp To  date

 $555,331

 $0

This Month
08/04/05

01/06/05

Awarded

08/04/05

01/06/05

Approved

09/14/06

08/31/06

Est Comp

 100%

 100%

%Time

 93%

 80%

% Work 

OVER RUN

OVER RUN

Message

07-4L2304

07-4K7804

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

  

155 GRANADA STREET, STE. C

1656 MCNELL ROAD

1525 RANCHO CONEJO
BLVD., STE. 103

1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-15.8/15.9

08-RIV-10-156.2/156.4

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-74-27.5/30.5

Fed Aid

HA42

HM1

HB5

HE13

HM1

HM1

Pgm Code
IN RIVERSIDE COUNTY NEAR BANNING AT
THE DESERT HILLS TRUCK INSPECTION
FACILITIES

IN RIVERSIDE COUNTY IN BLYTHE FROM
RIVIERA DRIVE TO COLORADO RIVER
BRIDGE

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY AT ROMOLAND  FROM
ROUTE 74 AND 215 SEPARATION TO 0.2 KM
WEST OF BRIGGS ROAD

Description 

CONSTRUCT TRUCK INSPECTION BUILDING

RESURFACE EXISTING PAVEMENT

WIDEN HIGHWAY

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

RESURFACE RUBBERIZED ASPHALT

Type Of Work
DENBOER ENGINEERING & CONST.

GRANITE CONSTRUCTION COMPANY

YEAGER SKANSKA INC.

SEMA CONSTRUCTION

VANCE CORPORATION

R J NOBLE COMPANY

Contractor

PALM SPRINGS, CA  92264

INDIO, CA 92203

RIVERSIDE, CA 92509

LAKE FOREST, CA  92630

RIALTO, CA  92377

ORANGE CA 92856

 

 

 

 

 

(714)637-1550

OZOWARA, DENIS

EMUH, GODWIN

KAWWA, JABRA

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

Resident
Engineer

(951) 232-3714

(951) 232-3706

(951) 276-1938

(951) 830-6864

(909)232-8955

 

 $2,071,690

 $423,104

 $52,110,685

 $9,500,960

 $148,633

 $819,007

Bid + CCOs

 $876,340

 $0

 $10,773,480

 $9,928,613

 $0

 $0

Comp To  date

 $78,974

 $0

 $4,652,311

 $2,265

 $0

 $0

This Month
12/13/05

06/21/06

03/08/06

12/29/03

04/26/02

04/21/06

Awarded

12/30/05

07/07/06

03/17/06

01/14/04

05/07/02

05/01/06

Approved

09/14/06

12/06/06

10/15/07

04/29/08

Est Comp

 87%

 0%

 34%

 0%

 0%

 0%

%Time

 42%

 0%

 21%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

PLANT EST
SATIS

 

 

Message

08-0C9504

08-0F9404

08-354804

08-446514

08-1A0104

08-0F8304

Contract 

ACIM-010 -(099)1

  

ACNH-P060-(123)E

HP21-6208-(007)L

  

  

ACIM-010 -(099)E

  

LN62-08 0-(8)

 620-8 00-()

  

  

--()

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

  

WPCP

4575 E. CAMINO PAROCELLA

380000 MONROE STREET

1995 AGUA MANSA ROAD

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

P O BOX 620

15367 TAMARAK ROAD

2351 LUGONIA AVENUE,
SUITE F

2023 CHICAGO AVENUE,
SUITE B6

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

COLTON, CA 92334

MORENO VALLEY, CA 92553

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-71.7/85.2

08-RIV-74-71.8/101.5

08-RIV-86-11.4/22.8

08-RIV-91-7.4/21.6

08-RIV-95-28.0/36.2

08-RIV-95-/6.5

Fed Aid

HB4N

HM1

HM1

HB4N
HE13

HM1

HM1

Pgm Code
IN RIVERSIDE COUNTY AT VARIOUS
LOCATIONS

IN RIVERSIDE COUNTY FROM 0.5 KM
NORTH OF CARRIZO WASH BRIDGE TO
ROUTE 74 AND 111 SEPARATION

IN RIVERSIDE COUNTY IN AND NEAR  CITY
OF COACHELLA FROM 66TH AVENUE TO
ROUTE 86S AND 10 JUNCTION

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY ON ROUTE 95  FROM
6.3 KM NORTH OF WILEY HILL LOG CABIN
TO SAN BERNARDINO COUNTY LINE

IN RIVERSIDE COUNTY IN AND NEAR
BLYTHE FROM 0.2 KM SOUTH OF JUNCTION
10 AND 95 TO 0.5 KM NORTH OF C CANAL

Description 

PASSING LANES AND TURNOUTS

COLD PLANE ASPHALT CONCRETE

GRIND EXISTING CONCRETE PAVEMENT

WIDEN EXISTING HIGHWAY AND BRIDGES

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

Type Of Work
VANCE CORPORATION

VANCE CORPORATION

PENHALL CONSTRUCTION CO.

BRUTOCO ENGINEERING &

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RIALTO, CA 92377

RIALTO CA 92377

RIVERSIDE, CA 92507

FONTANA  CA  92334-0429

WATSONVILLE CA 95077

WATSONVILLE CA 95077

 

(909)355-4333

 

 

(831)724-1011

(831)724-1011

AL-SAADOON, ALI

MOHAMMADI, ESSI

CALIXTO, MIGUEL

Resident
Engineer

(951) 276-1945

 

(951) 453-8943

(909) 232-8957

(951) 830-6629

(951) 830-6629

 $848,759

 $1,587,265

 $904,619

 $18,441,152

 $1,344,813

 $1,793,344

Bid + CCOs

 $172,018

 $0

 $865,922

 $18,888,930

 $1,294,813

 $1,783,344

Comp To  date

 $0

 $0

 $0

 $2,380

 $1,294,813

 $1,783,344

This Month
06/23/06

06/15/06

05/10/06

05/29/01

05/15/06

05/25/06

Awarded

07/06/06

06/27/06

05/26/06

06/07/01

05/30/06

06/09/06

Approved

07/06/07

08/01/06

02/26/06

08/29/06

08/29/06

Est Comp

 9%

 0%

 100%

 0%

 94%

 100%

%Time

 20%

 0%

 100%

 0%

 96%

 99%

% Work 

 

 

COMPLETED

PLANT EST
SATIS

 

 

Message

08-3424U4

08-0F9104

08-0F8804

08-4353U4

08-0F7904

08-0G5104

Contract 

  

  

  

ACNH-P091-(104)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

2271 N. LOCUST AVE.

2271 N LOCUST AVENUE

841 IOWA AVENUE

PO BOX 429

P O BOX 50085

P O BOX 50085

2023 CHICAGO AVE.,
SUITE B-6

2781 W. RAMSEY ST.
STE 7

3474 NIKI WAY
RIVERSIDE, CA 92507

Accepted

08/04/06

08/29/06

08/29/06

Location
Storm Water
Plan
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08District

08-RIV-215-37.7/43.9

08-RIV-371-58.4/75.8

08-SBD-2-/4.2

08-SBD-10-9.0/20

08-SBD-10-24.1/24.7

08-SBD-10-27.6/30.6

Fed Aid

HB5
HB4C
HE11

HB4N

HM1

HA22

HM3

HM3

Pgm Code
IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY NEAR
WRIGHTWOOD FROM LOS ANGELES AND  SAN
BERNARDINO COUNTY LINE TO DESERT
FRONT ROAD

IN SAN BERNARDINO COUNTY IN ONTARIO,
FONTANA AND RIALTO AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN COLTON AT
VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN REDLANDS
AND LOMA LINDA AT VARIOUS LOCATIONS

Description 

WIDEN EXISTING FREEWAY

CONSTRUCT TURNOUTS

RESURFACE ASPHALT CONCRETE

REHABILITATE ROADWAY

SEAL EXISTING BRIDGE DECKS

SEAL BRIDGE DECKS

Type Of Work
WASHINGTON/OBAYASHI

HIGHLAND CONSTRUCTION INC

ALL AMERICAN ASPHALT

JMC LOUGHLIN ENGINEERING CO.

TRUESDELL CORP OF CALIFORNIA

J MC LOUGHLIN ENGINEERING CO

Contractor

HIGHLAND, CA  92346

ORANGE CA 92868

CORONA CA 92878

RANCHO CUCAMONGO, CA  91730

PHOENIX, AZ, 85040

RANCHO CUCAMONGA CA 91730

 

(714)538-5156

(951)736-7600

 

 

(909)944-1037

LOPEZ, JOE

MINA, EHAB

SAOUD, NAHRO

PAIBUL, SENI

Resident
Engineer

(909) 275-0751

 

(951) 232-6415

(951) 232-3778

(951) 830-9299

 

 $216,142,020

 $366,568

 $843,268

 $15,215,661

 $308,308

 $361,627

Bid + CCOs

 $127,294,907

 $0

 $932,858

 $14,421,866

 $284,676

 $156,321

Comp To  date

 $4,189,659

 $0

 $932,858

 $0

 $284,676

 $156,321

This Month
02/06/04

06/22/06

05/17/06

10/24/05

06/16/06

06/21/06

Awarded

02/24/04

07/07/06

06/01/06

11/09/05

07/05/06

07/05/06

Approved

09/11/07

08/21/06

07/20/06

08/31/06

10/03/06

Est Comp

 59%

 0%

 97%

 100%

 29%

 5%

%Time

 58%

 0%

 97%

 100%

 85%

 43%

% Work 

 

 

 

COMPLETED

 

 

Message

08-334844

08-0C4704

08-0F8704

08-493704

08-0F1104

08-0F1114

Contract 

ACNH-215 -(219)9

  

  

ACIM-010 -(253)5

  

  

I-215 -(219)9

  

  

--()

  

  

ACNH-X065-(080)N

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 600

133 N PIXLEY ST

P O BOX 2229

10722 ARROW ROUTE STE 100

3529 E. WOOD STREET

10641 FULTON COURT

3474 NIKI WAY

15367 TAMARACK RD.

790 S. VIA LATA STE
100

790 S. VIA LATA,
SUITE 100

RIVERSIDE, CA 92557

COLTON, CA 92334

Accepted

08/22/06

08/07/06

Location
Storm Water
Plan
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08District

08-SBD-10-/11.1

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

Fed Aid

HM3

HA22

HB1

HB32

HB1

HA22
HB4C

Pgm Code
IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR
RIALTO AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN
VICTORVILLE AT PALMDALE ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN BARSTOW
FROM MURIEL AVENUE OVERCROSSING TO
EAST YERMO ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

Description 

SEAL BRIDGE DECKS

PAVEMENT REHABILITATION

REALIGN RAMP AND LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

REGRADE MEDIAN AND INSTALL BARRIER

ROADWAY REHABILITATION

Type Of Work
J. MCLOUGHLIN ENG. CO. INC

COFFMAN SPECIALTIES, INC

O'DONNELL CONSTRUCTON INC.

DIVERSIFIED LANDSCAPE CO.

KIEWIT PACIFIC COMPANY

KIEWIT PACIFIC CO.

Contractor

RANCHO CUCAMONGA, CA 91730

SAN DIEGO, CA 92117

SAN DIMAS, CA 91773

WINCHESTER, CA  92596

NEWBERRY SPRINGS, CA 92365

VANCOUVER, WA  98668

 

 

 

 

 

 

OZOWARA, DENIS

ABUGHARBIEH, IMAD

GADALLA, AMGAD

RUBALCABA, JOE

SHAHIDI, SHAINE

SPENCER, OWEN

Resident
Engineer

(951) 232-3714

(951) 232-3610

(951) 453-8929

(909) 232-8620

(951) 232-7839

(760) 256-5558

 $343,127

 $23,729,556

 $829,458

 $746,075

 $3,396,606

 $47,438,942

Bid + CCOs

 $134,925

 $285,720

 $786,870

 $741,743

 $0

 $43,582,365

Comp To  date

 $134,925

 $285,720

 $0

 $4,668

 $0

 $2,991,802

This Month
06/20/06

07/14/06

08/22/05

12/26/02

07/14/06

04/07/04

Awarded

07/05/06

07/27/06

09/08/05

01/09/03

08/01/06

04/26/04

Approved

10/05/06

01/05/07

02/06/07

09/18/06

03/14/07

10/31/06

Est Comp

 40%

 6%

 29%

 0%

 0%

 85%

%Time

 39%

 1%

 94%

 0%

 0%

 90%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

SUSPENDED

 

Message

08-0C0504

08-0A4234

08-279004

08-493504

08-1A9104

08-4567V4

Contract 

  

  

ACIM-015 -(222)1

  

  

ACIM-015 -(218)1

  

  

G-015 -(222)E

  

  

ACIM-015 -(218)E

  

  

--()

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

10641 FULTON CR

4375 JUTLAND DRIVE, SUITE 260

559 W. COVINA BLVD

33801 WASHINGTON STREET

P O BOX 339

P.O. BOX 1769

15367 TAMARAK RD

9225 STELLAR COURT,
SUITE B

15367 TAMARACK RD

464 W. FOURTH STREET
MS 1104

222 E MAIN STREET,
SUITE 208

222 E. MAIN ST.,
SUITE 208

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-99.5/103.6

08-SBD-18-20.6/39.5

08-SBD-18-54.6/59

08-SBD-38-.5/0

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

Fed Aid

HM3

201   130

HM1

HB1

HA21

201   130

Pgm Code
IN SAN BERNARDINO COUNTY IN BARSTOW
AT VARIOUS LOCATIONS

SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY IN AND  NEAR
BIG BEAR CITY FROM SIERRA AVENUE TO
BALDWIN LAKE ROAD

IN SAN BERNARDINO COUNTY IN REDLANDS
AT THE INTERSECTION OF  LUGONIA
AVENUE AND ORANGE STREET

IN SAN BERNARDINO COUNTY IN AND  NEAR
YUCAIPA FROM 1.3 KM EAST OF BRYANT
STREET TO 0.1 KM EAST OF  MILL CREEK
BRIDGE

IN SAN BERNARDINO COUNTY ON STATE
ROUTE 38FROM POST MILE 14.8 TO 59.4

Description 

RESURFACE ASPHALT CONCRETE

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

APPLY SEAL COAT

MODIFY SIGNALS AND LIGHTING

WIDEN BRIDGE

REMOVE DEAD AND DYING TREES

Type Of Work
DEBRUIN CONSTRUCTION INC

SOUTH BAY TIMBER

GRAHAM CONTRACTORS INC

FREEWAY ELECTRIC

GRIFFITH COMPANY

A J ACOSTA COMPANY, INC.

Contractor

FRENCH CAMP, CA 95231

YREKA, CA 96097

SAN JOSE CA 95159

RIVERSIDE CA 925137745

SANTA FE SPRINGS CA 90670

BIG BEAR LAKE, CA  92315

 

 

(408)293-9516

(951)712-5767

(562)207-1777

 

MICHAEL YUEN

DAVIS, DARCY L.

NGUYEN, VU THANH

Resident
Engineer

(951) 232-7522

(909) 844-9731

(909) 799-3111

 

 

(951) 232-7582

 $742,811

 $1,400,000

 $319,708

 $130,250

 $2,210,473

 $1,000,000

Bid + CCOs

 $725,534

 $605,977

 $251,301

 $0

 $0

 $481,513

Comp To  date

 $184,710

 $190,440

 $0

 $0

 $0

 $97,451

This Month
02/07/06

01/26/06

07/07/06

06/22/06

03/27/06

10/11/05

Awarded

02/22/06

02/07/06

07/19/06

07/20/06

04/11/06

10/11/05

Approved

08/30/06

10/09/06

08/23/06

10/10/06

Est Comp

 100%

 65%

 100%

 0%

 0%

 52%

%Time

 88%

 43%

 100%

 0%

 0%

 48%

% Work 

OVER RUN

 

 

 

 

 

Message

08-492804

08-0H8104

08-0F8604

08-0F4104

08-358424

08-0H4004

Contract 

  

ER-    -(   )

  

  

ACST-P038-(014)E

  

  

--()

  

  

  P0-38 0-(4E)

  

  

  

  

  

--()

  

WPCP

  

WPCP

WPCP

WPCP

  

P.O. BOX 1355

202 N. OREGON ST.

P O BOX 26770

P O BOX 7745

P O BOX 2150

P.O. BOX 2889

222 E. MAIN STREET,
#208

2531 LUGONIA AVE. STE
F

2351 LUGONIA AVE., #F

Accepted

08/23/06

Location
Storm Water
Plan
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08District

08-SBD-40-73.0/91

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-125.0/132.8

08-SBD-40-136.0/143.7

08-SBD-60-.6/3.5

Fed Aid

HM1A

201130

201   130

HM1

HM1

HA25

Pgm Code
IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY NEAR NEEDLES
FROM 7.6 KM EAST OF WATER ROAD TO
WEST OF 40 AND 95 JUNCTION

IN SAN BERNARDINO COUNTY NEAR NEEDLES
FROM 0.2 KM OF JAVA OVERHEAD TO 40
AND 95 JUNCTION

IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

Description 

PLACE MEDIUM SEAL COAT

BRIDGE SHORING LANES EB AND WB

TEMPORARY SHORING UNDER BRIDGE

LOCALIZED DIGOUTS

DIGOUTS

PLANTING AND IRRIGATION

Type Of Work
WESTERN STATES SURFACING INC

YEAGER - SKANSKA COMPANY

YEAGER SKANSKA INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

BELAIRE WEST LANDSCAPE INC

Contractor

MODESTO CA 95352

RIVERSIDE, CA 92509

RIVERSIDE, CA  92509-2405

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

BUENA PARK  CA 90622

(209)525-9065

 

 

(831)724-1011

(831)724-1011

(714)523-9200

YUEN, MICHAEL

YUEN, MICHAEL

SANTOS, JOHN

SANTOS, JOHN

SPRAY, MIKE

Resident
Engineer

 

(951) 232-7522

(951) 232-7522

(951) 538-5315

(951) 538-5315

(951) 232-6497

 $689,690

 $9,585,000

 $1,845,000

 $775,755

 $1,320,023

 $510,012

Bid + CCOs

 $0

 $1,621,200

 $1,134,469

 $691,211

 $1,254,533

 $390,797

Comp To  date

 $0

 $0

 $196,819

 $0

 $922,671

 $54,416

This Month
04/28/99

05/30/06

03/29/06

05/12/06

05/10/06

10/13/05

Awarded

05/07/99

06/08/06

03/29/06

05/30/06

05/22/06

10/27/05

Approved

04/30/07

09/05/06

08/25/06

08/31/06

08/14/07

Est Comp

 0%

 33%

 50%

 26%

 74%

 41%

%Time

 0%

 17%

 61%

 89%

 95%

 77%

% Work 

 

 

 

 

 

 

Message

08-463004

08-0J1304

08-0J0204

08-0F9204

08-0F9304

08-451504

Contract 

  

ER-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

P O BOX 4770

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

P O BOX 50085

P O BOX 50085

P O BOX 6270

222 E. MAIN ST., #208

222 E. MAIN STREET,
STE 208

222 E. MAIN ST. STE
208

222 E. MAIN ST. STE
208

1110-A RESEARCH DR.
REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan
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08District

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

Fed Aid

HB4N

HM1

HB1

HA21

201   130

HB1
HA22

Pgm Code
IN SAN BERNARDINO COUNTY AT AND  NEAR
MORONGO VALLEY AND YUCCA VALLEY FROM
0.1 KM WEST OF HESS  BOULEVARD TO LA
HONDA WAY

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY IN FONTANA
AND RIALTO AT MAPLE AVENUE
INTERSECTION

IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

Description 

REHABILITATE ROADWAY

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL

REPLACE BRIDGE SCOUR

REMOVAL AND DISPOSAL OF FIRE

WIDEN ROADWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

MATICH CORPORATION

OLIVAS VALDEZ INC

MCM CONSTRUCTION INC.

SOUTH BAY TIMBER

YEAGER SKANSKA INC

Contractor

INDIO, CA  92203

SAN BERNARDINO CA 92412

COVINA, CA 91724

BLOOMINGTON, CA  92316

YREKA, CA  96067

RIVERSIDE CA 925092405

 

(909)825-9100

 

 

 

(951)684-5360

GONZALEZ, ALFONSO

MAYER, GARY A.

MAGED YOUSSEF

SAOUD, NAHRO

DAVIS, DARCY

PINING, CATALINO

Resident
Engineer

(951) 922-1728

(760)922-5848

(951) 538-3087

(951) 232-3778

(909) 844-9731

(951) 840-8230

 $9,884,009

 $147,147

 $675,676

 $1,981,652

 $2,000,000

 $37,687,167

Bid + CCOs

 $6,650,118

 $0

 $351,774

 $1,952,046

 $1,307,715

 $12,405,755

Comp To  date

 $0

 $0

 $0

 $2,710

 $271,952

 $4,116,703

This Month
10/06/05

04/05/02

01/27/06

08/11/05

11/30/05

02/14/06

Awarded

10/21/05

04/18/02

02/14/06

08/26/05

11/30/05

03/01/06

Approved

03/09/07

10/20/06

05/14/07

10/03/06

08/03/07

Est Comp

 52%

 0%

 52%

 0%

 59%

 27%

%Time

 66%

 0%

 52%

 0%

 65%

 33%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

08-359024

08-1A1304

08-492504

08-449704

08-0H5804

08-4697V4

Contract 

ACNH-P062-(024)E

  

  

ACST-S083-(017)E

NH-    -(   )

ACST-X071-(051)E

--()

  

  

  S0-83 0-(7E)

--()

  X0-71 0-(1E)

  

  

  

--()

  

--()

SWPPP

  

WPCP

WPCP

  

SWPPP

38000 MONROE ST.

P O BOX 50000

846 NORTH CHARTER DRIVE

P.O. BOX 867

202 N. OREGON ST.

1995 AGUA MANSA ROAD

6690 LA CONTENTA ROAD

322 W. HOBSON WAY STE
#2

9225 STELLAR COURT #
B

790 S. VIA LATA STE
100

2351 W. LUGONIA,
SUITE F

15367 TAMARACK RD.

BANNING, CA 92220

BLYTHE, CA 92225

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-142-/5.7

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-247-24.0/32.2

Fed Aid

HM1

HE14

HB6

HA27

HB1

HM1

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
CHINO HILLS FROM ORANGE COUNTY LINE
TO ROUTE 142 AND 71 SEPARATION

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO FROM WASHINGTON
AVENUE OVERCROSSING TO 0.4 KM SOUTH
OF ORANGE SHOW ROAD OVER

IN SAN BERNARDINO COUNTY IN YUCCA
VALLEY FROM 0.5 KM NORTH TO 0.5 KM
SOUTH OF BUENA VISTA DRIVE AND
SKYLINE RANCH ROAD

IN SAN BERNARDINO COUNTY NEAR LANDERS
FROM 0.6 KM NORTH OF BIG HORN AVENUE
TO 1.7 KM SOUTH OF GEORGES ROAD

Description 

OPEN GRADED ASPHALT CONCRETE

HIGHWAY LANDSCAPING AND IRRIGATION

CONSTRUCT PARK AND RIDE

UPGRADE MEDIAN BARRIER

SIGNALIZE AND WIDEN INTERSECTION

RESURFACE ASPHALT CONCRETE

Type Of Work
R J NOBLE COMPANY

BELAIRE WEST LANDSCAPE INC

VANCE CORPORATION

BEADOR CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

SULLY-MILLER CONTRACTING CO

Contractor

ORANGE CA 92856

BUENA PARK CA 90622

RIALTO, CA  92377-4113

CORONA CA 92883

WATSONVILLE CA 950775085

VICTORVILLE, CA 92392

(714)637-1550

(714)523-9200

 

(951)674-7352

(831)724-1011

 

MORO, BILL

ABU-GHARBIEH, IMAD

ABDELKHALEQ,
HUSSAM/SAOUD, NAHRO

PARVINJAH, MOHSEN

Resident
Engineer

 

(951) 830-6815

(951) 232-3610

(951) 830-6629

 

(951) 232-7755

 $1,036,992

 $4,023,938

 $842,553

 $4,369,300

 $1,933,333

 $1,061,552

Bid + CCOs

 $0

 $3,870,803

 $776,204

 $633,278

 $0

 $927,622

Comp To  date

 $0

 $13,529

 $84,741

 $177,244

 $0

 $145,305

This Month
06/21/06

08/12/03

01/24/06

05/24/06

06/27/06

05/04/06

Awarded

06/29/06

09/03/03

02/02/06

06/06/06

07/07/06

05/15/06

Approved

07/10/06

08/17/06

02/16/07

08/25/06

Est Comp

 0%

 0%

 0%

 20%

 0%

 69%

%Time

 0%

 0%

 0%

 14%

 0%

 87%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

08-0F8504

08-498004

08-204334

08-0C1804

08-0E9104

08-0F9004

Contract 

  

STPL-6208-(004)E

CMLN-6208-(010)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 620

P O BOX 6270

2271 N. LOCUST AVENUE

26320 LESTER CIRCLE

P O BOX 50085

17540 TURNER ROAD

464 W. FOURTH STREET
6TH FLOOR

9225 STELLER COURT
STE B

790 S. VIA LATA STE
100

15367 TAMARACK ROAD

SAN BERNARDINO, CA
92401-1400

Accepted

Location
Storm Water
Plan
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08District

 $24,956,362 $272,813,067 $494,277,471

08-SBD-330-30.8/31.8

08-SBD-395-46.0/52

08-SBD-5731-/0

Fed Aid

HA23

HM1

HA12

Pgm Code
IN SAN BERNARDINO COUNTY NEAR
HIGHLAND FROM 2.6 KM NORTH OF
HIGHLAND AVENUE OVERCROSSING TO  0.6
KM SOUTH OF CITY CREEK BRIDGE

IN SAN BERNARDINO COUNTY AT KRAMER
JUNCTION FROM ROUTE 58 TO DESERT HILL
ROAD

IN SAN BERNARDINO COUNTY AT THE
VIDAL MAINTENANCE STATION

Description 

CONSTRUCT ROCK SLOPE PROTECTION

RESURFACE ASPHALT CONCRETE

UPGRADE MAINTENANCE STATION

Type Of Work
VANCE CORPORATION

ORTIZ ASPHALT PAVING INC

DRP NATIONAL INC.

Contractor

RIALTO CA 92377

COLTON CA 92324

WEST COVINA, CA  91791

(909)355-4333

(909)382-2233

 

SARKIN, SUE

VERLENGIA, ROMANO
(CONSTRUCTION TRAILER)

Resident
Engineer

 

(951) 232-3748

(951) 538-9810

 $6,272,041

 $1,194,438

 $923,707

Bid + CCOs

 $1,700,952

 $1,051,024

 $823,532

Comp To  date

 $1,700,952

 $2,005

 $0

This Month
07/07/06

04/25/06

01/18/06

Awarded

07/14/06

05/11/06

01/24/06

Approved

10/23/06

09/01/06

08/29/06

Est Comp

 29%

 71%

 84%

%Time

 27%

 100%

 89%

% Work 

 

SUSPENDED

 

Message

08-0H4104

08-0F8904

08-499904

Contract 

ACST-4113-(004)E

  

  

  41-13 0-(4E)

  

  

--()

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

  

2271 N LOCUST AVENUE

P O BOX 883

2694 E GARVEY AVE SOUTH #183

15367 TAMARACK RD

C/O CALTRANS
MAINTENANCE HC 20 BOX
414

Accepted

Location
Storm Water
Plan
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09District

09-INY-190-86.5/96.8

09-INY-395-25.8/31.2

09-INY-395-31.2/41.4

09-INY-395-45.4/50.3

09-INY-395-83.9/0

09-INY-395-112.9/115

Fed Aid

HM1

HB1

HM1

HA26

HM1

Pgm Code
IN INYO COUNTY ON ROUTE 190 FROM 1.3
KM EAST OF CANYON ROAD TO 4.8 KM WEST
OF DAYLIGHT PASS ROAD

IN INYO COUNTY NEAR OLANCHA AT
VARIOUS LOCATIONS

IN INYO COUNTY NEAR OLANCHA FROM 0.2
KM SOUTH OF THE LOS ANGELES  AQUEDUCT
BRIDGE TO 1.0 KM SOUTH OF ASH CREEK
BRIDGE

IN INYO AND MONO COUNTIES AT  VARIOUS
LOCATIONS

IN INYO COUNTY NEAR INDEPENDENCE AT
THE DIVISION CREEK ROADSIDE REST AREA

IN INYO AND MONO COUNTIES NEAR BISHOP
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

RESURFACE ROADWAY

CHIP SEAL

REHABILITATE EXISTING REST AREA

RESURFACE ASPHALT CONCRETE

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY,

HIGHLAND CONSTRUCTION, INC.

INTERNATIONAL SURFACING

DENBOER ENGINEERING AND

W. JAXON BAKER, INC.

Contractor

BAKERSFIELD, CA 93388

BAKERSFIELD CA 93388

ORANGE, CA 92868

PALM SPRINGS, CA  92264

REDDING, CA  96099-4248

 

 

 

 

 

 

KURT WEIERMANN

CHRIS TALBOT

H. J. BLOMMER

DANIEL DEYO

DANIEL DEYO

KURT WEIERMANN

Resident
Engineer

(760) 872-0781

(760) 872-0794

(760) 872-0789

(760) 872-0794

(760) 872-0794

(760) 872-0781

 $1,943,043

 $3,470,602

 $4,160,092

 $704,194

 $1,469,647

 $1,633,670

Bid + CCOs

 $375

 $3,356,163

 $2,442,169

 $593,403

 $1,449,911

 $79,433

Comp To  date

 $375

 $2,721,550

 $807,491

 $0

 $0

 $79,433

This Month
05/22/06

04/25/06

03/01/06

03/15/06

09/23/05

06/13/06

Awarded

06/06/06

05/10/06

03/15/06

03/24/06

10/05/05

06/23/06

Approved

12/01/06

08/30/06

07/19/06

08/31/06

10/20/06

09/26/06

Est Comp

 0%

 80%

 98%

 68%

 100%

 10%

%Time

 0%

 96%

 59%

 83%

 100%

 5%

% Work 

SUSPENDED

 

 

 

 

SUSPENDED

Message

09-332204

09-301404

09-319704

09-330604

09-301504

09-334104

Contract 

  

  

ACST-P395-(213)E

  

ACNH-P395-(207)E

  

  

  

  P3-95 2-(3E)

  

  P3-95 2-(7E)

  

  

  

--()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

PO BOX 5127

PO BOX 5127

133 NORTH PIXLEY STREET

4575 E. CAMINO PAROCELA

PO BOX 994248

500 SOUTH MAIN STREET

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09-INY-395-/8.6

09-INY-5709-/0

09-MNO-6-26.5/32.4

09-MNO-108-12.9/0

09-MNO-158-5.4/5.7

09-MNO-395-6.0/12.6

Fed Aid

HA22

HA12

HM1

HM3

HA22

HM1

Pgm Code
IN INYO COUNTY NEAR LITTLE LAKE  FROM
THE KERN AND INYO COUNTY LINE TO 1.6
KM SOUTH OF LITTLE LAKE ROAD

IN INYO COUNTY IN INDEPENDENCE AT THE
INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY NEAR BENTON AT VARIOUS
LOCATIONS

IN MONO COUNTY ABOUT 19 KM WEST OF
SONORA JUCTION AT WEST WALKER RIVER
BRIDGE

IN MONO COUNTY NEAR JUNE LAKE AT 0.8
KM SOUTH OF POWER HOUSE ROAD AND AT
0.2 KM SOUTH OF POWER HOUSE ROAD

IN MONO COUNTY NEAR TOMS PLACE AT
VARIOUS LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

UPGRADE EXISTING FACILITY

THIN BLANKET OVERLAY

RESURFACE BRIDGE DECK

UPGRADE CULVERTS

ASPHALT RUBBER CHIP SEAL

Type Of Work
GRANITE CONSTRUCTION COMPANY

DEN BOER ENGINEERING AND

SIERRA NEVADA CONSTRUCTION

CONTRACTORS CHEMICAL INC

AP ENGINEERING

INTERNATIONAL SURFACING

Contractor

BAKERSFIELD CA 93388

PALM SPRINGS CA 92264

SPARKS, NV  89435

HAYWARD CA 94545

RIVERSIDE, CA  92507

MODESTO, CA  95352

 

 

 

(510)783-5631

 

 

CHRIS TALBOT

CHRIS TALBOT

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760) 872-0794

(760) 872-0794

(760) 872-0794

 

(760) 872-0794

(760) 872-0794

 $9,564,909

 $1,004,708

 $2,310,007

 $117,276

 $421,783

 $1,441,262

Bid + CCOs

 $9,308,557

 $708,708

 $2,133,683

 $0

 $10,365

 $0

Comp To  date

 $128,021

 $165,708

 $2,133,683

 $0

 $10,365

 $0

This Month
08/10/05

11/09/05

12/02/05

04/26/06

04/11/06

05/09/06

Awarded

08/23/05

11/22/05

12/13/05

05/03/06

04/25/06

05/14/06

Approved

08/20/06

09/15/06

09/13/06

11/07/06

09/14/06

Est Comp

 22%

 100%

 51%

 0%

 8%

 0%

%Time

 96%

 71%

 92%

 0%

 2%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

09-295504

09-311704

09-330404

09-320604

09-295104

09-335304

Contract 

ACNH-P395-(206)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

WPCP

PO BOX 5127

4575 E CAMINO PAROCELA

PO BOX 50760

3130 DEPOT RD

1271 COLUMBIA AVE. SUITE 10

PO BOX 4770

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN ST.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP CA 93514

BISHOP CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $9,265,074 $25,522,231 $34,007,640

09-MNO-395-13.5/75.4

09-MNO-395-24.3/25.7

09-MNO-395-93.0/120.5

Fed Aid

HB4N

HA22

HA22

Pgm Code
IN MONO COUNTY NEAR TOMS PLACE AT THE
CROWLEY LAKE DRIVE OVERCROSSING AND
IN LEE VINING AT FIRST STREET AT THE
LEE VINING MAINTENA

IN MONO COUNTY NEAR TOMS PLACE FROM
0.7 KM NORTH OF HOT CREEK HATCHERY
ROAD TO 8.0 KM SOUTH OF MAMMOTH
SCENIC LOOP ROAD

IN MONO COUNTY AT AND NEAR WALKER
FROM LITTLE WALKER RIVER ROAD TO THE
NEVADA STATE LINE

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

INSTALL STANDARD FENCE

RESURFACE ROADWAY

Type Of Work
CLAYBORN CONTRACTING GROUP,

CROWN FENCE CO.

CARLSON CONSTRUCTION CO.

Contractor

AUBURN, CA  95602-8908

SANTA FE SPRINGS, CA  90670

MINDEN, NV 89423-4203

 

 

 

DANIEL DEYO

DANIEL DEYO

H. J. BLOMMER

Resident
Engineer

(760) 872-0794

(760) 872-0794

(760) 872-0789

 $409,679

 $117,819

 $5,238,950

Bid + CCOs

 $328,132

 $62,201

 $5,049,132

Comp To  date

 $93,288

 $62,201

 $3,062,960

This Month
10/18/05

04/11/06

10/07/05

Awarded

10/27/05

04/21/06

10/19/05

Approved

09/13/06

09/12/06

09/29/06

Est Comp

 72%

 54%

 61%

%Time

 80%

 53%

 95%

% Work 

 

 

 

Message

09-312804

09-294104

09-317604

Contract 

  

  

ACNH-P395-(210)E

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

WPCP

10556 COMBIE ROAD

12118 BLOOMFIELD AVE.

1645 ESMERALDA AVE.

500 SOUTH MAIN ST.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALP-4-12.5/26.5

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

Fed Aid

HA23

HA22

HA22

HE14

HB1

HA23

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN ALPINE COUNTY AT AND NEAR
MARKLEEVILLE FROM WEBSTER STREET TO
ROUTE 88

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY EMERGENCY WORK

Description 

STORM DAMAGE REPAIR

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

SLIDE CORRECTION

Type Of Work
H M BYARS CONSTRUCTION CO

DON GARCIA EXCAVATING AND

GEORGE REED, INC.

VIKING/STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI, INC.

GEORGE REED INC

Contractor

RENO NV  89510

SOUTH LAKE TAHOE, CA 96158

REDDING CA-96049-2335

SAN RAFAEL, CA 94901-4886

LODI CA  95241

 

 

(209)334-0790

 

 

 

OSHITA, STANLEY T.

JOHN YANGUBA

SHIVINDER SINGH

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 333-6928

(209) 948-7222

(209) 267-9068

(209) 333-6928

 

 $2,000,000

 $1,843,269

 $2,197,847

 $24,468,918

 $157,164

 $500,000

Bid + CCOs

 $0

 $1,808,809

 $2,115,724

 $18,253,958

 $96,773

 $0

Comp To  date

 $0

 $102,011

 $0

 $0

 $0

 $0

This Month
04/14/97

11/23/05

11/16/04

03/22/04

08/10/05

03/11/98

Awarded

04/14/97

12/07/05

12/06/04

03/26/04

08/24/05

03/16/98

Approved

08/30/06

09/29/05

02/09/07

12/31/08

Est Comp

 0%

 88%

 100%

 21%

 24%

 0%

%Time

 0%

 97%

 100%

 74%

 62%

 0%

% Work 

 

 

 

 

 

 

Message

10-1A2104

10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

Contract 

STP-    -(   )

ACST-P089-(087)E

ACST-P016-(028)E

ACST-P049-(129)E

ACST-P088-(047)E

ER-    -(   )

--()

  P0-88 0-(7E)

  P0-16 0-(8E)

  P0-49 1-(9E)

  P0-88 0-(7E)

--()

  

--()

--()

--()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

  

P O BOX 10047

POST OFFICE BOX 7176

P.O. BOX 492335

77 LARKSPUR STREET

P O BOX 1630

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

STOCKTON, CA 95203

SUTTER CREEK, CA-95685

LODI, CA 95240

Accepted

08/30/06

Location
Storm Water
Plan
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10-AMA-88-42.1/46.9

10-AMA-88-66.6/68.5

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

Fed Aid

HE14

HM1

HA21

HA21

HB4N

HA12

Pgm Code
IN AMADOR COUNTY NEAR COOKS STATION
AND HAM STATION AT VARIOUS LOCATIONS

IN AMADOR COUNTY IN AND NEAR KIT
CARSON FROM 0.4 KM EAST OF SILVER
LAKE SPILLWAY BRIDGE TO 5.1 KM WEST
OF ALPINE COUNTY LINE

IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT COPPEROPOLIS
FROM OBRYNES FERRY ROAD TO 0.4 KM
EAST OF OBYRNES FERRY ROAD

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

Description 

CONSTRUCT PASSING LANES

ASPHALT CONCRETE OVERLAY

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

EXTEND EXISTING LEFT TURN LANE

CONSTRUCT 2 SAND STORAGE FACILITIES

Type Of Work
FORD CONSTRUCTION COMPANY, INC

GEORGE REED, INC.

VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTIORS

GEORGE REED, INC

ON GRADE

Contractor

LODI, CA 95240-2406

LODI, CA 95241

RANCHO CORDOVA, CA 95741

SONORA, CA 95370

JAMESTOWN CA 95327

 

 

 

 

 

 

OSHITA, STANLEY T.

OSHITA, STANLEY T.

OSHITA, STANLEY T.

SHIVINDER S SINGH

MARCELINO DE LA CRUZ

WORTHINGTON, V.RAY

Resident
Engineer

(209) 333-6928

(209) 333-6928

(209) 333-6928

(209) 267-9068

(209) 736-9563

(209) 533-3894

 $5,056,737

 $378,266

 $2,013,925

 $2,846,303

 $392,150

 $1,431,228

Bid + CCOs

 $1,843,999

 $340,051

 $1,980,511

 $2,153,319

 $313,476

 $392,915

Comp To  date

 $1,058,402

 $340,051

 $0

 $150,025

 $63,031

 $91,433

This Month
11/04/05

05/10/06

06/10/04

04/06/05

04/14/06

01/30/06

Awarded

11/18/05

05/19/06

06/26/04

04/13/05

04/24/06

02/10/06

Approved

12/30/06

09/15/06

12/31/06

04/25/07

09/15/06

12/26/06

Est Comp

 57%

 37%

 0%

 39%

 83%

 36%

%Time

 36%

 90%

 0%

 76%

 80%

 27%

% Work 

 

SUSPENDED

PLANT EST
SATIS

 

SUSPENDED

 

Message

10-406404

10-0M4404

10-2A2704

10-0A8504

10-0L7504

10-2A9804

Contract 

ACNH-P088-(046)E

  

ACST-S104-(003)E

ACST-P124-(001)E

  

  

--()

  

--()

  P1-24 0-(1E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

639 EAST LOCKEFORD STREET

POST OFFICE BOX 1630

POST OFFICE BOX 1508

P.O. BOX 548

POST OFFICE BOX 159

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

260 HANFORD STREET

P.O. BOX 430

POST OFFICE BOX 218

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-CAL-4-42.7/49.6

10-MER-99-10.2/12.8

10-MER-99-14.7/15.1

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

Fed Aid

HA22

HE14

HB1

HA25

HB4C

HE12

Pgm Code
IN CALAVERAS COUNTY NEAR ARNOLD  FROM
MORAN ROAD TO 0.5 KM EAST OF MEKO
DRIVE

IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  0.2
KM NORTH OF 99 AND 59  SEPARATION TO
0.1 KM SOUTH OF O STREET
UNDERCROSSING

IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

CONSTRUCT FREEWAY AND BRIDGES

INSTALL MESSAGE SIGN

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
GEORGE REED INC

GRANITE CONSTRUCTION

CLAYBORN CONTRACTING GROUP

WATKIN & BORTOLUSSI, INC.

AGEE CONSTRUCTION CORPORATION

J. S. BRAR COMPANY

Contractor

SONORA, CA 95370

AUBURN, CA  95602

SAN RAFAEL, CA 94901

CLOVIS, CA 93613

CLOVIS, CA 93611-9202

 

(831)724-1011

 

 

 

 

DE LA CRUZ MARCELINO

KEWAL VIRK

MARQUEZ, PAM

HASSAN JAKHAR

SAYED HASHEMYAN

OSHITA, STANLEY T.

Resident
Engineer

(209) 736-9563

(559) 665-9083

(209) 667-1147

(209) 726-5485

 

 

 $2,618,781

 $69,116,431

 $267,822

 $1,280,282

 $24,043,509

 $2,537,235

Bid + CCOs

 $0

 $42,922,380

 $265,795

 $565,827

 $10,156,722

 $2,473,601

Comp To  date

 $0

 $6,757,544

 $0

 $125,536

 $4,702,305

 $11,557

This Month
07/28/06

11/10/05

08/31/05

01/06/06

11/07/05

04/24/02

Awarded

08/07/06

11/28/05

09/14/05

01/17/06

11/18/05

05/14/02

Approved

10/12/06

02/21/08

08/02/06

08/04/09

01/10/08

10/06/06

Est Comp

 0%

 25%

 100%

 8%

 23%

 0%

%Time

 0%

 61%

 100%

 44%

 42%

 0%

% Work 

 

 

COMPLETED

 

 

PLANT EST
SATIS

Message

10-0E9704

10-363114

10-0L1604

10-482314

10-3169E4

10-2A50U4

Contract 

  

ACNH-P099-(493)E

ACST-P099-(495)E

ACNH-P099-(477)E

ACNH-P099-(487)E

ACNH-P099-(436)E

  

--()

G P0-99 4-(5E)

--()

--()

--()

  

  

--()

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 548

10556 COMBIE RD.,PMB 6203

77 LARKSPUR STREET

P O BOX 629

7202 EAST BULLARD AVENUE

P.O. BOX 430

P.O. BOX 878

P.O. BOX 1863

611 SAN JUAN AVE

1110 WEST KETTLEMAN
LANE, SUITE 35

CHOWCHILLA, CA 93610

STOCKTON, CA 95203

LODI, CA 95240

Accepted

08/03/06

Location
Storm Water
Plan
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10District

10-MER-140-27.0/30.2

10-MER-152-18.4/19.5

10-MER-165-32.2/32.6

10-MPA-140-34.0/51

10-MPA-140-42.3/0

10-MPA-140-42.3/43.5

Fed Aid

HA22

HM1

HB1

HA23

201130

201130

Pgm Code
IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY IN AND NEAR  LOS
BANOS AT VARIOUS LOCATIONS

IN MERCED COUNTY NEAR HILMAR FROM 0.4
KM SOUTH OF WILLIAMS AVENUE  TO 0.4
KM NORTH OF WILLIAMS AVENUE

ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

Description 

ASPHALT CONCRETE OVERLAY

COLD PLANE ASPHALT CONCRETE

INSTALL LEFT TURN LANE

STORM DAMAGE REPAIR

REMOVE DEBRIS FROM HWY CAUSED BY
SLIDE

CONSTRUCT TWO TEMPORARY BRIDGES AND
HWY

Type Of Work
W. JAXON BAKER

TEICHERT CONSTRUCTION

GEORGE REED INC

F AND H CONSTRUCTION

A I S CONSTRUCTION CO.

TEICHERT CONSTRUCTION

Contractor

REDDING, CA  96099-4248

TURLOCK, CA 95381-3367

MODESTO CA 95352

STOCKTON CA 95205

CARPINTERIA, CA 93013

TURLOCK, CA 95381

 

 

(209)523-0734

 

 

 

VIRK, KEWAL

HASSAN JAKHAR

DEOL, HARMINDER

DEOL, HARMINDER

Resident
Engineer

(559) 665-9083

 

 

 

(209) 667-1869

(209) 667-1869

 $2,547,392

 $811,850

 $612,839

 $2,000,000

 $1,785,000

 $9,985,000

Bid + CCOs

 $2,527,218

 $857,607

 $0

 $0

 $930,202

 $781,039

Comp To  date

 $0

 $247,717

 $0

 $0

 $234,090

 $644,632

This Month
02/13/03

05/04/06

05/04/06

01/21/97

05/03/06

06/16/06

Awarded

02/25/03

05/22/06

05/22/06

01/21/97

05/05/06

06/17/06

Approved

10/14/08

07/24/06

09/21/06

09/30/06

Est Comp

 99%

 93%

 0%

 0%

 40%

 17%

%Time

 99%

 98%

 0%

 0%

 52%

 8%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-0A5804

10-0M3504

10-0H5504

10-0A8204

10-0P2404

10-0P4404

Contract 

ACST-P140-(027)E

  

  

ER-3117-(001)E

  

  

  P1-40 0-(7E)

  

  

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

  

  

P.O. BOX 994248

P.O. BOX 3367

P O BOX 4760

P O BOX 55245

6420 VIA REAL, STE 6

P. O. BOX 3367

P.O. BOX 878

P.O. BOX 878

P. O. BOX 1863

P. O. BOX 1863

CHOWCHILLA, CA 93610

Accepted

Location
Storm Water
Plan
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10District

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-5.4/45.8

10-SJ-5-27.0/27.9

10-SJ-5-28.3/29.5

Fed Aid

HB1

HA25

HM1

HM3

HB311

HA25

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON
FROM ARGONAUT STREET TO 0.1 KM WEST
OF ROUTE 4 AND 5 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
BANTA FROM GAFFERY ROAD
UNDERCROSSING TO PARADISE CUT
OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO  AVENUE
UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM SMITH CANAL BRIDGE TO RIVER
DRIVE

Description 

INSTALL TRAFFIC SIGNAL

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

TREAT BRIDGE DECKS AND JOINT SEALS

CONSTRUCT RETROFIT SOUNDWALL

IRRIGATION SYSTEM

Type Of Work
PRISM ENGINEERING

ECOLOGY SPRINKLER COMPANY

WINDSOR FUEL COMPANY

DEBRUIN CONSTRUCTION, INC.

VIKING CONSRUCTION

LONE STAR LANDSCAPE, INC.

Contractor

SANTA CLARA CA95050

RIO LINDA, CA 95673

WINDSOR, CA-95492

RANCHO CORDOVA CA 95741-
1508

 

 

 

(209)982-0950

 

(408)682-0100

BAL BAHADUR PAUL

OSHITA, STANLEY T.

SHIVINDER SINGH

UPPAL, GURDIP DANNY

BAL BAHADUR PAUL

GURDIP "DANNY" UPPAL

Resident
Engineer

(209) 333-6923

(209) 333-6928

(209) 333-6972

(209) 333-6930

(209) 333-6923

(209) 333-6930

 $552,847

 $1,547,850

 $1,739,138

 $339,898

 $4,625,926

 $527,550

Bid + CCOs

 $225,792

 $1,417,389

 $1,823,470

 $209,539

 $4,688,548

 $4,688

Comp To  date

 $225,792

 $9,380

 $0

 $209,539

 $0

 $4,688

This Month
04/12/06

03/07/03

05/10/05

04/27/06

12/30/03

05/30/06

Awarded

04/25/06

03/18/03

05/19/05

05/12/06

01/16/04

06/08/06

Approved

08/20/06

12/31/07

08/18/06

08/23/06

08/11/06

11/30/06

Est Comp

 100%

 0%

 100%

 95%

 0%

 22%

%Time

 41%

 0%

 100%

 59%

 0%

 1%

% Work 

 

PLANT EST
SATIS

COMPLETED

 

PLANT EST
SATIS

 

Message

10-0H3504

10-3A9304

10-0M2704

10-0F5104

10-263414

10-0M8204

Contract 

  

ACNH-X077-(012)E

  

  

ACIM-005 -(317)4

  

  

--()

  

  

ACIM-005 -(317)E

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

630 REED STREET

6636 2ND STREET

P.O. BOX 38-9600 WINDSOR ROAD

P.O.BOX 1508

1110 W KETTLEMAN LANE
#35

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

1110 W. KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN LANE
#35

1110 W. KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

LODI, CA-95240

LODI CA 95240

Accepted

08/18/06

Location
Storm Water
Plan



State of California Department of Transportation Page 113
08/20/06 Statement of Ongoing Contracts as of 09/05/06

10District

10-SJ-12-7.0/0

10-SJ-12-18.4/20.8

10-SJ-12-23.1/0

10-SJ-26-1.2/15.3

10-SJ-26-15.3/15.9

10-SJ-88-11.9/12.5

Fed Aid

HA42

HM1

HB1

HM1

HB1

HB1

Pgm Code
IN SAN JOAQUIN COUNTY NEAR TERMINOUS
AT PEATLAND ROAD (KP 11.2)

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.1 KM EAST OF CLUFF AVENUE
TO 0.1 KM EAST OF SUNRISE STREET

IN SAN JOAQUIN COUNTY NEAR CLEMENTS
AT VARIOUS LOCATIONS

IN SAN JOAQUIN AND STANISLAUS
COUNTIES AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

Description 

REPLACE ERODED 36" CMP WITH 48" CMP

RUBBERIZED ASPHALT CONCRETE OVERLAY

WIDEN, SLURRY SEAL AND SIGNAL

CHIP SEAL

REALIGN EXISTING CURVE

INSTALL TRAFFIC SIGNALS

Type Of Work
CUNNINGHAM & SONS, INC.

GEORGE REED, INC.

GRANITE CONSTRUCTION INC.

INTERNATIONAL SURFACING SYSTEM

GRANITE CONSTRUCTION COMPANY

GEORGE REED, INC.

Contractor

OAKDALE, CA 95361

LODI CA95241

STOCKTON CA 95201

STOCKTON CA 95201

LODI, CA 95241

 

 

 

 

 

 

UPPAL, DANNY

BAL BAHADUR PAUL

BAL BAHADUR PAUL

UPPAL,GURDIP "DANNY"

NOMER GUTIERREZ

JOHN YANGUBA

Resident
Engineer

(209) 333-6930

(209) 333-6923

(209) 333-6923

(209) 333-6930

(209) 942-6160

(209) 333-6922

 $105,000

 $474,456

 $779,527

 $1,998,387

 $2,129,579

 $1,777,693

Bid + CCOs

 $2,404

 $400,510

 $346,610

 $1,637,905

 $1,495,153

 $1,834,475

Comp To  date

 $0

 $400,510

 $346,610

 $0

 $739,368

 $0

This Month
07/17/06

05/09/06

03/29/06

02/24/06

05/18/06

03/22/04

Awarded

07/18/06

05/19/06

04/11/06

03/10/06

05/31/06

04/07/04

Approved

08/04/06

08/20/06

10/02/06

07/26/06

12/08/06

08/02/06

Est Comp

 100%

 50%

 100%

 100%

 41%

 100%

%Time

 100%

 84%

 44%

 100%

 71%

 100%

% Work 

COMPLETED

 

 

COMPLETED

 

PLANT EST
SATIS

Message

10-0P7104

10-0M2804

10-0H2004

10-0M6704

10-499004

10-2A9104

Contract 

  

  

ACST-X077-(016)E

  

ACST-P026-(022)E

ACST-X077-(013)E

  

  

  X0-77 0-(6E)

  

  P0-26 0-(2E)

G X0-77 0-(3E)

  

  

--()

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

P. O. BOX 425

P. O, BOX 1630

P. O. BOX 151

PO BOX 151

P. O. BOX 1630

1110 W. KETTLEMAN
LANE, STE 35

1110 W KETTLEMAN LANE
#35

1110 W KETTLEMAN #35

1110 W. KETTLEMAN
LANE, SUITE# 35

611 SAN JUAN AVENUE

1110 KETTLEMAN LANE,
SUITE 35
LODI, CA 95240

Accepted

08/07/06

08/01/06

08/02/06

Location
Storm Water
Plan
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10District

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

Fed Aid

HB4N

HE11
HE11

HB1

HB1

HB1

HB32

Pgm Code
IN SAN JOAQUIN COUNTY IN RIPON AT
MILGEO AVENUE OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM
EIGHT MILE ROAD OVERCROSSING TO SOUTH
LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

Description 

CHANGEABLE MESSAGE SIGN

CONSTRUCT INTERCHANGE

WIDEN ROADWAY

CONSTRUCT MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

Type Of Work
TENNYSON ELECTRIC INC

VIKING DSS A JOINT VENTURE

RGW CONSTRUCTION INC.

DESILVA GATES CONSTRUCTION

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC.

Contractor

LIVERMORE CA 94550

RANCHO CORDOVA CA 95742-
6534

LIVERMORE CA 94550-9235

STOCKTON, CA 95205

WALNUT CREEK CA 94596

(925)606-1038

 

 

 

 

 

CASTILLO, MARIO D

NOMER GUTIERREZ

CASTILLO, MARIO D.

MARIO CASTILLO

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 941-1926

(209) 942-6160

(209) 948-1926

(209) 941-1926

(209) 333-6928

 $596,673

 $25,156,327

 $1,341,357

 $6,896,836

 $10,160,175

 $449,829

Bid + CCOs

 $0

 $24,718,159

 $304,915

 $2,411,479

 $293,929

 $441,101

Comp To  date

 $0

 $1,900

 $262,064

 $463,543

 $293,929

 $3,497

This Month
06/23/06

05/13/02

05/17/06

06/24/05

06/30/06

06/17/03

Awarded

07/14/06

05/28/02

05/30/06

07/12/05

07/12/06

06/27/03

Approved

12/18/07

12/29/06

04/24/07

07/27/07

12/29/06

Est Comp

 0%

 0%

 25%

 33%

 6%

 92%

%Time

 0%

 0%

 23%

 35%

 3%

 96%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

10-0K8104

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

Contract 

OTS-000C-(283)

ACNH-P099-(429)E

  

ACST-P099-(492)E

ACST-P099-(502)E

  

--()

PL62-10 0-(1)

  

G P0-99 4-(2E)

G P0-99 5-(2E)

  

  

--()

  

--()

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

7275 NATIONAL DRIVE

11315 SUNRISE GOLD CIR. STE A

PO BOX 2910 550 GREENVILLE RD

4550 N. WILSON WAY

1777 OAKLAND BLVD., STE 300

445 W.WEBER AVE.

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-29.5/30.7

10-SJ-99-30.7/38.7

10-SJ-99-35.6/36.3

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-/28.1

Fed Aid

HB1

HB1

HA42

HM1B

HB4C

HA42

Pgm Code
IN SAN JOAQUIN COUNTY IN LODI FROM
ROUTE 99 AND 12 SEPARATION TO EAST
PINE STREET OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.1 KM SOUTH OF EAST PINE
STREET OVERCROSSING TO NORTH  CHANNEL
DRY CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR ACAMPO
FROM 0.1 KM SOUTH OF JAHANT ROAD
OVERCROSSING TO 0.6 KM SOUTH OF
COLLIER ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR MODESTO AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY AT VARIOUS
LOCATIONS

Description 

CONSTRUCT RUMBLE STRIP

PLACE RUMBLE STRIPS

PAVE MEDIAN

RESURFACE CONCRETE PAVEMENT

WIDEN FREEWAY AND BRIDGES

REPLACE RIGHT OF WAY FENCE

Type Of Work
GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

GEORGE REED, INC.

PROFESSIONAL CONSTRUCTION

OC JONES/CC MEYERS JV

OUR VALLEY FENCE COMPANY

Contractor

STOCKTON CA 95201

STOCKTON CA95201

LODI CA 95241

PLEASANT HILL CA 94523

BERKELEY,CA 94710

 

 

 

(925)945-1052

 

(760)446-3100

BAL BAHADUR PAUL

BAL BAHADUR PAUL

MARIO CASTILLO

BLUM,ALFRED

GURDIP "DANNY" UPPAL

Resident
Engineer

(209) 333-6923

(209) 333-6923

(209) 041-1926

 

(209) 948-7216

(209) 333-6930

 $475,525

 $496,975

 $529,362

 $629,589

 $76,231,376

 $654,918

Bid + CCOs

 $464,740

 $495,138

 $0

 $0

 $1,350,040

 $299,073

Comp To  date

 $464,740

 $495,138

 $0

 $0

 $866,068

 $299,073

This Month
06/16/06

11/09/05

06/14/06

04/28/06

03/28/06

06/13/06

Awarded

06/26/06

11/28/05

06/22/06

05/16/06

04/12/06

06/23/06

Approved

08/20/06

08/20/06

08/31/06

06/11/10

12/14/06

Est Comp

 100%

 45%

 0%

 0%

 9%

 27%

%Time

 96%

 98%

 0%

 0%

 2%

 46%

% Work 

 

 

SUSPENDED

 

 

 

Message

10-0K8704

10-0G0504

10-0K5604

10-0M3204

10-300164

10-0F85U4

Contract 

  

ACST-P099-(494)E

  

  

ACNH-X077-(014)N

  

  

G P0-99 4-(4E)

  

  

  X0-77 0-(4N)

  

  

--()

  

  

--()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P. O. BOX 151

P. O. BOX 151

P.O. BOX 1630

164 BELLE AVE

1520 FOURTH STREET

1110 W KETTLEMAN LANE
#35

1110 1110 W KETTLEMAN
LANE #35

611 SAN JUAN AVENUE

611 SAN JUAN AVE.

1110 W. KETTLEMAN
LANE, SUITE 35

Accepted

Location
Storm Water
Plan
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10District

10-STA-99-9.9/15

10-STA-132-19.6/0

10-TUO-108-1.8/4.6

10-TUO-108-21.0/25.1

10-TUO-108-45.5/50.3

10-TUO-120-7.4/11.3

Fed Aid

HA25

HB1

HE14

HM1

HB1

HM1

Pgm Code
IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY NEAR EMPIRE AT
CODONI AVEUE AND FRAZINE ROAD

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY NEAR LONG BARN
FROM 0.9 KM WEST OF STODDARD  SPRINGS
ROAD TO 0.7 KM WEST OF SNOWHITE RIDGE
DRIVE

IN TUOLUMNE COUNTY NEAR DARDANELLA
FROM 1.4 KM WEST OF DONNELL VISTA
POINT TO 1.7 KM EAST OF CLARKS FORK
ROAD

IN TUOLUMNE COUNTY NEAR YOSEMITE
JUNCTION AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

INSTALL NEW SIGNALS

WIDEN EXISTING HIGHWAY

REPAIR ASPHALT CONCRETE PAVEMENT

RUBBERIZED ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
WATKIN AND BORTOLUSSI INC

RICHARD A HEAPS ELECTRICAL

GOODFELLOW HARRIS JOINT

GEORGE REED, INC.

GEORGE REED, INC.

GEORGE REED INC

Contractor

SAN RAFAEL CA 949014886

SACRAMENTO  CA 95829

WENATCHEE WA 98807

SONORA CA 95370

SONORA CA 95370

SONORA CA 95370

(415)453-4691

(916)386-8857

(509)662-7111

 

 

(209)984-5202

SUTTI, RENEE' M.

DEOL, HARMINDER

BLUM, ALFRED

SONORA CONSTRUCTION

V. RAY WORTHINGTON,
ACTING

V.RAY WORTHINGTON

Resident
Engineer

(209) 667-1147

(209) 667-1869

(209) 536-2646

(209) 533-3894

(209) 533-3894

 

 $4,085,112

 $308,226

 $45,750,870

 $391,855

 $869,310

 $787,775

Bid + CCOs

 $589,696

 $307,331

 $44,712,375

 $355,597

 $0

 $212,444

Comp To  date

 $290,065

 $0

 $0

 $355,597

 $0

 $212,444

This Month
02/06/06

11/17/05

06/21/01

05/08/06

05/22/06

04/19/06

Awarded

02/22/06

12/02/05

07/07/01

05/18/06

05/31/06

05/03/06

Approved

07/31/07

08/29/06

08/23/07

08/25/06

09/29/06

10/02/06

Est Comp

 7%

 100%

 0%

 83%

 0%

 25%

%Time

 14%

 95%

 0%

 91%

 0%

 27%

% Work 

 

SUSPENDED

PLANT EST
SATIS

SUSPENDED

 

 

Message

10-0F7204

10-0K1804

10-3404U4

10-0M4204

10-0M4104

10-0M4004

Contract 

ACNH-P099-(500)E

ACST-P132-(046)E

ACST-P108-(037)E

  

  

  

--()

G P1-32 0-(6E)

  P1-08 0-(7E)

  

  

  

  

--()

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

8909 FLORIN ROAD

P O BOX 598

P.O. BOX 548

P.O. BOX 548

P O BOX 548

P.O. BOX 1863

P.O. BOX 1863

P.O. BOX 218

P.O. BOX 218

Accepted

08/30/06

Location
Storm Water
Plan
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10District

 $20,472,279 $181,822,421 $355,786,888

10-TUO-120-24.5/30

Fed Aid

201   130

Pgm Code
IN TUOLUMNE COUNTY ON NEW PRIEST
GRADE AT VARIOUS LOCATIONS

Description 

WIDENING ROADWAY AT VARIOUS
LOCATIONS

Type Of Work
TEICHERT CONSTRUCTION

Contractor

TURLOCK, CA 95381
 

DEOL, HARMINDER

Resident
Engineer

(209) 667-1869

 $2,485,000

Bid + CCOs

 $0

Comp To  date

 $0

This Month
08/10/06

Awarded

08/14/06

Approved

12/31/06

Est Comp

 0%

%Time

 0%

% Work 

 

Message

10-0P7704

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

P. O. BOX 3367 P. O. BOX 1863

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 118
08/20/06 Statement of Ongoing Contracts as of 09/05/06

11District

11-IMP-8-96.2/96.8

11-IMP-78-50.5/66

11-IMP-86-19.5/20.6

11-IMP-86-43.3/67.8

11-IMP-98-45.2/46

11-IMP-111-11.4/22.2

Fed Aid

HA25
HA25

HA28

HM1A

HA22

HA22

HE14

Pgm Code
IN IMPERIAL COUNTY AT WINTERHAVEN
FROM 0.5 KM WEST OF 4TH AVENUE
OVERCROSSING TO COLORADO RIVER
VIADUCT

IN IMPERIAL COUNTY AT VARIOUS
LOCATIONS FROM 3.3 KM WEST OF OGILBY
ROAD TO 3.9 KM WEST OF MILPITAS WASH
ROAD

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY FROM SAN FELIPE
CREEK BRIDGE TO THE RIVERSIDE COUNTY
LINE

IN IMPERIAL COUNTY ABOUT 19 KM EAST
OF CALEXICO FROM 0.2 KM WEST TO  1.1
KM EAST OF EAST HIGHLINE CANAL BRIDGE

IN IMPERIAL COUNTY NEAR BRAWLEY AT
VARIOUS LOCATIONS

Description 

LANDSCAPING

MAINTENANCE VEHICLE PULLOUTS

RUBBER ASPHALT CHIP SEAL

ROADWAY REHABILITATION

REHABILITATE PAVEMENT

PLANTING AND IRRIGATION

Type Of Work
3-D ENTERPRISES, INC.

ZONDIROS CORPORATION

AGGEGATE PRODUCTS, INC.

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

P&D LANDSCAPE MGMT. SERVICES

Contractor

SAN DIEGO,CA  92109

TORRANCE, CA  90501

PICO RIVERA, CA  90660-2135

INDIO,CA  92203

WATSONVILLE,CA  95077

ORANGE, CA  92868

 

 

 

 

 

 

ARINDUQUE, RAY

MCCLENDON, GREG

GOYAL, JITENDRA

MCCLENDON, GREG

MCCLENDON, GREG

ARINDUQUE, RAY

Resident
Engineer

(858) 467-4084

(760) 355-8666

(760) 350-1348

(760) 355-8666

(760) 355-8666

(858) 467-4084

 $674,786

 $559,000

 $1,299,698

 $18,227,045

 $4,088,514

 $1,349,890

Bid + CCOs

 $685,895

 $513,935

 $1,296,025

 $16,998,736

 $4,037,104

 $790,576

Comp To  date

 $0

 $511,455

 $0

 $0

 $71,042

 $269,664

This Month
03/15/06

06/07/06

05/02/03

08/31/05

11/18/05

03/06/06

Awarded

03/24/06

06/21/06

05/12/03

09/16/05

12/07/05

03/17/06

Approved

07/21/06

08/23/06

06/04/07

07/21/06

09/06/06

08/31/09

Est Comp

 100%

 66%

 100%

 100%

 93%

 11%

%Time

 100%

 92%

 100%

 98%

 99%

 58%

% Work 

COMPLETED

 

 

SUSPENDED

SUSPENDED

 

Message

11-263504

11-243404

11-241104

11-235504

11-229024

11-256204

Contract 

ACST-008 -(100)E

  

  

ACNH-P086-(068)E

ACST-P098-(023)E

  

  00-8 21-(0E)

  

  

--()

  P0-98 0-(3E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

  

SWPPP

SWPPP

WPCP

2180-2C GARNET AVENUE

2401 208TH STREET, C8

9500 BEVERLY RD.

38000 MONROE STREET

P.O. BOX 50085

999 TOWN AND COUNTRY RD, FL4

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

Accepted

07/25/06

08/24/06

Location
Storm Water
Plan
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11District

11-SD-5-.1/0

11-SD-5-.1/.3

11-SD-5-8.6/10

11-SD-5-10.0/10.7

11-SD-5-10.3/49.3

11-SD-5-12.6/13.4

Fed Aid

HB4N

HA25

HA25
HA25

HB4N

HB4N

HA22

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE US MEXICAN BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN NATIONAL  CITY
FROM 24TH STREET UNDERCROSSING TO
HARBOR DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

CHANNELIZATION

CONSTRUCT PLAZA

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY LANES

INSTALL CHANGEABLE MESSAGE SIGNS

PAVEMENT REHABILITATION

Type Of Work
F C BUSINESS SYSTEMS INC

3-D ENTERPRISES, INC.

WESTERN RIM CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

PETERSON-CHASE GENERAL ENG.

PETERSON-CHASE GENERAL ENG.

Contractor

SAN DIEGO CA 92108

SAN DIEGO, CA  92109

ESCONDIDO,CA  92029

SAN DIEGO,CA  92117-3632

IRVINE,CA  92614-5706

IRVINE, CA  92614-5706

(619)252-0623

 

 

 

 

 

NGUYEN, HUNG

NABIZADEH, MEHRDAD

NABIZADEH, MEHRDAD

CARDENAS, VICTOR

PEREZ, AL

SAWAGED, HASSAN

Resident
Engineer

(858) 688-1865

(858) 467-4081

(858) 467-4081

(619) 688-6955

(858) 467-4093

(619) 220-7333

 $193,849

 $1,443,417

 $5,677,340

 $9,879,068

 $841,074

 $1,375,916

Bid + CCOs

 $172,467

 $1,375,061

 $230,583

 $5,801,700

 $809,688

 $1,398,132

Comp To  date

 $21,652

 $2,920

 $193,219

 $443,711

 $28,394

 $0

This Month
11/23/05

01/06/05

06/02/06

11/04/05

10/21/05

04/01/05

Awarded

02/10/06

01/13/05

06/15/06

11/15/05

11/03/05

04/12/05

Approved

08/30/06

11/24/06

01/11/11

02/27/07

01/24/07

09/20/06

Est Comp

 100%

 0%

 9%

 57%

 0%

 0%

%Time

 89%

 0%

 4%

 59%

 0%

 0%

% Work 

OVER RUN

PLANT EST
SATIS

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-268304

11-079404

11-0786U4

11-066704

11-240304

11-228704

Contract 

CBP-005 -(601)0

ACST-005 -(590)0

ACIM-005 -(599)8

ACNH-005 -(602)9

ACIM-005 -(603)1

ACIM-005 -(598)1

--()

E  0-05 1-(900)E

CSTS-054 -(07E)P

   0-05 1-(029)E

--()

ACNH-S015-(014)E

  

--()

 S05-4 00-(E)

--()

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

2726 ESCALA CIRCLE

2180 GARNET AVE, SUITE 2C

912-108 S. ANDREASEN DRIVE

4375-206 JUTLAND DRIVE

1792 KAISER AVENUE

1792 KAISER AVENUE

2878 CAMINO DEL RIO
SOUTH,#410

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878-410 CAMINO DEL
RIO SOUTH

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO
SOUTH, #410

SAN DIEGO,CA 92111

SAN DIEGO, CA 92108

SAN DIEGO,CA 92111

SAN DIEGO,CA

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 120
08/20/06 Statement of Ongoing Contracts as of 09/05/06

11District

11-SD-5-12.7/71.9

11-SD-5-13.0/15

11-SD-5-14.7/15.1

11-SD-5-16.0/16.6

11-SD-5-16.1/25.8

11-SD-5-28.3/37

Fed Aid

HM3

HB4N

HB4N

HA22

HB1

HE13

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF 32ND STREET
OVERCROSSING TO 0.1 KM NORTH OF
BROADWAY OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

CLEAN AND TREAT BRIDGE DECK

UPGRADE OVERHEAD SIGNS

REPLACE RIGHT OF WAY FENCE

RESURFACE EXISTING HIGHWAY

CONCRETE BARRIER AND CRASH CUSHIONS

WIDEN FREEWAY AND BRIDGES

Type Of Work
TRUESDELL CORPORATION

PETERSON-CHASE

LIGHTNING FENCE

HANSON SJH CONSTRUCTION

MODERN ALLOYS, INC

E.L. YEAGER CONSTRUCTION CO.

Contractor

PHOENIX, AZ 85040

IRVINE, CA  92614-5706

POWAY,CA  92064

SAN DIEGO CA 921639069

STANTON,CA  90680

SAN DIEGO,CA  92130

 

 

 

(858)874-5011

 

 

WILLIAMSON, JOHN

PEREZ, AL

PADILLA, RICARDO

NAPIER, MARK

FIGUEROA, RENE

KHAN, MOHAMMED

Resident
Engineer

(619) 661-6751

(858) 467-4093

(619) 616-6655

(619) 248-1495

(619) 588-9069

(858) 720-2111

 $1,368,380

 $425,371

 $447,347

 $6,645,941

 $1,063,889

 $130,201,235

Bid + CCOs

 $0

 $394,669

 $90,105

 $6,396,256

 $160,015

 $119,432,854

Comp To  date

 $0

 $0

 $90,105

 $0

 $160,015

 $1,400,207

This Month
06/19/06

11/14/05

06/29/06

11/15/04

03/21/06

02/27/02

Awarded

07/05/06

11/23/05

07/19/06

12/02/04

04/04/06

03/12/02

Approved

12/15/06

09/01/06

10/13/06

07/01/06

12/18/06

07/18/08

Est Comp

 0%

 100%

 16%

 0%

 0%

 0%

%Time

 0%

 93%

 20%

 0%

 15%

 0%

% Work 

 

SUSPENDED

 

PLANT EST
SATIS

SUSPENDED

PLANT EST
SATIS

Message

11-248404

11-352304

11-276304

11-207914

11-264704

11-0301U4

Contract 

  

  

  

ACIM-005 -(595)1

ACST-X073-(072)E

ACIM-X073-(059)N

  

  

  

ACST-S163-(024)E

G X0-73 0-(2E)

PL60-66 0-(9N)

  

  

  

  S1-63 0-(4E)

--()

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

3529 EAST WOOD STREET

1792 KAISER AVENUE

13950 OLIVE CREST WAY

P O BOX 639069

11172 WESTERN AVENUE

3063 E.CARMEL VALLEY RD.

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

6755 KEARNY MESA ROAD

2878 CAMINO DEL RIO
SOUTH, #410

1463 BROADWAY

11803 SORRENTO VALLEY
RD, B

SAN DIEGO, CA

SAN DIEGO, CA 92121

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-34.7/35.7

11-SD-5-35.8/36.3

11-SD-5-42.7/51.2

11-SD-5-52.8/0

11-SD-8-2.2/2.6

11-SD-8-36.5/0

Fed Aid

HB4C

HB1

HA22

HA22

HA25

HA21

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY NEAR CARLSBAD
FROM LEUCADIA BOULEVARD  OVERCROSSING
TO ROUTE 78 AND 5 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

Description 

PLANTING AND IRRIGATION

CONCRETE BARRIER AND CRASH CUSHIONS

GRIND PORTLAND CEMENT CONCRETE

PAVEMENT REHABILITATION

PLANTING AND IRRIGATION UPGRADE

BRIDGE REHABILITATION

Type Of Work
PACIFIC RESTORATION GROUP, INC

PETERSON-CHASE GENERAL

FCI CONSTRUCTION COMPANY

SIM J HARRIS, INC.

3-D ENTERPRISES, INC.

TRUESDELL CORP. OF CALIF. INC.

Contractor

CORONA, CA  92877

IRVINE, CA  92614

VISTA,CA  92081-8831

SAN DIEGO,CA  92141-0850

SAN DIEGO, CA  92109

 

 

 

 

 

(602)437-1711

HURTZIG, JOHN

SAWAGED, HASSAN

LEVINE, GARY

JUAREZ, DANIEL

HURTZIG, JOHN

KIEL, WILLIAM

Resident
Engineer

(858) 467-4086

(858) 688-1480

(760) 796-4666

(858) 679-5567

(858) 467-4086

(619) 888-8886

 $700,592

 $1,018,720

 $9,403,327

 $385,385

 $762,262

 $4,560,867

Bid + CCOs

 $487,243

 $939,182

 $9,334,768

 $0

 $134,165

 $4,206,862

Comp To  date

 $2,982

 $2,942

 $50,084

 $0

 $111,033

 $390,614

This Month
08/04/04

11/04/05

09/22/05

06/16/06

06/07/06

08/04/05

Awarded

08/20/04

11/18/05

10/07/05

06/22/06

06/16/06

08/19/05

Approved

02/10/10

09/15/06

09/01/06

11/13/06

02/11/08

09/26/06

Est Comp

 0%

 0%

 99%

 0%

 22%

 88%

%Time

 0%

 0%

 100%

 0%

 18%

 85%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

COMPLETED

 

 

 

Message

11-065104

11-265504

11-078304

11-080514

11-254304

11-080004

Contract 

STPL-6211-(037)E

ACIM-X073-(073)E

ACIM-005 -(600)4

  

  

ACIM-008 -(300)3

--()

  X0-73 0-(3E)

--()

  

  

--()

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 77038

1792 KAISER AVENUE

2585 BUSINESS PARK DRIVE

P.O. BOX 420850

2180 GARNET AVENUE, 2C

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

1780 W. MISSION ROAD

13220-112 EVENING
CREEK DRIVE

7177 OPPORTUNITY ROAD

1463 BROADWAY

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

EL CAJON, CA 92020

Accepted

08/16/06

Location
Storm Water
Plan
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11District

11-SD-15-.6/2.4

11-SD-15-2.3/6.1

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.3/0

11-SD-15-8.9/9.7

Fed Aid

HA25

HB4N

HB1

HA25

HB4N

HA23

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO AT
AERO DRIVE OVERCROSSING

IN SAN DIEGO COUNTY (SINK HOLE)

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRANSPORTATION SYSTEMS

WIDEN EXISTING FREEWAY

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGN

EMERGENCY EARTHWORK

Type Of Work
SHIVA CONSTRUCTION

ROYAL ELECTRIC

FCI CONSTRUCTORS, INC.

DIVERSIFIED LANDSCAPE

TDS ENGINEERING

ERRECAS INC

Contractor

SAN DIEGO, CA 92106

SACRAMENTO,CA  92823

VISTA, CA  92081-8831

SINCHESTER, CA  92596

WESTLAKE VILLAGE,CA  91361

SPRING VALLEY CA  91979

 

 

 

 

 

 

HURTZIG, JOHN

BYRNES, VINCENT

MORALES, ANGEL

HURTZIG, JOHN

PEREZ, AL

Resident
Engineer

(858) 467-4086

(858) 467-4078

(619) 688-6995

(858) 467-4086

(858) 467-4093

 

 $719,249

 $5,889,908

 $6,601,361

 $2,269,637

 $202,721

 $1,000,000

Bid + CCOs

 $656,134

 $112,943

 $6,855,212

 $2,183,619

 $0

 $0

Comp To  date

 $0

 $60,581

 $4,496

 $4,109

 $0

 $0

This Month
07/25/01

06/02/06

08/12/03

12/06/02

06/29/06

03/01/98

Awarded

08/01/01

06/15/06

09/04/03

12/17/02

07/14/06

03/01/98

Approved

05/09/05

10/02/07

08/09/06

01/30/07

12/26/06

Est Comp

 54%

 12%

 0%

 0%

 0%

 0%

%Time

 92%

 3%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

11-235904

11-2379U4

11-064904

11-070804

11-080974

11-233204

Contract 

  

ACIM-X073-(079)N

ACNH-015 -(189)6

ACIM-015 -(190)6

OTS-000C-(283)

ER-    -(   )

  

--()

   0-15 4-(896)N

--()

--()

--()

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

  

1360 ROSECRANS STREET, STE. E

3131 52ND AVENUE

2585 BUSINESS PARK DRIVE

33801 WASHINGTON ST.

2899-171 AGOURA ROAD

P O BOX 1161

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO,
SO, #410

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

SAN DIEGO, CA 92108-3847

SAN DIEGO, CA 92111

Accepted

08/20/06

Location
Storm Water
Plan
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11District

11-SD-15-13.0/50.9

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-22.2/M24.4

Fed Aid

HA22

HB4C
HB4C

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AND
ESCONDIDO FROM 0.7 KM NORTH OF POWAY
ROAD OVERCROSSING TO 0.1 KM SOUTH OF
CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS FROM 0.5 KM NORTH
OF CAMINO DEL NORTE  UNDERCROSSING TO
DUENDA ROAD OVERCROS

Description 

RESURFACE ASPHALT CONCRETE

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT SOUND WALLS

Type Of Work
HANSON SJH CONSTRUCTION

FCI CONSTRUCTION

FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

FCI/BBCI, JV

PETERSON-CHASE GENERAL

Contractor

SAN DIEGO,CA  92163-9069

SAN DIEGO,CA  92081

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

IRVINE, CA  92614

 

 

 

 

 

 

SAWAGED, HASSAN

BREYER, RICHARD

BOBOTIS, MARK

AL-JAFRI, ABU-BAKR

HSU, PAUL

MCMILLAN, STEVEN

Resident
Engineer

(858) 688-1480

(858) 688-1430

(858) 688-1508

(858) 679-5568

(858) 720-2104

(858) 748-7328

 $4,288,799

 $39,592,936

 $32,891,582

 $55,544,059

 $71,627,292

 $4,902,615

Bid + CCOs

 $2,825,355

 $190,400

 $18,439,177

 $47,821,825

 $43,059,727

 $613,351

Comp To  date

 $990,340

 $190,400

 $856,558

 $1,074,294

 $3,025,007

 $613,351

This Month
09/23/04

07/10/06

04/14/05

10/29/03

08/11/04

06/15/06

Awarded

10/13/04

07/25/06

04/26/05

11/13/03

08/26/04

07/05/06

Approved

09/30/06

10/09/08

09/05/07

04/20/07

12/24/07

07/23/07

Est Comp

 83%

 1%

 54%

 79%

 56%

 8%

%Time

 66%

 0%

 56%

 84%

 59%

 13%

% Work 

 

 

 

 

 

 

Message

11-077304

11-080944

11-080934

11-080904

11-080914

11-064844

Contract 

ACIM-015 -(197)1

ACIM-015 -(201)N

ACIM-015 -(200)1

ACIM-015 -(191)N

ACIM-015 -(192)2

CML-6211-(048)

--()

ST62-11 0-(0PL) 

ACST-P056-(002)N

ST62-11 0-(2NP)L

CMST-6211-(034)P

--()

  

211-050-()

  P0-56 0-(2N)

6211- 032-()

 621-1 03-()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 639060

2585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

1792 KASIER AVENUE

2878-410 CAMINO DEL
RIO SOUTH

13560 EVENING CREEK
DRIVE NORTH

13560 EVENING CREEK
DRIVE N.

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13560 EVENING CREEK
DRIVE NORTH

SAN DIEGO,CA 92108

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-24.0/M26.5

11-SD-52-8.5/9.1

11-SD-52-13.3/0

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

Fed Aid

HB4C
HB4C

HA25

HB4N

HE14

HE14
HE14

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
MAST BOULEVARD UNDERCROSSING

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

Description 

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING RESTORATION

CONSTRUCT TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

CONST 4-LANE FWY & INTERCHANGE

PLANTING AND IRRIGATION

Type Of Work
FCI CONSTRUCTORS/

BELAIRE-WEST LANDSCAPE, INC.

HAZARD CONSTRUCTION COMPANY

NATURES IMAGE INC

E. L. YEAGER CONSTRUCTION CO.

VALLEY CREST LANDSCAPE

Contractor

VISTA, CA  92081

BUENA PARK, CA  90622

SAN DIEGO,CA  92121

LAKE FOREST CA 92630

RIVERSIDE, CA 92502

SAN DIEGO, CA  92121

 

 

 

(949)454-1225

 

 

BINNS, CORY

HURTZIG, JOHN

BYRNES, VINCE

ARINDUQUE, RAY

HURTZIG, JOHN

Resident
Engineer

(858) 679-5567

(858) 467-4086

(858) 467-4078

(858) 467-4088

 

(858) 467-4086

 $89,194,108

 $473,986

 $464,983

 $1,101,337

 $1,122,915

 $3,899,556

Bid + CCOs

 $39,644,530

 $475,298

 $468,921

 $930,904

 $0

 $3,337,842

Comp To  date

 $1,574,758

 $0

 $0

 $7,494

 $0

 $21,923

This Month
09/09/04

12/20/01

11/30/05

10/22/02

12/07/99

04/06/05

Awarded

09/22/04

01/09/02

12/15/05

10/30/02

01/01/00

04/22/05

Approved

05/30/08

12/31/05

07/25/06

04/23/06

08/11/09

Est Comp

 38%

 0%

 100%

 0%

 0%

 0%

%Time

 44%

 0%

 100%

 0%

 0%

 0%

% Work 

 

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

11-080924

11-247704

11-262704

11-249804

11-172834

11-172894

Contract 

ACIM-015 -(196)2

  

  

  

XSD-    -(   )M

  

--()

  

  

  

-    -()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

SWPPP

2585 BUSINESS PARK WAY

P.O. BOX 6270

6465 MARINDUSTRY PLACE

20381 LAKE FOREST DR STE B19

P. O. BOX 87

8450 MIRAMAR PLACE

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92128

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

07/25/06

Location
Storm Water
Plan
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11District

11-SD-67-3.9/18.5

11-SD-67-6.7/9.3

11-SD-75-20.5/21.9

11-SD-75-20.5/22

11-SD-75-21.8/21.9

11-SD-76-.1/2.2

Fed Aid

HM1A

HB1

HA21

HM3H

HA21

HB1

Pgm Code
IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM WILLOW ROAD TO VIGILANTE ROAD

IN SAN DIEGO COUNTY IN CORONADO AND
SAN DIEGO FROM 0.6 KM NORTH OF
GLORIETTA BOULEVARD TO 0.5 KM SOUTH
OF ROUTE 75 AND 5 SEPARATIO

IN SAN DIEGO COUNTY IN SAN DIEGO AND
CORONADO ON ROUTE 75 AT CORONADO SAN
DIEGO BRIDGE AND ON ROUTE 5 AT CROSBY
STREET UNDERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE SAN DIEGO AND CORONADO BAY BRIDGE
AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.1 KM EAST OF JUNCTION ROUTE 5 TO
AIRPORT ROAD

Description 

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BUFFER

REHABILITATE BRIDGE

REPLACE BOLTS AND JOINT SEALS

CONSTRUCT WALKWAY EXTENSION

CONSTRUCT MEDIAN BARRIER

Type Of Work
DALEY-CCAC

ERRECA'S INC.

WIER CONSTRUCTION CORPORATION

PENHALL COMPANY

CHRISTIE CONSTRUCTORS, INC.

HAZARD CONSTRUCTION

Contractor

SAN DIEGO, CA  92121

LAKESIDE, CA  92040

ESCONDIDO,CA  92029

SAN DIEGO,CA  92121

RICHMOND, CA  94804

SAN DIEGO,CA  92192-9000

 

 

 

 

 

 

FIGUEROA, RENE

FIGUEROA, RENE

KONTAXIS, CONSTANTINE

WILLIAMSON, JOHN

KONTAXIS, CONSTANTINE

LEVINE, GARY

Resident
Engineer

(619) 588-9069

(619) 588-9069

(858) 688-1529

(619) 661-6751

(858) 688-1529

(760) 796-4666

 $3,039,411

 $2,665,678

 $7,938,422

 $830,260

 $737,480

 $3,588,461

Bid + CCOs

 $2,819,731

 $2,684,599

 $0

 $0

 $0

 $2,943,110

Comp To  date

 $0

 $20,819

 $0

 $0

 $0

 $449,924

This Month
12/28/04

06/03/05

07/27/06

06/19/06

07/20/06

01/19/06

Awarded

01/13/05

06/16/05

08/07/06

07/06/06

08/01/06

02/02/06

Approved

03/20/06

08/30/06

10/05/07

11/20/06

08/16/07

09/13/06

Est Comp

 88%

 0%

 0%

 0%

 0%

 86%

%Time

 93%

 0%

 0%

 0%

 0%

 81%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

11-241184

11-241804

11-246514

11-254104

11-246524

11-259204

Contract 

  

ACST-P067-(068)E

  

  

  

  

  

  P0-67 0-(8E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

5370 EASTGATE MALL

12570 SLAUGTERHOUSE CYN RD.

2255 BARHAM DRIVE

5775 EAST GATE DRIVE

4925 SEAPORT AVENUE

P.O. BOX 229000

1463 BROADWAY

1463 BROADWAY

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

1780 S. MISSION ROAD

EL CAJON, CA 92021

EL CAJON, CA 92020

Accepted

Location
Storm Water
Plan
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11District

11-SD-76-2.7/8.5

11-SD-76-18.8/32.9

11-SD-78-1.7/2.3

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-20.9/21.3

Fed Aid

HM1A

HM1A

HB4N

HE11

HB1

HB1

Pgm Code
IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.9 KM EAST OF AIRPORT ROAD TO 0.7 KM
EAST OF JEFFRIES RANCH ROAD

IN SAN DIEGO COUNTY AT AND NEAR  PALA
FROM 1.5 KM EAST OF PANKEY  ROAD TO
VALLEY CENTER ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.3 KM EAST OF EL CAMINO REAL
OVERCROSSING TO 1.2 KM EAST OF EL
CAMINO REAL OVERCROSSING

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM SUMMIT DRIVE TO FLORA VISTA
DRIVE

Description 

RESURFACE PAVEMENT

RESURFACE PAVEMENT

CONSTRUCT AUXILIARY LANE

CONSTRUCT NEW INTERCHANGE

REVISE INTERSECTION WIDEN SHOULDERS

WIDEN SHOULDER

Type Of Work
VALLEY SLURRY SEAL COMPANY

INTERMOUNTAIN SLURRY SEAL, INC

HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

R.J. BULLARD CONSTRUCTION, INC

WIER CONSTRUCTION CORPORATION

Contractor

WEST SACRAMENTO CA 95798

WATSONVILLE, CA  95077

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

BONSALL, CA  92003-1577

ESCONDIDO CA 92029

(916)373-1500

 

 

(949)753-1414

 

(760)743-6776

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

Resident
Engineer

 

(760) 796-4666

(760) 796-4666

(760) 796-4666

(760) 796-4666

 

 $1,265,923

 $1,517,774

 $1,234,220

 $10,207,725

 $2,839,972

 $489,865

Bid + CCOs

 $0

 $2,250

 $1,165,980

 $10,278,893

 $2,559,015

 $0

Comp To  date

 $0

 $2,250

 $20,499

 $99,766

 $184,851

 $0

This Month
06/22/06

06/21/06

09/08/05

09/09/04

08/20/04

02/21/06

Awarded

07/05/06

07/05/06

09/23/05

09/16/04

09/08/04

02/28/06

Approved

12/09/06

09/01/06

08/13/07

09/01/06

Est Comp

 0%

 21%

 100%

 0%

 100%

 0%

%Time

 0%

 0%

 93%

 0%

 90%

 0%

% Work 

 

 

OVER RUN

PLANT EST
SATIS

 

 

Message

11-266704

11-276004

11-003204

11-183644

11-241904

11-241924

Contract 

  

  

ACNH-P078-(105)E

STPL-5381-(018)E

ACST-P078-(102)E

ACST-P078-(104)3

  

  

--()

--()

  P0-78 1-(2E)

  P0-78 1-(4E)

  

  

  

  

--()

--()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 981330

P.O. BOX 50085

P.O. BOX 229000

6 CUSHING STE 200

P.O. BOX 1577

2255 BARHAM DRIVE

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

ESCONDIDO, CA 92025

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-79-10.0/20.2

11-SD-79-20.3/53

11-SD-94-13.2/13.4

11-SD-94-17.5/17.7

11-SD-125-9.2/9.2

11-SD-125-11.5/12.2

Fed Aid

HM1

HM1A

HB4N

HA25

HE14

HE14

Pgm Code
IN SAN DIEGO COUNTY NEAR DESCANSO
FROM 1.2 KM NORTH OF PASO PICACHO
CAMPGROUND TO EAST JUNCTION ROUTE 78

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

IN SAN DIEGO COUNTY NEAR RANCHO SAN
DIEGO FROM 0.3 KM WEST OF AVOCADO
BOULEVARD OVERCROSSING TO 0.2 KM EAST
OF AVOCADO BOULEVARD O

IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
CHULA VISTA ON PROCTOR VALLEY ROAD
0.1 KM WEST OF ROUTE 125 TO 0.1 KM
SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

Description 

RUBBERIZED ASPHALT CONCRETE CHIP

PAVEMENT REJUVENATOR

WIDEN OFF RAMP

PLANTING AND IRRIGATION

MITIGATION PLANTING

CONSTRUCT RETAINING WALL

Type Of Work
MANHOLE ADJUSTING, INC.

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION CO.

DIVERSIFIED LANDSCAPE

P & D LANDSCAPE MGMT. SERVICES

PETERSON CHASE GENERAL

Contractor

PICO RIVERA, CA  90660-2135

WATSONVILLE CA 950775085

SAN DIEGO,CA  92192

WINCHESTER, CA 92596

ORANGE, CA  92868

IRVINE CA 926145706

 

(831)724-1011

 

 

 

(949)252-0441

MCCLENDON, GREG

FELLEKE, SAMUEL

ARINDUQUE, RAY

HURTZIG, JOHN

FIGUEROA, RENE

Resident
Engineer

(760) 355-8666

 

(619) 588-9072

(858) 467-4084

(858) 467-4086

(619) 588-9073

 $1,230,002

 $236,315

 $507,833

 $354,670

 $1,296,731

 $2,614,693

Bid + CCOs

 $1,053,228

 $0

 $292,215

 $264,173

 $4,868

 $2,632,028

Comp To  date

 $1,039,488

 $0

 $285,965

 $2,145

 $4,868

 $0

This Month
05/30/06

04/12/00

05/30/06

05/05/04

07/18/06

11/21/03

Awarded

06/07/06

04/24/00

06/13/06

05/19/04

07/27/06

12/03/03

Approved

08/28/06

08/30/06

08/05/09

05/07/09

07/26/06

Est Comp

 45%

 0%

 82%

 0%

 3%

 0%

%Time

 89%

 0%

 58%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

11-261004

11-238804

11-263004

11-176424

11-091894

11-253504

Contract 

  

  

  

  

  

ACNH-P125-(016)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

  

WPCP

SWPPP

SWPPP

SWPPP

9500 BEVERLY ROAD

P O BOX 50085

6464 MARINDUSTRY PLACE

33801 WASHINGTON ST.

999 TOWN & COUNTRY RD., FLR 4

1702 KAISER AVENUE

722 E. BARIONI BLVD.

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

SAN DIEGO,CA 92111

EL CAJON, CA 92021

Accepted

08/29/06

07/27/06

Location
Storm Water
Plan
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11District

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-163-8.3/8.9

11-SD-805-1.8/0

11-SD-805-10.8/11.8

Fed Aid

HB4C

HB1

HB1

HE14

HB1

HA22
HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM SOUTH TO 0.3 KM NORTH OF
CLAIREMONT MESA BOULEVARD
OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
ROUTE 905 AND 805 SEPARATION ON
NORTHBOUND ON RAMP FROM WESTBOUND
ROUTE 905

IN SAN DIEGO COUNTY IN SAN DIEGO AND
NATIONAL CITY FROM 0.2 KM SOUTH OF
4TH STREET OVERCROSSING TO LOGAN
AVENUE OVERCROSSING

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL NEW MEDIAN GUARD RAIL

WIDEN BRIDGE AND RECONSTRUCT RAMPS

GROOVE PAVEMENT

PAVEMENT REHABILITATION

Type Of Work
3-D ENTERPRISES, INC.

DIVERSIFIED LANDSCAPE CO.

MODERN ALLOYS, INC.

ERRECA'S, INC.

PENHALL COMPANY

HAZARD CONSTRUCTION CO., INC.

Contractor

SAN DIEGO, CA  92109

WINCHESTER,CA  92596

STANTON,CA  90680

LAKESIDE, CA  92040

SAN DIEGO,CA  92121

SAN DIEGO, CA  92192-9000

 

 

 

 

 

 

HURTZIG, JOHN

ARINDUQUE, RAY

NAPIER, MARK

JUAREZ, DANIEL

AKHONDZADEH, RAHIM

KONTAXIS, CONSTANTINE

Resident
Engineer

(858) 467-4086

(858) 467-4048

(619) 688-6955

(858) 679-5567

(858) 688-1318

(858) 688-1529

 $1,961,414

 $598,982

 $1,198,095

 $10,001,894

 $322,088

 $1,800,297

Bid + CCOs

 $1,784,691

 $497,775

 $1,165,372

 $2,215,902

 $277,483

 $320,822

Comp To  date

 $19,408

 $3,662

 $0

 $815,731

 $277,483

 $149,130

This Month
05/24/05

02/28/05

07/21/04

03/13/06

05/01/06

04/06/06

Awarded

06/02/05

03/15/05

08/03/04

03/22/06

05/11/06

04/20/06

Approved

03/21/07

08/06/08

07/01/06

07/28/08

09/18/06

11/08/06

Est Comp

 0%

 0%

 0%

 22%

 60%

 17%

%Time

 0%

 0%

 0%

 22%

 80%

 18%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

11-260524

11-258024

11-258014

11-241504

11-269504

11-238504

Contract 

STPL-6211-(040)

  

  

STPL-6211-(046)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

2180-2C GARNET AVENUE

33801 WASHINGTON ST.

11172 WESTERN AVENUE

P.O. BOX 640

5775 EASTGATE DRIVE

6465 MARINDUSTRY PLACE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878-410 CAM DEL RIO
SOUTH

13220-112 EVENING
CREEK DRIVE

6755-B KEARNY VILLA
ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108-3847

Accepted

Location
Storm Water
Plan
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11District

 $15,625,937 $392,376,248 $598,535,902

11-SD-905-10.9/11.7

11-SD-5530-/0

Fed Aid

HE11
HE11

HA23

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

CONSTRUCT INTERCHANGE

MODIFY EXISTING DRAINAGE FACILITIES

Type Of Work
FCI CONSTRUCTORS, INC.

DAVID A BEADOR

Contractor

VISTA, CA  92083-8831

CORONA, CA  92883

 

 

CARDENAS, VICTOR

KONTAXIS, CONSTANTINE

Resident
Engineer

(619) 661-9275

(858) 688-1529

 $15,414,443

 $263,300

Bid + CCOs

 $15,915,131

 $197,725

Comp To  date

 $76,599

 $0

This Month
10/18/02

12/20/05

Awarded

10/29/02

01/04/06

Approved

09/21/06

07/06/06

Est Comp

 0%

 88%

%Time

 0%

 75%

% Work 

PLANT EST
SATIS

SUSPENDED

Message

11-091804

11-091604

Contract 

ACNH-A905-(012)N

  

D A9-05 0-(3AC)I

  

05 1-5873-()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

2585 BUSINESS PARK DRIVE

26320 LESTER CIRCLE

8862 AIRWAY ROAD

7177 OPPORTUNITY
ROAD.

SAN DIEGO,CA 92154-6223

Accepted

Location
Storm Water
Plan
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12District

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-1-.1/1.1

12-ORA-1-.2/1.1

12-ORA-1-18.5/19.8

12-ORA-5-2.8/0

Fed Aid

HB4N

HB4N

HB1

HB1

HB1

HB4N

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN DANA POINT AT 0.9
KM EAST OF DOHENY PARK ROAD AND AT
1.7 KM WEST OF ROUTE 1 AND 5
SEPARATION

IN ORANGE COUNTY IN DANA POINT FROM
0.3 KM EAST OF CAMINO CAPISTRANO TO
SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY IN NEWPORT BEACH
FROM DOVER DRIVE TO OLD NEWPORT
BOULEVARD

IN ORANGE COUNTY IN SAN CLEMENTE AT
AVENIDA PALIZADA NORTHBOUND ON RAMP

Description 

CONSTRUCT FIBER OPTICS SYSTEM

UPGRADE RAMP METER AND VEHICLE

INSTALL ADVANCED WARNING SIGN

INSTALL CONTRETE MEDIAN BARRIER

ROADWAY STREET LIGHTING

CONSTRUCT RETAINING WALL

Type Of Work
MANUEL BROS, INC.

T D S ENGINEERING, INC.

PETERSON CHASE GENERAL

D.W. POWELL CONSTRUCTION, INC.

PETERSON CHASE GENERAL

TECHCOM INTERNATIONAL

Contractor

GRASS VALLEY, CA 95949

WESTLAKE VILLAGE, CA 91361

IRVINE, CA

FONTANA, CA 92334-1406

IRVINE CA 926145706

IRVINE, CA 92618

 

 

 

 

(949)252-0441

 

NAJM, ELIE

THAI, DANH

THAI, DANH

MAHDAVI, SAEED

THAI, DANH

AMUTH, KAUSI

Resident
Engineer

(714) 680-7826

(949) 279-8803

(714) 680-7829

(949) 279-8575

(714) 680-7829

(949) 509-5047

 $6,557,068

 $1,219,807

 $303,860

 $2,663,863

 $929,010

 $690,624

Bid + CCOs

 $3,867,561

 $992,011

 $284,830

 $0

 $0

 $648,300

Comp To  date

 $688,109

 $117,773

 $0

 $0

 $0

 $0

This Month
10/17/05

02/16/06

05/31/05

06/06/06

07/13/06

10/25/05

Awarded

10/31/05

02/24/06

06/08/05

06/21/06

07/24/06

11/10/05

Approved

12/28/06

04/25/07

04/17/06

04/25/07

08/02/06

Est Comp

 64%

 32%

 100%

 0%

 0%

 100%

%Time

 58%

 81%

 96%

 0%

 0%

 100%

% Work 

 

 

OVER RUN

 

 

COMPLETED

Message

12-0E1104

12-0E1004

12-0G3004

12-0C0704

12-0F7414

12-0A4704

Contract 

ACST-X059-(043)E

ACNH-X059-(044)E

ACST-P001-(519)E

  

  

  

  X0-59 0-(3E)

--()

G P0-01 5-(9E)

  

  

  

--()

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

908 TAYLORVILLE ROAD, #104

2899 AGOURA ROAD, #171

1792 KAISER AVENUE

P.O. BOX 1406

1792 KAISER AVENUE

440 GODDARD

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVE.

3251 1/4 UNIVERSITY
DRIVE

2491 E. ORANGETHORPE
AVENUE

3251 1/4 UNIVERSITY
DRIVE

FULLERTON, CA 92831

FULLERTO, CA 92831

IRVINE, CA 92612

Accepted

08/02/06

Location
Storm Water
Plan
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12District

12-ORA-5-7.3/8

12-ORA-5-23.9/24.8

12-ORA-5-24.2/24.2

12-ORA-5-29.0/29.1

12-ORA-5-30.3/31.5

12-ORA-5-41.5/43.5

Fed Aid

HB4N

HB1

HB4N

HB4N

HB1

HE13

Pgm Code
IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO ON ROUTE 5 AT STONEHILL
DRIVE AND CAMINO CAPISTRANO
NORTHBOUND SERRA ON RAMP

IN ORANGE COUNTY IN IRVINE FROM  0.5
KM SOUTH OF ROUTE 5 AND 133
SEPARATION TO 0.2 KM SOUTH OF JEFFREY
ROAD OVERCROSSING

IN ORANGE COUNTY IN IRVINE, TUSTIN,
ORANGE, WESTMINISTER AND FULLERTON AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN TUSTIN AT RED
HILL AVENUE OFF RAMP

IN ORANGE COUNTY IN TUSTIN AND SANTA
ANA FROM ROUTE 5 AND 55 SEPARATION TO
0.5 KM NORTH OF FOURTH STREET
OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

Description 

REALIGN RAMP AND EXTEND RAMP METER

CROSS SLOPE CORRECTION

MODIFY RAMP METERING SYSTEM

WIDEN HIGHWAY RAMP

RESURFACE PAVEMENT

PLANTING AND IRRIGATION

Type Of Work
PETERSON-CHASE GENERAL

BEADOR CONSTRUCTION COMPANY

T D S ENGINEERING

GCI CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

BELAIRE WEST LANDSCAPE INC.

Contractor

IRVINE, CA 92614-5706

CORONA CA 92883

WESTLAKE VILLAGE CA 91361

COSTA MESA, CA 92626

CORONA, CA 92878

BUENA PARK,  CA  906200

 

(951)674-7352

(805)371-4639

 

 

 

JOUBEEN, JAY

ELSAYED, MOHAMED

BERRIOS, JOSE

BERRIOS, JOSE

ZIAEIAN, GHASSEM

Resident
Engineer

(949) 279-8638

 

(714) 680-7841

(949) 509-5023

(949) 509-5023

(949) 279-8468

 $6,456,203

 $8,968,700

 $167,398

 $988,084

 $886,591

 $1,851,348

Bid + CCOs

 $1,430,710

 $0

 $141,432

 $940,546

 $0

 $1,866,280

Comp To  date

 $313,280

 $0

 $26,353

 $4,125

 $0

 $3,500

This Month
11/07/05

08/01/06

11/07/05

12/28/05

03/23/06

08/15/02

Awarded

11/18/05

08/15/06

11/21/05

01/10/06

04/11/06

09/05/02

Approved

01/17/07

09/30/06

12/01/06

09/20/06

01/05/07

Est Comp

 33%

 0%

 100%

 0%

 0%

 92%

%Time

 22%

 0%

 84%

 0%

 0%

 98%

% Work 

 

 

OVER RUN

PLANT EST
SATIS

 

 

Message

12-0A3904

12-0F9504

12-0G0054

12-089504

12-0G3404

12-0126E4

Contract 

ACIM-005 -(931)7

  

  

ACIM-005 -(909)1

  

STPL-6212-(005)E

--()

  

  

ACIM-005 -(909)E

  

  62-12 0-(5E)

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

26320 LESTER CIRCLE

2899 AGOURA ROAD STE 171

245 FISCHER AVENUE, #B-3

P.O. BOX 2229

7371 WALNUT AVENUE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

2491 EAST
ORANGETHORPE AVENUE

3251 1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY #2

TUSTIN, CA 92780

FULLERTON, CA 92831

TUSTIN, CA. 92780

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

12District

12-ORA-5-42.1/44.4

12-ORA-39-16.6/16.9

12-ORA-55-5.3/5.6

12-ORA-55-9.1/10.2

12-ORA-55-10.7/17.7

12-ORA-57-13.0/16.6

Fed Aid

HE13

HA42

HB1

HB1

HM1

HA25

Pgm Code
IN ORANGE AND LOS ANGELES COUNTIES IN
BUENA PARK AND LA MIRADA FROM
ORANGETHORPE AVENUE OVERCROSSING TO
0.5 KM NORTH OF ARTESIA AV

IN ORANGE COUNTY IN BUENA PARK ON
ROUTE 39 FROM CAMERON DRIVE TO
DURANGO DRIVE

IN ORANGE COUNTY IN COSTA MESA AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN SANTA ANA AND
TUSTIN FROM 1.1 KM NORTH OF WARNER
AVENUE OVERCROSSING TO 5 AND 55
SEPARATION

IN ORANGE COUNTY IN TUSTIN, SANTA
ANA, ORANGE AND ANAHEIM AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND
PLACENTIA FROM 0.7 KM NORTH OF
KATELLA UNDERCROSSING T9 0.3 KM
NORTH OF ORANGETHORPE UNDERCROSSI

Description 

RECONSTRUCT AND WIDEN FREEWAY

REHABILITATE DRAINAGE CHANNEL

MODIFY TRAFFIC SIGNALS

REPLACE EXISTING SIGN STRUCTURE

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

Type Of Work
F C I CONSTRUCTORS/BALFOUR

HIGHLAND CONSTRUCTION, INC.

INSPECTION ENGINEERING

D.W. POWELL CONSTRUCTION, INC.

R. J. NOBLE COMPANY

BELAIRE-WEST LANDSCAPE, INC.

Contractor

VISTA, CA 92081-8831

ORANGE, CA 92868

COSTA MESA, CA 92626

FONTANA, CA 92334-1406

ORANGE, CA 92856-6620

BUENA PARK, CA 90622-6270

 

 

 

 

 

 

BUI, DA KEN G.

NADERI, ARSALAN

THAI, DANH

JOUBEEN, JAY

RAMANATHAN, KUGAN

JOUBEEN, JAY

Resident
Engineer

(714) 367-2080

(949) 279-8439

(714) 680-7829

(949) 279-8638

(949) 279-8495

(714) 558-4062

 $193,889,599

 $424,350

 $528,652

 $990,449

 $1,009,006

 $1,159,687

Bid + CCOs

 $4,203,957

 $0

 $0

 $844,950

 $487,547

 $673,635

Comp To  date

 $2,094,103

 $0

 $0

 $0

 $487,547

 $158,090

This Month
04/18/06

06/16/06

05/23/06

11/30/05

06/22/06

02/01/06

Awarded

04/25/06

06/29/06

06/13/06

12/16/05

07/05/06

02/09/06

Approved

07/30/10

12/01/06

05/04/07

07/31/06

10/16/06

12/10/07

Est Comp

 7%

 0%

 0%

 100%

 51%

 24%

%Time

 2%

 0%

 0%

 85%

 48%

 58%

% Work 

 

 

 

OVER RUN

 

 

Message

12-101674

12-0G9104

12-0H0044

12-0F4104

12-0H0104

12-084404

Contract 

ACNH-005 -(932)1

  

  

ACST-P055-(047)E

  

ACNH-P057-(051)E

I-005 -(932)N

  

  

G P0-55 0-(7E)

  

--()

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

2585 BUISNESS PARK DRIVE

133 N. PIXLEY STREET

2973 HARBOR BLVD., #516

P.O. BOX 1406

P.O. BOX 620

P.O. BOX 6270

6231 MANCHESTER BLVD.

3251 1/4 UNIVERSITY
DRIVE

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

15700 TUSTIN VILLAGE
WAY, #2

15700 TUSTIN WAY
VILLAGE, TRAILER #3

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

12District

12-ORA-57-14.8/14.8

12-ORA-57-21.1/0

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-73-22.4/27.7

Fed Aid

HB1

HA12

HA42

HA25

HB1

HB1

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AT EAST
LINCOLN AVENUE

IN ORANGE COUNTY IN BREA AT THE  BREA
MAINTENANCE STATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH FROM BONITA CANYON
DRIVE UNDERCROSSING TO UNIVERSITY
DRIVE OVERCROSSING

IN ORANGE COUNTY IN COSTA MESA,
IRVINE AND NEWPORT BEACH AT VARIOUS
LOCATIONS

Description 

MODIFY TRAFFIC SIGNAL

INSTALL SECURITY BARS ON WINDOWS

COMPOST STORM FILTER SYSTEM

MITIGATION PLANTING AND IRRIGATION

OVERLAY EXISTING PAVEMENT

INSTALL CONCRETE MEDIAN BARRIER

Type Of Work
C T AND F, INC.

FLEMING ENVIROMENTAL, INC.

P P C CONSTRUCTION, INC.

P & D LANDSCAPE MANAGEMENT

R J NOBLE COMPANY

D W POWELL CONSTRUCTION, INC.

Contractor

BELL GARDENS,  CA.  90201

BUENA PARK, CA 90620-1030

GLENDALE, CA 91203

ORANGE, CA  92868

ORANGE, CA 92865

FONTANA, CA 92334

 

 

 

 

 

 

THAI, DANH

AMUTHASAKARAN, KAUSI

AMUTH, KAUSI

HONG, JOHN

YII, JAMES

MAHDAVI, SAEED

Resident
Engineer

(714) 680-7829

(949) 509-5047

(949) 509-5047

(949) 279-8741

(949) 509-5012

(714) 556-9324

 $273,392

 $498,225

 $1,549,864

 $191,258

 $1,052,654

 $2,212,352

Bid + CCOs

 $259,431

 $425,783

 $1,385,505

 $137,382

 $26,760

 $2,392,837

Comp To  date

 $16,131

 $63,570

 $0

 $864

 $0

 $0

This Month
11/03/04

02/28/06

10/17/05

02/17/05

02/10/06

07/05/05

Awarded

11/17/04

03/13/06

10/27/05

02/25/05

02/17/06

07/20/05

Approved

09/21/06

10/31/06

03/01/07

12/09/10

10/24/06

08/14/06

Est Comp

 100%

 100%

 74%

 26%

 29%

 100%

%Time

 95%

 85%

 97%

 72%

 3%

 100%

% Work 

OVER RUN

OVER RUN

SUSPENDED

 

SUSPENDED

COMPLETED

Message

12-0G36U4

12-0E3004

12-0C9844

12-0G2704

12-0G0704

12-0G3504

Contract 

ACST-P057-(049)E

  

ACNH-P073-(080)E

  

  

ACST-X059-(042)E

G P0-57 0-(9E)

  

--()

  

  

G X0-59 0-(2E)

--()

  

  

  

  

--()

WPCP

  

SWPPP

WPCP

WPCP

SWPPP

7228 SCOUT AVENUE

6130 VALLEY VIEW STREE

336 N. CENTRAL AVENUE, #10-A

999 TOWN AND COUNTRY FLR 4

P.O. BOX 620

P.O. BOX 1406

2491 E. ORANGETHORPE
AVENUE

3251 1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

3190-J AIRPORT LOOP
DRIVE

FULLERTON, CA 92831

IRVINE, CA 92612

TUSTIN, CA 92780

COSTA MESA, CA 92626

Accepted

08/14/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

12District

12-ORA-74-5.2/13.1

12-ORA-91-2.6/1.3

12-ORA-91-3.3/3.5

12-ORA-91-6.4/8.6

12-ORA-91-10.3/19

12-ORA-91-12.8/14.3

Fed Aid

HB1

HM1

HB1

HA25

HA22

HB1

Pgm Code
IN ORANGE COUNTY NEAR SAN JUAN
CAPISTRANO FROM CONROCK PLANT
ENTRANCE TO SAN JUAN ROAD

IN ORANGE COUNTY IN FULLERTON,
ANAHEIM AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND
FULLERTON AT HARBOR BOULEVARD AND
LEMON STREET

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ORANGE COUNTY IN AND NEAR  ANAHEIM
AND YORBA LINDA FROM  LAKEVIEW AVENUE
OVERCROSSING TO  ORANGE SAN
BERNARDINO AND RIVERSIDE C

IN ORANGE COUNTY IN ANAHEIM FROM 2.6
KM EAST OF ROUTE 91 AND 90 SEPARATION
TO 0.1 KM WEST OF WEIR CANYON ROAD
UNDERCROSSING

Description 

INSTALL CENTERLINE RUMBLE STRIP

REPLACE APPROACH SLABS

UPGRADE TRAFFIC SIGNALS

HIGHWAY PLANTING RESTORATION

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

Type Of Work
ALL AMERICAN ASPHALT

O'DONNEL CONSTRUCTION, INC.

INSPECTION ENGINEERING

DIVERSIFIED LANDSCAPE COMPANY

ALL AMERICAN ASPHALT

D W POWELL CONSTRUCTION INC

Contractor

CORONA, CA 92878-2229

SAN DIMAS, CA 91773-2911

COSTA MESA, CA 92626

WINCHESTER, CA   92596

CORONA, CA 92787

FONTANA CA 923341406

 

 

 

 

 

(909)356-8880

MANSOURI, HOSSAIN

RAMANATHAN, KUGAN

ELSAYED, MOHAMED

HONG, JOHN

MATINPOUR, HAMID

ZIAEIAN, GHASSEM

Resident
Engineer

(949) 279-8507

(949) 279-8495

(714) 680-7841

(949) 735-5729

(949) 279-8601

(949) 279-8468

 $2,393,670

 $604,810

 $259,094

 $2,094,093

 $14,383,498

 $1,501,727

Bid + CCOs

 $2,163,376

 $139,900

 $232,394

 $1,959,734

 $7,632,637

 $1,369,208

Comp To  date

 $0

 $139,900

 $99,704

 $6,550

 $3,697,880

 $387,365

This Month
02/14/06

04/24/06

09/13/05

07/03/02

03/07/06

01/19/06

Awarded

03/06/06

05/08/06

09/30/05

07/22/02

03/23/06

01/27/06

Approved

07/29/06

10/16/06

09/30/06

02/02/07

12/26/06

11/27/06

Est Comp

 100%

 44%

 100%

 0%

 48%

 65%

%Time

 100%

 23%

 96%

 0%

 53%

 90%

% Work 

COMPLETED

 

OVER RUN

PLANT EST
SATIS

 

 

Message

12-0G6304

12-0H0404

12-0G4304

12-075404

12-0E05U4

12-0G0504

Contract 

  

  

ACST-P091-(124)E

ACNH-P091-(110)E

  

ACNH-P091-(126)E

  

  

G P0-91 1-(4E)

--()

  

--()

  

  

--()

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 2229

559 W. COVINA BLVD.

2973 HARBOR BLVD., SUITE 516

33801 WASHINGTON ST.

P.O. BOX 2229

P O BOX 1406

15510 ROCKFIELD
BLVD., SUITE A

15700 TUSTIN VILLAGE
WAY, #2

2491 E. ORANGETHORPE
AVENUE

741 E BALL RD. #100

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY, #2

FULLERTON, CA 92831

ANAHEIM, CA 92805

Accepted

07/29/06

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

12District

12-ORA-91-13.5/14.7

12-ORA-91-16.9/17.4

12-ORA-133-.4/0

12-ORA-133-4.2/8.1

12-ORA-405-.9/.9

12-ORA-405-1.5/3.7

Fed Aid

HA25

HB1

HB4

HA22

HB4N

HB4N

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

IN ORANGE COUNTY IN YORBA LINDA  FROM
ROUTE 241 OFF RAMP TO 1 KM  WEST OF
COAL CANYON UNDERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AT
FESTIVAL OF ARTS

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY IN FULLERTON AND
IRVINE AT YORBA LINDA BOULEVARD
OVERCROSSING AND AT IRVINE CENTER
DRIVE OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM
ROUTE 133 AND 405 SEPARATION TO  0.5
KM SOUTH OF JEFFREY ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL SYSTEM

WIDEN AND REALIGN HIGHWAY

CHANGEABLE MESSAGE SIGNS

ADD AUXILIARY LANE

Type Of Work
REYCO SMITH AND REYNOLDS

ALL AMERICAN ASPHALT

INSPECTION ENGINEERING

SEMA CONSTRUCTION, INC.

T D S ENGINEERING

D W POWELL CONSTRUCTION, INC.

Contractor

RIVERSIDE, CA  92506

CORONA, CA 92878-2229

COSTA MESA CA 92626

LAKE FOREST, CA 92630

WESTLAKE VILLAGE, CA 91361

FONTANA, CA 92334-1406

 

 

(949)660-8989

 

 

 

HONG, JOHN

AGAH, FRED

EMAM, KAMRAN

THAI, DANH

TABAR, MEHRDAD (ISAAC)

Resident
Engineer

(714) 688-1951

(949) 279-8603

 

(949) 598-3588

(714) 680-7829

(714) 558-4023

 $1,481,927

 $2,042,224

 $172,584

 $24,097,051

 $244,992

 $3,590,604

Bid + CCOs

 $1,334,525

 $0

 $0

 $22,571,962

 $0

 $3,210,136

Comp To  date

 $1,875

 $0

 $0

 $993,570

 $0

 $305,499

This Month
06/14/02

06/29/06

07/17/06

12/06/02

05/22/06

10/25/05

Awarded

07/03/02

07/17/06

07/31/06

12/16/02

06/01/06

11/10/05

Approved

02/27/07

01/31/07

09/05/06

09/18/06

12/01/06

Est Comp

 0%

 0%

 0%

 99%

 0%

 58%

%Time

 0%

 0%

 0%

 91%

 0%

 86%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

12-075304

12-0G7604

12-0H2044

12-1072U4

12-0G7704

12-0932U4

Contract 

ACNH-P091-(109)E

  

  

ACST-P133-(010)E

  

ACIM-405 -(910)9

--()

  

  

  P1-33 0-(0E)

  

--()

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

7177 BROCKTON AVE, SUITE 220

P.O. BOX 2229

2973 HARBOR BLVD STE 516

6 ORCHARD, SUITE 150

2899 AGOURA ROAD, SUITE 171

P.O. BOX 1406

15700 TUSTIN VILLAGE
WAY #4

15700 TUSTIN VILLAGE
WAY, TRAILER #3

15510 ROCKFIELD
BOULVARD, SUITE A

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY

TUSTIN, CA. 92780

IRVINE, CA. 92618

Accepted

Location
Storm Water
Plan
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08/20/06 Statement of Ongoing Contracts as of 09/05/06

12District

12-ORA-405-3.7/6.4

12-ORA-405-7.6/9.6

12-ORA-405-7.7/0

12-ORA-405-9.9/10.2

12-ORA-405-10.2/12.4

12-ORA-405-10.4/16.5

Fed Aid

HA25

HB4

HB1

HM2

HB5

HM3

Pgm Code
IN ORANGE COUNTY IRVINE FROM  JEFFERY
ROAD AND UNIVERSITY DRIVE TO SAN
DIEGO CREEK

IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

IN ORANGE COUNTY IN IRVINE AT
MACARTHUR BOULEVARD OVERCROSSING

IN ORANGE COUNTY IN COSTA MESA FROM
BEAR STREET OVERCROSSING TO ROUTE 73
AND 405 SEPARATION

IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE COUNTY AT VARIOUS LOCATION

Description 

HIGHWAY PLANTING AND IRRIGATION

HOV CONNECTOR AND IMPROVEMENTS

MODIFY SIGNAL

INSTALL GRATED LINE DRAIN

WIDEN FREEWAY

RESURFACE BRIDGE DECKS

Type Of Work
PACIFIC RESTORATION GROUP, INC

MCM CONSTRUCTION, INC.

T D S ENGINEERING

PETERSON-CHASE GENERAL

MCM CONSTRUCTION INC.

J. MCLOUGHLIN ENGINEERING

Contractor

CORONA, CA 92877-0101

NORTH HIGHLANDS,CA 95660-
0620

WESTLAKE VILLAGE, CA 91361

IRVINE, CA 92612

NORTH HIGHLAND,  CA.  95660

RANCHO CUCAMONGA, CA 91730

 

 

 

 

 

 

HONG, JOHN

WILLIAM J. GILCHRIST

THAI, DANH

MAHDAVI, SAEED

TABAR, MEHRDAD (ISAAC)

ZIAEIAN, GHASSEM

Resident
Engineer

(949) 279-8741

(714) 751-2277

(714) 680-7829

(949) 509-5055

(714) 558-4023

(949) 279-8468

 $1,317,611

 $58,406,669

 $249,472

 $216,250

 $42,377,825

 $595,299

Bid + CCOs

 $181,803

 $59,534,793

 $0

 $110,278

 $42,685,790

 $537,683

Comp To  date

 $3,115

 $83,964

 $0

 $0

 $0

 $99,750

This Month
02/15/06

12/27/00

06/23/06

05/25/06

01/10/01

02/07/06

Awarded

03/07/06

01/11/01

06/29/06

06/06/06

01/18/01

02/22/06

Approved

01/12/10

12/20/06

03/02/07

08/16/06

06/30/06

08/30/06

Est Comp

 11%

 62%

 0%

 53%

 88%

 91%

%Time

 14%

 97%

 0%

 51%

 98%

 90%

% Work 

 

 

 

COMPLETED

 

 

Message

12-075704

12-0695U4

12-0H2244

12-0H2284

12-083804

12-0G6604

Contract 

  

STP-5312-(031)N

  

  

ACIM-405 -(890)1

  

  

  53-12 0-(1N)

  

  

ACIM-405 -(890)N

  

  

--()

  

  

PL62-12 0-(8)

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 77038

6413 32ND STREET

2899 AGOURA ROAD, SUITE 171

1792 KAISER AVENUE

P. O. BOX 620

10641 FULTON COURT

15700 TUSTIN VILLAGE
WAY

151 KALMUS DRIVE,
SUITE A-102

2491 E. ORANGETHORPE
AVENUE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY, #2

COSTA MESA, CA 92626

TUSTIN, CA. 92780

Accepted

08/16/06

Location
Storm Water
Plan
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12District

 $10,564,478 $171,151,927 $398,603,038

12-ORA-405-11.5/16.9

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.2/0

12-ORA-405-16.5/17.8

Fed Aid

HM1

HB1

HB1

HB1

HA22

Pgm Code
IN ORANGE COUNTY IN COSTA MESA,
FOUNTAIN VALLEY, WESTMINSTER AND
HUNTINGTON BEACH AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINISTER ON ROUTE 405 FROM
0.2 KM NORTHWEST OF NEWLAND STREET
OVERCORSSING TO 1.14 KM

IN THE CITY OF HUNTINGTON BEACH AT
SOUTHBOUND EDINGER AVENUE ON RAMP

IN ORANGE COUNTY IN WESTMINSTER  FROM
0.1 KM SOUTH OF ROUTE 405 AND 39
SEPARATION TO BOLSA OVERCROSSING

Description 

RESURFACE ASPHALT CONCRETE

WIDEN AND MODIFY RAMP

ADD AN OFFRAMP CHANNELIZATION LANE

SHOULDER RAMP WIDENING

WIDEN EXISTING RAMPS

Type Of Work
R. J. NOBLE

PETERSON-CHASE GENERAL

BEADOR CONSTRUCTION CO., INC.

BEADOR CONSTRUCTION CO., INC.

PETERSON-CHASE GENEREL

Contractor

ORANGE, CA 92856

IRVINE, CA 92614

CORONA, CA 92883

CORONA, CA 92883

IRVINE, CA 92614-5706

 

 

 

 

 

PHAM, DAT

YII, JAMES

TABAR, MEHRDAD (ISAAC)

YII, JAMES

PHAM, DAT

Resident
Engineer

(949) 509-5010

(714) 556-8202

(714) 558-4023

(949) 509-5012

(949) 509-5010

 $1,147,942

 $1,536,141

 $2,181,996

 $445,905

 $1,799,608

Bid + CCOs

 $927,756

 $1,486,135

 $2,169,882

 $450,467

 $1,444,014

Comp To  date

 $715,881

 $2,575

 $13,991

 $0

 $39,413

This Month
04/12/06

06/28/05

06/07/05

11/17/05

10/25/05

Awarded

04/21/06

07/11/05

06/21/05

11/29/05

11/03/05

Approved

09/15/06

04/23/07

11/16/06

08/18/06

09/21/06

Est Comp

 58%

 0%

 0%

 0%

 100%

%Time

 81%

 0%

 0%

 0%

 83%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

12-0H2374

12-0F5304

12-0A7614

12-0G3804

12-099424

Contract 

  

ACIM-405 -(924)1

ACIM-405 -(923)1

ACIM-405 -(933)1

ACIM-405 -(911)1

  

ACIM-405 -(924)E

ACIM-405 -(923)E

ACIM-405 -(933)E

ACIM-405 -(911)E

  

--()

--()

--()

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P.O. BOX 620

1792 KAISER AVENUE

26320 LESTER CIRCLE

26320 LESTER CIRCLE

1792 KAISER AVENUE

3251 1/4 UNIVERSITY
DRIVE

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE, TRAILER 1

COSTA MESA, CA 92626

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

08/18/06

Location
Storm Water
Plan



01-461804

01-293134

01-311714

01-399504

01-409604

01-375634

01-462004

01-363104

01-314404

01-330454

01-457204

01-440904

01-461204

01-403204

01-453304

01-429704

01-276814

01-452604

01-455304

01-458404

01-378014

01-307904

Contract

01-DN-101-25.9/27

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-27.0/27.5

01-DN-199-33.3/0

01-HUM-96-/5

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-83.4/0

01-HUM-101-15.3/15.7

01-HUM-101-97.5/109.6

01-HUM-101-102.9/103.7

01-LAK-20-8.3/29

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

01-LAK-99-/0

01-LAK-175-11.8/12.1

01-MEN-1-50.0/0

01-MEN-1-60.0/60.7

01-MEN-1-10.2/11.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-443404

01-297704

01-459504

01-293014

01-461904

01-375614

01-458704

01-397514

01-412204

01-408204

01-458004

01-443704

02-0C55U4

02-361804

02-1C8804

02-396504

02-2C5504

02-1C6904

02-258504

02-373904

02-357904

02-4C16U4

Contract

01-MEN-20-20.0/0

01-MEN-20-33.3/37.9

01-MEN-101-9.2/0

01-MEN-101-10.7/0

01-MEN-101-51.5/55.2

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-98.9/100.8

01-MEN-101-84.0/0

01-MEN-271-.5/20.4

01-VAR--/0

01-VAR--/0

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-36.9/37.2

02-LAS-139-.6/40

02-LAS-139-25.0/52

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-LAS-395-64.0/71.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

7

7

7

7

7

7

8

8

8
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02-359404

02-1C8304

02-3603U4

02-387404

02-1C2204

02-0C7504

02-1C8204

02-1C7904

02-398004

02-3016U4

02-366004

02-387304

02-3C1414

02-387504

02-4C1804

02-1C8704

02-310904

02-2C5204

02-391304

02-0C8104

02-397504

02-1C9004

Contract

02-LAS-395-5.8/9

02-MOD-139-33.5/40.6

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-36-.7/1.5

02-PLU-36-12.8/0

02-PLU-36-14.0/18.4

02-PLU-49-4.0/7.5

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-89-.7/2.7

02-SHA-5-58.0/67

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-5-44.0/58

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-43.3/65.3

02-SHA-44-66.1/67.1

02-SHA-44-1.2/4.2

02-SHA-44-7.0/0

02-SHA-44-14.4/43.3

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12
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02-383014

02-360604

02-310404

02-3937U4

02-4C0904

02-1C1704

02-4C1904

02-1C9404

02-0C3504

02-351504

02-3508U4

02-4C2004

02-381114

02-1C3604

02-381504

02-1C1204

02-3C8004

02-340204

02-2C5404

02-347104

02-380204

02-4C2104

Contract

02-SHA-44-24.2/25.2

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-299-1.7/0

02-SHA-299-26.8/27.2

02-SHA-299-31.0/41

02-SHA-299-60.0/67.7

02-SHA-299-24.1/30.3

02-SHA-5713-/0

02-SHA-5716-/0

02-SIS-5-10.0/16

02-SIS-5-11.4/16

02-SIS-5-31.2/0

02-SIS-5-40.1/58.1

02-SIS-89-29.1/29.6

02-SIS-96-1.3/21.9

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-96-96.4/96.8

02-SIS-97-24.0/52.5

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-3C3704

02-311204

02-3969U4

02-301704

02-3C2204

02-3C2304

02-1C45U4

02-301714

02-364204

02-251474

02-295924

02-364104

02-1C9204

02-3C0604

02-0C9104

02-1C8104

02-0C2204

02-288534

02-388504

03-0C3404

03-4A4404

03-2M3904

Contract

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

02-SIS-265-20.1/0

02-TEH-5-35.1/37.1

02-TEH-5-41.3/41.6

02-TEH-5-10.2/0

02-TEH-5-27.3/27.8

02-TEH-5-28.0/32.3

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

02-TRI-36-23.1/32

02-TRI-36-/2.2

02-TRI-299-20.9/21.4

02-TRI-299-37.0/41.5

02-TRI-299-48.6/50.9

02-TRI-299-55.7/57.7

02-VAR--/0

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-32-/7.7

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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03-0E3104

03-3822V4

03-0E3204

03-1M4404

03-2M4704

03-2E2104

03-2C3604

03-3555U4

03-1A6104

03-2M3304

03-2M0304

03-4C2604

03-1A8304

03-373604

03-2M3704

03-2M0204

03-3A2604

03-2E3504

03-2M5104

03-3C9304

03-2M3804

03-291014

Contract

03-BUT-99-24.5/30.3

03-BUT-149-/4.6

03-COL-5-1.9/8.2

03-COL-20-30.6/

03-COL-20-31.3/32.1

03-ED-49-21.5/0

03-ED-49-24.1/24.6

03-ED-50-16.7/18.1

03-ED-50-69.4/0

03-ED-89-8.6/21

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-32-5.9/10.8

03-GLE-32-.2/.1

03-GLE-162-67.2/84.6

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-49-22.5/0

03-NEV-80-9.0/0

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

03-NEV-267-/2.8

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23

Page
Statement of Ongoing Contracts - Index



03-0A6004

03-1A8014

03-2M3504

03-0E0204

03-2C2104

03-3C7004

03-1E1504

03-0E0604

03-2C4804

03-0A9104

03-0E1804

03-0E4904

03-2A8304

03-0E1704

03-4C5104

03-437204

03-0E9004

03-4C3904

03-0A1314

03-1A4314

03-0E6804

03-2M5404

Contract

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-193-5.6/0

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-5-16.1/26.8

03-SAC-50-1.1/2

03-SAC-51-.2/1.1

03-SAC-80-.4/11.1

03-SAC-80-1.4/14.5

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

03-SAC-160-19.7/20.9

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

03-YOL-5-.8/0

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-0A8404

03-2E4004

03-2E3904

03-2M1004

03-2E3604

03-4A5104

03-1E4404

03-4A5704

03-3C0604

03-0A29U4

04-0E1304

04-1R0424

04-0C6804

04-0120J4

04-181634

04-045064

04-151774

04-249714

04-150924

04-151054

04-284314

04-162004

Contract

03-YOL-50-/3.1

03-YOL-84-.8/0

03-YOL-113-10.1/0

03-YUB-20-1.9/6.6

03-YUB-49-2.8/0

03-YUB-49-6.9/9.4

03-YUB-65-8.2/0

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

04-ALA-13-4.2/8.3

04-ALA-13-4.7/9.6

04-ALA-24-1.8/6.2

04-ALA-80-1.6/3.5

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-112-/1.7

04-ALA-123-/5.2

04-ALA-580-.1/12.5

04-ALA-580-17.0/22

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-143554

04-444804

04-150144

04-470804

04-2S4604

04-0C6904

04-243004

04-292364

04-2923A4

04-2332U4

04-130524

04-150774

04-252064

04-229014

04-0E1704

04-263704

04-013094

04-270204

04-228554

04-006044

04-006034

04-4C2604

Contract

04-ALA-580-46.3/46.4

04-ALA-580-9.0/27.5

04-ALA-580-/0

04-ALA-580-/2.7

04-ALA-680-2.4/0

04-ALA-680-12.4/18

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

04-CC-4-12.4/0

04-CC-4-22.2/23.8

04-CC-4-/T4.9

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-680-2.9/4.3

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/12.6

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-228444

04-2S4504

04-1S9614

04-150674

04-251304

04-1A9604

04-271604

04-226134

04-2261V4

04-0E0504

04-041524

04-4R6704

04-128474

04-445904

04-444604

04-253804

04-2S3804

04-151324

04-270904

04-2R9704

04-165934

04-165944

Contract

04-CC-680-/.6

04-CC-680-10.2/10.9

04-MRN-1-25.5/25.7

04-MRN-37-11.2/14.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-8.3/8.4

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

04-MRN-580-/1.9

04-NAP-29-7.0/0

04-NAP-29-29.3/32.8

04-NAP-29-/6.2

04-NAP-121-9.0/9.2

04-NAP-121-5.0/5.7

04-NAP-128-20.0/0

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-17.7/17.9

04-SCL-85-18.7/20

04-SCL-85-20.0/22

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38

Page
Statement of Ongoing Contracts - Index



04-0A2304

04-1S73A4

04-0A1604

04-247304

04-4396U4

04-151334

04-0E1404

04-151294

04-0C8904

04-246934

04-0E1904

04-0C7604

04-272014

04-244604

04-270514

04-253404

04-285524

04-0435V4

04-0105U4

04-049044

04-0120R4

04-0120F4

Contract

04-SCL-85-22.0/22.3

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-3.1/3.8

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-6.5/52.2

04-SCL-101-27.0/48

04-SCL-101-40.2/52.6

04-SCL-101-/0

04-SCL-130-1.3/3.1

04-SCL-152-21.9/30.3

04-SCL-280-2.2/5.1

04-SCL-280-2.3/2.8

04-SCL-680-/M7.6

04-SCL-880-3.6/5.4

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-0120E4

04-012024

04-443544

04-291004

04-171204

04-449404

04-0R5404

04-276704

04-1123G4

04-1123C4

04-1123K4

04-212804

04-2R8704

04-299704

04-2S3104

04-015124

04-0E2004

04-2R9204

04-1A3104

04-2R5704

04-1A0204

04-235724

Contract

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-.5/1.8

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-101-9.1/9.4

04-SF-280-4.0/7

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-35-7.4/0

04-SM-82-2.7/5

04-SM-82-22.1/22.3

04-SM-84-13.3/0

04-SM-84-27.7/28.2

04-SM-92-5.0/7.3

04-SM-92-7.2/0

04-SM-92-9.4/11.4

04-SM-92-11.8/11.8

04-SM-92-13.4/13.4

04-SM-101-9.6/11.9

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-1A9404

04-1A3804

04-444104

04-299204

04-0T14C4

04-443604

04-0T1644

04-449604

04-0A8804

04-0T1114

04-006064

04-258714

04-299304

04-1S3004

04-0E3004

04-446004

04-0C8604

04-0T0424

04-276004

04-130214

04-272424

04-245414

Contract

04-SM-101-19.2/19.9

04-SOL-0-/0

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-80-7.9/39.5

04-SOL-80-12.8/16.2

04-SOL-80-9.8/0

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SOL-780-4.7/5

04-SON-1-9.7/10

04-SON-1-50.6/58.5

04-SON-12-27.0/0

04-SON-37-2.0/4.1

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-19.5/21.6

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-263904

04-1S2824

04-1S2814

04-1S3224

04-2S3004

04-2S9404

04-151284

04-151914

05-0P2204

05-4757V4

05-0M3204

05-486904

05-495704

05-491514

05-0L5504

05-0161U4

05-0L9404

05-0K6204

05-0L8304

05-0M8504

05-0P5404

05-0M7304

Contract

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-SON-128-5.3/5.8

04-VAR--/0

04-VAR--/0

05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

05-MON-183-4.2/0

05-MON-198-7.0/25.8

05-MON-198-16.1/21.3

05-MON-218-1.5/1.5

05-SB-1-10.1/10.3

Cnty Rt Pm

49

49

49

49

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52

53

53
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05-0M2204

05-484604

05-0M1904

05-0A4004

05-462104

05-0M7204

05-0K2204

05-0L5404

05-0K1104

05-0H0904

05-446014

05-314304

05-448104

05-0M8704

05-0J0604

05-470304

05-0L8804

05-0E3604

05-0L0604

05-0P5504

05-0L7904

05-0J9404

Contract

05-SB-1-46.4/49.2

05-SB-1-1.7/2.5

05-SB-1-/0

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

05-SB-101-38.7/39.6

05-SB-101-46.2/47.2

05-SB-101-47.9/50.8

05-SB-101-84.1/90.9

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-3.0/7.2

05-SCR-1-7.7/7.7

05-SCR-1-8.0/8.1

05-SCR-1-8.4/9.4

Cnty Rt Pm

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56
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05-129104

05-465604

05-0G4104

05-0L9304

05-0M2304

05-444804

05-0M1504

05-420744

05-345304

05-0M5404

05-458804

05-468604

05-0C1004

05-0M0204

05-345484

05-0N9904

05-0C1104

05-0C8704

05-494104

06-343534

06-494804

06-419604

Contract

05-SCR-1-15.8/17.6

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

05-SCR-17-/6.5

05-SCR-35-2.8/3.5

05-SCR-152-7.6/8

05-SLO-1-9.4/10

05-SLO-1-67.4/69.4

05-SLO-41-10.8/11.9

05-SLO-46-.3/0

05-SLO-46-52.5/0

05-SLO-46-.7/1

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

06-FRE-33-62.5/69.5

06-FRE-41-6.1/0

06-FRE-41-31.1/31.7

Cnty Rt Pm

57

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60
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06-494004

06-420304

06-458604

06-404104

06-0E2604

06-453204

06-350704

06-0F8804

06-333704

06-497504

06-478904

06-478604

06-497404

06-464404

06-0F3204

06-0F6104

06-408404

06-0C6304

06-410304

06-0C0604

06-0F1204

06-0E4504

Contract

06-FRE-43-7.1/7.5

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/27.3

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-29.3/0

06-FRE-168-58.1/58.8

06-FRE-168-/4.2

06-FRE-180-31.3/0

06-FRE-180-58.7/61

06-FRE-198-14.9/26.8

06-KER-5-11.9/0

06-KER-5-47.3/47.7

06-KER-5-/4.6

06-KER-14-16.2/26.6

06-KER-43-1.0/6.1

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

06-KER-58-27.2/31.8

06-KER-58-46.0/51.6

Cnty Rt Pm

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64
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06-463604

06-480004

06-0A5104

06-493604

06-0A8604

06-0F1404

06-491904

06-451604

06-0C1204

06-483304

06-493704

06-0C5904

06-388804

06-422304

06-0C3604

06-0A8704

06-364604

06-479204

06-467904

06-0C8104

06-0A0804

06-0F1304

Contract

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-58-55.7/56.6

06-KER-65-6.1/25.2

06-KER-99-2.7/13.4

06-KER-99-20.5/36.4

06-KER-99-23.1/0

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-178-13.7/0

06-KER-178-16.5/20

06-KER-178-100.6/104.6

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-223-21.1/31.9

06-KIN-5-3.1/7.3

06-KIN-41-28.4/33

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-41-41.2/42.1

06-KIN-43-10.1/10.6

06-KIN-43-22.0/25

Cnty Rt Pm

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68
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06-0C4204

06-480404

06-327004

06-303104

06-0C6504

06-0C6804

06-448004

06-494704

06-0C6204

06-479004

06-484404

06-490204

06-431604

06-0C0704

06-3937U4

06-278634

06-0C6004

06-483204

06-0C6404

07-231504

07-4K6804

07-4K6904

Contract

06-KIN-43-/1.5

06-KIN-5712-/0

06-MAD-41-6.8/6.9

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

06-MAD-145-8.0/9

06-TUL-63-19.8/30.1

06-TUL-63-23.2/0

06-TUL-65-18.7/21.9

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-43.4/45.7

06-TUL-137-15.0/15.9

06-TUL-198-4.8/8.8

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

06-TUL-201-/14

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-5.6/5.6

Cnty Rt Pm

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

72
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07-1Y5604

07-1190E4

07-1190F4

07-4J2504

07-1660U4

07-214204

07-214604

07-206204

07-2324A4

07-187504

07-232604

07-193104

07-0510C4

07-122004

07-1X3804

07-4K9504

07-1P1504

07-4L0404

07-1X4404

07-244504

07-2324C4

07-242004

Contract

07-LA-1-6.8/9.2

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-26.5/27

07-LA-1-27.4/30.9

07-LA-2-24.4/82.3

07-LA-5-2.0/0

07-LA-5-11.6/15.3

07-LA-5-13.9/41

07-LA-5-15.2/15.3

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-42.6/88.6

07-LA-5-65.4/65.8

07-LA-5-85.6/86.5

07-LA-5-65.4/65.9

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-222204

07-205004

07-1Y8904

07-008704

07-0N9704

07-250804

07-4K4304

07-4E2404

07-194104

07-125204

07-184904

07-0P6804

07-4L5904

07-4J0704

07-2074U4

07-4K8104

07-4G7004

07-1Y7104

07-1Y9604

07-129954

07-2Y0004

07-244604

Contract

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

07-LA-10-23.4/26.4

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

07-LA-10-/.6

07-LA-10-/.1

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-23-/8.9

07-LA-27-4.1/4.6

07-LA-27-7.0/0

07-LA-27-19.9/20

07-LA-27-/11.1

07-LA-27-/10.6

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-2.1/2.1

07-LA-47-/1.9

07-LA-60-.5/.7

07-LA-60-19.5/23.9

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-201704

07-206804

07-1257U4

07-226714

07-1693C4

07-1693A4

07-182204

07-1Y6504

07-180004

07-002964

07-1199U4

07-2324G4

07-4J6904

07-244804

07-218504

07-0616A4

07-120884

07-4K3804

07-4L3204

07-2Y3804

07-2Y0504

07-1Y9304

Contract

07-LA-60-29.4/0

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-60-/0

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-17.8/18.8

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-3.9/4.1

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-33.7/33.7

07-LA-101-.2/S.2

07-LA-103-1.2/1.3

07-LA-103-/1.6

07-LA-105-/18.2

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-214804

07-4J9904

07-251404

07-2Y3604

07-243504

07-4G3004

07-1Y1504

07-1Y8104

07-4K1204

07-4K7404

07-182604

07-1Y8204

07-127254

07-127264

07-4L2104

07-1Y5304

07-244304

07-224404

07-172174

07-1264F4

07-250704

07-1198U4

Contract

07-LA-105-/0

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

07-LA-110-11.1/13

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

07-LA-118-9.9/13.3

07-LA-118-11.3/12.1

07-LA-118-11.3/11.4

07-LA-134-11.5/13

07-LA-138-2.2/4.3

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

07-LA-164-4.0/4.8

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-7.5/7.5

07-LA-405-21.3/26.4

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-1178U4

07-195904

07-226614

07-199624

07-201204

07-232414

07-244404

07-212304

07-040104

07-234904

07-120934

07-242604

07-244704

07-2Y0104

07-201604

07-4K3904

07-4K8304

07-1Y7704

07-4L4004

07-115454

07-4L6204

07-4K7604

Contract

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-/13

07-LA-405-/12.6

07-LA-605-1.7/26

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-710-21.6/26.9

07-LA-5707-/0

07-VEN-1-1.2/1.2

07-VEN-1-/11

07-VEN-23-3.7/10.4

07-VEN-23-5.2/24.1

07-VEN-23-3.5/11.4

07-VEN-23-/23.6

07-VEN-33-5.6/45

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-4K6304

07-2Y3304

07-4L3404

07-2324F4

07-1Y7404

07-0607U4

07-4K1004

07-1X4304

07-4L6104

07-4L6004

07-2Y3204

07-1X3404

07-4G6804

07-244904

07-237204

07-4G5204

07-1189C4

07-105484

07-4L2404

07-4L2304

07-4K7804

08-0C9504

Contract

07-VEN-33-7.8/8

07-VEN-33-11.2/20.8

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-34-6.3/12.4

07-VEN-101-22.0/24

07-VEN-101-22.0/26.4

07-VEN-101-31.5/31.5

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

07-VEN-118-16.0/17.9

07-VEN-118-18.6/0

07-VEN-118-23.8/30.5

07-VEN-126-/13

07-VEN-126-/13.1

07-VEN-150-8.7/0

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/30.5

07-VEN-150-/13.4

08-RIV-10-15.8/15.9

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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08-0F9404

08-354804

08-446514

08-0F8304

08-3424U4

08-0F9104

08-1A0104

08-0F8804

08-4353U4

08-0F7904

08-0G5104

08-334844

08-0C4704

08-0F8704

08-493704

08-0F1114

08-0F1104

08-0C0504

08-0A4234

08-279004

08-493504

08-1A9104

Contract

08-RIV-10-156.2/156.4

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-27.5/30.5

08-RIV-74-71.7/85.2

08-RIV-74-71.8/101.5

08-RIV-74-23.5/25.9

08-RIV-86-11.4/22.8

08-RIV-91-7.4/21.6

08-RIV-95-28.0/36.2

08-RIV-95-/6.5

08-RIV-215-37.7/43.9

08-RIV-371-58.4/75.8

08-SBD-2-/4.2

08-SBD-10-9.0/20

08-SBD-10-27.6/30.6

08-SBD-10-24.1/24.7

08-SBD-10-/11.1

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.1/86.4

Cnty Rt Pm

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97
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08-4567V4

08-492804

08-0H8104

08-0F8604

08-0F4104

08-358424

08-0H4004

08-0J1304

08-0J0204

08-463004

08-0F9204

08-0F9304

08-451504

08-359024

08-1A1304

08-492504

08-449704

08-0H5804

08-4697V4

08-0F8504

08-498004

08-204334

Contract

08-SBD-15-74.9/124

08-SBD-15-99.5/103.6

08-SBD-18-20.6/39.5

08-SBD-18-54.6/59

08-SBD-38-.5/0

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-73.0/91

08-SBD-40-125.0/132.8

08-SBD-40-136.0/143.7

08-SBD-60-.6/3.5

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-142-/5.7

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

Cnty Rt Pm

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101
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08-0C1804

08-0E9104

08-0F9004

08-0H4104

08-0F8904

08-499904

09-332204

09-301404

09-319704

09-330604

09-301504

09-334104

09-295504

09-311704

09-330404

09-320604

09-295104

09-335304

09-312804

09-294104

09-317604

10-1A2104

Contract

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-247-24.0/32.2

08-SBD-330-30.8/31.8

08-SBD-395-46.0/52

08-SBD-5731-/0

09-INY-190-86.5/96.8

09-INY-395-25.8/31.2

09-INY-395-31.2/41.4

09-INY-395-45.4/50.3

09-INY-395-83.9/0

09-INY-395-112.9/115

09-INY-395-/8.6

09-INY-5709-/0

09-MNO-6-26.5/32.4

09-MNO-108-12.9/0

09-MNO-158-5.4/5.7

09-MNO-395-6.0/12.6

09-MNO-395-13.5/75.4

09-MNO-395-24.3/25.7

09-MNO-395-93.0/120.5

10-ALP-4-12.5/26.5

Cnty Rt Pm

101

101

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105
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10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

10-0M4404

10-2A2704

10-0A8504

10-0L7504

10-2A9804

10-0E9704

10-363114

10-0L1604

10-482314

10-3169E4

10-2A50U4

10-0A5804

10-0M3504

10-0H5504

10-0A8204

10-0P2404

Contract

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

10-AMA-88-66.6/68.5

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

10-CAL-4-42.7/49.6

10-MER-99-10.2/12.8

10-MER-99-14.7/15.1

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-18.4/19.5

10-MER-165-32.2/32.6

10-MPA-140-34.0/51

10-MPA-140-42.3/0

Cnty Rt Pm

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109
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10-0P4404

10-0H3504

10-3A9304

10-0M2704

10-0F5104

10-263414

10-0M8204

10-0P7104

10-0M2804

10-0H2004

10-0M6704

10-499004

10-2A9104

10-0K8104

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0K8704

10-0G0504

10-0K5604

Contract

10-MPA-140-42.3/43.5

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-5.4/45.8

10-SJ-5-27.0/27.9

10-SJ-5-28.3/29.5

10-SJ-12-7.0/0

10-SJ-12-18.4/20.8

10-SJ-12-23.1/0

10-SJ-26-1.2/15.3

10-SJ-26-15.3/15.9

10-SJ-88-11.9/12.5

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-29.5/30.7

10-SJ-99-30.7/38.7

10-SJ-99-35.6/36.3

Cnty Rt Pm

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113
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10-0M3204

10-300164

10-0F85U4

10-0F7204

10-0K1804

10-0M4104

10-3404U4

10-0M4204

10-0M4004

10-0P7704

11-263504

11-243404

11-241104

11-235504

11-229024

11-256204

11-0786U4

11-080514

11-079404

11-268304

11-066704

11-240304

Contract

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-/28.1

10-STA-99-9.9/15

10-STA-132-19.6/0

10-TUO-108-45.5/50.3

10-TUO-108-1.8/4.6

10-TUO-108-21.0/25.1

10-TUO-120-7.4/11.3

10-TUO-120-24.5/30

11-IMP-8-96.2/96.8

11-IMP-78-50.5/66

11-IMP-86-19.5/20.6

11-IMP-86-43.3/67.8

11-IMP-98-45.2/46

11-IMP-111-11.4/22.2

11-SD-5-8.6/10

11-SD-5-52.8/0

11-SD-5-.1/.3

11-SD-5-.1/0

11-SD-5-10.0/10.7

11-SD-5-10.3/49.3

Cnty Rt Pm

113

113

113

113

113

114

114

114

114

114

115

115

115

115

115

116

116

116

116

116

116

117
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11-228704

11-248404

11-352304

11-276304

11-207914

11-264704

11-0301U4

11-065104

11-265504

11-078304

11-254304

11-080004

11-2379U4

11-077304

11-080944

11-080934

11-080904

11-080914

11-064844

11-080924

11-235904

11-064904

Contract

11-SD-5-12.6/13.4

11-SD-5-12.7/71.9

11-SD-5-13.0/15

11-SD-5-14.7/15.1

11-SD-5-16.0/16.6

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-35.8/36.3

11-SD-5-42.7/51.2

11-SD-8-2.2/2.6

11-SD-8-36.5/0

11-SD-15-2.3/6.1

11-SD-15-13.0/50.9

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-22.2/M24.4

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

Cnty Rt Pm

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120

120

120
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11-070804

11-080974

11-233204

11-247704

11-262704

11-249804

11-172834

11-172894

11-241804

11-241184

11-246514

11-254104

11-246524

11-276004

11-266704

11-259204

11-003204

11-183644

11-241904

11-241924

11-261004

11-238804

Contract

11-SD-15-6.5/10.1

11-SD-15-8.3/0

11-SD-15-8.9/9.7

11-SD-52-8.5/9.1

11-SD-52-13.3/0

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-6.7/9.3

11-SD-67-3.9/18.5

11-SD-75-20.5/21.9

11-SD-75-20.5/22

11-SD-75-21.8/21.9

11-SD-76-18.8/32.9

11-SD-76-2.7/8.5

11-SD-76-.1/2.2

11-SD-78-1.7/2.3

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-20.9/21.3

11-SD-79-10.0/20.2

11-SD-79-20.3/53

Cnty Rt Pm

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

123

124

124

124
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11-176424

11-263004

11-091894

11-253504

11-260524

11-258024

11-258014

11-241504

11-269504

11-238504

11-091804

11-091604

12-0E1104

12-0E1004

12-0G3004

12-0F7414

12-0C0704

12-0A4704

12-0A3904

12-0F9504

12-0G0054

12-0G3404

Contract

11-SD-94-17.5/17.7

11-SD-94-13.2/13.4

11-SD-125-9.2/9.2

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-163-8.3/8.9

11-SD-805-1.8/0

11-SD-805-10.8/11.8

11-SD-905-10.9/11.7

11-SD-5530-/0

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-1-.1/1.1

12-ORA-1-18.5/19.8

12-ORA-1-.2/1.1

12-ORA-5-2.8/0

12-ORA-5-7.3/8

12-ORA-5-23.9/24.8

12-ORA-5-24.2/24.2

12-ORA-5-30.3/31.5

Cnty Rt Pm

124

124

124

125

125

125

125

125

125

126

126

126

126

126

127

127

127

127

127

127

128

128
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12-0126E4

12-101674

12-089504

12-0G9104

12-0H0044

12-0F4104

12-0H0104

12-084404

12-0G36U4

12-0E3004

12-0C9844

12-0G2704

12-0G0704

12-0G3504

12-0G6304

12-0G4304

12-075404

12-0E05U4

12-0G0504

12-075304

12-0G7604

12-0H0404

Contract

12-ORA-5-41.5/43.5

12-ORA-5-42.1/44.4

12-ORA-5-29.0/29.1

12-ORA-39-16.6/16.9

12-ORA-55-5.3/5.6

12-ORA-55-9.1/10.2

12-ORA-55-10.7/17.7

12-ORA-57-13.0/16.6

12-ORA-57-14.8/14.8

12-ORA-57-21.1/0

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-73-22.4/27.7

12-ORA-74-5.2/13.1

12-ORA-91-3.3/3.5

12-ORA-91-6.4/8.6

12-ORA-91-10.3/19

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

12-ORA-91-16.9/17.4

12-ORA-91-2.6/1.3

Cnty Rt Pm

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131

131

Page
Statement of Ongoing Contracts - Index



12-0H2044

12-1072U4

12-0G7704

12-0932U4

12-075704

12-0695U4

12-0H2244

12-0H2284

12-083804

12-0G6604

12-0H2374

12-0F5304

12-0A7614

12-0G3804

12-099424

Contract

12-ORA-133-.4/0

12-ORA-133-4.2/8.1

12-ORA-405-.9/.9

12-ORA-405-1.5/3.7

12-ORA-405-3.7/6.4

12-ORA-405-7.6/9.6

12-ORA-405-7.7/0

12-ORA-405-9.9/10.2

12-ORA-405-10.2/12.4

12-ORA-405-10.4/16.5

12-ORA-405-11.5/16.9

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.2/0

12-ORA-405-16.5/17.8

Cnty Rt Pm

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

Page
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01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

Category

 $40,630,273

 Bid + CCO

 $26,556,162

 Work Comp

-F-



01

02

03

District

District

District

 $172,130,108

 $258,008,137

 $69,375,130

 $134,307,684

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $35,074,997

 $26,937,880

 $65,740,722

 $3,746,236

 $51,922,245

 $63,582,269

 $59,777,833

 $82,725,790

 $99,193,790

 $6,027,378

 $137,379,195

 $46,877,625

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $34,053,545

 $5,415,541

 $548,540

 $2,801,342

 $26,581,184

 $31,534,353

 $43,249,417

 $32,942,730

 $91,470,683

 $3,419,213

 $34,431,637

 $22,280,408

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



03

04

05

District

District

District

 $289,477,988

 $4,833,934,209

 $163,115,775

 $151,601,941

 $2,730,289,917

 $74,901,595

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $2,059,588,471

 $337,180,225

 $115,904,242

 $1,850,554,157

 $58,092,379

 $412,614,735

 $90,271,988

 $26,496,170

 $36,838,837

 $9,508,779

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $1,878,216,407

 $217,596,074

 $90,075,974

 $358,348,661

 $22,798,913

 $163,253,889

 $23,802,184

 $23,823,531

 $22,949,561

 $4,326,320

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-

-ER-



06

07

08

District

District

District

 $229,434,153

 $978,817,410

 $118,222,893

 $515,337,478

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $940,665

 $107,160,145

 $28,624,617

 $92,274,251

 $434,475

 $125,014,734

 $495,856,064

 $99,993,288

 $167,478,228

 $90,475,095

 $65,555,752

 $298,577,866

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $0

 $48,355,445

 $21,347,480

 $48,519,968

 $0

 $54,531,622

 $276,409,883

 $65,314,238

 $84,711,187

 $34,370,547

 $59,667,440

 $164,915,150

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-



08

09

10

District

District

District

 $494,277,471

 $34,007,640

 $272,813,067

 $25,522,231

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $52,175,271

 $56,640,070

 $10,985,000

 $10,343,513

 $16,273,506

 $4,160,092

 $13,574,042

 $4,625,926

 $209,054,859

 $106,642,520

 $32,366,910

 $2,500,000

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $19,929,555

 $15,368,928

 $2,227,177

 $10,704,817

 $15,807,600

 $2,442,169

 $7,272,462

 $4,688,548

 $86,037,813

 $81,098,594

 $9,997,467

 $0

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-ER-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-



10

11

12

District

District

District

 $355,786,888

 $598,535,902

 $398,603,038

 $181,822,421

 $392,376,248

 $171,151,927

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $596,673

 $461,022,739

 $53,970,830

 $36,137,746

 $39,982,487

 $1,000,000

 $6,422,100

 $59,376,366

 $202,896,704

 $94,951,284

 $41,378,683

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $0

 $297,025,902

 $49,368,788

 $26,268,417

 $18,927,324

 $0

 $785,818

 $53,817,681

 $11,918,573

 $91,855,037

 $13,560,636

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-



05

10

12

11

02

01

08

District

 $5,268,757

 $5,888,041

 $5,958,801

 $19,759,150

 $959,968

 $1,106,760

 $16,120,280

Work Completed This Period

 Statement of Ongoing Contracts -Summary

 $4,837,722,533 $8,806,128,718

 $2,927,240,687

 $524,632,827

 $147,826,879

 $797,317,256

 $1,921,482,107

 $2,487,628,962

Bid + CCO

 $2,465,999,465

 $211,916,413

 $29,900,950

 $533,889,594

 $955,721,238

 $640,294,872

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



07

04

06

03

District

 $15,893,088

 $44,280,905

 $2,164,426

 $3,529,933

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $120,930,108
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